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EXECUTIVE SUMMARY  

The objectives of ASIDI is to eradicate the Basic Safety Norms backlog in schools without 
water, sanitation and electricity and to replace those schools constructed from inappropriate 
material including mud schools to contribute towards levels of optimum learning and 
teaching. The Schools Infrastructure Backlog Grant (SIBG) funds the ASIDI portfolio. 

The Programme will be delivered according to the Integrated Infrastructure Management 
System (IDMS) from the CIDB and National Treasury. 

The former targets for ASIDI are 496 Inappropriate schools, 1257 water projects, 878 
electricity projects and 868 sanitation projects. 

The latest scope of the ASIDI Programme comprises the following sub-programmes: 

Sub-programme 1: Inappropriate Structures 510 Schools that were built of inappropriate 
materials in their entirety are replaced with new schools that meet the department's 
standards of basic functionality. 

Sub-programme 2: Providing Sanitation Facilities 741 Schools that previously did not have 
access to sanitation are supplied with at least a basic level of sanitation. 

Sub-programme 3: Providing Electricity 916 Identified schools that are not serviced have 
access to electrical energy supply. 

Sub-programme 4: Providing Water 1120 Schools that do not have access to water are 
provided with basic water supply. 

The programme is driven by Department of Basic Education (DBE) who has established a 
Project Support Unit to support the Programme Manager. Implementing Agents will appoint 
professional service providers and contractors to execute the work. 

The ASIDI Programme Management Structure consists of the Programme Manager and 
Programme Support office supporting and reporting to the ASIDI Programme Manager. 
From the planning of the ASIDI process and its related activities, DBE requires a total of 62 
resources to support the programme, consisting of the following: 

• Director Shared Services 

• Sub-programme Managers (Team Leaders), 

• Sub-programme Managers, 

• Scope Manager; 
• Procurement Specialist; 

• Contract Manager; 

• Stakeholder Manager; 

• Communications Manager; 

• Quality Manager; 
• Time Manager; 
• Cost Manager; 

• Programme Accountant; 

• Development Facilitator; 

• Information Specialist; 

• OHS (Compliance, safety plans) — required on an ad hoc basis; 

• Environmental Specialist — required on an ad hoc basis; 

• JBCC Specialist & Legal Advisor — required on an ad hoc basis; 

• Provincial Co-ordinators; and 

• District Co-ordinators. 
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Programme governance will be conducted through the following committees, for the various 
programme aspects: 

• National Steering Committee; 

• Technical Committee; 
• Project Steering Committee; 

• Provincial Planning and Monitoring Team 

• Infrastructure Bid Specification and Evaluation Committee; and 

• Infrastructure Bid Adjudication Committee. 

ASIDI Programme adheres to the Infrastructure Delivery Management System (IDMS) in its 
approach to delivery, this includes the following phases: 

• Phase A: Programme Planning 
• Phase B: Implementing Agent Procurement 

• Phase C: Programme Closure 
The ASIDI programme has also implemented a comprehensive programme management 
approach in accordance to the Infrastructure Delivery Management System (IDMS). 

Tablet — Summarises the ASIDI programme management resource budget for DBE 
resources. 

Yearly Costs 2012/2013 2013/2014 2014/2015 201512016 Total 

11697 876 ° . 83212382 197616618 8374,34359 R48961735 
Direct HR Cost R  508 792 R 2 134 958 R 4 867 978 R 20 179 299 R 27 691 027 

Office space (Cost) R 60 984 R 235 224 R 537 240 R 2 185 260 R 3 018 708 

Telephones and networks R 16 100 R 68 700 R 159 400 R 775 800 R 1 020 000 

IT Costs (Computers) R 7 000 R 39 000 R 97 000 R 559 000 R 702 000 

Car Allowance R 0 R 0 RO R0 R 0 

Travelling & Disbursements R 105 000 R 735 000 R 1 955 000 R 10 495 000 R 13 290 000 

Printing and Copying R 0 R 0 R 0 R 3 240 000 R 3 240 000 

ft; R 313444887 
R 24 946 533 

R 7fi 123 300 
R 59 364 800 

19756051200 
R 58 562 533 

R27315567  
R 21 395 733 

R 210 388 933 
R 164 269 600 Consulting fees 

Travelling & Disbursements R 5 426 667 R 13 241 250 R 13 282 500 R 5 454 167 R 37 404 583 
Printing and Copying R 971 667 R 3 517 250 R 3 760 167 R 465 667 R 8 714 750 

2563419 R793362 86474 R4836499 

1 748 1 

R1602 37 R1664436 ft 6 1 

Y 	Ban 16021317. 

R1602137 

R 15 r 724 

R 1 589 72 	 

R1664436 

R1664436 

R1204939 8:6148 296 

east R 1 294999 86148296 

R1602137 R1586724 R1 	436 R1294999 R61 

. R0 R10000000 810009030 R30060000 

4 
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1. BACKGROUND AND CONTEXT 

The Department of Basic Education's asset base comprises some 24 000 public ordinary 
primary and secondary schools. 

The current portfolio of schools is at different levels of functionality, condition and utilisation 
and are categorised in line with existing policy and the Guidelines Relating to Planning for 
Public School Infrastructure (approved in 2011). Schools are measured for an enabling 
school environment and graded according to: 

Basic safety includes the following aspects: 

• Appropriate water supply. 

• Appropriate electricity supply. 

• Appropriate sanitation. 

• Appropriate fencing. 

• No danger to learners. 

• No overcrowding. 

• No inappropriate materials or structures. 

Optimum functionality includes the following aspects: 

• Adequate number of spaces. 

• Minimum size of spaces. 

• Appropriate provision of sport facilities, sanitation, electricity, communication 
technology, potable water, fencing, burglar proofing, lighting, electrical power outlets, 
disabled access. 

The following key milestones have been set in the Action Plan to 2014: Towards the 
Realisation of Schooling 2025: 

• 2014 — Basic Safety compliance 

• 2025 — Optimum Functionality compliance. 

Each programme addresses a different package of objectives and targets. 

1.1. STRATEGIC PLAN 
2010-2014 Strategic Plan Period: The focus for the 2010-2014 strategic planning periods is 
on all schools that do not meet the basic safety norms and standards and those constructed 
from inappropriate material which may pose a danger to learners and educators. Those 
without basic services will be provided with water, sanitation, electricity and fencing. Where 
an entire school has been built from an inappropriate material especially mud, this school will 
be replaced with a school to Optimum Functionality. A Strategic Asset Management plan will 
also be put in place and maintenance plans will be designed, budgeted for and implemented 
for each of the affected schools and a roll-out plan for all other schools. 

The current norms and standards will be reviewed and adjusted to meet findings and 
developments from rigorous post occupation evaluation initiatives embracing "a learning by 
doing" processes. In addition, prioritised critical teaching and learning spaces in those 
identified schools will be provided. An innovative strategy will be developed and rolled out to 
incorporate E-Learning, mobile laboratories and libraries to enhance the learning and 
teaching environment. 

2015-2020 Strategic Plan Period: The target during this Strategic Plan period is to expand 
the provision of critical teaching and learning spaces that are essential to enhance teaching 
and learning outcomes. This strategic plan period will be characterized by substantial new 
technological enhancements with respect to asset management, the delivery of new space 
norms requirements and ITC systems. 
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Additional momentum will be given to the on-going roll-out strategy to build on developments 
in e-learning. Future planning and backlogs arising from new space requirements will 
change and present new challenges to be timeously addressed. 

2020-2025 Strategic Plan Period: By 2025 schools and their teaching and learning 
environments will be at a new and relevant international best practice level of provision and 
functionality. 

1.2. FUNDING OF ASIDI 
The ASIDI initiative is funded from the School Infrastructure Backlog Grant (SIBG) which is a 
Schedule 7 Grant to Provinces. Provinces only receive the asset funded from the grant and 
not the actual transfer. 

The Schools Infrastructure Backlog Grant (SIBG) funds the ASIDI programme. 

1.3. STATUTORY REQUIREMENTS FOR PROGRAMME MANAGEMENT 
The Programme will be delivered according to the Infrastructure Delivery Management 
System (IDMS) from the CIDB and National Treasury. The following delivery processes 
apply: 

Delivery Process 1 (DP1) - Portfolio Management which comprises the iterative processes 
of identifying objectives, planning and grouping projects into infrastructure batches and 
monitoring and controlling the roll out of these programmes or projects. 

Delivery Process 2 (DP2) - Project Management and comprises the undertaking of 
implementing the projects identified in the planning processes. 

Delivery Process 3 (DP3) - Operations and Maintenance: The assets will be handed back 
to the relevant custodian to ensure that the normal maintenance is executed. 

Pictorial I — Infrastructure Development Management System (IDMS) 

1.4. IPMP DOCUMENT STRUCTURE 
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Background to the plan — Discussion of the context and purpose of the plan 

Infrastructure Programme - objectives of this programme, its linkages to the Departmental 
Strategic Plans and its Developmental Objectives, and the Programme objectives through 
the high level Programme Logical Framework. 

Programme Implementation Assignments — This section covers the approach to and 
detail of breaking up of the Programme into Sub-Programmes and batching of projects for 
assignment to implementing agents, clustering of projects per contractor grading, project 
cash-flow and programme implementation schedule. 

Internal (Client Sponsor) Programme Management Functions - This section of the plan 
deals with the internal programme management issues, such as the programme 
implementation structure, programme governance and the project management structure, 
process and procedures and contains requirements and responsibility for scope 
management, cost management, time management, procurement and contract 
management, monitoring and reporting, budgeting and programme accounting, performance 
management, risk management, quality management and social (including stakeholder 
community) facilitation aspects. 

1.5. WORD DESCRIPTION AND DEFINITIONS 
For word descriptions and definitions please see Annexure 1. 
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2.1. ASIDI OBJECTIVES IN CONTEXT 

The objectives of ASIDI is to eradicate the Basic Safety Norms backlog in schools without 
water, sanitation and electricity and to replace those schools constructed from inappropriate 
material including mud schools to contribute towards levels of optimum learning and 
teaching. It is thus only contributing to the overall objective for 2010 to 2014, while the 
Provincial Equitable Share and the Education Infrastructure Grant is anticipated to fill the 
rest of the gap. The overall budget requirement to eliminate all basic safety backlogs is 
estimated at R 35 billion. 

Pictorial2 illustrates the overall budget requirement for basic safety backlogs per sub-
programme (In millions). 

c...t to Provide Water 
R 473 	 Costs for basic safety (R millions) 

Costto Provide Electricity 

525 

Cost for overcrowding (Mier 

removal of unsafe walls) 
R 12 405 

Coasts remove pit latrines 
R 1 1011 

2. PROGRAMME OBJECTIVES AND SCOPE 

2.2. PROGRAMME LOGICAL FRAMEWORK 

The programme objectives in a logical framework that outline the intervention logic namely: 
(goal, purpose, outputs and activities), objectively verifiable indicators, means of verification, 
and assumptions as per table below: 

Table2 — Log Framework 

[4 	trirf 	verll As 

Goal To eradicate the Basic Safety Each school will be verified at the end 
Norms backlog characterised by of the project through the completion 
schools without water, sanitation, 
electricity 	and 	fencing 	and 
improve these schools to Basic 

of 	a 	full 	NEIMS 	assessment 
questionnaire. 

Functionality level 	of provision; The NEIMS assessment questionnaire 

co 	replace 	those 	schools will be compared to the 2006 NEIMS 

constructed 	from 	inappropriate assessment to determine the extent to 

material including mud schools to 
contribute 	towards 	levels 	of 

which the set goal was met 

Optimum learning and leaching 



Purpose To secure and direct resources 
and capacity to achieve the 
specific goal: 

In 	the 	DBE's 	effort 	to 
progressively improve the quality 
and 	level 	of 	service 	for 	its 
Education infrastructure it has 
elected to intervene to ensure 
that at all schools meet the basic 

  levels of service. . 

Outputs 

 	classrooms. 

510 Schools that were built of 
inappropriate materials in their 
entirety are replaced with new 
schools that meet the 
departments standards of basic 
functionality. 

510 verified NEIMS reports confirming 
that the identified schools constructed 
of materials that meet the standards of 
the National Building Regulations or 
Agreement 

The list of schools identified includes all 
the schools that are not constructed of 
appropriate materials in their entirety are 
accurate. 

The consultation process undertaken by 
DBE with relevant Provincial Education 
Departments has been sufficiently robust 
to reach consensus on the list of schools 
to be included in the ASIDI Programme. 

The use of cidb IDMS is accepted by all 
stakeholders. 

The data contained in NEIMS and input 
forms are accurate and sufficient 

1120 Schools that do not have 
access to water are provided with 
basic water supply 

1120 	verified 	NEIMS 	reports 	that 
confirm that the identified schools are 
supplied with water. 

741 Schools that previously did 
not have access to sanitation are 
supplied with at least a basic 
level of sanitation. 

741 verified NIEMS reports confirm 
that the identified schools have 
received the services. 

932 Identified schools that are 
not serviced have access to 
electrical energy supply. 

932 	verified 	NEIMS 	reports 	that 
confirm 	that the 	identified 	schools 
have access to electricity. 

At 	least 	50 	schools 	to 	be 
provided 	with 	specialist 

50 verified NEIMS reports that confirm 
that specialist classrooms. 

Activities Undertake 	planning 	of 	the 
processes, activities for the ASIDI 
programme to realise the outputs 
and identify the resources that 
are required. 

An 	approved 	Infrastructure 
Programme 	Management 	Plan 
(IPMP), 

Approved 	scope 	and 	cost 
assessments 

Sufficient funding is available. 

Undertake 	the 	necessary 
procurement 	to 	secure 	the 
services of implementing agents, 
professional 	service 	providers, 
contractors 	and 	secondary 
procurement objectives to 
respond to the scope of work 
identified in the Scoping 
Document (Annexure 1). 

Memorandum of Agreements signed 
with implementing agents. Approved 
IPIP, PSP to provide project info PEP. 

Undertake the necessary procurement to 
secure 	the 	services 	of 	implementing 
agents, professional service providers, 
contractors and secondary procurement 
objectives to respond to the scope of work 
identified in the Scoping Document 
(Annexure 1) 
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Actively manage the performance 
of personnel with expertise in the 
built environment, implementing 
agents, audit and or verity the 
professional service providers 
and 	contractors 	to 	secure 
programme 	outputs 	and 

Progress reports 

Meeting Minutes 

Site visit reports 

Close out reports 

Verification Reports 

DBE has sufficient resources and access 
to resources to manage the process and 
activities involved. 

Sufficient 	numbers 	of 	implementing 
agents 	are 	available 	and 	willing 	to 
participate in the programme. 

deliverables. Implementing 	agents 	have 	sufficient 
Audit Reports capacity to comply with the infrastructure 

Performance/Contract Review requirements of the DBE. 

Implementing 	agents 	and 	PSPs 	will 
comply with 	monitoring and 	reporting 
requirements. 

The Sector has sufficient capacity to 
respond to the requirements of the 
programme. 

Harness the opportunities offered Collaborative 	agreements 	with Contractors will 	be supportive of the 

through 	the 	programme 	to institutions 	that 	conduct 	skills initiative and participate fully. 

contribute 	towards 	skills development programme. Learners will be well managed by the 
development relevant 	institutions 	and 	provide 

productive 	capacity 	without 	disrupting 
production. 

2.3. PROGRAMME SCOPE 
The ASIDI programme entails Basic Safety Issues at 3287 schools across all nine provinces 
and four sub-programmes as determined by the programme objectives. The bulk of the 
requirement is in the more rural districts of the Eastern Cape as can be seen in Table 3 and 
Pictorial 3. 

Table3 — Number of Projects per Province and Sub-programme 

Gauteng 
	 2 

	
3 
	

28 
	

0 
	

33 

KwaZulu Natal 
	

116 
	

3 
	

140 
	

230 
	

489 

Limpopo 
	 142 

	
3 
	

77 
	

121 
	

343 

Mpumalanga 
	 148 
	

5 
	

8 
	

17 
	

178 

North West 
	 41 
	 1 
	

29 
	

16 
	 87 

Northern Cape 
	 0 
	 1 
	

26 
	

12 
	

39 

Western Cape 
	 7 
	

22 
	

21 
	

4 
	

54 

Grand Total 
	

916 
	 510 
	741 
	

1120 
	

3287 
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Pictorial 3 illustrates the Number of Projects per Province and Sub-programme 

A detailed discussion of the programme scope is provided in Annexure 2. 
The scope of the ASIDI Programme comprises the following sub-programmes: 

Sub-programme 1: Inappropriate Structures 510 Schools that were built of inappropriate 
materials in their entirety are replaced with new schools that meet the department's 
standards of basic functionality. Replacing inappropriate structures, where the entire school 
consists of inappropriate structures. These schools may be primary, secondary or combined 
schools. In terms of pupil enrolment the schools may be micro, small, medium, large or 
mega schools. 

Sub-programme 2: Providing Sanitation Facilities 741 Schools that previously did not have 
access to sanitation are supplied with at least a basic level of sanitation. In cases of 
sanitation where schools have no acceptable form of sanitation (includes pit latrines) these 
schools will be prioritized that; 

• Can access sanitation from existing networks; 

• Will be provided with VIPs where no existing waterborne sanitation network exists. 

Sub-programme 3: Providing Electricity 916 Identified schools that are not serviced have 
access to electrical energy supply. In cases of electricity, schools will be prioritized that: 

• Fall within the electricity grid and be provided with full reticulation; 

• Fall outside the range of the grid and be provided with alternative energy via solar 
power systems 

Sub-programme 4: Providing Water 1120 Schools that do not have access to water are 
provided with basic water supply. In cases of access to water, schools will be prioritized 
that; 

• Can access full reticulation from water from existing municipal water reticulation 
networks. 

• Fall outside the range of a municipal water reticulation system and be provided with 
water from. 

• Boreholes. 
• Rain water harvesting coupled with tanker supply during dry seasons; and 



• Regular tanker supply. 
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3. PROGRAMME INSTITUTIONAL FRAMEWORK 

3.1. PROGRAMME IMPLEMENTATION STRUCTURE 
The programme is driven by Department of Basic Education (DBE) who has established a 
Project Management Unit to support the Programme Manager. Over time the Programme 
Management Unit will be replaced by a long term capacity to ensure the implementation of 

the programme. 
The DBE works closely with its provincial counterparts at Provincial Education Departments 
(PEDs) to prioritise and assess the needs for specific projects. PED's interacts with the 
provincial custodians to coordinate the improvement of the facilities. 

DBE will appoint Implementing Agents to manage batches of projects. The Implementing 
Agents will appoint professional service providers and contractors to execute the work. 

Pictorial4 below illustrate the Programme Institutional Framework. 
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3.2. PROGRAMME GOVERNANCE 
Programme governance will be conducted by various committees established to ensure that 
various processes are initiated within the programme, this will include the following: 

• National Steering Committee; 
• Technical Committee; 
• Project Steering Committee; 
• Provincial Planning and Monitoring Team (PPMT); 
• infrastructure Bid Specification and Evaluation Committee; and 

• Infrastructure Bid Adjudication Committee. 

Table4summarises the Programme Governance for the ASIDI Programme. 

National Steering 
Committee 

Provide strategic direction to the ASIDI Programme. 

Provide general oversight on the programme. 

Ensure that the management of the programme brings together 
those players responsible for different elements of project succecs  
and ensure a holistic approach in support of the programme. 

Approve any changes in scope of work. 

Ensure that standards are in line with different prescripts e.g. 
Norms and Standards for school Infrastructure are adhered to. 

Facilitate the establishment of Sub-programme Management, their 
membership, reporting modalities and their interaction with the 
Steering Committee. 

Establish the modalities linking the targeted PEDs with DBE. 

Supervise the programme and ensure appropriate coordination and 
cooperation between different agencies and departments involved. 

Facilitate the linkages between national stakeholders such as the 
National Treasury, IDIP, CIDB, Department of Human Settlements, 
Water Affairs, Energy and Public Works. 

Ensure provincial ASIDI strategies and targets are in line with 
national goals and targets. 

Monitor progress in terms of national goals and targets; 

Assist the management of the programme in solving particular 
issues that may arise and that may require the intervention of the 
committee. 

Report to the Minister of DBE, CEM, HEDCOM and Senior 
Management. 

Technical Committee 
Approval of quality on all outputs as determined by the quality 
standards. 

Ensuring conformity to department's standard designs. 

Reviewing designs. 

Approving designs. 

Research and recommend new technology. 

Project Steering 
Committee 

Ensuring that the projects are complete. 

Develop the Project Plan from DBE's side and manage the team's 
performance on projects. 

Secure acceptance and approval of deliverables from the various 
stakeholders. 

Communication, including status reporting, risk management, 
escalation of issues that cannot be resolved in the team, and, in 
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general. 

Ensuring the projects is delivered on budget, on schedule, and 
within scope. 

Develop bid specification, set criteria for the evaluation of the bid 
and evaluate the bid against the criteria that has been set. 

Assess if the acquisition process has been fair, equitable, 
transparent, competitive and cost effective. 

Reject proposal for the award of a bid it there is prima facie 
evidence that the recommended service provider has committed a 
corrupt or fraudulent act in competing for that particular bid. 

The recommended service provider had access to confidential 
information within the DBE. There is evidence of conflict of interest 
on the recommended service provider has abused the 
Department's SCM system. 

Infrastructure Bid 
Specification and 
Evaluation Committee 

Infrastructure Bid 
Adjudication 
Committee 

3.3. PROGRAMME MANAGEMENT STRUCTURE 
The ASIDI Programme Management Structure consists of the Programme Manager and sub 
programme offices supporting and reporting to the ASIDI Programme Manager. This 

includes the: 

• ASIDI Shared Services 

• Sub-programme Managers (team leaders), 

• Sub-programme Managers, (per team leader) 

• Provincial Co-ordinators; and 

• District Co-ordinators. 

(see Annexure 3 for Programme Structure and Reporting Lines) 
Pictorial5 below illustrates the Programme Management Structure 



-(1  
-14 	1 

-(w) 
4. PROGRAMME MANAGEMENT FRAMEWORK 

The ASIDI Programme adheres to the Infrastructure Delivery Management System (IDMS) 
(see Figure 22: Public Sector Project Management Methodology for Design by Employer 
Packages, Page 53, IDMS Management Companion) in its approach to delivery (see 
Annexure 4 for Programme Delivery Process Map) and has implemented the phases, 
stages and gates as prescribed and adjusted to make provision for the appointment of 
Implementing Agents in the within the following broad stages. 

• Phase A: Programme Planning 
• Phase B: Implementing Agent Procurement 

• Stage 1: Delivery Planning 

• Stage 2: Professional Service Provider (PSP) Procurement 

• Stage 3: Design 

• Stage 4: Contractor Procurement 

• Stage 5: Works& Practical Completion 

• Stage 6: Final Completion and Hand-over 

• Stage 7: Project Closing 

• Phase C: Programme Closure 

As depicted in the Programme Delivery Process Map, the ASIDI programme has also 
implemented a comprehensive programme management approach including the following: 

• Director Shared Services 

• Sub-programme Managers (Team Leaders), 

• Sub-programme Managers, 

• Scope Manager; 

• Procurement Specialist; 
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• Contract Manager; 

• Stakeholder Manager; 

• Communications Manager; 

• Quality Manager; 

• Time Manager; 

• Cost Manager; 

• Programme Accountant; 

• Development Facilitator; 

• Information Specialist; 

• OHS (Compliance, safety plans); 

• Environmental Specialist — ad hoc; 

• JBCC Specialist & Legal Advisor — ad hoc; 

• Provincial Co-ordinators; and 

• District Co-ordinators. 
The following sections briefly describe the programme approach for each of the functions in 
the programme management approach. The RASCI (Responsible, Accountable, Support, 
Consult with and Inform) matrices are used to indicate the roles of different stakeholders. 
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4.1.3. Scope Management Process and Responsibility 

Table6 — Scope Management Process and Responsibility 

Determine Programme Scope 	ASIDI Strategy Document 	Programme Scoping 
	  Document  

Develop Implementation Strategy 	Programme Scoping 	Implementation Plan 
	  Document  	_geted Cash Flow  

Develop Procurement Strategy 	Implementation Plan 	Procurment Strategy 
	  Budgeted Cash Flow  

Delivery Environment Assessment 	Implementation Plan 	Implementation Plan 
Budgeted Cash Flow 
Procurement Strategy  

Scope batches of projects 	 Implementation Plan 	Memo of Agreement 
Budgeted Cash Flow 	Batch scoping document 
Procurement Strat 	Pro' • Sco. Tern e 

Define and Prepare Clusters 	Memo of Agreement 	Infrastructure 

ASIDI Infrastructure Programme Management Plan 
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4.1. SCOPE MANAGEMENT 

4.1.1. Policy 
The scope of the ASIDI will be managed through the scope management documents. Each 
scope management document must be approved according to the formal approval process 
and no deviation from the approved scope will be entertained unless the scope change is 
properly recorded in the scope management document and has formally be approved. 

4.1.2. Scope Management Documents 
The table below summarises the scope management documents for ASIDI, and refers to the 
template that must be used by the relevant stakeholder to complete the scope management 
document. 

1e5 — ASID1 Scope Management Documents 

Programme Scoping Document Annexure 2 

Programme Implementation Schedule Annexure 6 

Programme Batches  Annexure 7 

Project Scope Template  
Strategic Brief  4716 

Infrastructure Programmme (Batch) Implementation Plan  3T05 

Cluster Scoping Document 

Prelim Design Report 
Design  Development Report 

Design Drawings 
Construction Information 4T10; 4113; 4T04; 4T03 

Progress Reports  4114; 4119; 3704 

Practical Completion Report  4T07 

Final Completion Report 4T08; 4715 

NEIMS Assessment ' DP1_7 23_ ; DP1_7 24_ ; DP1 T 25_ ; DP1_7 26_ ; DPl_T 27_ 

Project Performance Report 



Batch scoping document 
Project Scope Template 
Strategic Brief  

Works Planning 	 Infrastructure Programmme 
(Batch) Implementation Plan 

Prelim Design Development 	 Cluster Scoping Document 

Detail Design 	 Prelim Design Report 

Prepare bid document 	 Design Development Report 

Prepare construction Information 	Construction Informatiom 
	  Design Drawings  
Construct 	 Progress Reports 

Practical completion 	 ProgressQuarterly Assessm 
ent Report 

Hand Over 
Verify product review 
Compile contracting file 
Conduct NEIMS Assessment 
Update NEIMS 

Archive contract file and NEIMS 	Contract File NEIMS 
assessment 	   Assessment  
Close Project 	 Contract File 

Programmme (Batch) 
Implementation Plan 

Practical Completion Report 
Final Completion Report 
Quality Assesment Report 
Contract File 
NEIMS Assessment Project Performance 

Report  
Contract File 

Design Development 
Report  
Construction Informatiom 
Design Drawings  
Progress Reports 

Progress 
Quarterly Assessment 
Report  
Practical Completion 
Report 
Final Completion Report 
Quality Assesment Report 
Contract File 
NEIMS Assessment 

Legend: RASCI (Responsible, Accountable, Support, Consult with, Inform) 

Cluster Scoping Document 

Prelim Design Report 

4.2. COST MANAGEMENT 

4.2.1. Policy 
The National DBE has compiled a Standard Bill of Quantities (BOO) for each type of project 
to be executed. PSP will be obliged to use the standardised bill of quantities for cost 
estimation. To minimise variations on contract amounts, the number of variable cost (unit 
costs) on each contract will be minimised through proper determination of these variable 
cost before publishing the BoQ. 

The authority for the approval of variations is limited to: 

• PSU total variation of 5% on project budget (cumulative). 
• PIA total variation of 5% on project budget (cumulative). 
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Assess Bill Of Quantities 	 Bill of Quantities 

Assess DE against EC 	 Construction Estimate 	Updated Programme Budget 

Compare certificate to contract data 	Contract data certificate 	Accepted certificate 	A 

4.2.2. Cost Management Process and Responsibility 
Table7provides a summary of the cost management process and related responsibility 

Master Cost Schedule 
Estimated Costs 
Programme Budget 

Verified Invoice 

Legend: RASCI (Responsible, Accountable, Support, Consult with, Inform) 

Verify and Approve IA Invoice 
Assess Design Estimate 
Verify PSP invoice 

Master Cost Schedule 
Programme Scope  
Programme Budget 
IPIP  
IA Invoice 
Programme Budget 
PSP Invoice 

Design Estimate  (DE) 

 Verified PSP Invoice 
Construction Estimates (CE) 

4.3. TIME MANAGEMENT 

4.3.1. Policy 
The Department of Basic Education has adopted the Project Execution Plan (PEP) approach 
from the IDMS as its approach to time management of the ASIDI projects. All relevant 
stakeholders must complete the PEP in the required format and submit PEP in a Microsoft 
Project 2007 or later format. 
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4.3.2. Time Management Process and Responsibility 
bleb summarised the Time Management Process and Responsibility 

Master Project Schedule 

t 	
i
  

.
 

Itu n
lo

th
Is

 	
• 	

c
c
 c
c
 c
c
 cc 

Determine standard delivery times Batch Schedules 

Compile standard project schedule per 
project type  
Determine activity schedule 

Programme Scope Standard 
Delivery Times 
Standard Project of Schedule 

Standard Project of Schedule 

Batch Schedule 

Compile master project schedule Batch Schedules Master Project Schedule  

Prepare PEP1 Batch Soaping PEP1 Planning Schedule 

Review and update master project 
schedule  

PEP1 Update 	Master Project 
Schedule 

Prepare PEP 2 Briefing Document PEP2: Implementation 
Schedule 

K 

Review and update master project 
schedule 

PEP2 Updated Master Project 
Schedule 

R 

Review IPIP IPIP Freezed Implementation 
Baseline 

R 

Prepare PEP 3 Design Brief PEP 3: Design Schedule R 

Monitor progress Scheduled Progress Updated Master Project 
Schedule 

R 

Prepare PEP 4 Detailed Design PEP 4: Procurement Schedule R 

Review and update master project 
schedule  
Prepare PEP5 

PEP 4 

Construction Information 

Updated Master Project 
 

Schedule 
PEP 5: Construction Schedule 

Review PEP 5 Time Variation PEP 5:Construchon Schedule 
Updated 

Review and Update MPS 
 	Updated 

PEP 5:Construction Schedule Updated Master Project 
Schedule 

K 

Monitor progress against MPS Construction Progress Report Updated Master Project 
Schedule 

R 

Prepare PEP 6 Practical Completion Report PEP 6: SNAG Repair Plan R 

Close project change status to complete Final Completion signed off SNAG PEP 7: Project Hand Over 
Plan 

R 

Legend: RASCI (Responsible, Accountable, Support, Consult with, Inform) 

4.4. PROCUREMENT AND CONTRACT MANAGEMENT 

4.4.1. Procurement Strategy 
DBE will establish three transversal framework agreements to ensure that the procurement 
of Implementing Agents, Professional Service Providers and Contractors is done within the 
context of section 217 of the Constitution and PFMA regulations 16A. 

The three framework agreements are: 

• Appointment of Implementing Agents to Participate in a National Transversal 
Framework Agredment for the Department of Basic Education's Accelerated Schools 
Infrastructure Delivery Initiative (ASIDI) for a period of 3 years. 

• Appointment of Built Environment Professionals to Participate in a National 
Transversal Framework Agreement for the Department of Basic Education's 
Accelerated Schools Infrastructure Delivery Initiative (ASIDI) for a period of 3 years. 
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4.4.3. Procurement Management Process and Responsibility 
TablelOsummarises the Procurement Management Process and Responsibility 

APPLICABLE TO DBE FRAMEWORK AGREEMENTS 

Prepare procurement documentation 

PC2.1 a Authorise call for Tenders 

Solicit bids from IA's, PSP and contractors 

Procurement Strategy 

Procurement 
Documentation 
Advertisement  
Permissions to call for 
tenders 

Procurement Documentation 
Advertisement  
Permissions to call for tenders 

Solicit bids 
Advertisement 

ASIDI Infrastructure Programme Management Plan 
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• Appointment of Contractors to Participate in a National Transversal Framework 
Agreement for the Department of Basic Education's Accelerated Schools 
Infrastructure Delivery Initiative (ASIDI) fora period of 3 years. 

State-owned implementing agents may be appointed through a negotiated process in terms 
of the Intergovernmental Relations Act. Schedule 2 and 3 Public Entities may request 
exemption from participating in the framework agreement by submitting its procurement 
policy to the Accounting Officer of the DBE, who may, on examining the compliance to 
section 217 of the Constitution, grant the Entity permission to use its own procurement 
system to procure. 
Where a state-owned implementing agent's procurement policy is not ratified, they must 
participate in the framework agreement by applying to the Accounting Officer of the DBE for 
permission to participate in the framework agreement. 

Where a state-owned implementing agent's procurement policy is ratified, an audit certificate 
for each procurement process must be provided, specifying that the procurement process 
was conducted in a fair, equitable, competitive, transparent, and cost effective manner. 

DBE will adjudicate all responses received by implementing agents partaking in the 
framework agreement. 

4.4.2. Contracting Strategy 
The contracting strategy outlines the various contracts to be entered into with the various 
stakeholders, namely: 

• Implementing Agents; 
• Professional Service Providers; and 
• Contractors 

Implementing Agent (State) A Memorandum of Agreement will be signed with an Implementing Agent in accordance to the 
Inter-Governmental Relations (IGR) and the prescripts of the cidb for a drafting a Memorandum 
of Agreement (MoA) 

Implementing Agent (Non-State) 
Professional Service Providers 
Contractors 

The JBCC (2000) Principal Building Agreement (Edition 5.0) wit be used as contract 
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PC2.1 b: Approval of service providers Evaluations schedule List Approved suppliers 

Establish supplier register List Approved suppliers Supplier register  

Compile standard Contract data for IA's. 
PSP's and Contractors  

JBCC 2000 Contract Data for IA's PSP's 
and Contractors 

Call for quotations Supplier register Quotations from 
Contract data 

PC2.2a :Evaluate & adjudicate quotation 
	  Contract Data 

Quotations Award 

Accept form of offer 
	  Acceptance 

Form of Offer and Contract data 

Accept form of contract from IA's Award MOA 
Batch scoping doc 
Project Scope Template 
Batch list 

Adjust contract 
	  Contract Data 

Approved VO Contract Data 

PC2.2 b:Evaluate & adjudicate quotation 
from IA's 	   

Quotations from IA's Award 

Request permission to procure PSP Per cluster Consent 
Form 

Nominate 5 PSP's from supplier register Consent form Supplier Names 

Call for quotation from PSP's Supplier Names Quotations R S 

PC4a Evaluate and Adjudicate Quotation 
from PSP 	   

Quotations Award 

Accept form of offer 

 	acceptance 

Award 
Form of Offer and 

Signed JBCC 
Cluster Scoping Document 
Contract Data 

Adjust contract Approved VO Approved VO 
Contract Data 

R A 

Request permission to procure contractors Consent form 
JBCC 
Scoping Document 
Contract Data 

Authorise to Procure 
contractors 

Nominate 5 contractors from supplier 
register 	   

Authorisation to Procure 
contractors 

5 Nominated Contractors 

Call for quotation from contractors 5 Nominated 
Contractors 

Quotations 
from 
Contractors 

PC4b: Evaluate and adjudicate quotations 
from contractors 	   

Quotations 
fromContractors 

Award 

Accept form of offer Award Signed JBCC 
Scoping Document 
Contract Data 

Adjust contract Approved VO 
 	Update Contract data 

Approved VO 

APPLICABLE TO SCHEDULE 2 AND 3 ENTITIES 

Prepare Procurement documentation IA Procument Policy Procurement Documentation 
Advertisement 

PC2.1a Authorise call for Tenders 

	  Advertisement 

Procurement 
Documentation 

Permissions to call for tenders 

Solicit bids from PSP and contractors 
	  tenders 

Permissions to call for Solicit bids 
Advertisement 

EvaluateProposals and Tenders Advetisement Evaluations schedule 
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PC4a Evaluate and Adjudicate tenders 	Tenders 

from 	PSP 
PC4b: Evaluate and adjudicate tenders 	Tenders 

from contractors 
Adjust contract 	 Approved VO 	Contract Data 

Contract Data 

Legend: RASCI (Responsible Accountable, Support, Consult with, Inform) 

4.5. MONITORING AND REPORTING 

4.5.1. Policy 
As previously indicated, the DBE has adopted the IDMS Gateway System for the Monitoring, 
Reporting and Control of the project. 

marises the Gateways and relevant documents to be approved per Gateway 

G1: Approval of ASIDI Strategy 

ramme Baseline ...GUID• 

G3: Review Strategic Brief Report  

G4b: Review Implementation Plan  

G4b: Review IPIP  

G5: Prelim design  review 

G6a: Design Review 

G6b: Review contracting information and programme  

G6c: Review works implementation report 

G7: Review Practical Completion Report 

G7a: Project Review Monthly Report 

G7b: Review Practical C,ornepletion Report 

GB: Review contract file 
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4.5.2. Monitoring and Reporting Process and Responsibility 

Tablel2summarises the Monitoring and Reporting Process and Responsibility 

G3: Review Strategic Brief 
Report  
G4b: Review Implementation 
Plan 

Review Prelim Design 
G6b: Review contracting 
information and programme 
G7: Review Practical Completion 
Report 

Assessed DE >5% 	Reviewed PEP 4 
PEP 4  
Prelim Deigns 	Approved Prelim Designs 

PEP 5: Construction 	PEP 5Approved Construction 
Information 	 Information 

PEP 5 
Approved VO 
Master Project Schedule  
PEP 7: Contract File 
NEIMS Assessment 
Reviewed Contracting File 

Monthly Reports 
Assessed VO 

GB: Review contract file 	PEP 7: Contract File 
NEIMS Assessment 

A S 

PEP 1 
Reviewed PEP 1  
PEP 2 
Reviewed PEP 2 
Variation Order  
Reviewed IPIP 

Legend: RASCI (Responsible, Accountable, Support, Consult with, Inform) 

4.6. BUDGETING AND PROGRAMME ACCOUNTING 
Programme budgets will be updated with the actual cost for implementation for each 
programme phase; invoices will be paid within 21 working days once they have been verified 
against the certificates. Monthly forecasts will be transferred in tranches to the IA where 
applicable, and detailed reports on payments made during the month, with copies of the 
relevant claims as proof of payments made, as well as the forecast for the next month's 
payment must be provided by the IA, and an audit of the certificates and the reconciliation of 
all contractual amounts will be conducted by DBE. 

On project close-out, a reconciliation of all payments made and outstanding payments to be 
made will be conducted. 
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Update project budget 

4.6.1. Budgeting and Accounting Process and Responsibility 

Tablel3summanses the Budgeting and Accounting Process and Responsibilt y 

PayPSU invoice 	 Payment  

Update project budget with FE 	 Updated Budget 

Pay IA invoice 	 Verified IA Invoice 	Payment to IA 

Pay PSP invoice 	 Payment from DBE 	Payment to PSP 

Request tranche payment from DBE 	Accepted Certificate 	Tranche Payment Request 

Update project budget 	 Tranche Payments 	Updated Programme Budget 	 R 

Assess final account 	 Final Account 	Assessed Final Account 	 A 

Verified 	Invoice  
Feasibility Estimate 

Pay invoice 
Update project budget with Design 
Estimate 

Verified Invoice 
Design Estimate 

Payment 
 Design Updated Programme 

Beset  

R 
R 

R 
R 

Updated Project Budget 

Legend: RASCI (Responsible, Accountable, Support, Consult with, Inform) 

4.7. PERFORMANCE MANAGEMENT 
The programme performance will be evaluated on a quarterly basis through feedback from 
the monitoring and reporting process. The evaluation must be based on the set targets. The 
programme must identify the gaps in accordance to the evaluation, if gaps were identified, 
an improvement plan must be compiled and captured, outlining how the client will improve 
the programme. The evaluation will be based on the performance indicators for the 

programme. 

4.7.1. Key Performance Indicators 
In order to monitor and evaluate the Programme in terms of its Objectives, Key Performance 
Indicators (KPI's) will be reported on throughout the implementation of the programme. 
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arises ASIDI Key Performance Indicators $ 	
, 

Eradicates IS Number of schools builtof 
appropriate materials 

496 Total number of identified schools 
constructed of appropriate materials 

Programme baseline 
NEIMS Reports 

Adequate water Number of schools provided 
with adequate water 

1120 Total number of projects completed 
for providing adequate water 

Programme baseline 
NEIMS Reports 

Adequate 
electricity 

Number of schools provided 
with adequate electricity 

916 Total number of projects completed 
for providing electricity 

Programme baseline 
NEIMS Reports 

	 sanitation 
Adequate Number of schools provided 

with adequate sanitation 
741 Total number of projects completed 

for providing sanitation 
Programme baseline 
NEIMS Reports 

Project Time Time deviation on projects 20% The number of projects completed on 
time/ the number of projects*100 

PEP 1-7 

Scope Scope deviation on projects 10% The number of projects completed 
within scope/ the number of 
projects"100 

PEP 1-7 

Cost Cost deviation on projects 5% The number of projects completed 
within cost/ the number of 
projects*100 

PEP 1-7 

OHS Appointment of 
safety officer 

Percentage of site with an 
appointed safety officer 

100% The number of sites with an 
appointed safety officer/ the number 
of sites*100 

Record of 
Appointment 

Occupational 
health and 

 	safety training 

Percentage of workforce 
attending health and safety 
training 

90% The number of people attending 
health and safety training/ the 
number of workforce*100 

Training Reports 

HIV/aids 
training 

Percentage of workforce 
attending HIV/aids training 

90% The number of people attending 
health and safety training) the 
number of workforce100 

Training Reports 

 	on site 
No of accidents Percentage of sites with 

reported accidents 
10% The number of accidents reported on 

sitel the number of sites100 
Incident Report 

EHS Environmental 
Impact 

Percentage of projects 
compliant to environmental 
issues 

100% The number of projects compliant to 
environmental issues/ the number of 
projects*100 

Design 
Documentation 

Glazing Percentage of projects 
compliant to glazing 
requirements 

80% The number of compliant to glazing 
requirements/ the number of 
projects*100 

Design 
Documentation 

Skills 
Develop 
ment 

Green building 
issues 

Percentage of projects 
compliant to green building 
requirements 
Number of workforce 
provided the opportunity for 
skills development 

40% 

500 

The number compliant to green 
building requirements/ the number of 
projects`100 
Number of workforce provided the 
opportunity for skills development 

Design 
Documentation 

Training Reports 
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4.7.2. Performance Management Process and Responsibility 

Table15summarises the Performance Management Process and the responsiblities 

Develop Performance Framework Programme Scope 

Define Key Performance 
Indicators 

Establish baseline target 

Measurement Methods 

Performance 
Framework 
KPI's 
Master Project 	Target Baseline 
Schedule 
ASIDI Process Map Measurement Method 
& KPI's 

Update targets and measure IA 
performance 

Measure PSP performance 

Target Baseline 
Master Project 
Schedule  
Updated Targets 
Master Project 
Schedule 

PSP Performance 
Report 

Evaluate project 	 PEP 6 	Project Status  

Measure contractor performance 	
Master Project Contractor Performance 
Schedule 	Re 
Project Status 	Project Performance 

Baseline project performance 	Reviewed Contract 	Report 
File 

Legend: RASCI (Responsible, Accountable, Support, Consult with, Inform 

4.8. RISK MANAGEMENT 

4.8.1. Policy 
The programme manager must establish a risk register. The risk register must contain a risk 
description, category, evaluation and actions for the treatment of the risk. 

Risks must be categorized as follows: 

• Institutional 
• Procurement 
• Financial Management 
• Human Resources 
• Programme Systems 
• Environmental 
• Beneficiary management 
• Political 

All risk must be evaluated in terms of its likelihood and consequence, it must be ranked 
actions to mitigate the risks must be assigned to the responsible person. 
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4.8.2. Risk Management Process and Responsibilities 
mmarises the Risk Management Process and the responsibilities 

Develop Risk Management 
Framework 

Programme Scope 

..a., 
Risk Management 
Framework 

1 . 	 . , 	 .. ... 	 , 	 . 	 ,, 
1 	

1 	 1  Develop Risk Register Risk Framework Risk Register 

Establish risk tolerable level Risk Framework Tolerable risk level 

Update and measure risks Risk Register Updated Risk Register 

Identify Risk Design Review Identified Risks 

Identify Risk Design Review Identified Risks 

Identify Risk 
Works Implementation 
Report 

 Practical Completion Report 

Identified Risks 

Identified Risks Identify Risk 

Risk Assessment Design Review Risk level 

Risk Assessment Design Review Risk level 

Risk Assessment 	  Report 
Works Implementation Risk level 

Risk Assessment Practical Completion Report Risk level 

Risk Treatment Design Review RiskMitigation actions 

Risk Treatment Design Review RiskMitigation actions 

Risk Treatment 
Works Implementation 
Report 

Practical Completion Report 

RiskMitigation actions 

RiskMitigation actions 
Risk Treatment 

Risk Monitoring Risk Register Reduced Risk level 

Legend: RASCI (Responsible, Accountable, Support, Consult with, Inform) 

4.9. QUALITY MANAGEMENT 

4.9.1. Policy 
The ASIDI Programme will adhere to strict quality standards in the planning, design and 
delivery of the programme. For this purpose a number of standards and guidelines have 
been compiled and all programme role-players will be required to adhere to these standards 

and guidelines. 

4.9.2. Standards and Guidelines 
Tablel7contains all the documents and references that the programme stakeholders as well 
as indicate the stakeholder to whom it is applicable: 

Uniform School Design 
..1:zals...ILL—..../.1.1.,-.,:. 
Design Guidelines for Schools Approved by Programme Steering Committee 

Cost Management Cost Norms 

Cost Management Prototype Bill of Quantities 

Design Guidelines for schools 

Registered persons The Rules of Conduct for Registered 
Persons  
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HIV/AIDS awareness 

	 contracts — Part 6: HIV/AIDS awareness 

SANS 1921-6, Construction and 
management requirements for works 

The contracting strategy The contracting strategy will be JBCC 
2000. 	• 

The two forms of contract The two forms of contract approved by 
the CIDB are the CIDB Standard 
Professional Services Contract and the 
NEC3 Professional Service Agreement 

The design by employer contracting 
strategy 

The design by employer contracting 
strategy used in conjunction with bills of 
quantities is provided for in the JBCC 
(Principal Building Agreement 

For the 400+ schools in 2012/13 FY 
onwards, the following contracting 
model will be adopted: 

Design-by-employer model - for selected 
schools sufficiently covered by the 
planning work by end of December 2011. 
TheNational Transversal Framework 
Agreement. 

Professional Services for planning 
and construction supervision: 

The procurement for professional 
services will use the traditional pre-
planned approach to construction. The 
design concept approved by the DBE will 
be used 

Construction Services: 

	  series) agreements will be entered into 

A nominated tender procedure will be 
followed in respect of the contracts for 
construction works. Standard 
construction contracts (JBCC 2000 

Targeted Procurement Strategy ; Tenders shall be invited for subcontracts 
in terms of the CIDB Standard Conditions 
of Tender. 

Tender Evaluation Procedure: Method 2 (i.e. Financial Offer and 
Preference) will be used to evaluate 
tender offers for the provision of 
Professional Service Providers and 
construction works for standard 
agreements  
The contracting strategy for PSP's will be 

	  JBCC 2007. 
Contracting for Professional services: 

Contracting for Construction Services: The JBCC 2000 for construction services 
will be entered into. 

The three framework agreements are: Appointment of Implementing Agents to 
Participate in a National Transversal 
Framework Agreement for the 
Department of Basic Education's 
Accelerated Schools Infrastructure 
Delivery Initiative (ASIDI) for a period of 

3years. 
Appointment of Built Environment 
Professionals to Participate in a National 
Transversal Framework Agreement for 
the Department of Basic Educations 
Accelerated Schools Infrastructure 
Delivery Initiative (ASIDI) for a period of 
3 years. 
Appointment of Contractors to Participate 
in a National Transversal Framework 
Agreement for the Department of Basic 
Educations Accelerated Schools 
Infrastructure Delivery Initiative (ASIDI) 
for a period of 3 years 
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Contracts withimplementing Agents A Memorandum of Agreement will be 
signed with an Implementing Agent in 
accordance to the Intergovernmental 
Relations (IGR) and the prescripts 01 the 
cidb for a drafting a Memorandum of 
Understandi • MoA 

.., 	. 

Contracts with Professional Service 
Providers 

The JBCC 2000 will be entered into with 
the Professional Service Providers for all 
elements.. Each school will be contracted 
individually with a PSP 

Contracts with Contractors The JBCC 2000 will be entered into with 
the contractors for all elements. Each 
school will be contracted individually with 
a contractor 

Contract data Data provided by the Employer 

Contract data Data provided by the Contractor 

Contract data Data provided by Employer 

Contract data Data provided by Consultant 

For Construction Quality Management please see annexure 8. 
For Design and Development requirement please see annexure 9 

4.9.3. Quality Management Process and Responsibilities 
Tablel8summarises the Quality Management Process and Responsibilities for the ASIDI 

Programme. 

Compile project standards Prototype Designs 
Cost norms I standards 
BOO 
Procurement Documents 
Contract Data  

Conduct maturity 
assessments 

Maturity Assessments 

Review project file 

Verify progress and 
quality on site 

Programme Standards 

Quality Management Plan Project Quality 
Quality Standards 	Management Plan 
Reviewed PEP 4 	Quality Standards  
Quarterly 	 Site Quarterly Report 
Assessment 	 Assessment 
Report(QAR) 
Project Quality 
Management Plan  

Compile quality 	Programme Standards 
management plan (OMP) 	Maturity Assessments 
Review IPIP 	 JBCC 

Cluster Scoping 
Document 
Contract Data 
Quality Management Plan 
Quality Standards R 

Quality Management Plan 
Quality Standards  
Reviewed IPIP 
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Legend: RASCI (Responsible, Accountable, Support, Consult with, Inform) 

4.10. RECORDS MANAGEMENT 
Records Management for the ASIDI Programme will be incorporated into the current DBE 
Filing Plan. However the ASIDI Programme Manager will ensure that all documents are 
submitted to the Programme Records Manager for liaison with the departmental filing 
manager in order to file and archive all documentation. Programme documentation requests 
will be conducted through the Programme Records Manager. 
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5. SOCIAL FACILITATION  
The Implementing Agent will ensure that the communities where the various projects are 
initiated will be informed of all the developments occurring around their specific environment. 
The relevant Social Facilitator will ensure that all stakeholders including the community 
understand and buy-in the ASIDI programme. This includes consultation with the following 

stakeholders: 

• Traditional Leaders from the affected communities through community development 
facilitation meetings to participate actively and support the programme through the 
Implementation Committee. 

• SGB's in the process of the design of schools as per the DBE guidelines to ensure 
that the schools meet their expectations and they are in agreement with the layout 
plan of the schools. 

• Community/Public Meetings to ensure active participation especially in identifying 
local skilled and unskilled labourers who will add value to the ASIDI programme as 
well. 

• Affected Communities through their leadership i.e. the Traditional Leaders and the 
Elected Ward Councillors who will be members of the Implementation Committee. 

A Provincial Planning and Monitoring Team (PPMT) between the DBE, IA, DPW and 
Provincial Department of Education will meet monthly in the Province to ensure information 
flows between the stakeholders, unblocking of processes, monitor progress and ensure 
cooperation. 
At school level, an Implementation Committee will be instituted to agree on issues such as 
site development plan, building technology. Regular site meetings to satisfy all stakeholders 
on progress and quality will be convened by the IA site team and attended by the DBE, 
Circuit representative of the Provincial Department of Education, Principal, SGB and the 
Traditional Council/ Ward Councillor. 
A comprehensive development facilitation process will be conducted for each school in the 

programme. 
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6. COMMUNICATION PLAN 

6.1. INTRODUCTION 
The ASIDI Communication Plan outlines the following elements for project communication, 
internal communication and public communication: 

• Communication Element; 
• Target Audience; 
• Message; 
• Medium; 
• Frequency; 
• Action plan; and 
• Responsibility. 

Objective 
The objective of this plan is to present the ASIDI programme as an effective and on-going 
solution to the infrastructure challenge facing South African schools. 

Scope 

• To own and direct the information on ASIDI's work. 

• To effectively communicate the work being undertaken by ASIDI. 

Application 

• Initiate and manage a proactive and forward looking communications approach. 

• Restore credibility in ASIDI's work by managing stakeholders' perceptions. 

6.2. PROCEDURES 
The primary objective is to own the dissemination of information on the state of infrastructure 
development by proactively keeping all stakeholders fully informed of developments, 
whether positive or negative. The stakeholders will include: The tax payer, media, concerned 
NGOs, Internal staff, Treasury and Cabinet 

The following goals will be pursued from 1 December 2012. 

• The Department of Basic Education has very little information on the work of ASIDI, 
aside from the recent statement in reaction to negative press reports. We propose 
the addition of a page to the existing site to focus on ASIDI by 15 January 2013. 

• We propose to drive traffic towards the new page via the use of face book, twitter and 
Youtube. Start date 31 January 2013. 

•
Production and uploading of feel good clips and photographs highlighting short 
success stories, both past and future as they occur or testimonies by community 
members from various sites by 25 January and on-going. 

•
Use of in situ signage and brochures to communicate directly with local communities. 

• Publication and dissemination of an electronic newsletter, quarterly, from 29 March, 

2013. 
• Initiating an internal stakeholder briefing for internal staff and appropriate 

departments such as Treasury. 
• Proposing and initiating a quarterly briefing for external stakeholders to be hosted by 

the Department of Basic Education, starting 29 March, 2013. Stakeholders will 
include: All forms of the media, Interested NGOs such as Equal Education, Child Law 
Centre and others 
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6.3. COLLABORATION INITIATIVE 
The objective is to create a partnership for progress that focuses on cooperation rather than 
criticism and point scoring. The issues to be considered will include: 

• The one school, one library programme: Highlight the provision of library services at 
all completed schools. 

• Collaborate with relevant departments and partners to ensure that educators are 
seen to be using the computers in the libraries. 

• Create and initiate a reading challenge project in collaboration with teachers at a pilot 
site(s) with a view to producing a short film by 30 September, 2013 

• Identification and activation of other partners 
• Creation of advocates through our positive work. These could be community leaders, 

headmasters and satisfied parents 
• Create tours to selected project sites for internal stakeholders such as Treasury. 

• Initiate and improve relationship with Equal Education, Child Law Centre 

marises the Local and Project Communications for the ASIDI Programme. 

Project Level Regional Handovers Project Signboards 

Local community 
and school 
committee 

Local community Local community 

Government is 
delivering and 
providing for the 
people and 
families/learner are 
benefiting 

Government is delivering and 
providing for the people and 
families/learners are benefiting 

Government is delivering and 
providing for the people and 
familieslleamers are benefiting 

Address to Project 
Steering Committee 
- at the start and 
handover of each 
project 
Start and handover 
of each project 

Handover ceremony within each 
region X 5 

Staggered through the year 

At start of construction project 
signboard (NOTE not 
contractors signboard) erected 

One off at start of construction 

Plan attendance of 
Project Steering 
Committee at start 
and at handover of 
project. 

Coordinate handover ceremony 
activities and message with 
provincial departments 

a. Signboard layout and details 
provided to contractor b. 
Signboard manufactured and 
erected 

PM's Communication Officer Contractor 
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ummarises the Internal Communications for the ASIDI Programme. 
PIA Management 
Reports 

Client Level Political leadership 

CEO Senior Management within the 
client organisation 

Political leaders for the 
programme 

PIA is delivering 
effectively with 
proper financial 
controls 

PIA is delivering on time to 
budget and quality and the 
social impact of the programme 

PIA is delivering on time to 
budget and quality and the 
social impact of the programme 

Monthly 
management 
reports as well as 
High level Exec 
Summary 

Monthly management reports 
(Client Report) as well as High 
level Exec Summary 

High level executive summary 
report with key statistics and 
pictures (1 page PowerPoint)- 
progress, social impact, 
challenges) 

Monthly Monthly Quarterly 

monthly progress 
report, PIA 
management 
reports and high 
level executive 
summary 
PowerPoint report 

Prepare monthly progress report 
and high level executive 
summary written) 

Prepare high level executive 
summary PowerPoint report 

Programme 
Manager 

Programme Manager Programme Manager 

arises the Public Communications for the ASIDI Programme. 

Radio Talk 
Shows 

Advertorials Briefings Programme Launch 

Local 
community and 
public at large 
Government is 
delivering and 
providing for the 
people and 
families/learners 
are benefiting 

Local community and 
public at large 

Government is delivering 
and providing for the 
people and 
families/leamers are 
benefiting 

Activist stakeholders 

Government is honouring 
its responsibilities and 
transforming schools and 
learners' lives 

Government and public 
at large 

Government is delivering 
and providing for the 
people and 
familiesAeamers are 
benefiting 

Radio talk 
showAnterviews 
- Umhlobo 
Wenene, Algoa 
FM, Unitra, 702, 
SaFM 

Advertorials in local 
newspapers, 
Page on DBE website, 
Newsletter 

Stakeholder briefings 

Electronic newsletter 

Launch ceremony 

Every 3 months 
March, June, 
September, 
December 

Every 3 months 
March, June, September, 
December 

Every three months — 
March, June, September, 
December 

As and when Practicale 
Completion is achieved 

Set up radio talk 
show dates and 
interviewee and 
message 

Communication 
Officer 

a. Prepare advertorials b. 
Negotiate and place 
advertorials c. Monitor 
impact d. Publish and 
circulate newsletter 
Communication Officer 

Initiate dialogue with a 
view to reducing litigation 

Coordinate launch 
activities and message 
with provincial 
departments 

Communication Officer Communication Officer 
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7. PROGRAMME MANAGEMENT RESOURCES 

7.1. CAPACITATION PLAN 

directly appointed by DBE on a contractual basis for the programme period. DBE has 
DBE is required to provide resources to support the programme; these resources will be 

currently appointed consultants which will be progressively replaced with the department's 
own resources. However consultants are not going to be phased out completely as their 
specialists' expertise will be required for specific programme aspects. 

7.2. RESOURCE REQUIREMENTS 
The programme requires a total of 62 resources as outlined in the table below to support it. 

Table22summarises the Resource Requirements, quantity and level. 

13 Director Shared Services 

Sub Pr rarNL manager: Team Leader 1 

Sub Programme manager. Team Leader 2 

Sub Programme manager 1 

Sub Programme manager 2 

13 

13 

13 

13 

Scope  Management (L12) 

Time Management (L12) 

Cost Management (L12) 
12 

Programme Accounting (L12) 

Information Services (L12) 

Quality Management (L12) 
12 

OHS (Compliance, safety plans) (L12) 

Provincial Coordinators 

District Coordinators (ASIDI) 

Communications 
11  

11 

11 

11 

11 

11 

11 

11 

7 

6 

6 

12 

Procurement and Contract Management (L12) 
12 

12 

12 

Development Facilitation (L12) 
12 

11 

11 

11 

Scope Management (L11)  

Time Management (L11)  

Cost Management (L11)  

Procurement and Contract Management (L11) 

_Programme Accounting_(L11)  

Information Services (L11)  

Quality Management (L11)  

Development Facilitation (L11) 

gramme  & Dir. Shared services Secretary 

Secretary (Level 14)  

Secretary (Level 13)  

1  

1 

1 

1 	 

1 

1  

1 

1  

9 

14 

1  

1  

1 

2 

3  

2 

2 

1  

1  

2 

12 

12 

6 
Secretary (Office) 
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R 4 500 000 
R 4 000 000 
R 3 500 000 
R 3 000 000 
R 2 500 000 
R 2 000 000 
R 1 500 000 
R 1 000 000 

R 500 000 
R 0 
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■ Own Resource ■ Consultant 

7.3. PHASING IN RESOURCES 
The costing for the department's required resources is based on the current Department of 
Public Service and Administration's (DPSA) rates per resource level. This includes the 
costing for the resources currently employed by DBE on a consultation basis, with their rates 
based on DPSA's Hourly Rates for Consultants. The costing also includes office space, 
communication, computer, travelling & disbursements, printing and copying costs. 

The diagram below outlines that consultants are currently majority of the programme 
resources and will progressively decrease as the department begins phasing in its own 
resources, until 2015 where the programme will consist of majority department's resources 
and a layer of consultants retained for their specialist expertise. 

Pictorial6 below illustrates the expenditure per resource type for ASIDI Resources. 

7.4. PROGRAMME MANAGEMENT RESOURCE BUDGET 

The table below outlines the programme management resource budget for DBE resources. 



Table23summanses the Programme Management Resource Budget for the ASIDI 

me.  

Yearly Costs 201212013 201312014 201412015 2015/2016 New Total 

HR R697 876 
R 508 792 

R 3212 8W7 R 7 618618 A 3/ 434 388 # 46 #61 rZ  
_ 

Direct HR Cost R 2 134 958 R 4 867 978 R 20 179299 R 27 691 027 

Office space (Cost) R 60 984 R 235 224 R 537 240 R 2 185 260 R 3 018 708 

Telephones and networks R 16 100 R 68 700 R 159 400 R 775 800 R 1 020 000 

IT Costs (Computers) R 7 000 R 39 000 R 97 000 R 559 000 R 702 000 

Car Allowance R 0 R0 R0 R 0 R 0 

Travelling & Disbursements R 105 000 R 735000 R 1 955 000 R 10 495 000 R 13 290 000 

Printing and Copying R 0 

344 867 

R 0 RO 

R 

R3240000 R 3 240 000 

A 27 316667 
R 21 395 733 

R210388633 
R 164 269 600 _C005.4.   ____ 

Consulting fees R 24 946 533 R 59 364 800 R 58 562 533 

Travelling & Disbursements R 5 426667 R 13 241 250 R 13 282 500 R 5 454 167 R 37 404 583 

Printing and Copying --- 
R 971 667 

2 

R 3 517 250 R 3 760 167 R 465 667 R 8 714 750_ 

R48364* 4 
# COO  	

R 	81 P 112451  

R 1 1 	137 R 1586724 .  R 16644 
R 1664436 

R 1291 
R6148298 R 16i 137 R 1586124 

, R 10 
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. GENERAL ABREVIATIONS 

AOP/s  Annual Operational Plants 
APP/s Annual Performance Plants 
ASGI-SA Accelerated and Shared Growth Initiative of South Africa 

ASIDI Accelerated Schools Infrastructure Delivery Initiative 

BAS Basic Accounting System  
Cabinet Bucket Committee EC CBC  

CDC C. -+a Develoiment Co • • ration 

CFO  Chief Financial Officer 

CIDB  
COMA 

Construction Indust 	Develo•ment Board 
De. 	Co-operative  Government and Traditional Affairs -rtment of  
De.artment of Basic Education DBE 

Economic Development and Environmental Affairs (Eastern Cape) DEDEA  
DG: DBE 

Department of 
Director General: Desartment Basic Education 
De•artment of Local Government and Traditional Affairs (Eastern Cape) DLG&TA 
Department of Mineral Resources DMR  

DoA De.artment of Agriculture (Eastern Cape)  
De I artment of Education Eastern Ca. - DoE 

DoH De•artment of Health Eastern Ca ..- 

DoHS De•artment of Housing (Eastern Cape)  
Division of Revenue Act DoRA 

DoT Detartment of Transf•rt Eastern Cale 

DRPW De.artment of Roads and Public Works (Eastern Cape)  
De.artment of Roads and Public Works EC DRPW 

DS&L  Department of Safety and Liaison (Eastern Cape) 

DSD De.artment of Social Develo.ment Eastern Ca• - 

DSRAC  Department of Sports, Recreation, Arts & Culture (Eastern Cape) 

DWA De.artment of Water Affairs 

EC Province of the Eastern Ca. 

ECD Earl Childhood Develo.ment 

ECIP Eastern Cape Consolidated Infrastructure Plan  
Education Facilities Mana•ement S stern EFMS 

EIG Education Infrastructure Grant 

EMIS  Education Management Information System 

EPWP Ex.anded Public Works Pr. tramme 

FET Further Education and Training 
GDE Gauten • De.artment of Education 

GIAMA Government Immovable Asset Mana.ement Act 

GIS  Geographic Information System 

HoTL House of Traditional Leaders Eastern Ca.-- 

IA Im ementin. A eni 

IDIP 
IDMS  
IDP 

 	Infrastructure Delive 	Im•rovement Prs•ramme 
Infrastructure Delivery_Management System (Refer to CIDB 2010 Toolkit) 
Int- . rated Develo • ment Plan 

IDT 	  Independent Development Trust  
Infrastructure Grant to Provinces IGP  

IGR  Inter Governmental Relations 

IP/s Infrastructure Plants 

IPIP Infrastructure Programme Imalementation Plan 

IPMP  Infrastructure Programme Management Plan 

IRM  	Infrastructure Reporting Model  
Joint Building Contracts Committee JBCC  

JIPSA Joint Initiative for Priorit 	Skills A•••uisition 

KPI Ke Performance Indicator 

LAIS Learner Attainment Improvement Strategy 

LED Local Economic Develo.ment 

MTEF Medium Term Expenditure Framework 

MTSF Medium Term Strat- sic Framework  
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NDoEn 
. 	

, 

National Department of Energy 
National Education Information Management System 
National Steering Committee of the DBE 
National Treasury 
Occupational safety and Health act Act 85 of 1993  
Office of the Premier (Eastern Cape)_ 

NEIMS 
NSC 
NT 
OSH Act 
OtP 
PA  Principle agent of a consulting team acting on behalf of the Employer  

Provincial Education Department  
Project File  
Public Finance Management Act 

PED 
PF 
PFMA  
PGDP Provincial Growth and Development Plan 2004 - 2014 ) 

Provincial Infrastructure Delivery Framework PIDF  
PIDF Provincial Infrastructure Delivery Framework 

Provincial Infrastructure Delivery System PIDS 
PIMS Provincial Infrastructure Management System 

PISC Provincial Infrastructure Steering Committee 
The Programme Manager appointed by DBE as its nominated representative PM 

PPMT Provincial Planning and Monitoring Team  
The full school building programme in terms of ASIDI  
Physical Resource Planning 	  
Primary School (Grade 1 to grade 7) 

Programme 
PRP 
PS 

PSP 
Provincial Service Provider including and architect, engineer and quantity surveyor or any other technical 
expert needed for the implementation of the Programme. 

PSU Programme Support Unit established by DBE 

PT  Provincial Treasury (Eastern Cape) 

SCM  Supply Chain Management 
RASCI  Responsible, Accountable, Support, Consult with, Inform 

SDA  Service Delivery Agreement 

SDM  Service Delivery Model 
SIBG School Infrastructure Backlog Grant 

SS  Secondary School (Grade 8 to grade 12) 

U-AMP  User Asset Management Plan 
VO  
VOS 

Variation Order 
Variation Order Sub-committee, a sub-committee of the NSC 
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2. ASIDI SPECIFIC DEFINITIONS 

Batch 

...Z I' 	 es 	• 0 	rif, 	fs-ip 

A group of projects allocated to an Implementing Agent for execution by the ASIDI PM.  
A groups of projects included in one tender for execution by one contractor. Cluster 

Framework Agreement 
A procurement model allowing pre-qualification of service suppliers and eliminates the requirement to go 
out to tender for each individual project.  
The full school building programme in terms of ASIDI  Programme 

Annexure 1 WORD descriptions and definitions.docx 

Prepared by DBE 

Status: For approval 

Page 4 of 4 	Date:2012112107 



basic education 
Department: 
Basic Education 
REPUBLIC OF SOUTH AFRICA 

01101)(1.43 111,'  

/44 ,4,137.6it,; /1---roP2e 

ASIDI 
(Accelerated Schools Infrastructure Delivery Initiative) 

ANNEXURE 3 -ASIDI PROGRAMME 
STRUCTURE AND REPORTING 

LINES 

l°1--474-6 	 /f. ,vi 6 -re#,e/el--/- 	--c",v-SteyV 

r°1--C2- 

Annexure 3 ASIDI Programme Structure and Reporting 
	 Status: For approval 

lines.docx 

Prepared by DBE 	 Page 1 of 1 	Date:2012112/07 



13 

wV..+377 
—,.inn=ti 1 

MpumaIam 

Coorclinato rli — Coo:4"4e 1 

(SecritnEy 1 

iSectVairell 	(SeciM 

4raLi.'471 1;liCalEga, 
Coordinator v 1 

,SeciieiMe 
iZEZikka'r""  

Coordinator 

I O-4  cooa-S,.  



Recommended for 
approval 

basic education  
Department: 
Basic Education 
REPUBLIC OF SOUTH AFRICA 

ASIDI 
(Accelerated Schools Infrastructure Delivery Initiative) 

ANNEXURE 4 -ASIDI PROGRAMME 
PROCESS MAP 

Annexure 4 ASIDI Programme process map.docx 

Prepared by DBE 
Page 1 of 1 

Status: For approval 

Dale:2012112/07 



 
I I 	I'  _ 	 -] 

- 	1 1 	 s̀ 

Iiillii .`to  

rnoiogy 
1 ,  

i-- 

1 , 1  

U 

ll 

a 

— 	
i 

III 

1 	44■ 
III 

	 ' 	ro 
, 

U E- 

., ' " 

.i 

El I 

 	lal  

, ® III  

1 
. 

1 	Cl' o 

II  11. 	113  
Ma. 	' i  El r 
i'iiI   

1  11-04 II. IfI El 7 +  i n Lu m  54 , 
I' 	a 

',Pi 

43  
II Will  	 , 4, 4 J 

Emill a  
40, Di 

a 	■ 	 ill 	<Et 
i OW ' idi 0 

i rie. 
II  li ti 	EC 

cJ..., 

; I II 

rP 
IT 



Programme Structure and Reporting Lines 

Sub Programme 
• Manager 

EleetridW 

ab Pm gramme 
Manager 

IA Structures 
(EC) 

Sub Programme 
Manger 

Water Sanitation 
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iServices;  

Sub Programme 
Manager 

IA Structures 
(Non EC) 

Scope Management 	
-C. Provincial Coordinators 

Time Management 

Cost Management 

Procurement and Contract Management 

Programme Amounting 

°matron Service, 

--to Provincial Coordinators 

Quality Management 
(nonros, Standards & Processes) 

Development Facilitation ) 
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DEPARTMENT OF DEPARTMENT OF BASIC EDUCATION 
DELEGATION OF POWERS IN TERMS OF THE 

PUBLIC FINANCE MANAGEMENT ACT, 1999 (ACT NO 1 OF 1999) 
As amended by Public Finance Management Amendment Act, No 29 of 1999 

I, the undersigned, Mr P B Soobrayan, in my capacity as DIRECTOR-GENERAL/ ACCOUNTING OFFICER: DEPARTMENT OF 
BASIC EDUCATION, delegate herewith, in accordance with the mandate granted to me in terms of the Public Finance 
Management Act, 1999 (Act No 1 of 1999), those powers, duties and functions entrusted to me by the said Act, to the 

lowest ranking official. 

These delegations are given subject to Instructions and conditions set out In the annexure hereto and will come into 
effectonl November 2012. The delegation In terms of PFMA and Treasury Regulations granted on 23September 2008are 
hereby withdrawn. However, all actions taken in terms of the previous delegation remain valid. 

THUS DONE AND SIGNED at  /
)02-6-y 0 Avg,  

' 	on this the  $ 7.1   day of  fi" cf411- 	 /  

ACCOUN 	OFFICER/DIRECTOR-GENERAL 



The line of authority always refers to the direct supervision and authority may not be obtained from a similar rank outside delegated official as per these delegations 
Page 2 of 8 	 Initials: 

n-slt 

INTRODUCTION 

1. All powers are delegated by the Accounting Officer to officials. Where no powers are delegated, it remains with the Accounting Officer. 

2. Powers are delegated to the lowest officials and also apply to officials in the direct line of authority' between the lowest delegated official and the Accounting Officer. The 
delegation to particular posts in terms of this delegation of powers does not mean that all the work must be done by that official. 

3. Delegations apply to posts and therefore apply to any person formally appointed to that post or formally appointed to act in the post. 

4. If a delegation is assigned to vacant post, it is the responsibility of the relevant supervisor to appoint someone in writing to act in that position. 

5. Any official who has been delegated responsibilities is expected to comply with the requirements of the delegations. Failure to comply will construe financial misconduct. 

6. All staff should be familiar with the PFMA, PSA, SCM Framework, PPPFA and associated regulations. Ignorance of the law is not an excuse. 

7. These delegations empower managers to make decisions and managers who will be held accountable for their decisions, 

8. Although duties have been delegated to the official, the Accounting Officer is still held accountable together with the person who has been delegated. 

9. By accepting appointment to a specific position, an official accepts these delegations and the accompanying accountabilities. 

10. These delegations are issued in terms of section 44(1) and (2) of the Public Finance Management Act (Act 1 of 1999). 

STANDING DEPARTMENTAL INSTRUCTIONS 
DEPARTMENT OF BASIC EDUCATION 

ASIDI INFRASTRUCTURE PROGRAMME DELEGATIONS: POWERS AND DUTIES OF THE ACCOUNTING OFFICER 

DELEGATED IN TERMS OF SECTION 44(1) AND (2) OF THE PFMA 

RESPONSIBILITIES IN TERMS OF TREASURY REGULATIONS, INSTRUCTIONS, PRACTISE NOTESAND THE PUBLIC FINANCE MANAGEMENT ACT (PFMA) 

Director-General 
Mr P B Soobrayan 



IMP 

STANDING DEPARTMENTAL 	CTI 	FOR THE DEPARTMENT 

ARD DEITIES OFT)* ACCOUNTRID orntea N.NATIONAL TREASURY 
 PROVISION 

OF BASIC i 

REGLILATIONAINSTRUCTIO* 
DELEGATED TO 

(LOWEST RANK OF 
OFFICIAL) 

(ASIDI P 	) 

PRACTISE 
BRANCHICHIEF 

 DIRECTORATEI 
DIRECTORATEJOFFICE 

KITES AND THE PFMA 
NOTES 

Category ITEM REF. 

1 IDMS Approve the Infrastructure Programme Management Plan (IPMP) DG National Office DBE In consultation with the DOG and the CFO. 
General  

General 2. TR 16A3.2 Ensure an environment that enables the ASIDI Programme to manage the 
supply of infrastructure goods, services and works in a manner that is fair, 
equitable, transparent, competitive and cost effective. 

ASIDI Procurement and 
Contract Manager 

ASIDI Shared Services 

General 3 TR 16A3.1 Develop and implement an effective and efficient framework agreement for 
the acquisition of infrastructure goods and services 

ASIDI Procurement and 
Contract Manager 

ASIDI Shared Services 

General 4, TR 16A3.1 Ensure that appropriate delegations are in place for the management of the 
programme including the acquisition of services, goods and works in line 
with the National Treasury prescripts. 

ASIDI Programme 
Manager 

National Office DBE 

General 5. TR 16A5 Ensure that all officials implementing the programme are trained and 
deployed. 

ASIDI Programme 
Manager 

National Office DBE 

General 6. TR16A6.2 (b) Approval of the establishment, composition and functioning of the 
Infrastructure BAC. 

DG National Office DBE 

General  7. TR 16A6.2(c) Appoint Infrastructure BAC members, .DG. National Office DBE 	i 

General i B. TR 16A62(d) 	- Provide for bidding procedures. ASIDI Procurement and 
Contract Manager 

ASIDI Shared Services 

General 9. TR 16A6.6 Approval to participate in any contract arranged by means of a competitive 
bidding process by any other organ of state.  

DG National Office DBE 

10. TR 16A9.1(a) Prevent abuse of the supply chain management system. All officials All 
General  
Demand 
Planning 

11. TR 16A11 Approve Procurement Strategy, including: 

a) the targeting of suppliers through direct or specific participation goals 
for suppliers 

b) specifying participation goals for job creation in for the Extended 
Public Works Programme (EPWP) and National Youth Service 
Programme 

DG National Office DBE 

Deviation 12. TR 16A6.4 The acquisition of goods or services by means other than inviting 
competitive bids. 

DG National Office DBE 

Specification 13. TR 16A6.2(b) Approval of the establishment, composition and functioning of Infrastructure 
BSEC, 

DG National Office DBE 

Specification 14. TR 16A6.3(a) Ensure that the bid documentation and the general conditions of a contract 
are in accordance with — 

(i)the instructions of the National Treasury; or 

(ii)the prescripts of the Construction Industry Development Board, in the 
case of a bid relating to the construction industry. 

ASIDI Procurement and 
Contract Manager 

ASIDI Shared Services 

1' A 

Page 3 of 8 Initials' 

Date:  0141  br ! 	74)1?;  

Director-General 
Mr P B Soobrayan 



STANDING DEPARTMENTAL INSTRUCTIONS FOR THE DEPARTMENT OF BASIC EDUCATION (ASIDI PROGRAMME) 

e. 	1 GOERCERINTERMSOFNATIONAL ISIASURY REGULATIONS  • INSTRUCTIONt PRACTICE  NOTES 	 THE 
AND LN1TiESOPTIN 

DELEGATED TO 
(LOWEST RANK OF 

OFFICIAL) 

BRANCIECMF 
DIRECTORATE/ 

DIRECTORATEIOFFICE 

NOTES 
GENE . 

Specification 15. TR 16A6.3(b) Ensure that the bid documentation, include evaluation and adjudication 
criteria, including the criteria prescribed in terms of the Preferential 
Procurement Policy Framework Act, 2000 (Act No. 5 of 2000) 

Infrastructure BSEC National Office DBE 

Bid 16. IDMS Authorise call (or Tenders DG National Office DBE 

Management  
Service 
Provider 

17. IPMP Ensure that Service Providers that meet the criteria stipulated in the 
Request for Information are registered on the Infrastructure Service 
Provider Database 

ASIDI Procurement and 
Contract Manager 

ASIDI Shared Services e 

Database 
Service 
Provider 
Database  

18. IPMP Approval to utilize nominated service providers for quotations within a 
specific geographical area. 

ASIDI Procurement and 
Contract Manager 

ASIDI Shared Services 

Service 
Provider 
Database  

19. IPMP 

IPMP 
  acquisition. 

Ensure an approved list of service providers is maintained on the 
Infrastructure Service provider Database to aid the quotation method of 

Ensure service provider's performance is monitored by establishing a track 
record for service providers 

ASIDI Procurement and 
Contract Manager 

ASIDI Sub-programme 
Manager 	- 

ASIDI Shared Services 

ASIDI Sub-programme 
management Service 

Provider 
Database 

20. 

Service 
Provider 
Database  

21. IPMP Approve the recording of non-performing service providers Infrastructure BAC National Office DBE 

Service 
Provider 

22. IPMP Ensure that Service Providers are selected from the Infrastructure Service 
Provider Database. 

ASIDI Procurement and 
Contract Manager 

ASIDI Shared Services 

Database 
Assessment 23. NT Instruction 

2011 05 31 
3.3.4 

Ensure that: 
a) the preferred bidders tax matters are in order; 
b) the names of the preferred bidders and their directors I trustees I 

shareholders are not listed on the Register for Tender Defaulters and 
the List of Restricted Suppliers; and 

c) a due diligence process is conducted to determine whether the 
preferred bidders have the capability and ability to execute the 
contract. 

ASIDI Procurement and 
Contract Manager 

ASIDI Shared Services 

Evaluation 24 NT Instruction 
2011 05 31 
3.3.2 

If a bidder I director/trustee /shareholder are found to be an official who is 
in the service of the state and has failed to make such a declaration in the 
bid documents, the bidder may be disqualified. 

Infrastructure BSEC National Office DBE The matter must be dealt with as financial misconduct 
and the necessary disciplinary steps must be followed 
against the official concerned. 

Evaluation 25. Ensure that the recommended bidder is not listed as a non-performer on the 
service provider database 

ASIDI Procurement and 
Contract Manager 

ASIDI Shared Services 

ASIDI Shared Services 
Adjudication 26. 16A6.2(a) Adjudication of bids through the relevant BAC ASIDI Procurement and 

Contract Manager 

Initials 	  

Date:  L3411211  14/1 

Director-General 
Mr P B Soobrayan 
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ST 	DEP 	NTAL 	IONS 	THE DEPARTMENT OF BASIC EDUCATION 

REGUIATIONSASTIRI  
DELEGATEDT() 

(LIMIEST RABKOF 
OFFICIAL) 

(ASIDI PROGRAMME) 

MONS 
BRANCHICHN4 
DIRECTORAW 

DIRECTORATEJ OFFICE 

NOTES 
REF.. f  

Adjudication 27. TR 16A9.1(d) 

NT Instruction 
2011 05 31 
37.2 

Reject any bid from a supplier who fails to provide written proof from the 
South African Revenue Service that that supplier either has no outstanding 
tax obligations or has made arrangements to meet outstanding tax 
obligations. 
Ensure the following information on the successful bids are available on the 
ASIDI website and in the Government Tender Bulletin and also in the media 
where the bid was originally advertised: 
a) contract numbers and description; 
b) names of the successful bidder(s) and preferences claimed (c) the 

contract phce(s); and if possible; and 
c) Brand names and dates for comfietion of contracts. 

Infrastructure BAC 

Procurement Specialist 

National Office DBE 

ASIDI Shared Services Records of such publications must be retained for audit 
purposes Adjudication 28. 

Contracts 29. NT Instruction 
2011 05 31 
3.6.1 

Ensure that contracts or agreements are legally sound to avoid potential 
litigation and to minimize possible fraud and corruption, prior to signing a 
formal contract or service level agreement with a contractor.  
Ensure contracts or agreements are actively managed in order to ensure 
that both the Department and the contractors meet their respective 
obligations. 

Contract Manager 

Provincial and District 
Coordinators 

ASIDI Shared Services 

ASIDI Sub-programme 
management 

This must include legal vetting by at least the Legal 
Services of the institution. 

Contracts 30. NT Instruction 
2011 05 31 
3.6.2 

Contracts 31. IDMS Accept Form of Offer and appoint service providers within 3 days of 
submission 

DG National Office DBE 

Variations 32. IDMS Approve variations orders within the following: 
• 5% of the contract value to a maximum of R 5 million cumulative 

• 10% of the contract value to a maximum of R 10 million cumulative 

• Above 10% of the contract value to a maximum of R 10 million 
cumulative (including all applicable taxes) 

ASIDIger Programme 
Mana 
DG 

DG 

National Office DBE 

Accounting 33. Approve the selection of a serv ice provider on the Procurement Advice al 
Logistics for the following value thresholds: 

Accountant ASIDI Shared Services Proof for non-working system or existence of SP or  
System must be a t tached to validate manual sourcing . 

Accounting 34. TR 8 1 Ensure that internal procedures and internal control measures are in place 
for 	approval and processing. payment 

Senior Accountant ASIDI Shared Services Only payment processed through LOGIS and BAS. 

Accounting 35. Pre-authorize payments on the Procurement System Accountant ASIDI Shared Services 

Accounting 36. IPMP Certify PSU invoices 
Certify IA invoices 
Verify IA invoices 

Dir. ASIDI Shared 
Services 
Provincial and District 
Coordinator 
Cost Manager 

ASIDI Programme 
Management 

Certificate of completion must be attached to the 
invoice  

Accounting 37. IPMP Approval of all invoices 
ASIDI Programme 
Manager 

National Office DBE 

Page 5 of 8 
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STANDING DEPANTh1ENFAL INSTRUCdNDdDS FOR THE DEPARTMENT 

AND d%iTdES CPTHE TREASURY 

OF BASIC EDUCATION 

REOULATTONS4NSTRUCTSONS, 

DELEGAT DTO 

OFFICIAL)  

(ASIDI PROGRAMME) 

PRACIKE NOTES 
BRANCHONEF 
DIRECTORATE! 

DIRECTORATE! OFFICE 
ASIDI Shared Services 

AND THE PPkiA  
NOTES 

The prohibition in paragraph 3.8.1 does not apply to 
multi-year contracts. 

CCU REF 

Accounting 38. NT Instruction 
2011 05 31 
3.8.1 

Ensure orders are placed for goods andlor services from suppliers, 
eceiving such goods andlor services and a anging with suppliers for suc

hgoods  
Accounting 39. Ensure all orders are raised through the Logistics Information System

(LOGIS1 system 

ASIDI Shared Services 

Accounting 40. Ensure all orders have been authorised through the Logistics Information 
System (LOGIS) system 

Dic ASIDI Shared 
Services 

National Office DBE 

Accounting 41. NT Instruction 
2011 05 31 
3.10.1 

Ensure all payments due to creditors are settled within 21 working days 
from receipt of an invoice or, In the case of civil claims, from the date of 
settlement or courtjudgment. 

Services 

Cost Manager
ASIDISub-programme
Manager 
Dir. 

National Office DBE 

ASIDI Shared Services 
ASIDI Sub-programme 
management 
ASIDI Shared Services 

Payment outside the prescribed period of 30 days from 
receipt of invoice is regarded as a violation of Treasury 
Regulation 8.2.3. 

Accounting  42. IPMP Ensure that tranche payments certificates are assessed 

Ensure that a Performance Framework is developed 

Risk 
Management 

43. 

Performance 
Management  

44. IPMP 

Performance 
.Managemerit  

45. 
Managers
Scope Manager 

ASIDI Sub-programme 
management  
ASIDI Shared Services 

Scope 
Management  

46. IPMP Ensure that the Programme Scope is determined 

Scope 
Management  

Sub-programme 
Manager 

ASIDI Sub-programme 
management 

Scope
Management  

conducted 

Ensure that batches of projects are staged 

ASIDI 
Manager 
Scope Manager 

ASIDI Sub-programme 
management 
ASIDI Shared Services 

Scope 49. IDMS 
Management  
Scope 
Management  

50. (lPIP 
Manager___.. management 

Coordinator 

ASIDI Sub-programme 

ASIDI Sub-programme 
management Scope 

Management  
Scope 52. IDMS Ensure packages are defined 

Coordinator 
ASIDI Sub-programme 
management 

Management  
Scope 53. IDMS Ensure works planning is conducted 

Coordinator  
ASIDI Sub-programme 

Management  
Scope 54. IDMS Ensure that the construction information is prepared Provincial

Coordinator 
ASIDI Sub-programme 
management 

Management  
Scope 
Management 

55. IDMS Ensure the Practical Completion Report is reviewed Provincial and Districts 
Coordinator 

ASIDI Sub-programme 
management 

Initials  

Date 	 b 0 1,4 1  
Director-General 

Mr P B Soobrayan 



CROSS FORME DEPARTMENT 

AND DUTiESOFThEACCDIINRNGOFFiCERRiTEt 	OF NA 

OF BASIC EDUCATION 

DELEGATEDTO 
L 	OF 

OFFICIAL) 

RY REGUIATIONS,44811tUCTIONS,PRACTICE 

(ASIDI PROGRAM 

SRARCNICINEE 
DIRECTORATE' 

DIRECTORATE/ OFFICE 

NOTES AND THEPFNIA  
NOTES 

ITEi 

Scope 
Management 

56. IDMS Ensure hand over is conducted 

Ensure product review is verified 

Provincial and Districts 
Coordinator 
Quality Manager 

ASIDI Sub-programme 
management  
ASIDI Shared Services 

Quality 
Management  

IDMS 

Contract 
Management  

57. IDMS Verify that contracting file is compiled Contract Manager ASIDI Shared Services 

Scope 
Management  

58. IDMS Ensure NEIMS Assessment is conducted Provincial and Districts 
Coordinator 

ASIDI Sub-programme 
management 

Information 
Systems 
Management  

59. IDMS Ensure NEIMS information is updated Information Services 
Manager 

ASIDI Shared Services 

Scope 
Management  

60. IDMS Ensure that Projects are closed ADD! Sub Programme 
Manager 

ASIDI Programme 
management 

Quality 
Management  

61 IDMS Ensure that a quality management plan (QMP) is compiled Provincial and Districts 
Coordinator 

ASIDI Sub-programme 
management 

Quality  62. IDMS Ensure that progress and quality on site is verified - 	• ProvinCial and Districts 
Coordinator 

ASIDI Sub-programme 
mana•ement 

Management 
Time 
Management 

63. IDMS 

IDMS 

Ensure that the following are conducted: 
. 	Compile standard project schedule per project type 
• Determine activity schedule 
• Determine standard delivery times 

 	Compile master project schedule  
Ensure that the master project schedule is reviewed and updated. 

Time Manager 

Time Manager 

ASIDI Shared Services 

ASIDI Shared Services 
Time 
Management 

64. 

Monitnnnq 65. IDMS Approve Baseline Programme target DG National Office DBE 

Monitoring 66. IDMS Ensure that a review and approval on the Strategic Brief Report is 
conducted 

Provincial and Districts 
Coordinator 

ASIDI Sub-programme 
management  

Monitoring 67. IDMS Ensure that a review and approval of the InfrasWcture Implementation Plan 
(IPIP) is conducted 

ASIDI Sub-programme 
Manager 

ASIDI Programme 
management 

Monitoring 68. IDMS Ensure that Preliminary design review is conducted Provincal and Districts 
Coordinator  

ASIDI Sub-programme 
_9 

Monitoring 69. IDMS Ensure that Design reviews are conducted Provincial and Districts 
Coordinator 

ASIDI Sub-programme 
management 

Monitoring 70. IDMS Ensure that contracting information and programme are reviewed Provincial and Districts 
Coordinator 

ASIDI Sub-programme 
management 

1 
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STANDINGDEPARTAIEtiTAt iijSTRUCT 	IS FOR THE DEPARTMENT 

OPEiCERINTER11S4FNllTICWALTREASURTREGULATIONS,INSTRUCTIONG 

OF BASIC EDUCATION 

DELEGATED* 
(LOWEST RANK Of 

OFFICIAL) 

(ASIDI PROG 	) 

BRANCH/IMF 
DIRECTORATE! 

DIRECTORATE! OFFICE 

NOTES 

Monitoring 71. IDMS Ensure monitoring is conducted ASIDI Sub-programme 
Manager  
Provincial and Districts 
Coordinator 

ASIDI Programme  
management  
ASIDI Sub-programme 
management Monitoring 72. IDMS Ensure certification of works is conducted 

Monitoring 73. IDMS Ensure issuing of site instructions is conducted ProVincial and Districts 
Coordinator 

ASIDI Sub-programme 
management 

Monitoring  74. IDMS Ensure that the contract file is reviewed Contract Manager ASIDI Shared Services 

Cost 
Management  

75. IDMS Ensure design estimates are assessed Cost Manager ASIDI Shared Services 

Cost 
Management 

76. IDMS Ensure that the BOQ are assessed Cost Manager ASIDI Shared Services 
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basic education 
Department: 
Basic Education 
REPUBLIC OF SOUTH AFRICA 

ASIDI 
(Accelerated Schools Infrastructure Delivery Initiative) 

ANNEXURE 6 -ASIDI PROGRAMME 
IMPLEMENTATION SCHEDULE 

Annexure 6 ASIDI PROGRAMME IMPLEMENTATION 	 Status: For approval 
SCHEDULE.docx 

Prepared by DBE 	 Page 1 of 1 	Date:2012/12/07 



ID Task Name 	 Start 	Finish 1st Half 	 1st Half 	 1st Half 	 1st Half 	 1s 	Half 
Qtr 3 	Qtr 1 j_ Qtr 3 

	

cftnl J Qtr 3 	Qtr 1 	Qtr 3 	Qtr 	Qtr 3 	Qtr iJ 	Qtr 3 

ASI DI Project 	Fri 11/04/01 	Sat 15/02/28 
Implementation 

•	 
2 Electricty 1E) 	Fri 11/04/01 	Thu 13/02/28 
3 EC (E) 1 	Fri 11/04/01 Tue 12/07/31 • 

321 FS (E) 1 	Fri 11/04/01 Thu 13/02/28 
452 GP (E) 1 	Mon 11/05/0: Wed 11/08/31 
455 KZ (E) 1 	Tue 11/11/01 Sun 12/09/30 11.■11•1 • 572 LP (E) 1 	Fri 11/04/01 Thu 12/05/31 
715 MP (E) 1 	Fri 11/04/01 Thu 13/02/28 
864 NW (E) 1 	Fri 11/07/01 Thu 12/05/31 91111■1■11•111m. 

906 WC (E) 1 	Mon 11/05/0: Tue 12/01/31 WOMMIIII■11111•11=1, 

914 Inappropriate 	Fri 11/04/01 	Sat 15/02/28 • 
Structure (I) 

915 EC (I) 1 	 Thu 13/08/01 Sat 15/01/31 • 
926 EC (I) 10 	Wed 12/08/01 Wed 14/12/31 
937 EC (I) 11 	Wed 12/08/OlSat 15/02/28 • 
948 EC (I) 12 	Fri 11/04/01 	Sat 15/01/31 • 
959 EC (I) 13 	Mon 12/12/0:Sun 14/11/30 
970 EC (I) 14 	Fri 11/04/01 	Fri 14/10/31 
984 EC (I) 15 	Mon 12/12/0: Fri 14/10/31 • 
995 EC (I) 16 	Fri 11/04/01 	Sat 15/01/31 • 
1009 EC (I) 17 	Tue 12/05/01 Sun 14/11/30 • 
1020 EC (I) 18 	Mon 11/10/01 Wed 14/12/3: 
1031 EC (I) 19 	Tue 12/05/01 Wed 14/12/31 
1042 EC (I) 2 	 Fri 13/03/01 	Sat 15/02/28 

Task 	 iiiiiiiiiiikiiiiiiiiiiiiiii 	External Milestone 	4 Manual Summary Rollup ....................... 

Split 	 . — ....... ...... , 	Inactive Task Manual Summary 	....■•■mig 

Project: DBE ASISI PPP Milestone 	 • 	 Inactive Milestone 	 Start-only 

Date: Fri 12/10/26 Summary 	j, 	 I,. ' 	Finish-only 	 3 Summary 	 gpi■i■vm. Inactive 

Project Summary 	Wx.I.I.............xig 	Manual Task 	Iiiiiiiiiiiiiiiiiiiiii‘111 	Deadline 	 • 

Tasks 	 Duration-only External — 	 Progress 	 wir; -max., 

Page 1 

Li 
Li 
Li 

Li 

U 

LI 



ID Task Name Start 	Finish 1st Half 	 1st Half 	 1st Half 	 1st Half 	 is 	Half 

Qtr 3 	Qtr 
• 
• 

• 

1 _L . Qtr 3 	Qtr  1 	I 	Qtr 3 	Qtr 1 	I 	Qtr 3 	Qtr 1 	I 	Qtr 3 Qtr  1 	I 	Qtr 3 

1052 EC (I) 20 
EC (I) 21 
EC (I) 22 

EC (I) 23 
EC (l) 24 
EC (I) 25 
EC (I) 26 
EC (I) 27 
EC (I) 28 
EC (I) 29 
EC (I) 3 
EC (I) 30 
EC (I) 31 
EC (I) 32 
EC (I) 33 
EC (I) 34 
EC (I) 35 
EC (I) 39 
EC (I) 4 
EC (I) 40 
EC (I) 41 
EC (I) 42 
EC (I) 43 
EC (I) 44 
EC (I) 45 

Fri 11/04/01 Wed 14/04/31 
Fri 11/04/01 Mon 14/06/31 
Fri 11/07/01 Thu 14/07/31 
Thu 11/12/01 Sun 14/11/30 
Mon 11/08/07 Sat 14/05/31 
Mon 12/04/0:Mon 14/03/3 
Mon 12/04/0:Sat 14/05/31 
Tue 12/05/01 Fri 14/10/31 
Fri 11/04/01 Fri 14/10/31 
Fri 11/04/01 Sun 14/11/30 
Thu 13/08/01 Wed 14/12/3 
Mon 11/10/0:Tue 14/09/30 
Fri 11/04/01 Fri 14/10/31 
Fri 11/04/01 Sat 15/02/28 
Fri 11/04/01 Sat 15/02/28 
Fri 11/04/01 Sat 15/01/31 
Fri 11/04/01 Sat 15/02/28 
Tue 13/01/01 Sat 15/01/31 
Fri 11/04/01 Mon 14/06/3 
Fri 11/04/01 Sat 15/02/28 
Thu 12/11/01 Wed 14/12/3 
Fri 11/04/01 Sat 15/02/28 
Mon 12/12/01 Sat 15/01/31 
Tue 13/01/01 Sat 15/02/28 
Fri 11/04/01 Sat 15/02/28 

• 

1066 • 

1078 

1090 

1100 

1 110 

1121 • 

1132 

1 143 • 

1155 

1168 
...■......■... 

1179 

1190 ....... 

• 
• 

• 1201 
• 

• 

1213 ■•■•■■■ 

1225 • 

1237 

1249 

1260 

1272 

• 
1284 • 

1294 • 

1305 • • 

1317 

1327 • 

Project: DBE ASISI PPP 
Date: Fri 12/10/26 

Milestone 

Task 

Milestone 

Summary 

Task 

• 

G. 

IBISIMilliiiiiiiiiiiii 

m.....ax ,-,.... 

Manual Summary Rollup ..iiiiiiiii■imiii......... Task 	 iiiiiiiiiiiiitiiiiiiiiiii• 	External 

Split 	 — ............. . „ 	Inactive 

Milestone 	 ♦ 	 Inactive 

Manual Summary 	lir■iimi■. 

Start-only 	 E 

Finish-only 	 ] 

Deadline 	 4 

Progress 	 .................. 

Summary 	 irmi■ii■w Inactive 

Project Summary 	••••••••••••• 	Manual 

External Tasks 	re:,7,-.7 ,.-77. 	Duration-only 

Page 2 



•	 
lip.■■■=14. 

Rii.■■■19 

ID 	Task Name 	 Start 	Finish 

1342 	EC (I) 5 	 Fri 11/04/01 Tue 14/09/30 
1356 	EC (I) 6 	 Fri 11/04/01 Sun 14/08/31 
1368 	EC (I) 7 	Mon 12/04/0:Mon 14/06/31 
1378 	EC (I) 8 	Tue 12/05/01 Wed 14/04/31 
1388 	EC (I) 9 	 Fri 13/02/01 Sun 14/11/30 
1399 	FS (I) 1 	 Mon 13/07/0: Sat 14/05/31 
1403 	FS (I) 2 	 Fri 13/02/01 Wed 14/04/31 
1408 	FS (I) 3 	 Tue 13/01/01 Fri 14/10/31 
1414 	FS (I) 4 	 Fri 13/02/01 Thu 13/10/31 
1418 	FS (I) 5 	 Tue 13/01/01 Wed 14/04/3 1 
1422 	FS (I) 6 	 Fri 13/02/01 Sun 14/08/31 
1428 	FS (I) 7 	 Mon 13/04/0:Sun 14/11/30 
1434 	FS (I) 8 	 Fri 11/04/01 Tue 14/09/30 
1437 	GP (I) 1 	Fri 11/04/01 Sat 12/06/30 
1441 	KZ (I) 1 	 Mon 12/04/0:Thu 13/01/31 
1445 	LP (I) 1 	 Fri 11/04/01 Fri 12/11/30 
1449 	MP (I) 1 	Fri 11/04/01 Thu 13/01/31 
1455 	NC (I) 1 	Mon 11/10/0:Thu 12/05/31 
1457 	NW (I) 1 	Wed 11/06/OlTue 12/01/31 
1459 	WC (I) 1 	Fri 11/04/01 Fri 14/10/31 
1466 	WC (I) 2 	Fri 13/03/01 Sun 14/08/31 
1471 	WC (I) 3 	Fri 11/04/01 Wed 14/12/3; 
1479 	WC (I) 4 	Fri 11/04/01 Sun 14/11/30 
1485 	Sanitation 	Fri 11/04/01 Fri 14/02/28 
1486 	EC (S) 1 	 Mon 11/05/0:Fri 14/02/28  

p 

U 

1st Half 
Qtr 3 1  Qtr 1 I Qtr 3 

•	 

11.1■11■1.1 

1st Half  

Qtr 1 1 Qtr 3 

"qp 

1st Half 	1st Half  
Qtr  j Qtr 3 	Qtr 1 1 Qtr 3 	tr 1.:E_Qtr 3 
	 • 

■ip■imm■INNEN■lp 

• 

is Half 

•	 •	 

Project: DBE ASISI PPP 
Date: Fri 12/10/26 

Task 	 Miiiiiiiiiiitallii External Milestone 	• 	 Manual Summary Rollup 	  
Split 	 Inactive Task 	 Manual Summary 	7..■".......... 

Milestone 	 ♦ 	 Inactive Milestone 	 Start-only 	 C 
Summary 	 4.1■1 Inactive Summary 	"...7 	T.' Finish-only 	 3 
Project Summary 	ifko............, Manual Task 	 Ilititigailliiiiiiiiiiil Deadline 	 4 

External Tasks `  1-i '- '''' . .ii' . '".-7 -ci-7-,  Duration-only 	 Progress 	 .®® 
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1. 

ID Task Name Start 	Finish 1st Half 	 1st Half 	 1st Half 	 1st Half 	 1st Half 

Qtr 3 	Qtr 1 	Mtn 	Qty 1 T Qtr 3 	Qtr 1 	I 	Qtr 3 	Qtr 1 	I 	Qtr 3 	Qtr  1 	I 	Qtr 3 

1846 EC (S) 2 	Mon 12/04/0: Fri 14/02/28 • • 
1991 FS (S) 1 	Fri 11/04/01 Thu 13/02/28 • • 

2018 GP (5) 1 	Fri 11/04/01 Thu 13/02/28 lipmer ■ pi 

2047 KZ (S) 1 	Fri 11/04/01 Wed 12/10/3 ip■■■■ 

2188 LP (5) 1 	Fri 11/04/01 Thu 13/02/28 • • 

2266 MP (S) 1 	Wed 11/06/0: Mon 12/04/3( 9■■■■■1 

2275 NC (5) 1 	Fri 11/04/01 Wed 12/10/33 ipoo■ 

2295 NW (S) 1 	Mon 11/08/0:Sat 12/06/30 ....■■■.■ 

2329 WC (5) 1 	Fri 11/04/01 Wed 12/02/2! 
2351 Water (W) 	Fri 11/04/01 Thu 13/02/28 • 
2352 EC (W) 1 	Fri 11/04/01 Mon 12/04/3( • • 
2970 FS (W) 1 	Fri 11/04/01 Thu 13/02/28 • ...■.. 

3069 KZ (W) 1 	Fri 11/04/01 Thu 13/02/28 v..... 1■ " 

3299 LP (W) 1 	Fri 11/04/01 Thu 13/02/28 
3428 MP (W) 1 	Fri 11/04/01 Mon 12/04/31 • 
3449 NC (W) 1 	Mon 11/05/0:Tue 12/01/31 (p......■. 

3456 NW (W) 1 	Fri 11/04/01 Thu 13/01/31 
3487 WC (W) 1 	Mon 11/05/0:Sun 12/09/30 • 

Milestone 	• Manual Summary Rollup Avivavv.m........a. Task 	 iiiiiii116•1441.1011101•4 	External 

Split 	 Inactive Task Manual Summary 	p••■. 

Project DBE ASISI PPP Milestone 	 • 	 Inactive Milestone 	 Start-only 	 C 

Date: Fri 12/10/26 Summary 	J 	 '7 	Finish-only 	 7 Summary 	 ....... • 	Inactive 

4 Project Summary 	Ago•••••••■••• 	Manual Task 	Illiiiiiilfilliiiiiiiil 	Dead line 

moiximivi External Tasks 	112,  . ,,,,,, , ,eitQ 	Duration-only 	avvaiv....* 	Progress 
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. 
Project Number 

. 
Latest Cott 
. 	, 	, 

. Scheduled 
Financial ,  

Year 	_ 

. National BUS .s- ,., ---, Number - Province .,.'',.. ,c School Name:. 

EC (I) 20 Inappropriate structures 200501344/1 R 0 2014/2015 200501344 Eastern Cape Zwelihlangene P School 
EC (1) 4 Inappropriate structures 200501033/1 R 19,405,003 2015/2016 200501033 Eastern Cape Pote Sp School 
Assigned to CDC Inappropriate structures 200100923/1 R 18,113,540 2012/2013 200100923 Eastern Cape Amamfengu Public P School 
EC (1) 34 Inappropriate structures 200300758/1 R 374,400 2014/2015 200300758 Eastern Cape Endleleni Jp School 
EC (1) 8 Inappropriate structures 200401255/1 R 20,000,000 2015/2016 200401255 Eastern Cape Tsomo Valley P School 
EC (I) 31 Inappropriate structures 200100211/1 R 20,000,000 2014/2015 200100211 Eastern Cape Erinshope State Aided School 
EC (I) 33 Inappropriate structures 200300799/1 R 20,000,000 2014/2015 200300799 Eastern Cape Ezidulini Jp School 
EC (I) 32 Inappropriate structures 200601083/1 R 22,012,256 2014/2015 200601083 Eastern Cape Mtandeni Sp School 
EC (I) 40 Inappropriate structures 200300783/1 R 0 2015/2016 200300783 Eastern Cape Nosimo Balindlela Jp School 
Assigned to CDC Inappropriate structures 200401265/I R 21,908,634 2012/2013 200401265 Eastern Cape Bomvini Sp School 
EC (I) 11 Inappropriate structures 200300752/1 R 20,862,726 2013/2014 200300752 Eastern Cape Lower Ngonyama Jp School 
EC (I) 5 Inappropriate structures 200500845/1 R 16,052,736 2015/2016 200500845 Eastern Cape Ncin ba Js School 
Assigned to DPW Inappropriate structures 200300681/1 R 18,068,992 2012/2013 200300681 Eastern Cape Zanozuko Jp School 
EC (I) 13 Inappropriate structures 200500675/1 R 21,672,019 2013/2014 200500675 Eastern Cape Mhlangala Sp School 
Assigned to DBSA Inappropriate structures 200500001/1 R 21,560,008 2012/2013 200500001 Eastern Cape Ali Sp School 
Assigned to CDC Inappropriate structures 200500143/I R 21,716,496 2012/2013 200500143 Eastern Cape Dumezweni Sp School 
EC (1) 12 Inappropriate structures 200400475/I R 0 2013/2014 200400475 Eastern Cape Manditshe Jp School 
EC (1) 8 Inappropriate structures 200600365/1 R 20,170,150 2015/2016 200600365 Eastern Cape Laphumilanga Jp School 
EC (1) 4 Inappropriate structures 200400494/1 R 20,256,385 2015/2016 200400494 Eastern Cape Manzothukela Jp School 
EC (I) 14 Inappropriate structures 200800891/1 R 35,280 2013/2014 200800891 Eastern Cape Woodhouse Pre-Primary 
EC (I) 42 Inappropriate structures 200300217/1 R 20,000,000 2015/2016 200300217 Eastern Cape Lingelihle Sp School 
Assigned to CDC Inappropriate structures 200600210/1 R 18,300,391 2012/2013 200600210 Eastern Cape Gcina Sp School 
EC (I) 41 Inappropriate structures 200300037/1 R 18,791,332 2015/2016 200300037 Eastern Cape Bungs Jp School 
EC (I) 14 Inappropriate structures 200400387/1 R 19,471,969 2013/2014 200400387 Eastern Cape Lower Ngxaza Jp School 
EC (1) 40 Inappropriate structures 200300058/I&W R 21,017,328 2015/2016 200300058 Eastern Cape Dalukhanyo Jp School 
EC (1)11 Inappropriate structures 200300085/1 R 20,000,000 2013/2014 200300085 Eastern Cape Endulini Js School 
EC (I) 40 Inappropriate structures 200300661/1 R 21,002,553 2015/2016 200300661 Eastern Cape Xegolentaka Sp School 
EC (1) 35 Inappropriate structures 200200981/1 R 21,762,024 2014/2015 200200981 Eastern Cape Zanokhanyo Lp School 
Batch 1 Inappropriate structures 200500110/1 R 15,653,860 2012/2013 200500110 Eastern Cape Dakhile Jss 
Assigned to CDC Inappropriate structures 200601140/1 R 18,521,954 2012/2013 200601140 Eastern Cape Dwayi Sp School 
EC (I) 9 Inappropriate structures 200600788/1 R 22,377,257 2015/2016 200600788 Eastern Cape St Gabriel Js School 
EC (I) 16 Inappropriate structures 200400043/I&W R 21,182,246 2014/2015 200400043 Eastern Cape Bless Farm School 
Assigned to CDC Inappropriate structures 200600250/1 R 10,720,138 201212013 200600250 Eastern Cape Heukile Sp School 
EC (1) 44 Inappropriate structures 200300545/1 R 21,321,650 2015/2016 200300545 Eastern Cape Qhamile Jp School 
EC (I) 9 Inappropriate structures 200600403/1 R 21,339,712 2015/2016 200600403 Eastern Cape Luxeni Jp School 
EC (1) 35 Inappropriate structures 200300560/1 R 21,247,943 2014/2015 200300560 Eastern Cape Sautana Jp School 
EC (I) 45 Inappropriate structures 20020035811 R 21,697,605 2015/2016 200200358 Eastern Cape Legeni UHp School 
EC (1) 40 Inappropriate structures 200300271/1 R 21,463,521 2015/2016 200300271 Eastern Cape Makhakanzima Jp School 
EC (1) 2 Inappropriate structures 200500250/1 R 20,000,000 2014/2015 200500250 Eastern Cape Gebane Sp School 
Batch 1 Inappropriate structures 200400124/1 R 13,471,336 2012/2013 200400124 Eastern Cape Dikiso Js School 
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EC (I) 1 Inappropriate structures 200500306/1 R 19,554,315 2013/2014 200500306 Eastern Cape Hohobeng Jp School 
EC (1) 20 Inappropriate structures 200800894/1 R 0 2014/2015 200800894 Eastern Cape Sokolani Pm-Primary 
EC (I) 5 Inappropriate structures 200501570/1 R 20,000,000 2015/2016 200501570 Eastern Cape Tswereka P 
EC (1) 42 Inappropriate structures 200300854/1 R 20,159,089 2015/2016 200300854 Eastern Cape Gwabe Sp School 
Batch 1 Inappropriate structures 200500140/1 R 15,815,702 2012/2013 200500140 Eastern Cape Dumakude Jp School 
Assigned to CDC Inappropriate structures 200300235/1 R 17,193,259 201212013 200300235 Eastern Cape Lower Tsojana Js School 
Assigned to CDC Inappropriate structures 200200273/1 R 18,007,571 2012/2013 200200273 Eastern Cape lmvisiswano Jp School 
EC (I) 9 Inappropriate structures 200600133/1 R 22,480,281 2015/2016 200600133 Eastern Cape Delvine Js School 
Batch 1 Inappropriate structures 200401257/1 R 9,892,260 2012/2013 200401257 Eastern Cape Dumile Sp School 
Assigned to DPW Inappropriate structures 200300139/1 R 21,678,224 2012/2013 200300139 Eastern Cape Hokisi Sps School 
Assigned to CDC Inappropriate structures 200400491/1 R 20,749,821 201212013 200400491 Eastern Cape Manzimahle Sp School 
Batch 1 Inappropriate structures 200400153/1 R 16,478,651 2012/2013 200400153 Eastern Cape Eludikidi Sp School 
EC (I) 20 Inappropriate structures 200300585/I R 20,017,890 2014/2015 200300585 Eastern Cape Tamsanqa Sp School 
EC (1) 15 Inappropriate structures 200401354/1 R 21,508,514 2014/2015 200401354 Eastern Cape Mbozwana Sp School 
Assigned to CDC Inappropriate structures 200500604/1 R 19,541,180 2012/2013 200500604 Eastern Cape Mawonga Sp School 
EC (1) 31 Inappropriate structures 200800890/1 R 20,000,000 2014/2015 200800890 Eastern Cape Eluyolweni Pre-Primary School 
EC (1) 32 Inappropriate structures 200200772118M R 21,187,078 2014/2015 200200772 Eastern Cape Sinethemba Ante P School 
EC (I) 14 Inappropriate structures 200401016/I R 21,318,022 2013/2014 200401016 Eastern Cape Skobeni Sp School 
EC (I) 15 Inappropriate structures 200400618/I R 21,349,239 2014/2015 200400618 Eastern Cape Mmangweni Jp School 
EC (I) 8 Inappropriate structures 20060072011 R 20,000,000 2015/2016 200600720 Eastern Cape Rossendale P School 
EC (I) 27 Inappropriate structures 200500880/1 R 21,808,464 2014/2015 200500880 Eastern Cape Ngibe Sp School 
EC (I) 17 Inappropriate structures 200401051/1 R 22,279,455 2014/2015 200401051 Eastern Cape Thembelihle Jp School 
Assigned to CDC Inappropriate structures 200400519/1 R 21,363,069 2012/2013 200400519 Eastern Cape Mayibenye Sp School 
EC (1) 16 Inappropriate structures 20040114911 R 20,517,270 2014/2015 200401149 Eastern Cape Xokonxa Sp School 
EC (1) 9 Inappropriate structures 200600331/1 R 21,166,963 2015/2016 200600331 Eastern Cape Khayelihle Jp School 
Assigned to CDC Inappropriate structures 200400586/1 R 22,423,355 2012/2013 200400586 Eastern Cape Mgungundlovu Jp School 
EC (I) 32 Inappropriate structures 200200434/1 R 21,516,107 2014/2015 200200434 Eastern Cape Masivuke Jp School 
EC (I) 3 Inappropriate structures 200501387/1 R 21,426,269 2014/2015 200501387 Eastern Cape Sigoga Sp School 
EC (1) 45 Inappropriate structures 200300725/1 R 19,648,218 2015/2016 200300725 Eastern Cape Vuyolwethu Jp School 
EC (1) 40 Inappropriate structures 200300740/1 R 19,359,360 2015/2016 200300740 Eastern Cape Nomzamo Sp School 
EC (I) 27 Inappropriate structures 200400583/1 R 21,678,630 2014/2015 200400583 Eastern Cape Mgcotyelwa Jp School 
Batch 1 Inappropriate structures 200400198/1 R 10,085,430 2012/2013 200400198 Eastern Cape Gcinizizwe Sp School 
EC (1) 4 Inappropriate structures 200400913/1 R 20,749,370 2015/2016 200400913 Eastern Cape Pelandaba Jp School 
EC (1) 44 Inappropriate structures 200300158/1 R 18,922,992 2015/2016 200300158 Eastern Cape Jericho Sp School 
EC (1) 45 Inappropriate structures 200200854/1 R 21,953,738 2015/2016 200200854 Eastern Cape Tsenekana P School 
EC (I) 12 Inappropriate structures 200400497/1 R 21,387,965 2013/2014 200400497 Eastern Cape Maganyeni Jp School 
EC (I) 35 Inappropriate structures 200200954/I R 18,310,589 2014/2015 200200954 Eastern Cape Zukolwethu Jp School 
Batch 1 Inappropriate structures 200400225/1 R 11,751,897 2012/2013 200400225 Eastern Cape Goso Jp School 
EC (I) 18 Inappropriate structures 200401215/1 R 21,434,346 2014/2015 200401215 Eastern Cape Zwelikhanyile Jp School 
EC (1) 24 Inappropriate structures 200501439/1 R 21,434,346 2014/2015 200501439 Eastern Cape Zwelikhanyile Jp School 
EC (1) 34 Inappropriate structures 200300303/I R 21,508,345 2014/2015 200300303 Eastern Cape Mayibongwe Jp School 
EC (1) 12 Inappropriate structures 200400231/1 R 17,897,202 2013/2014 200400231 Eastern Cape Gqukunqa Sp School 
EC (1) 9 Inappropriate structures 200600328/1 R 17,693,250 2015/2016 200600328 Eastern Cape Khayalethu Jp School 
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EC (1) 42 Inappropriate structures 200300220/1 R 20,874,503 2015/2016 200300220 Eastern Cape Lower Ceru Sp School 
Batch 1 Inappropriate structures 200400235/1 R 9,394,440 2012/2013 200400235 Eastern Cape Gqweza Sp School 
EC (I) 44 Inappropriate structures 200300405/1 R 20,389,759 2015/2016 200300405 Eastern Cape Mzinjane Sps 
EC (I) 34 Inappropriate structures 200300685/1 R 22,500,717 2014/2015 200300685 Eastern Cape Zenzele Sp School 
EC (I) 2 Inappropriate structures 200500275/1 R 21,114,681 2014/2015 200500275 Eastern Cape Gugwini Jp School 
EC (I) 17 Inappropriate structures 200400446/1 R 21,781,503 201412015 200400446 Eastern Cape Mafulayi Js School 
Batch 1 Inappropriate structures 200400241/1 R 15,143,180 201212013 200400241 Eastern Cape Gungubele Sp School 
EC (1) 33 Inappropriate structures 200300762/1 R 0 2014/2015 200300762 Eastern Cape Fairview Jp School 
EC (1) 44 Inappropriate structures 200300484/1 R 29,544,749 2015/2016 200300484 Eastem Cape Nomzamo Sp School 
Assigned to CDC Inappropriate structures 200300341/1 R 18,862,921 2012/2013 200300341 Eastem Cape Middle Qutsa Sp School 
EC (1) 3 Inappropriate structures 200501397/1 R 19,881,791 2014/2015 200501397 Eastern Cape Ntombise Jp School 
EC (1) 10 Inappropriate structures 200400510/1 R 22,307,977 2013/2014 200400510 Eastern Cape Matiyase Jp School 
Assigned to CDC Inappropriate structures 200100124/1 R 0 2012/2013 200100124 Eastern Cape Cockskomb P School 
EC (1) 34 Inappropriate structures 200300120/1 R 22,542,674 2014/2015 200300120 Eastern Cape Gugulethu Jp School 
EC (1) 1 Inappropriate structures 200501117/1 R 19,587,500 2013/2014 200501117 Eastern Cape Siphola Jp School 
EC (I) 3 Inappropriate structures 200501364/1 R 21,186,833 2014/2015 200501364 Eastern Cape Claude Makeng Sp School 
EC (1) 42 Inappropriate structures 200300194/1 R 21,205,421 2015/2016 200300194 Eastern Cape Kunene Sp School 
EC (I) 32 Inappropriate structures 200200462/1 R 21,551,543 2014/2015 200200462 Eastern Cape Mdumiseni L/Hp School 
Assigned to CDC Inappropriate structures 200600526/1 R 17,940,209 2012/2013 200600526 Eastern Cape Mtingwevu Js School 
EC (I) 27 Inappropriate structures 200400117/I R 21,658,840 2014/2015 200400117 Eastern Cape Delityala Sp School 
EC (I) 26 Inappropriate structures 200400215/1 R 21,567,344 2014/2015 200400215 Eastern Cape Gobizizwe Sp School 
EC (I) 34 Inappropriate structures 200300246/1 R 0 2014/2015 200300246 Eastern Cape Luphindweni Jp School 
EC (I) 10 Inappropriate structures 200601093/1 R 20,867,419 2013/2014 200601093 Eastern Cape Masizakhe Jp School 
EC (I) 14 Inappropriate structures 200400960/1 R 15,201,689 2013/2014 200400960 Eastern Cape Qurana Js School 
EC (I) 12 Inappropriate structures 200400731/1 R 21,522,857 2013/2014 200400731 Eastern Cape Nessie Knight Hospital Sp School 
EC (1) 39 Inappropriate structures 200400914/1 R 20,771,644 2014/2015 200400914 Eastern Cape Pewula Sp School 
Batch 1 Inappropriate structures 200400307/1 R 13,220,733 2012/2013 200400307 Eastern Cape Jonguxolo Js School 
EC (1) 45 Inappropriate structures 200200396/1 R 20,259,659 2015/2016 200200396 Eastern Cape Macabangwana L/H P School 
Assigned to CDC Inappropriate structures 200200241/1 R 18,052,490 2012/2013 200200241 Eastern Cape Hartzog Hp School 
EC (1) 26 Inappropriate structures 200400407/1 R 22,338,637 2014/2015 200400407 Eastern Cape Lundini Jp School 
EC (1) 15 Inappropriate structures 200400223/1 R 20,629,534 2014/2015 200400223 Eastern Cape Goniwe Jp School 
Assigned to CDC Inappropriate structures 200501354/1 R 19,332,133 2012/2013 200501354 Eastern Cape Mziwoxolo Jp School 
Assigned to CDC Inappropriate structures 200400720/1 R 21,672,403 2012/2013 200400720 Eastern Cape Ndimakude Js School 
EC (1) 33 Inappropriate structures 200300204/1 R 19,750,190 2014/2015 200300204 Eastern Cape Lampta Sp School 
EC (1) 3 Inappropriate structures 200501392/1 R 19,040,167 2014/2015 200501392 Eastern Cape Mjokana Sp School 
Assigned to IDT Inappropriate structures 200500216/1 R 17,556,073 2012/2013 200500216 Eastern Cape Esinyameni Sp School 
EC (1) 40 Inappropriate structures 200300473/1 R 19,097,944 2015/2016 200300473 Eastern Cape Nolita Sp School 
EC (I) 28 Inappropriate structures 200400127/I R 11,347,847 2014/2015 200400127 Eastern Cape Dilizintaba Jp Shcool 
EC (I) 4 Inappropriate structures 200501411/1 R 19,308,821 2015/2016 200501411 Eastern Cape Ngcozana Sp School 
Batch 1 Inappropriate structures 200400345/I R 13,245,457 2012/2013 200400345 Eastern Cape Kwenxura Sps 
Batch 1 Inappropriate structures 200400347/I R 13,245,415 2012/2013 200400347 Eastern Cape Kwezilethu Sps 
EC (1) 45 Inappropriate structures 200200718/1 R 21,332,786 2015/2016 200200718 Eastern Cape Qingga Mntwana Jp School 
Assigned to DPW Inappropriate structures 200400967/I R 17,585,886 2012/2013 200400967 Eastern Cape Riverview P School 
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EC (I) 28 Inappropriate structures 200400295/I R 22,548,531 2014/2015 200400295 Eastern Cape Jongimpuma Jp School 
EC (1) 29 Inappropriate structures 200400899/1 R 21,328,919 2014/2015 200400899 Eastern Cape Nyikimeni P School 
EC (1) 3 Inappropriate structures 200501035/1 R 20,000,000 2014/2015 200501035 Eastern Cape Purutle Sp School 
EC (1) 9 Inappropriate structures 200600087/1 R 20,734,882 2015/2016 200600087 Eastern Cape Cala River Sp School 
EC (I) 5 Inappropriate structures 200501114/1 R 19,592,079 2015/2016 200501114 Eastern Cape Sinyaqa Sp School 
EC (1) 20 Inappropriate structures 200500763/I&VV R 21,664,674 2014/2015 200500763 Eastern Cape Mpolosa Sp School 
EC (1) 2 Inappropriate structures 200500414/1 R 20,000,000 2014/2015 200500414 Eastern Cape Lingelihle Jp School 
EC (1) 4 Inappropriate structures 20040119011 R 21,376,997 2015/2016 200401190 Eastern Cape Zimbengwini Sp School 
EC (I) 15 Inappropriate structures 200400711/1 R 20,201,207 2014/2015 200400711 Eastern Cape Ncitshane Jp School 
EC (1) 12 Inappropriate structures 200400342/I R 21,358,773 2013/2014 200400342 Eastern Cape Kwantabankulu Sp School 
Assigned to CDC Inappropriate structures 200200979/1 R 5,672,240 2012/2013 200200979 Eastern Cape Nkosinathi P School 
EC (1) 32 Inappropriate structures 200200436/1 R 20,966,101 2014/2015 200200436 Eastern Cape Masivuyiswe Js School 
EC (I) 3 Inappropriate structures 200500733/1 R 22,322,217 2014/2015 200500733 Eastern Cape Mokhalong Jp School 
EC (1) 24 Inappropriate structures 200400814/1 R 22498,169 2014/2015 200400814 Eastern Cape Nokwinti Jp School 
Batch 1 Inappropriate structures 200400383/1 R 16478,651 2012/2013 200400383 Eastern Cape Lower Mpako Sps 
EC (1) 8 Inappropriate structures 200600189/I R 20,521,540 2015/2016 200600189 Eastern Cape Esingeni Sp School 
EC (1) 13 Inappropriate structures 200400673/1 R 20,686,569 2013/2014 200400673 Eastern Cape Mthandeni Mabhele Jp School 
EC (1) 13 Inappropriate structures 200401175/1 R 22,302,811 2013/2014 200401175 Eastern Cape Zanokanyo Jp School 
EC (I) 8 Inappropriate structures 200600021/1 R 18,116,483 2015/2016 200600021 Eastern Cape B.A.Mbam Jp School 
EC (1) 34 Inappropriate structures 200300525/1 R 21,927,235 2014/2015 200300525 Eastern Cape Nyili Js School 
EC (1) 2 Inappropriate structures 200500114/1 R 20,000,000 2014/2015 200500114 Eastern Cape Damane Sp School 
Assigned to CDC Inappropriate structures 200300474/1 R 6,166,146 2012/2013 200300474 Eastern Cape Nolusapho Sp School 
EC (I) 2 Inappropriate structures 200500510/1 R 22,502,862 2014/2015 200500510 Eastern Cape Mafusini Sp School 
EC (1) 19 Inappropriate structures 200400450/1 R 20,581,229 2014/2015 200400450 Eastern Cape Magila Sp School 
EC (1) 35 Inappropriate structures 200300323/1 R 21,002,115 2014/2015 200300323 Eastern Cape Mfezeko Sp School 
Batch 1 Inappropriate structures 200400397/1 R 10,734,013 2012/2013 200400397 Eastern Cape Ludeke Sp School 
EC (1) 13 Inappropriate structures 200400055/1 R 21,511,045 2013/2014 200400055 Eastern Cape Bunene Jp School 
Assigned to CDC Inappropriate structures 200100929/1 R 29,544,749 2012/2013 200100929 Eastern Cape Nomzamo Madikizela Mandela P School (Thornhill 
EC (1) 29 Inappropriate structures 200401168/1 R 22,393,395 2014/2015 200401168 Eastern Cape Zandise Jp School 
EC (I) 12 Inappropriate structures 200401290/1 R 20,332,037 2013/2014 200401290 Eastern Cape Zwelidumile Jp School 
Assigned to CDC Inappropriate structures 200500145/I R 19,027,382 2012/2013 200500145 Eastern Cape Dumile P School 
EC (I) 16 Inappropriate structures 200400521/I R 18,188,679 2014/2015 200400521 Eastern Cape Mbabakazi Js School 
EC (1) 45 Inappropriate structures 200200931/1 R 9,977,669 2015/2016 200200931 Eastern Cape Zanolwazi Ss School 
EC (1) 41 Inappropriate structures 200400573/1 R 21,458,330 2015/2016 200400573 Eastern Cape Melibuwa Sp School 
EC (I) 4 Inappropriate structures 200500909/1 R 20,741,916 2015/2016 200500909 Eastern Cape Nkaulweni Jp School 
EC (I) 5 Inappropriate structures 200501185/1 R 20,160,471 2015/2016 200501185 Eastern Cape Tembeni Senior Primary School 
EC (I) 11 Inappropriate structures 200300288/1 R 19,589,851 2013/2014 200300288 Eastern Cape Masakane Sp School 
EC (I) 20 Inappropriate structures 200300710/1 R 21,643,095 2014/2015 200300710 Eastern Cape Zwelixolile Jp School 
EC (1) 33 Inappropriate structures 200600298/1 R 18,953,407 2014/2015 200600298 Eastern Cape Intlangano Sp School 
EC (1) 7 Inappropriate structures 200500267/1 R 22,386,572 2015/2016 200500267 Eastern Cape Gqina Sp School 
EC (I) 28 Inappropriate structures 200400433/I R 21,830,842 2014/2015 200400433 Eastern Cape Machamtsholo Jp School 
Batch 1 Inappropriate structures 200400445/I R 15,143,180 2012/2013 200400445 Eastern Cape Madwaleni Sp School 
EC (1) 11 Inappropriate structures 200300247/I R 18,997,746 2013/2014 200300247 Eastern Cape Lugolweni Sp School 
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EC (1) 4 Inappropriate structures 200500472/1 R 18,997,746 2015/2016 200500472 Eastern Cape Lugolweni Sp School 
EC (1) 1 Inappropriate structures 200501063/1 R 22,411,834 2013/2014 200501063 Eastern Cape Remang Motheo Jp School 
EC (I) 41 Inappropriate structures 200400549/1 R 20,891,452 2015/2016 200400549 Eastern Cape Mcelwane Sps 
EC (1) 42 Inappropriate structures 200300159/1 R 21,419,182 2015/2016 200300159 Eastern Cape Jijingubo Js School 
Assigned to DPW Inappropriate structures 200400238/1 R 885,892 2012/2013 200400238 Eastern Cape Gulandoda Sp School 
Batch 1 Inappropriate structures 200400454/1 R 10,734,013 2012/2013 200400454 Eastern Cape Mahahane Sp School 
Assigned to CDC Inappropriate structures 200501430/1 R 18,220,536 2012/2013 200501430 Eastern Cape Phandulwazi Jp School 
EC (1) 8 Inappropriate structures 200600762/1 R 21,528,695 2015/2016 200600762 Eastern Cape Sizamile Sp School 
EC (1) 3 Inappropriate structures 200500617/1 R 22,484,586 2014/2015 200500617 Eastern Cape Mbizeni Sp School 
EC (1) 17 Inappropriate structures 200400563/1 R 20,530,018 2014/2015 200400563 Eastern Cape Mdeni Jp School 
EC (1) 34 Inappropriate structures 200300447/1 R 19,199,670 2014/2015 200300447 Eastern Cape Ngunikazi Sp School 
EC (1) 32 Inappropriate structures 200200613/1 R 20,644,070 2014/2015 200200613 Eastern Cape Nomvume Jp School 
Batch 1 Inappropriate structures 200500562/1 R 12,792,848 2012/2013 200500562 Eastern Cape Mandlobe Sps 
EC (1) 5 Inappropriate structures 200501147/1 R 838,800 2015/2016 200501147 Eastern Cape St Agnes Sp School 
Batch 1 Inappropriate structures 200400485/1 R 9,394,440 2012/2013 200400485 Eastern Cape Manzabila Sp School 
Assigned to CDC Inappropriate structures 200201038/1 R 18,233,043 2012/2013 200201038 Eastern Cape Sophumelela Jp School 
EC (I) 11 Inappropriate structures 200600310/1 R 20,305,202 2013/2014 200600310 Eastern Cape Jongulwandle Jp School 
Batch 1 Inappropriate structures 200500576/1 R 13,251,938 2012/2013 200500576 Eastern Cape Maphindela Sp School 
EC (I) 19 Inappropriate structures 200400354/1 R 10,124,572 2014/2015 200400354 Eastern Cape Lapetuka Sp School 
Batch 1 Inappropriate structures 200400500/1 R 10,085,430 2012/2013 200400500 Eastern Cape Maciolo Sp School 
EC (1) 4 Inappropriate structures 200501421/1 R 18,956,826 2015/2016 200501421 Eastern Cape Mlenze Sp School 
EC (1) 45 Inappropriate structures 200300397/1 R 20,224,156 2015/2016 200300397 Eastern Cape Mvumelwano Jp School 
EC (I) 9 Inappropriate structures 200600547/1 R 21,341,893 2015/2016 200600547 Eastern Cape Ncalukeni Jp School 
EC (I) 35 Inappropriate structures 200300493/1 R 19,991,607 2014/2015 200300493 Eastern Cape Nontuthuzelocombined School 
EC (I) 35 Inappropriate structures 20020092311 R 21,172,280 2014/2015 200200923 Eastern Cape Zamulwazi Jp School 
EC (1) 34 Inappropriate structures 200300238/1 R 20,000,000 2014/2015 200300238 Eastern Cape Lukanyo Jp School 
Assigned to DPW Inappropriate structures 200400538/1 R 17,261,741 2012/2013 200400538 Eastern Cape Mboleni Pjs School 
Assigned to DPW Inappropriate structures 200300013/1 R 18,113,540 2012/2013 200300013 Eastern Cape Bawana Sp School 
EC (I) 44 Inappropriate structures 200300450/1 R 20,174,353 2015/2016 200300450 Eastern Cape Ngweyesizwe Jps 
EC (1) 6 Inappropriate structures 200501093/1 R 20,798,006 2015/2016 200501093 Eastern Cape Sibozweni Js School 
Batch 1 Inappropriate structures 200500607/1 R 11,351,509 2012/2013 200500607 Eastern Cape Manama P School 
EC (1) 33 Inappropriate structures 200300796/1 R 20,000,000 2014/2015 200300796 Eastern Cape Campbell Mnyhila Jp School 
EC (1) 33 Inappropriate structures 200300770/1 R 19,927,876 2014/2015 200300770 Eastern Cape Jongintsizi Sp School 
EC (1) 29 Inappropriate structures 200401170/1 R 21,534,210 2014/2015 200401170 Eastern Cape Zanemvula Jp School 
EC (I) 39 Inappropriate structures 200400749/1 R 20,557,778 2014/2015 200400749 Eastern Cape Ngonyama Jp School 
EC (1) 35 Inappropriate structures 200300502/1 R 20,916,964 2014/2015 200300502 Eastern Cape Noncedo Jp School 
EC (1) 6 Inappropriate structures 200501107/I R 18,950,945 2015/2016 200501107 Eastern Cape Sikhumbeni Sp School 
EC (I) 2 Inappropriate structures 200501197/1 R 20,596,678 2014/2015 200501197 Eastern Cape Thembalethu Jp School 
Batch 1 Inappropriate structures 200500633/1 R 9,394,440 201212013 200500633 Eastern Cape Mceteni Sp School 
EC (I) 15 Inappropriate structures 200400456/I R 21,729,541 2014/2015 200400456 Eastern Cape Mahobe Sp School 
Assigned to DPW Inappropriate structures 200401233/1 R 18,464,353 2012/2013 200401233 Eastern Cape Emthwaku Sp School 
EC (I) 15 Inappropriate structures 200400203/1 R 17,848,035 2014/2015 200400203 Eastern Cape Gengancwazi Sp School 
Batch 1 Inappropriate structures 200400560/1 R 9,892,260 2012/2013 200400560 Eastern Cape Mdavuza Sp School 
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EC (I) 13 Inappropriate structures 200400232/I R 19,381,922 2013/2014 200400232 Eastern Cape Gqunu Js School 
EC (1) 28 Inappropriate structures 200401248/1 R 22,565,989 2014/2015 200401248 Eastern Cape Nkalweni Sp School 
EC (1) 42 Inappropriate structures 200300516/1 R 21,421,409 2015/2016 200300516 Eastern Cape Ntshingeni Jp School 
EC (I) 44 Inappropriate structures 200300427/1 R 19,822,925 2015/2016 200300427 Eastern Cape Ndoqa Is School 
EC (I) 43 Inappropriate structures 200300697/1 R 20,060,609 2015/2016 200300697 Eastern Cape Zonwabele Jp School 
Assigned to CDC Inappropriate structures 200400142/1 R 21,737,438 2012/2013 200400142 Eastern Cape Dumba Jss 
EC (I) 23 Inappropriate structures 200500034/1 R 22,576,037 2014/2015 200500034 Eastern Cape Bhayi Sp School 
Assigned to CDC Inappropriate structures 200401236/1 R 8,404,436 2012/2013 200401236 Eastern Cape Lugonqoza Jss 
Assigned to DPW Inappropriate structures 200400178/1 R 18,526,282 2012/2013 200400178 Eastern Cape Exhibeni Jp School 
Assigned to DPW Inappropriate structures 200400185/1 R 17,345,476 2012/2013 200400185 Eastern Cape Fudumele Sp School 
Assigned to DPW Inappropriate structures 200400252/1 R 16,884,259 2012/2013 200400252 Eastern Cape Gwenteshe Jp School 
EC (1) 34 Inappropriate structures 200300415/I R 22,576,263 2014/2015 200300415 Eastern Cape Ncincinikwe Js School 
EC (1) 43 Inappropriate structures 200300789/1 R 21,162,136 2015/2016 200300789 Eastern Cape Engilane Jp School 
Assigned to DPW Inappropriate structures 200300152/1 R 17,605,224 2012/2013 200300152 Eastern Cape J.M.Bolotini Sp School 
EC (I) 15 Inappropriate structures 200401348/1 R 19,422,014 2014/2015 200401348 Eastern Cape Gqeyane Sp School 
Assigned to DPW Inappropriate structures 200400332/1 R 19,460,648 2012/2013 200400332 Eastern Cape Kosana Sp School 
EC (1) 27 Inappropriate structures 200400388/1 R 22,022,420 2014/2015 200400388 Eastern Cape Lower Ntlaza Jp School 
Assigned to CDC Inappropriate structures 20030026711 R 12,229,163 2012/2013 200300267 Eastern Cape Mahlatini Js School 
Assigned to CDC Inappropriate structures 200400607/1 R 11,425,527 2012/2013 200400607 Eastern Cape Mkhambeni Sps 
EC (I) 8 Inappropriate structures 200600697/1 R 29,402,022 2015/2016 200600697 Eastern Cape Qumbu Sp School 
EC (I) 5 Inappropriate structures 200501579/1 R 9,563,609 2015/2016 200501579 Eastern Cape Kennersley P 
EC (1) 13 Inappropriate structures 200401222/1 R 21,465,417 2013/2014 200401222 Eastern Cape Zwelivumile P School 
EC (1) 44 Inappropriate structures 200300160/1 R 19,755,558 2015/2016 200300160 Eastern Cape Jojweni Jp School 
EC (1) 5 Inappropriate structures 200500603/1 R 16,669,739 2015/2016 200500603 Eastern Cape Mavundleni Sp School 
Batch 1 Inappropriate structures 200400640/1 R 11,751,897 2012/2013 200400640 Eastern Cape Mpatiswa Sp School 
Assigned to CDC Inappropriate structures 200400791/1 R 20,959,209 2012/2013 200400791 Eastern Cape Nkanti Sps 
EC (1) 22 Inappropriate structures 200500841/1 R 21,645,943 2014/2015 200500841 Eastern Cape Nazareth Sp School 
EC (1) 3 Inappropriate structures 200501265/1 R 14,492,064 2014/2015 200501265 Eastern Cape Upper Sidakeni Jp School 
Batch 1 Inappropriate structures 200400659/1 R 9,892,260 2012/2013 200400659 Eastern Cape Mookolweni Sp School 
EC (1) 1 Inappropriate structures 200500904/1 R 18,518,374 2013/2014 200500904 Eastern Cape Nkamani'S Sp School 
EC (I) 15 Inappropriate structures 200401179/1 R 21,391,846 2014/2015 200401179 Eastern Cape Zanomthetho Js School 
Batch 1 Inappropriate structures 200401256/1 R 13,251,938 2012/2013 200401256 Eastern Cape Mseleni Sp School 
Batch 1 Inappropriate structures 20040066411 R 11,751,897 2012/2013 200400664 Eastern Cape Msintsini Sp School(Zingisile) 
EC (I) 5 Inappropriate structures 200501110/1 R 21,148,693 2015/2016 200501110 Eastern Cape Silindini Sp School 
EC (1) 14 Inappropriate structures 200400665/1 R 20,677,997 2013/2014 200400665 Eastern Cape Msobomvu Sp School 
EC (I) 3 Inappropriate structures 20050132811 R 18,441,760 2014/2015 200501328 Eastern Cape Zimpofu Js School 
EC (1) 40 Inappropriate structures 20030077411 R 18,448,305 2015/2016 200300774 Eastern Cape Gotyibeni Jp School 
Assigned to DPW Inappropriate structures 20040055711 R 21,370,247 2012/2013 200400557 Eastern Cape Mdabuka Sps 
EC (I) 43 Inappropriate structures 200300403/1 R 19,970,774 2015/2016 200300403 Eastern Cape Mzazi Sp School 
EC (I) 32 Inappropriate structures 200600941/1 R 18,931,897 2014/2015 200600941 Eastern Cape Zanendyebo Sp School 
EC (I) 21 Inappropriate structures 200500698118W R 19,975,923 2014/2015 200500698 Eastern Cape Mkiwane Sp School 
EC (1) 9 Inappropriate structures 200600464/1 R 13,408,706 2015/2016 200600464 Eastern Cape Mbodlana Js School 
EC (I) 20 Inappropriate structures 200500885/1 R 21,564,246 2014/2015 200500885 Eastern Cape Ngort Sp School 
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EC (1) 8 Inappropriate structures 200600668/1 R 8,937,639 2015/2016 200600668 Eastern Cape Phakamisa Jp School 
Assigned to DPW Inappropriate structures 200300334/I R 17,920,767 2012/2013 200300334 Eastern Cape Mhala Js School 
EC (I) 41 Inappropriate structures 200300852/I R 20,509,159 2015/2016 200300852 Eastern Cape Lukhozana Ss School 
Assigned to DPW Inappropriate structures 200300486/I R 19,317,742 2012/2013 200300486 Eastern Cape Nonceba Jp School 
EC (I) 19 Inappropriate structures 200400999/1 R 20,103,451 2014/2015 200400999 Eastern Cape Silimela Sp School 
EC (1) 40 Inappropriate structures 200300215/1 R 18,490,281 2015/2016 200300215 Eastern Cape Lingelethu Sp School 
EC (I) 17 Inappropriate structures 200400054/1 R 19,851,197 2014/2015 200400054 Eastern Cape Bula Js School 
EC (1) 16 Inappropriate structures 200400559/1 R 10,173,219 2014/2015 200400559 Eastern Cape Mdanjelwa Sp School 
Assigned to DBSA Inappropriate structures 200400355/1 R 20,248,692 2012/2013 200400355 Eastern Cape Laphumikwezi Senior Primary School 
EC (1) 1 Inappropriate structures 200500399/1 R 19,545,877 2013/2014 200500399 Eastern Cape Lekoentlaneng P School 
EC (I) 33 Inappropriate structures 200300231/1 R 22,310,926 2014/2015 200300231 Eastern Cape Lower Nofotyo Js School 
EC (1) 42 Inappropriate structures 200300374/1 R 19,925,269 2015/2016 200300374 Eastern Cape Mqotwane Js School 
EC (I) 1 Inappropriate structures 200500878/1 R 19,605,994 2013/2014 200500878 Eastern Cape Ngcwengana Jp School 
Assigned to DPW Inappropriate structures 200300571/1 R 21,256,695 2012/2013 200300571 Eastern Cape Siseko Js School 
EC (I) 44 Inappropriate structures 200300562/1 R 21,409,733 2015/2016 200300562 Eastern Cape Seku Sp School 
Batch 1 Inappropriate structures 200400723/1 R 9,892,260 2012/2013 200400723 Eastern Cape Ndlovayiphathwa Sp School 
Batch 1 Inappropriate structures 200400725/1 R 10,085,430 2012/2013 200400725 Eastern Cape Ndluzula Jp School 
EC (I) 19 Inappropriate structures 20030067911 R 20,354,089 2014/2015 200300679 Eastern Cape Zanohlanga P School 
EC (1) 24 Inappropriate structures 200500381/1 R 21,477,675 2014/2015 200500381 Eastern Cape Kwandumiso Sp School 
EC (1) 31 Inappropriate structures 200400209/1 R 21,489,969 2014/2015 200400209 Eastern Cape Gobidolo Sp School 
EC (1) 23 Inappropriate structures 200500851/1 R 20,382,412 2014/2015 200500851 Eastern Cape Ndakana Sp School 
EC (I) 1 Inappropriate structures 200500907/1 R 19,085,469 2013/2014 200500907 Eastern Cape Nkasele Js School 
EC (1) 13 Inappropriate structures 200400825/1 R 17,489,789 2013/2014 200400825 Eastern Cape Nontatyana Sp School 
EC (1) 5 Inappropriate structures 200500947/1 R 21,265,020 2015/2016 200500947 Eastern Cape Nqabeni Sp School 
Batch 1 Inappropriate structures 200400746/I R 10,085,430 2012/2013 200400746 Eastern Cape Ngidini Sp School 
Batch 1 Inappropriate structures 200400747/I R 11,751,897 2012/2013 200400747 Eastern Cape Nginza Sps 
EC (I) 13 Inappropriate structures 200400469/1 R 10,242,238 2013/2014 200400469 Eastern Cape Malusi Sp School 
EC (1) 14 Inappropriate structures 200400883/1 R 20,805,392 2013/2014 200400883 Eastern Cape Ntushuntushu P School 
EC (I) 2 Inappropriate structures 200500424/I R 20,000,000 2014/2015 200500424 Eastern Cape Lower Emtumasi P School 
EC (I) 18 Inappropriate structures 200400404/1 R 22,006,000 2014/2015 200400404 Eastern Cape Lumkwana Jp School 
EC (I) 39 Inappropriate structures 200400946/1 R 21,565,396 2014/2015 200400946 Eastern Cape Qingana Sp School 
EC (I) 13 Inappropriate structures 200400384/1 R 21,573,526 2013/2014 200400384 Eastern Cape Lower Ngcolokeni Sp School 
EC (1) 44 Inappropriate structures 200300187/1 R 19,413,971 2015/2016 200300187 Eastern Cape Kokolo Sp School 
EC (I) 3 Inappropriate structures 200501241/1 R 19,317,341 2014/2015 200501241 Eastern Cape Tswelopele Jp School 
Assigned to DPW Inappropriate structures 200300575/1 R 17,489,525 2012/2013 200300575 Eastern Cape Siyanda Sp School 
EC (I) 29 Inappropriate structures 200400582/1 R 20,758,648 2014/2015 200400582 Eastern Cape Mfundweni Jp School 
EC (I) 41 Inappropriate structures 200400786/1 R 21,384,998 2015/2016 200400786 Eastern Cape Njugwana Sp School 
Batch 1 Inappropriate structures 200400796/I R 15,143,180 2012/2013 200400796 Eastern Cape Nkonkoni Sp School 
EC (I) 20 Inappropriate structures 200300477/1 R 21,265,020 2014/2015 200300477 Eastern Cape Nombulelo Jp School 
EC (1) 2 Inappropriate structures 200500777/1 R 20,000,000 2014/2015 200500777 Eastern Cape Mrwabo Js School 
Assigned to DPW Inappropriate structures 200300640/1 R 18,198,181 2012/2013 	• 200300640 Eastern Cape Upper Tobotshana Jp School 
EC (1) 22 Inappropriate structures 200500834/1 R 10,717,489 2014/2015 200500834 Eastern Cape Mzuzile Sp School 
Batch 1 Inappropriate structures 200401344/1 R 12,105,069 2012/2013 200401344 Eastern Cape Nobantu Sps 
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Batch 1 Inappropriate structures 200400810/1 R 13,043,860 2012/2013 200400810 Eastern Cape Noqaya Sp School 
EC (1) 4 Inappropriate structures 200500081/1 R 10,615,122 2015/2016 200500081 Eastern Cape Cambalala Sp School 
EC (1) 28 Inappropriate structures 200400685/1 R 10,190,237 2014/2015 200400685 Eastern Cape Mourns Springs Sp School 
EC (I) 42 Inappropriate structures 200300462/1 R 19,003,282 2015/2016 200300462 Eastern Cape Nkqubela Sp School 
Assigned to IDT Inappropriate structures 200401337/1 R 10,406,617 2012/2013 200401337 Eastern Cape Dalibango Js School 
Batch 1 Inappropriate structures 200400818/1 R 10,085,430 201212013 200400818 Eastern Cape Nomandla Sp School 
EC (I) 39 Inappropriate structures 20040025011 R 21,015,730 2014/2015 200400250 Eastern Cape Gwebityala Ss School 
EC (I) 14 Inappropriate structures 200401165/I8M R 18,276,419 2013/2014 200401165 Eastern Cape Zamukulungisa Sp School 
Assigned to IDT Inappropriate structures 200500113/1 R 23,330,363 2012/2013 200500113 Eastern Cape Daluhlanga Ss 
EC (I) 19 Inappropriate structures 200401363/1 R 22,556,820 2014/2015 200401363 Eastern Cape Thwaluphahla Sp School 
EC (1) 43 Inappropriate structures 200300230/1 R 20,410,963 2015/2016 200300230 Eastern Cape Lower Ngwane Jp School 
Assigned to IDT Inappropriate structures 200500159/1 R 17,924,577 2012/2013 200500159 Eastern Cape Eblorweni Sp School 
EC (1) 24 Inappropriate structures 200500500/1 R 22,196,718 2014/2015 200500500 Eastern Cape Madlalisa Sp School 
EC (1) 13 Inappropriate structures 200400542/1 R 18,730,569 2013/2014 200400542 Eastern Cape Mbovane Sp School 
EC (1) 22 Inappropriate structures 200500392/1 R 19,366,637 2014/2015 200500392 Eastern Cape Lalatshe Jp School 
EC (1) 23 Inappropriate structures 200500833/1 R 19,863,212 2014/2015 200500833 Eastern Cape Mzontsundu Jp School 
EC (1) 33 Inappropriate structures 200300634/1 R 20,973,483 2014/2015 200300634 Eastern Cape Vananda Js School 
Batch 1 Inappropriate structures 200400835/1 R 9,892,260 2012/2013 200400835 Eastern Cape Notsolo Sp School 
EC (1) 43 Inappropriate structures 200300273/1 R 19,587,083 2015/2016 200300273 Eastern Cape Makhosonke Sp School 
EC (I) 4 Inappropriate structures 20050125311 R 19,787,709 2015/2016 200501253 Eastern Cape Upper Dungu P School 
Assigned to IDT Inappropriate structures 200400330/1 R 20,473,150 2012/2013 200400330 Eastern Cape Konkabi Js School 
EC (I) 19 Inappropriate structures 200400616/1 R 14,128,642 2014/2015 200400616 Eastern Cape Mlotsana Sp School 
EC (I) 18 Inappropriate structures 200401094/1 R 21,040,429 2014/2015 200401094 Eastern Cape Upper Induku 
EC (I) 10 Inappropriate structures 200401119/1 R 22,479,717 2013/2014 200401119 Eastern Cape Voyizana Sp School 
EC (I) 21 Inappropriate structures 200501374/1 R 22,610,226 2014/2015 200501374 Eastern Cape Zamekile Jp School 
EC (I) 12 Inappropriate structures 200300539/1 R 20,363,085 201312014 200300539 Eastern Cape Philemon Js School 
Assigned to DBSA Inappropriate structures 200500979/1 R 20,000,000 2012/2013 200500979 Eastern Cape Ntsika Yesizwe Sss 
Batch 1 Inappropriate structures 200400881/I R 13,220,733 2012/2013 200400881 Eastern Cape Ntsonyini Js School 
EC (I) 6 Inappropriate structures 200501337/1 R 19,307,133 201512016 200501337 Eastern Cape Zwelakhe P School 
EC (1) 17 Inappropriate structures 200400353/I R 18,288,067 2014/2015 200400353 Eastern Cape Langeni Sp School 
EC (1) 21 Inappropriate structures 200500116/1 R 20,145,269 2014/2015 200500116 Eastern Cape Dambeni Sp School 
EC (I) 19 Inappropriate structures 200300132/1 R 21,299,376 2014/2015 200300132 Eastern Cape Hermanus Sp School 
Assigned to IDT Inappropriate structures 200500372/I R 20,097,786 2012/2013 200500372 Eastern Cape Kuyasa Sp School 
EC (I) 20 Inappropriate structures 200501133/I R 0 2014/2015 200501133 Eastern Cape Sizwe Jp School 
EC (I) 18 Inappropriate structures 200400064/1 R 22,730,951 2014/2015 200400064 Eastern Cape Caba Sp School 
EC (I) 43 Inappropriate structures 200300316/I R 20,071,791 2015/2016 200300316 Eastern Cape Meme Sp School 
EC (I) 15 Inappropriate structures 200400551/1 R 22,373,376 201412015 200400551 Eastern Cape Mcheni Jp School 
Assigned to IDT Inappropriate structures 200500419/1 R 25,291,605 2012/2013 200500419 Eastern Cape Lokwe Js 
EC (1) 21 Inappropriate structures 200500702/1 R 21,834,393 2014/2015 200500702 Eastern Cape Mkumeni Jp School 
EC (1111 Inappropriate structures 200400070/I R 8,281,175 2013/2014 200400070 Eastern Cape Catuza Sp School 
EC (1) 7 Inappropriate structures 200501415/I R 16,532,580 2015/2016 200501415 Eastern Cape Phungulelweni Jp School 
EC (1) 23 Inappropriate structures 200500245/1 R 18,174,890 2014/2015 200500245 Eastern Cape Gcinisizwe Jp School 
EC (I) 5 Inappropriate structures 200500772/I R 18,648,072 2015/2016 200500772 Eastern Cape Mgekezweni Js School 
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EC (I) 1 Inappropriate structures 200500182/1 R 19,320,201 2013/2014 200500182 Eastern Cape Emazizini Sp School 
Batch 1 Inappropriate structures 200400931/1 R 10,085,430 2012/2013 200400931 Eastern Cape Qaka Jp School 
EC (1) 12 Inappropriate structures 200400423/1 R 18,600,638 2013/2014 200400423 Eastern Cape Luxeni Js School 
EC (1) 14 Inappropriate structures 200400874/1 R 21,005,195 2013/2014 200400874 Eastern Cape Ntshozweni Sp School 
EC (I) 32 Inappropriate structures 200300163/I R 21,221,922 2014/2015 200300163 Eastern Cape Jojwen 1 Sp School 
EC (1) 12 Inappropriate structures 200400376/1 R 18,628,544 2013/2014 200400376 Eastern Cape Lower Khohloponq Sp School 
Assigned to IDT Inappropriate structures 200500673/I R 18,116,289 2012/2013 200500673 Eastern Cape Mhlabuvelile Sp School 
EC (I) 7 Inappropriate structures 200500799/I R 19,490,504 2015/2016 200500799 Eastern Cape Mtonjeni Sp School 
EC (1) 41 Inappropriate structures 200400807/I R 21,557,044 2015/2016 200400807 Eastern Cape No-Ofisi Sp School 
EC (I) 16 Inappropriate structures 200400236/I R 9,266,817 2014/2015 200400236 Eastern Cape Griffiths Sp School 
EC (I) 16 Inappropriate structures 200401055/1 R 22,554,663 2014/2015 200401055 Eastern Cape Timothy Sp School 
EC (I) 9 Inappropriate structures 200400651/1 R 19,273,140 2015/2016 200400651 Eastern Cape Mqabo Jss 
EC (I) 1 Inappropriate structures 200501023/1 R 17,446,591 2013/2014 200501023 Eastern Cape Phuthalichaba Jp School 
EC (I) 10 Inappropriate structures 200401237/1 R 21,458,525 2013/2014 200401237 Eastern Cape Zamuxolo Sp School 
EC (I) 10 Inappropriate structures 200400811/1 R 18,985,865 2013/2014 200400811 Eastern Cape Nogwaza Sp School 
Batch I Inappropriate structures 200401246/1 R 13,220,733 2012/2013 200401246 Eastern Cape Sidanda Sp School 
EC (I) 6 Inappropriate structures 200500911/1 R 21,492,753 2015/2016 200500911 Eastern Cape Nkosibomvu P School 
EC (I) 7 Inappropriate structures 200501214/1 R 21,219,645 201512016 200501214 Eastern Cape Tobintetho Sp School 
EC (1) 27 Inappropriate structures 200500519/1 R 8,993,355 2014/2015 200500519 Eastern Cape Magwa P School 
EC (1) 6 Inappropriate structures 200501414/1 R 10,949,264 2015/2016 200501414 Eastern Cape Daluxolo Jp School 
EC (1) 41 Inappropriate structures 200400268/1 R 19,725,992 2015/2016 200400268 Eastern Cape Hlathikulu Sp School 
EC (1) 22 Inappropriate structures 200501312/1 R 22,591,921 2014/2015 200501312 Eastern Cape Zamukulungisa P School 
EC (1) 9 Inappropriate structures 200401007/1 R 19,481,211 2015/2016 200401007 Eastern Cape Sitonga Js School 
Assigned to IDT Inappropriate structures 200400647/1 R 18,473,582 2012/2013 200400647 Eastern Cape Mpindweni P School 
EC (1) 1 Inappropriate structures 200500021/1 R 18,451,615 2013/2014 200500021 Eastern Cape Bavumile Jp School 
Assigned to DPW Inappropriate structures 200300527/1 R 11,792,109 2012/2013 200300527 Eastern Cape Nyokana Jss 
EC (I) 35 Inappropriate structures 200400688/1 R 20,093,454 2014/2015 200400688 Eastern Cape Mwezeni Sp School 
Batch 1 Inappropriate structures 200401014/1 R 16,478,651 2012/2013 200401014 Eastern Cape Sizane Js School 
Batch 1 Inappropriate structures 200401015/1 R 10,085,430 2012/2013 200401015 Eastern Cape Sizwe Jp School 
EC (1) 21 Inappropriate structures 200500989/1 R 19,333,522 2014/2015 200500989 Eastern Cape Nyanda Diko P School 
EC (1) 18 Inappropriate structures 200401214/1 R 21,307,340 2014/2015 200401214 Eastern Cape Zwelijonqile Sp School 
EC (1) 6 Inappropriate structures 200500132/1 R 21,409,800 2015/2016 200500132 Eastern Cape Dlepu Jp School 
Batch 1 Inappropriate structures 200401021/1 R 10,734,013 2012/2013 200401021 Eastern Cape Sompa Sps 
Assigned to IDT Inappropriate structures 200501401/1 R 17,117,719 2012/2013 200501401 Eastern Cape Nqantosi Jp School 
EC (1) 24 Inappropriate structures 200400730/1 R 22,511,915 2014/2015 200400730 Eastern Cape Ndzuluka P School 
EC (I) 41 Inappropriate structures 200400853/1 R 17,985,099 2015/2016 200400853 Eastern Cape Ntabezulu P School 
Batch 1 Inappropriate structures 200501192/1 R 14,236,447 2012/2013 200501192 Eastern Cape Tabata Sps 
EC (I) 20 Inappropriate structures 200500246/1 R 21,877,345 2014/2015 200500246 Eastern Cape Gcinisizwe P School 
EC (1) 16 Inappropriate structures 200400691/1 R 17,312,201 2014/2015 200400691 Eastern Cape Mzamo Jp School 
EC (1) 20 Inappropriate structures 200401240/I R 16,921,720 2014/2015 200401240 Eastern Cape Maqoxo Sp School 
Batch 1 Inappropriate structures 200401045/1 R 10,085,430 2012/2013 200401045 Eastern Cape Tembeni Sp School 
EC (I) 45 Inappropriate structures 20030035811 R 21,374,077 2015/2016 200300358 Eastern Cape Mnyaka Js School 
EC (1) 7 Inappropriate structures 200500884/1 R 20,016,553 201512016 200500884 Eastern Cape Ngonyameni Sp School 
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EC (I) 7 Inappropriate structures 200500454/1 R 20,693,520 2015/2016 200500454 Eastern Cape Lugalakaxa Sp School 
EC (I) 11 Inappropriate structures 200401067/18W R 25,148,280 2013/2014 200401067 Eastern Cape Tshatshatsha Js School 
EC (1) 34 Inappropriate structures 200300197/1 R 20,097,786 2014/2015 200300197 Eastern Cape Kuyasa Sp School 
EC (I) 21 Inappropriate structures 20050070111 R 21,367,169 2014/2015 200500701 Eastern Cape Mkumbi Js School 
Batch 1 Inappropriate structures 200501232/1 R 9,304,440 2012/2013 200501232 Eastern Cape Tshantshala Sp School 
EC (I) 17 Inappropriate structures 200401262/1 R 21,708,821 2014/2015 200401262 Eastern Cape Fundani Sp School 
EC (I) 20 Inappropriate structures 200500667/18W R 16,915,623 2014/2015 200500667 Eastern Cape Mgqumangwe Sp School 
EC (I) 16 Inappropriate structures 200400113/1 R 8,367,331 2014/2015 200400113 Eastern Cape Daluxolo Pjs 
EC (1) 33 Inappropriate structures 200300193/1 R 20,828,305 2014/2015 200300193 Eastern Cape Kunene Js School 
EC (1) 27 Inappropriate structures 200400132/1 R 18,187,588 2014/2015 200400132 Eastern Cape Dokodela Js School 
EC (1) 29 Inappropriate structures 200400100/I R 10,211,667 2014/2015 200400100 Eastern Cape Dalibango Sp School 
EC (1) 39 Inappropriate structures 200401077/1 R 20,142,822 2014/2015 200401077 Eastern Cape Twalikulu Sp School 
EC (1) 14 Inappropriate structures 200400393/1 R 20,072,267 2013/2014 200400393 Eastem Cape Lower Tyira Js School 
Batch 1 Inappropriate structures 200401099/1 R 11,751,897 2012/2013 200401099 Eastern Cape Upper Mbange Sp School 
EC (1) 22 Inappropriate structures 200501019/1 R 12,093,730 2014/2015 200501019 Eastern Cape Phandaphantsi Jp School 
Assigned to IDT Inappropriate structures 200501052/1 R 20,648,272 2012/2013 200501052 Eastern Cape Qumra Js School 
EC (1) 32 Inappropriate structures 200600952/1 R 8,613,395 2014/2015 200600952 Eastern Cape Zolani Js School 
EC (1) 22 Inappropriate structures 200500518/1 R 21,672,875 2014/2015 200500518 Eastern Cape Magubungela Sp School 
EC (1) 25 Inappropriate structures 200501177/1 R 23,535,497 2014/2015 200501177 Eastern Cape Taleni Sp School 
Batch 1 Inappropriate structures 200401127/1 R 11,105,263 2012/2013 200401127 Eastern Cape Vulindlela Jp School 
EC (1) 6 Inappropriate structures 200501283/1 R 17,323,999 2015/2016 200501283 Eastern Cape Vulindlela Sp School 
Batch 1 Inappropriate structures 200401136/1 R 10,085,430 2012/2013 200401136 Eastern Cape Vuyani Sp School 
EC (1) 41 Inappropriate structures 200401137/1 R 20,797,980 2015/2016 200401137 Eastern Cape Vuyisile P School 
EC (1) 30 Inappropriate structures 200400047/1 R 13,716,396 2014/2015 200400047 Eastern Cape Bongweni Js School 
Batch 1 Inappropriate structures 200401142/I R 11,751,897 2012/2013 200401142 Eastern Cape Welese Js School 
EC (1) 22 Inappropriate structures 200500439/1 R 19,174,009 2014/2015 200500439 Eastern Cape Lubala Sp School 
EC (I) 14 Inappropriate structures 200400520/I R 22,372,102 2013/2014 200400520 Eastern Cape Maynard Sigidi Js School 
EC (I) 31 Inappropriate structures 200400430/1 R 0 2014/2015 200400430 Eastern Cape Mabehana Sp School 
EC (1) 25 Inappropriate structures 200500256/1 R 24,625,783 2014/2015 200500256 Eastern Cape Ndimbaneni Sp School 
EC (I) 43 Inappropriate structures 200300460/1 R 21,254,376 2015/2016 200300460 Eastern Cape Nkonkwana Js School 
EC (1) 21 Inappropriate structures 200500244/1 R 21,879,921 2014/2015 200500244 Eastern Cape Gcinilifu Js School 
EC (1) 22 Inappropriate structures 200501307/1 R 19,944,742 2014/2015 200501307 Eastern Cape Zamilizwe Sp School 
EC (1) 31 Inappropriate structures 200400031/1 R 28,148,563 2014/2015 200400031 Eastern Cape Bekisizwe Jp School 
EC (1) 27 Inappropriate structures 200400053/I R 13,698,988 2014/2015 200400053 Eastern Cape Buje Js School 
EC (1) 25 Inappropriate structures 200500563/1 R 21,532,713 2014/2015 200500563 Eastern Cape Mangena P School 
EC (I) 25 Inappropriate structures 200401197/1 R 23,278,098 2014/2015 200401197 Eastern Cape Zonneblom Jp School 
EC (I) 24 Inappropriate structures 200500965/1 R 24,623,694 2014/2015 200500965 Eastern Cape Ntlangano Js School 
EC (1) 28 Inappropriate structures 200401083/1 R 24,523,606 2014/2015 200401083 Eastern Cape Tyityane Sp School 
EC (I) 29 Inappropriate structures 200400839/1 R 8,326,735 2014/2015 200400839 Eastern Cape Noxova Js School 
EC (1) 45 Inappropriate structures 200400591/1 R 7,924,399 201512016 200400591 Eastern Cape Mhlahlane Sp School 
EC (1) 43 Inappropriate structures 200300706/1 R 18,485,078 2015/2016 200300706 Eastern Cape Zwelinzima Js School 
EC (I) 16 Inappropriate structures 200401242/1 R 21,457,331 2014/2015 200401242 Eastern Cape Lan_gellhle Js School 
EC (I) 28 Inappropriate structures 200400396/1 R 8,625,407 2014/2015 200400396 Eastern Cape Ludaka Js School 
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EC (I) 30 Inappropriate structures 200401117/1 R 12462,905 2014/2015 200401117 Eastern Cape Vinish Js School 
EC (I) 15 Inappropriate structures 200400617/1 R 8,314,723 2014/2015 200400617 Eastern Cape Mmangonkone Js School 
EC (1) 20 Inappropriate structures 200501071/1 R 14,184,956 2014/2015 200501071 Eastern Cape Rwantsana Js School 
EC (I) 31 Inappropriate structures 200400107/1 R 20,098,922 2014/2015 200400107 Eastern Cape Dalisoka Jp School 
EC (I) 18 Inappropriate structures 200400670/1 R 17,676,222 2014/2015 200400670 Eastern Cape Mtawelanga Pjs 
EC (I) 30 Inappropriate structures 200400165/1 R 8,826,210 2014/2015 200400165 Eastern Cape Emvilo Js School 
EC (I) 26 Inappropriate structures 200401075/1 R 11,708,584 2014/2015 200401075 Eastern Cape Tungwini Pjs School 
Assigned to IDT Inappropriate structures 200500828/1 R 28,559,734 2012/2013 200500828 Eastern Cape Mzimhlophe P School 
EC (1) 39 Inappropriate structures 200400548/1 R 14,320,438 2014/2015 200400548 Eastern Cape Mbutye Sp School 
EC (0 18 Inappropriate structures 200401253/1 R 9,258,972 2014/2015 200401253 Eastern Cape Dobe Js School 
EC (I) 28 Inappropriate structures 200400578/1 R 10,711,692 2014/2015 200400578 Eastern Cape Mevana Pjs School 
EC (I) 31 Inappropriate structures 200400230/1 R 20,000,000 2014/2015 200400230 Eastern Cape Gqubeni Js School 
EC (I) 21 Inappropriate structures 200501294/1 R 19,449,796 2014/2015 200501294 Eastern Cape Xakani Js School 
EC (I) 31 Inappropriate structures 200400741/1 R 24,746,354 2014/2015 200400741 Eastern Cape Ngcenduna Jss 
EC (I) 17 Inappropriate structures 200401412/1 R 12,748,722 2014/2015 200401412 Eastern Cape Polar Park Primary School 
Assigned to ESKOM Electricity 200400007/E 2012/2013 200400007 Eastern Cape Ashton Nkala Primary School 
Assigned to ESKOM Electricity 200500007/E 2012/2013 200500007 Eastern Cape Babane Sps 
Assigned to ESKOM Electricity 2003000151E R 475,864 2012/2013 200300015 Eastern Cape Beechamwood Jss 
Assigned to ESKOM Electricity 200600005/E 2012/2013 200600005 Eastern Cape Abandebelayo Primary School 
Assigned to ESKOM Electricity 200600007/E 2012/2013 200600007 Eastern Cape Ackermanskraal Farm School 
Assigned to ESKOM Electricity 200100017/E 2012/2013 200100017 Eastern Cape Adolphskraal Primary 
Assigned to ESKOM Electricity 200300007/E 2012/2013 200300007 Eastern Cape B Sandile Senior Primary School 
Assigned to ESKOM Electricity 200200030/E 2012/2013 200200030 Eastern Cape Balfour Higher Primary School 
Assigned to ESKOM Electricity 200200031/E 2012/2013 200200031 Eastern Cape Balfour Primary School 
Assigned to ESKOM Electricity 200500015/E 2012/2013 200500015 Eastern Cape Bamanzi Junior Primary School 
Assigned to ESKOM Electricity 200500023/E 2012/2013 200500023 Eastern Cape Bekameva Junior Secondary School 
Assigned to ESKOM Electricity 200100055/E 2012/2013 200100055 Eastern Cape Belmont Farm School 
Assigned to ESKOM Electricity 200600042/E 2012/2013 200600042 Eastern Cape Bergstroom Farm School 
Assigned to ESKOM Electricity 200100067/E 2012/2013 200100067 Eastern Cape Beulah Ngk Primary School 
Assigned to ESKOM Electricity 200400040/E 2012/2013 200400040 Eastern Cape Bijolo Junior Secondary School 
Assigned to ESKOM Electricity 200500069/E 2012/2013 200500069 Eastern Cape Bhuntshentshe Sps 
Assigned to ESKOM Electricity 200500044/E 2012/2013 200500044 Eastern Cape Blorweni Jss 
Assigned to ESKOM Electricity 200300765/E R 541,185 2012/2013 200300765 Eastern Cape Bly Ngcongolo Jps 
Assigned to ESKOM Electricity 200100072/E 2012/2013 200100072 Eastern Cape Bodker Public School 
Assigned to ESKOM Electricity 200500078/E 2012/2013 200500078 Eastern Cape Cacadu Jos 
Assigned to ESKOM Electricity 200200051/E 2012/2013 200200051 Eastern Cape Bob Farm School 
Assigned to ESKOM Electricity 200300033/E 2012/2013 200300033 Eastern Cape Bongolethu High School 
Assigned to ESKOM Electricity 200600059/E 2012/2013 200600059 Eastern Cape Bongolo Farm School 
Assigned to ESKOM Electricity 200600061/E 2012/2013 200600061 Eastern Cape Bonthoek Farm School 
Assigned to ESKOM Electricity 200300035/E 2012/2013 200300035 Eastern Cape Bonus Senior Primary School 
Assigned to ESKOM Electricity 200100080/E 2012/2013 200100080 Eastern Cape Boplaas Ngk Primary School 
Assigned to ESKOM Electricity 200100081/E 2012/2013 200100081 Eastern Cape Boshoek Primary Farm School 
Assigned to ESKOM Electricity 200100085/E 2012/2013 200100085 Eastern Cape Braamrivier Primary School 
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Assigned to ESKOM Electricity 200600066/E 2012/2013 200600066 Eastern Cape Braamspruit Farm School 
Assigned to ESKOM Electricity 200601139/E 2012/2013 200601139 Eastern Cape Mzimvubu Sss 
Assigned to ESKOM Electricity 200200071/E 2012/2013 200200071 Eastern Cape Buxton Primary School 
Assigned to ESKOM Electricity 200100099/E 2012/2013 200100099 Eastern Cape Buyskloof Primary School 
Assigned to ESKOM Electricity 2004000631E R 279,737 2012/2013 200400063 Eastern Cape Caba Jss 
Assigned to ESKOM Electricity 200400065/E R 200,339 2012/2013 200400065 Eastern Cape Caca Sps 
Assigned to ESKOM Electricity 200400120/E R 295,763 2012/2013 200400120 Eastern Cape Didwayo Sps 
Assigned to ESKOM Electricity 200500079/E 2012/2013 200500079 Eastern Cape Caiphus Khoapa Junior Secondary School 
Assigned to ESKOM Electricity 200200074/E 201212013 200200074 Eastern Cape Calderwood Primary School 
Assigned to ESKOM Electricity 200500080/E 2012/2013 200500080 Eastern Cape Camagu Junior Primary School 
Assigned to ESKOM Electricity 200500084/E 2012/2013 200500084 Eastern Cape Candulwandle Sps 
Assigned to ESKOM Electricity 200400071/E R 154,820 2012/2013 200400071 Eastern Cape Cefane Hoek Jss 
Assigned to ESKOM Electricity 200400073/E R 302,745 2012/2013 200400073 Eastern Cape Cekwayo Jss 
Assigned to ESKOM Electricity 2006009801E 2012/2013 200600980 Eastern Cape Claremont Junior Primary School 
Assigned to ESKOM Electricity 200600105/E 2012/2013 200600105 Eastern Cape Clifton Farm School 
Assigned to ESKOM Electricity 200600108/E 2012/2013 200600108 Eastern Cape Cloverfields Primary School 
Assigned to ESKOM Electricity 200100123/E 2012/2013 200100123 Eastern Cape Clumber Farm School 
Assigned to ESKOM Electricity 200500096/E 2012/2013 200500096 Eastern Cape Cola Jss 
Assigned to ESKOM Electricity 200200093/E 2012/2013 200200093 Eastern Cape Cove Ridge Fs 
Assigned to ESKOM Electricity 200500103/E 2012/2013 200500103 Eastern Cape Cwaka Junior Secondary School 
Assigned to ESKOM Electricity 200500107/E 2012/2013 200500107 Eastern Cape Dabula Junior Secondary School 
Assigned to ESKOM Electricity 200600124/E 2012/2013 200600124 Eastern Cape Dabulamanzi Senior Primary School 
Assigned to ESKOM Electricity 200300076/E R 205,990 2012/2013 200300076 Eastern Cape Dumezweni Js 
Assigned to ESKOM Electricity 200400112/E 2012/2013 200400112 Eastern Cape Daluxolo Senior Primary School 
Assigned to ESKOM Electricity 200400118/E R 195,390 2012/2013 200400118 Eastern Cape Detyan a Jss 
Assigned to ESKOM Electricity 200500129/E 2012/2013 200500129 Eastern Cape Dingezweni Junior Secondary School 
Assigned to ESKOM Electricity 200401280/E R 270,019 2012/2013 200401280 Eastern Cape Dinizulu Sss 
Assigned to ESKOM Electricity 200500131/E 2012/2013 200500131 Eastern Cape Dlangezwa Senior Primary School 
Assigned to ESKOM Electricity 200100174/E 2012/2013 200100174 Eastern Cape Doornbosch N G K Primary School 
Assigned to ESKOM Electricity 200200129/E 2012/2013 200200129 Eastern Cape Draaibosch Farm School 
Assigned to ESKOM Electricity 200100181/E 2012/2013 200100181 Eastern Cape Drie Kuilen Primary School 
Assigned to ESKOM Electricity 200600145/E 201212013 200600145 Eastern Cape Dudumashe Junior Primary School 
Assigned to ESKOM Electricity 200600147/E 201212013 200600147 Eastern Cape Dum-Dum Senior Primary School 
Assigned to ESKOM Electricity 200500148/E 2012/2013 200500148 Eastern Cape Dumisa Junior Primary School 
Assigned to ESKOM Electricity 200500152/E 2012/2013 200500152 Eastern Cape Dungu Junior Secondary School 
Assigned to ESKOM Electricity 200400189/E R 272,802 2012/2013 200400189 Eastern Cape Gabazi Jss 
Assigned to ESKOM Electricity 200500160/E R 215,502 2012/2013 200500160 Eastern Cape Ebuchele Jss 
Assigned to ESKOM Electricity 200200143/0 2012/2013 200200143 Eastern Cape Eensaamdal Junior Primary School 
Assigned to ESKOM Electricity 200600165/E 2012/2013 200600165 Eastern Cape Elinus Primary School 
Assigned to ESKOM Electricity 2005001721E 2012/2013 200500172 Eastern Cape Eluncedweni Junior Primary School 
Assigned to ESKOM Electricity 200500183/E 2012/2013 200500183 Eastern Cape Emazweni Junior Primary School 
Assigned to ESKOM Electricity 200400160/E R 152,265 2012/2013 200400160 Eastern Cape Emjanyana Sp 
Assigned to ESKOM Electricity 200200159/E 2012/2013 200200159 Eastern Cape Emmanuel Junior Primary School 
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Assigned to ESKOM Electricity 200500199/E 2012/2013 200500199 Eastern Cape Emyezweni Senior Primary School 
Assigned to ESKOM Electricity 200400258/E 2012/2013 200400258 Eastern Cape Hako Junior Primary School 
Assigned to ESKOM Electricity 200600186/E 2012/2013 200600186 Eastern Cape Esher Farm School 
Assigned to ESKOM Electricity 200400266/E R 193,000 2012/2013 200400266 Eastern Cape Hlangalane Jos 
Assigned to ESKOM Electricity 200400176/E R 278,295 2012/2013 200400176 Eastern Cape Etwa Jss 
Assigned to ESKOM Electricity 200600192/E 2012/2013 200600192 Eastern Cape Evendale Farm School 
Assigned to ESKOM Electricity 200200169/E 2012/2013 200200169 Eastern Cape Extensions Farm School 
Assigned to ESKOM Electricity 200200172/E R 230,000 2012/2013 200200172 Eastern Cape Fairbain Lhps 
Assigned to ESKOM Electricity 200100216/E 2012/2013 200100216 Eastern Cape Fairview Primary School 
Assigned to ESKOM Electricity 200300095/E 2012/2013 200300095 Eastern Cape Falakahla Junior Secondary School 
Assigned to ESKOM Electricity 200600197/E 2012/2013 200600197 Eastern Cape Fenfield Farm School 
Assigned to ESKOM Electricity 200200178/E 2012/2013 200200178 Eastern Cape Feziwe Ps 
Assigned to ESKOM Electricity 200600201/E 2012/2013 200600201 Eastern Cape Fish River Primary School 
Assigned to ESKOM Electricity 200600203/E 2012/2013 200600203 Eastern Cape Forest Range Junior Secondary School 
Assigned to ESKOM Electricity 200401036/E 2012/2013 200401036 Eastern Cape Tabase Jss 
Assigned to ESKOM Electricity 200100233/E 2012/2013 200100233 Eastern Cape Fullarton U C C Primary School 
Assigned to ESKOM Electricity 200100235/E 2012/2013 200100235 Eastern Cape Fundisile Farm School 
Assigned to ESKOM Electricity 200601050/E 2012/2013 200601050 Eastern Cape G Mwanda Junior Secondary School 
Assigned to ESKOM Electricity 200500240/E 2012/2013 200500240 Eastern Cape Gabeni Sps 
Assigned to ESKOM Electricity 200600324/E 2012/2013 200600324 Eastern Cape Keibridge Farm School 
Assigned to ESKOM Electricity 200600335/E 2012/2013 200600335 Eastern Cape Khwaza Senior Secondary School 
Assigned to ESKOM Electricity 200400373/E R 209,403 2012/2013 200400373 Eastern Cape Lower Goqwana Jss 
Assigned to ESKOM Electricity 200500252/E 2012/2013 200500252 Eastern Cape Gecelo Junior Primary School 
Assigned to ESKOM Electricity 200100241/E 2012/2013 200100241 Eastern Cape Geelhoutboom Primary School 
Assigned to ESKOM Electricity 2006002121E 2012/2013 200600212 Eastern Cape Geju Primary School 
Assigned to ESKOM Electricity 200500254/E 2012/2013 200500254 Eastern Cape Gillespie Junior Secondary School 
Assigned to ESKOM Electricity 2006002181E 2012/2013 200600218 Eastern Cape Glen Stuart Primary School 
Assigned to ESKOM Electricity 200100256/E 2012/2013 200100256 Eastern Cape Glenconner (Ucc) 
Assigned to ESKOM Electricity 200100258/E 2012/2013 200100258 Eastern Cape Glendowan Primary School 
Assigned to ESKOM Electricity 200401267/0 2012/2013 200401267 Eastern Cape Glenhope Farm School 
Assigned to ESKOM Electricity 200400213/E 2012/2013 200400213 Eastern Cape Gobizembe Senior Primary School 
Assigned to ESKOM Electricity 200600222/E 2012/2013 200600222 Eastern Cape Goshen Public School 
Assigned to ESKOM Electricity 200400234/E R 227,488 2012/2013 200400234 Eastern Cape Gqwesa Jss 
Assigned to ESKOM Electricity 200300405/E R 151,071 2012/2013 200300405 Eastern Cape Mzinjane Sps 
Assigned to ESKOM Electricity 200400237/E R 229,274 2012/2013 200400237 Eastern Cape Gubenxa Jss 
Assigned to ESKOM Electricity 200300118/E 2012/2013 200300118 Eastern Cape Gubevu Junior Secondary School 
Assigned to ESKOM Electricity 200401145/E 2012/2013 200401145 Eastern Cape Xabadiya Jss 
Assigned to ESKOM Electricity 200400244/E 2012/2013 200400244 Eastern Cape Gunyeni Sps 
Assigned to ESKOM Electricity 200500280/E 2012/2013 200500280 Eastern Cape Guqa Junior Primary School 
Assigned to ESKOM Electricity 200500281/E 2012/2013 200500281 Eastern Cape Gwadane Junior Secondary School 
Assigned to ESKOM Electricity 200500284/E R 554,772 2012/2013 200500284 Eastern Cape Gwexintaba Sps 
Assigned to ESKOM Electricity 200100286/E 2012/2013 200100286 Eastern Cape Haaspoort Primary School 
Assigned to ESKOM Electricity 200600240/E 2012/2013 200600240 Eastern Cape Halesowen Primary School 
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Assigned to ESKOM Electricity 200100287/E 2012/2013 200100287 Eastern Cape Hambakuhle Farm School 
Assigned to ESKOM Electricity 2006002621E R 160,648 2012/2013 200600262 Eastern Cape Hlathikhulu Sps 
Assigned to ESKOM Electricity 200400269/E 201212013 200400269 Eastern Cape Hlophekazi Junior Secondary School 
Assigned to ESKOM Electricity 200300749/E R 193,807 201212013 200300749 Eastern Cape Hololoshe Sps 
Assigned to ESKOM Electricity 200600276/E 2012/2013 200600276 Eastern Cape Hota Junior Secondary School 
Assigned to ESKOM Electricity 200300142/E 2012/2013 200300142 Eastern Cape ldutywa River Junior Secondary School 
Assigned to ESKOM Electricity 200500318/E 2012/2013 200500318 Eastern Cape llingelethu Senior Primary School 
Assigned to ESKOM Electricity 200500319/E 2012/2013 200500319 Eastern Cape llitha Junior Secondary School 
Assigned to ESKOM Electricity 200600292/E 201212013 200600292 Eastern Cape lmvani Public School 
Assigned to ESKOM Electricity 200600297/E 2012/2013 200600297 Eastern Cape Indwe (Meth) Primary School 
Assigned to ESKOM Electricity 2004002761E R 283,311 2012/2013 200400276 Eastern Cape Indwe Jss 
Assigned to ESKOM Electricity 200300335/E 2012/2013 200300335 Eastern Cape Mhlabeni Senior Primary School 
Assigned to ESKOM Electricity 2006010311E 2012/2013 200601031 Eastern Cape lsikhoba Nombewu Tech Senior Sec School 
Assigned to ESKOM Electricity 2004002831E R 262,484 2012/2013 200400283 Eastern Cape Jence Jss 
Assigned to ESKOM Electricity 200300170/6 2012/2013 200300170 Eastern Cape Jongimishini Senior Primary School 
Assigned to ESKOM Electricity 200400299/E 2012/2013 200400299 Eastern Cape Jongintaba Jss 
Assigned to ESKOM Electricity 200400300/E R 306,397 2012/2013 200400300 Eastern Cape Jongintaba Ss 
Assigned to ESKOM Electricity 2001003651E 2012/2013 200100365 Eastern Cape Kaalhoek Farm School 
Assigned to ESKOM Electricity 2003001761E 2012/2013 200300176 Eastern Cape Kabakazi Junior Secondary School 
Assigned to ESKOM Electricity 2003007381E 2012/2013 200300738 Eastern Cape Kanyisa Junior Secondary School 
Assigned to ESKOM Electricity 200200305/E 2012/2013 200200305 Eastern Cape Katberg Primary School 
Assigned to ESKOM Electricity 200400321/E R 281,605 2012/2013 200400321 Eastern Cape Kaula Jss 
Assigned to ESKOM Electricity 200500353/E 2012/2013 200500353 Eastern Cape Khalatsu Senior Primary School 
Assigned to ESKOM Electricity 200500354/E 2012/2013 200500354 Eastern Cape Khaleni Senior Primary School 
Assigned to ESKOM Electricity 200501362/E 2012/2013 200501362 Eastern Cape Khanya Junior Primary School 
Assigned to ESKOM Electricity 200501406/E 2012/2013 200501406 Eastern Cape Khanyisani Junior Primary School 
Assigned to ESKOM Electricity 200501370/E 2012/2013 200501370 Eastern Cape Khulanathi Junior Primary School 
Assigned to ESKOM Electricity 200100392/E 2012/2013 200100392 Eastern Cape Kleinplaas Primary School 
Assigned to ESKOM Electricity 200100394/E 2012/2013 200100394 Eastern Cape Kleinpoort Ucc Primary School 
Assigned to ESKOM Electricity 200500363/E 2012/2013 200500363 Eastern Cape Kolisaville Junior Secondary School 
Assigned to ESKOM Electricity 200400334/E R 319,207 2012/2013 200400334 Eastern Cape Krancolo Jss 
Assigned to ESKOM Electricity 200500368/E 2012/2013 200500368 Eastern Cape Ku-Bha Senior Primary School 
Assigned to ESKOM Electricity 200401312/E 2012/2013 200401312 Eastern Cape Kuyasa Junior Primary School 
Assigned to ESKOM Electricity 200400339/E R 534,613 201212013 200400339 Eastern Cape Kwaaiman Jss 
Assigned to ESKOM Electricity 200400340/E R 233,605 2012/2013 200400340 Eastern Cape Kwam Jss 
Assigned to ESKOM Electricity 200100424/E 2012/2013 200100424 Eastern Cape Kwamhala Primary School 
Assigned to ESKOM Electricity 200500386/E 2012/2013 200500386 Eastern Cape Kwantika Senior Primary School 
Assigned to ESKOM Electricity 200300199/E 2012/2013 200300199 Eastern Cape Kwatayi Junior Secondary School 
Assigned to ESKOM Electricity 200400349/E 2012/2013 200400349 Eastern Cape Ladumizulu Junior Primary School 
Assigned to ESKOM Electricity 200401200/E 2012/2013 200401200 Eastern Cape Langalitshoni Jss 
Assigned to ESKOM Electricity 200100448/E 2012/2013 200100448 Eastern Cape Langfontein D R C Primary School 
Assigned to ESKOM Electricity 200600367/E 201212013 200600367 Eastern Cape Lehmans Drift Senior Primary School 
Assigned to ESKOM Electricity 200200356/E 2012/2013 200200356 Eastern Cape Lendek Farm School 
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Assigned to ESKOM Electricity 2006003691E 2012/2013 200600369 Eastern Cape Lesfontein Primary School 
Assigned to ESKOM Electricity 200600376/E 2012/2013 200600376 Eastern Cape Lion Hill Primary School 
Assigned to ESKOM Electricity 200501420/E 2012/2013 200501420 Eastern Cape Liphofung Senior Primary School 
Assigned to ESKOM Electricity 200300760/E 2012/2013 200300760 Eastern Cape Litha Combined School 
Assigned to ESKOM Electricity 200500418/E 2012/2013 200500418 Eastern Cape Lockson Senior Primary School 
Assigned to ESKOM Electricity 200400366/E 2012/2013 200400366 Eastern Cape Long Hope Primary School 
Assigned to ESKOM Electricity 200400374/E R 261,202 2012/2013 200400374 Eastern Cape Lower Gqaga Ps 
Assigned to ESKOM Electricity 200300229/E 2012/2013 200300229 Eastern Cape Lower Nduku Junior Secondary School 
Assigned to ESKOM Electricity 200400392/E 2012/2013 200400392 Eastern Cape Lower Sitolen Junior Secondary School 
Assigned to ESKOM Electricity 200200619/E 2012/2013 200200619 Eastern Cape Noncedo Cs 
Assigned to ESKOM Electricity 200300243/E R 195,286 2012/2013 200300243 Eastern Cape Lukhozana Jss 
Assigned to ESKOM Electricity 200300248/E R 260,113 2012/2013 200300248 Eastern Cape Lurwayizo Jss 
Assigned to ESKOM Electricity 200501366/E 2012/2013 200501366 Eastern Cape Lutshikini Junior Secondary School 
Assigned to ESKOM Electricity 200100478/E 2012/2013 200100478 Eastern Cape Lynedoch Farm School 
Assigned to ESKOM Electricity 200300255/E 2012/2013 200300255 Eastern Cape Mabentseni Junior Secondary School 
Assigned to ESKOM Electricity 200500493/E 2012/2013 200500493 Eastern Cape Mabheleni Senior Primary School 
Assigned to ESKOM Electricity 200600407/E 2012/2013 200600407 Eastern Cape Mackayskop Farm School 
Assigned to ESKOM Electricity 200400435/E 2012/2013 200400435 Eastern Cape Maclear Methodist Primary School 
Assigned to ESKOM Electricity 200200978/E 2012/2013 200200978 Eastern Cape Madiba High School 
Assigned to ESKOM Electricity 200500501/E 2012/2013 200500501 Eastern Cape Madlangeni Primary School 
Assigned to ESKOM Electricity 200400440/E 2012/2013 200400440 Eastern Cape Madukuda Senior Primary School 
Assigned to ESKOM Electricity 200401251/E 2012/2013 200401251 Eastern Cape Mafini Jss 
Assigned to ESKOM Electricity 200500514/E 2012/2013 200500514 Eastern Cape Magema Junior Primary School 
Assigned to ESKOM Electricity 200500516/E 2012/2013 200500516 Eastern Cape Magontsini Junior Primary School 
Assigned to ESKOM Electricity 200400549/E R 122,419 2012/2013 200400549 Eastern Cape Mcelwane Sps 
Assigned to ESKOM Electricity 200500522/E 2012/2013 200500522 Eastern Cape Magxeni Junior Secondary School 
Assigned to ESKOM Electricity 200300270/E 2012/2013 200300270 Eastern Cape Mahlubini Junior Secondary School 
Assigned to ESKOM Electricity 200600419/E 2012/2013 200600419 Eastern Cape Mahlubini Junior Secondary School 
Assigned to ESKOM Electricity 200500553/E 2012/2013 200500553 Eastern Cape Maluti Senior Primary School 
Assigned to ESKOM Electricity 200401263/E R 348,668 2012/2013 200401263 Eastern Cape Phezukwewilo Jss 
Assigned to ESKOM Electricity 2003007851E R 161,040 2012/2013 200300785 Eastern Cape Mampondweni Sps 
Assigned to ESKOM Electricity 200200410/E 2012/2013 200200410 Eastern Cape Mancazana Primary School 
Assigned to ESKOM Electricity 200200984/E 2012/2013 200200984 Eastern Cape Mancazana Ucc Primary School 
Assigned to ESKOM Electricity 200400476/E 2012/2013 200400476 Eastern Cape Mandleni Junior Secondary School 
Assigned to ESKOM Electricity 200400482/E 2012/2013 200400482 Eastern Cape Mangqukwana Jss 
Assigned to ESKOM Electricity 200500578/E R 229,975 2012/2013 200500578 Eastern Cape Maqulu Jss 
Assigned to ESKOM Electricity 200600439/0 2012/2013 200600439 Eastern Cape Magwatini Pj School 
Assigned to ESKOM Electricity 200500584/E 2012/2013 200500584 Eastern Cape Marwaga Junior Secondary School 
Assigned to ESKOM Electricity 200500586/E 2012/2013 200500586 Eastern Cape Mashwabade Junior Primary School 
Assigned to ESKOM Electricity 200300292/E 2012/2013 200300292 Eastern Cape Masizame Junior Primary School 
Assigned to ESKOM Electricity 200500593/E R 162,910 2012/2013 200500593 Eastern Cape Methane Sps 
Assigned to ESKOM Electricity 200500597/E 2012/2013 200500597 Eastern Cape Matshaneng Junior Primary School 
Assigned to ESKOM Electricity 200300450/E R 125,770 2012/2013 200300450 Eastern Cape Ngweyesizwe Jps 
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Assigned to ESKOM Electricity 200400529/E 2012/2013 200400529 Eastern Cape Mbashe Senior Primary School 
Assigned to ESKOM Electricity 200300307/E 2012/2013 200300307 Eastern Cape Mbhashe Junior Primary School 
Assigned to ESKOM Electricity 200400535/E R 257,596 201212013 200400535 Eastern Cape Mbobeleni Jss 
Assigned to ESKOM Electricity 200400543/E R 260,807 2012/2013 200400543 Eastern Cape Mbozisa Jss 
Assigned to ESKOM Electricity 200200452/E 2012/2013 200200452 Eastern Cape Mbulelo Ps 
Assigned to ESKOM Electricity 200601053/E 2012/2013 200601053 Eastern Cape Mbuzo Primary School 
Assigned to ESKOM Electricity 200401285/E R 247,103 2012/2013 200401285 Eastern Cape Mcwangele Jss 
Assigned to ESKOM Electricity 200600473/E R 268,801 2012/2013 200600473 Eastern Cape Mcwangele Pjss 
Assigned to ESKOM Electricity 200500637/E 2012/2013 200500637 Eastern Cape Mdakeni Junior Secondary School 
Assigned to ESKOM Electricity 200300314/E 2012/2013 200300314 Eastern Cape Mdeni Senior Secondary School 
Assigned to ESKOM Electricity 200400575/E R 211,520 2012/2013 200400575 Eastern Cape Melitafa Jss 
Assigned to ESKOM Electricity 200300317/E R 206,932 2012/2013 200300317 Eastern Cape Mendu Jss 
Assigned to ESKOM Electricity 200300848/E R 613,060 2012/2013 200300848 Eastern Cape Mente Jss 
Assigned to ESKOM Electricity 200400142/E R 217,320 2012/2013 200400142 Eastern Cape Dumba Jss 
Assigned to ESKOM Electricity 200401236/E R 150,000 2012/2013 200401236 Eastern Cape Lugongoza Jss 
Assigned to ESKOM Electricity 200300327/E 2012/2013 200300327 Eastern Cape Mgobozi Senior Primary School 
Assigned to ESKOM Electricity 200300329/E 2012/2013 200300329 Eastern Cape Mgomanzi Senior Secondary School 
Assigned to ESKOM Electricity 200400588/E R 709,434 2012/2013 200400588 Eastern Cape Mhlabathi Jss 
Assigned to ESKOM Electricity 200200766/E 2012/2013 200200766 Eastern Cape Silatsha Ps 
Assigned to ESKOM Electricity 200600485/E 2012/2013 200600485 Eastern Cape Middelpos Primary School 
Assigned to ESKOM Electricity 2001005111E 201212013 200100511 Eastern Cape Middlewater (Drc) Primary School 
Assigned to ESKOM Electricity 2001005121E 2012/2013 200100512 Eastern Cape Miller (Ucc) Primary School 
Assigned to ESKOM Electricity 200600487/E 2012/2013 200600487 Eastern Cape Milner Farm School 
Assigned to ESKOM Electricity 200400607/E R 194,406 2012/2013 200400607 Eastern Cape Mkhambeni Sps 
Assigned to ESKOM Electricity 200400619/E R 372,544 2012/2013 200400619 Eastern Cape Mncwasa Jss 
Assigned to ESKOM Electricity 200200488/E 2012/2013 200200488 Eastern Cape Mngqesha Primary School 
Assigned to ESKOM Electricity 200400626/E R 411,224 2012/2013 200400626 Eastern Cape Mnqandanto Jss 
Assigned to ESKOM Electricity 2004006281E R 265,968 2012/2013 200400628 Eastern Cape Mntuntloni Jss 
Assigned to ESKOM Electricity 200600982/E 2012/2013 200600982 Eastern Cape Morriston Primary School 
Assigned to ESKOM Electricity 2004007911E R 198,245 2012/2013 200400791 Eastern Cape Nkanti Sps 
Assigned to ESKOM Electricity 200400657/E R 610,820 2012/2013 200400657 Eastern Cape Mgobiso Jss 
Assigned to ESKOM Electricity 2003008111E 2012/2013 200300811 Eastern Cape Msento Junior Secondary School 
Assigned to ESKOM Electricity 200500795/E R 709,033 2012/2013 200500795 Eastern Cape Mthambalala Jss 
Assigned to ESKOM Electricity 2004005571E R 136,841 2012/2013 200400557 Eastern Cape Mdabuka Sps 
Assigned to ESKOM Electricity 200601009/E 2012/2013 200601009 Eastern Cape Mzamomhle Junior Primary School 
Assigned to ESKOM Electricity 200400695/E R 256,381 2012/2013 200400695 Eastern Cape Mzingisi Jss 
Assigned to ESKOM Electricity 200400697/E R 193,712 2012/2013 200400697 Eastern Cape Mzoboshe Sps 
Assigned to ESKOM Electricity 2003004221E R 239,339 201212013 200300422 Eastern Cape Ndema Sss 
Assigned to ESKOM Electricity 2006005551E R 252,717 2012/2013 200600555 Eastern Cape Ndlangisa Jss 
Assigned to ESKOM Electricity 2004013621E 2012/2013 200401362 Eastern Cape Ndlunkulu Junior Secondary School 
Assigned to ESKOM Electricity 2006005581E 2012/2013 200600558 Eastern Cape Ndonga Junior Secondary School 
Assigned to ESKOM Electricity 200400762/E R 254,530 2012/2013 200400762 Eastern Cape Noquqa Jss 
Assigned to ESKOM Electricity 2004012451E R 238,607 2012/2013 200401245 Eastern Cape Ngxoto Jss 
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Assigned to ESKOM Electricity 200500902/E R 754,849 2012/2013 200500902 Eastern Cape Njombela Jss 
Assigned to ESKOM Electricity 200600581/E 2012/2013 200600581 Eastern Cape Nkonkobe Junior Secondary School 
Assigned to ESKOM Electricity 200401272/E R 192,122 2012/2013 200401272 Eastern Cape Nkwenkwezi Sps 
Assigned to ESKOM Electricity 200600591/E 2012/2013 200600591 Eastern Cape Nobandla Senior Primary School 
Assigned to ESKOM Electricity 200500936/E R 676,857 2012/2013 200500936 Eastern Cape Nonjonjo Jss 
Assigned to ESKOM Electricity 200100588/E 2012/2013 200100588 Eastern Cape Nooitqedacht (D R C) Primary School 
Assigned to ESKOM Electricity 200600621/E 2012/2013 200600621 Eastern Cape Nooitpredacht Primary School 
Assigned to ESKOM Electricity 200400837/E R 129,478 2012/2013 200400837 Eastern Cape Nowonga Jss 
Assigned to ESKOM Electricity 200500944/E R 157,801 2012/2013 200500944 Eastern Cape Nozayi Sps 
Assigned to ESKOM Electricity 200600629/E 2012/2013 200600629 Eastern Cape Nozibele Primary School 
Assigned to ESKOM Electricity 200600632/E 2012/2013 200600632 Eastern Cape Nozuko Senior Primary School 
Assigned to ESKOM Electricity 200400848/E R 245,364 2012/2013 200400848 Eastern Cape Ntaba Jss 
Assigned to ESKOM Electricity 200300733/E R 213,674 2012/2013 200300733 Eastern Cape Ntlahlane Jss 
Assigned to ESKOM Electricity 200401094/E R 150,000 2012/2013 200401094 Eastern Cape Upper lnduku 
Assigned to ESKOM Electricity 200400880/E R 185,254 2012/2013 200400880 Eastern Cape Ntsonyana Sps 
Assigned to ESKOM Electricity 200300519/E R 234,979 2012/2013 200300519 Eastern Cape Ntsume 'S Jss 
Assigned to ESKOM Electricity 200400890/E R 283,903 2012/2013 200400890 Eastern Cape Nxotwe Jss 
Assigned to ESKOM Electricity 200400896/E R 206,487 2012/2013 200400896 Eastern Cape Nyango Jss 
Assigned to ESKOM Electricity 200300522/E R 274,850 2012/2013 200300522 Eastern Cape Nyataka Jss 
Assigned to ESKOM Electricity 200601029/E 2012/2013 200601029 Eastern Cape Pakamani Senior Secondary School 
Assigned to ESKOM Electricity 200100613/E 2012/2013 200100613 Eastern Cape Palmietrivier Primary School 
Assigned to ESKOM Electricity 200501017/E R 227,594 2012/2013 200501017 Eastern Cape Phambili Sss 
Assigned to ESKOM Electricity 200100630/E 2012/2013 200100630 Eastern Cape Phumlile Public School 
Assigned to ESKOM Electricity 200400921/E R 137,105 2012/2013 200400921 Eastern Cape Pongoma Spa 
Assigned to ESKOM Electricity 200400938/E R 152,146 2012/2013 200400938 Eastern Cape Qandu Jss 
Assigned to ESKOM Electricity 200400940/E R 262,824 2012/2013 200400940 Eastern Cape Qebe Jss 
Assigned to ESKOM Electricity 200600695/E R 218,431 2012/2013 200600695 Eastern Cape Qhugwaru Jss 
Assigned to ESKOM Electricity 200400952/E R 556,818 2012/2013 200400952 Eastern Cape Qota Pjs 
Assigned to ESKOM Electricity 200400953/E R 204,826 2012/2013 200400953 Eastern Cape Qotira Jss 
Assigned to ESKOM Electricity 200400955/E R 345,612 201212013 200400955 Eastern Cape Quluqu Pjs 
Assigned to ESKOM Electricity 200100913/E 2012/2013 200100913 Eastern Cape Reddingshoop Farm School 
Assigned to ESKOM Electricity 200600719/E 2012/2013 200600719 Eastern Cape Rosmead Primary School 
Assigned to ESKOM Electricity 200100666/E 2012/2013 200100666 Eastern Cape Rudolf Belie Primary School 
Assigned to ESKOM Electricity 200400651/E R 112,307 2012/2013 200400651 Eastern Cape Mqabo Jss 
Assigned to ESKOM Electricity 200200739/E 2012/2013 200200739 Eastern Cape Sakhikhaya Junior Primary School 
Assigned to ESKOM Electricity 200600728/E 2012/2013 200600728 Eastern Cape Samekoms Primary School 
Assigned to ESKOM Electricity 200601130/E R 529,849 2012/2013 200601130 Eastern Cape Sentile Jss 
Assigned to ESKOM Electricity 200400992/E R 576,609 2012/2013 200400992 Eastern Cape Shukunxa Jss 
Assigned to ESKOM Electricity 200400995/E R 537,033 2012/2013 200400995 Eastern Cape Sidada Jss 
Assigned to ESKOM Electricity 200401008/E R 362,366 2012/2013 200401008 Eastern Cape Sitoleni Pjs 
Assigned to ESKOM Electricity 200300527/E R 186,371 2012/2013 200300527 Eastern Cape Nyokana Jss 
Assigned to ESKOM Electricity 200200793/E 2012/2013 200200793 Eastern Cape Siyagala Junior Primary School 
Assigned to ESKOM Electricity 200600764/E 2012/2013 200600764 Eastern Cape Sizwe Junior Secondary School 
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Assigned to ESKOM Electricity 200501135/E R 185,357 201212013 200501135 Eastern Cape Sobaba Sss 
Assigned to ESKOM Electricity 200401023/E R 317,612 2012/2013 200401023 Eastern Cape Sophonia Sss 
Assigned to ESKOM Electricity 200200813/E 2012/2013 200200813 Eastern Cape Spruell Public School 
Assigned to ESKOM Electricity 200100746/E 2012/2013 200100746 Eastern Cape Stegmann Primary School 
Assigned to ESKOM Electricity 200600818/E 2012/2013 200600818 Eastern Cape Turks Bridge Farm School 
Assigned to ESKOM Electricity 200200844/E 2012/2013 200200844 Eastern Cape Thoboshana Fs 
Assigned to ESKOM Electricity 200300596/E R 149,322 2012/2013 200300596 Eastern Cape Thornville Jss 
Assigned to ESKOM Electricity 200200847/E 2012/2013 200200847 Eastern Cape Tois Farm School 
Assigned to ESKOM Electricity 200100792/E 2012/2013 200100792 Eastern Cape Traka Primary School 
Assigned to ESKOM Electricity 200400113/E R 146,031 2012/2013 200400113 Eastern Cape Daluxolo Pjs 
Assigned to ESKOM Electricity 200401078/E R 192,738 2012/2013 200401078 Eastern Cape Twalinkulu Jss 
Assigned to ESKOM Electricity 200200912/E 2012/2013 200200912 Eastern Cape Tyhilekani Farm School 
Assigned to ESKOM Electricity 200600867/E 2012/2013 200600867 Eastern Cape Untlakohlaza Farm School 
Assigned to ESKOM Electricity 200401321/E R 329,842 2012/2013 200401321 Eastern Cape Upper Culunca Sss 
Assigned to ESKOM Electricity 200300632/E R 321,267 2012/2013 200300632 Eastem Cape Upper Ngxutyana Jss 
Assigned to ESKOM Electricity 200100813/E 2012/2013 200100813 Eastem Cape Van Stadens Reserve 
Assigned to ESKOM Electricity 200200882/E 2012/2013 200200882 Eastern Cape Vanani Farm School 
Assigned to ESKOM Electricity 200100815/E 2012/2013 200100815 Eastern Cape Verdun Primary School 
Assigned to ESKOM Electricity 200100873/E 2012/2013 200100873 Eastern Cape Vondeling (Ucc) Primary School 
Assigned to ESKOM Electricity 200100825/E 2012/2013 200100825 Eastern Cape Voorkloof U C C Primary School 
Assigned to ESKOM Electricity 200600905/E 2012/2013 200600905 Eastern Cape Waaikraal Primary School 
Assigned to ESKOM Electricity 200600906/E 2012/2013 200600906 Eastern Cape Waayplaatz Primary School 
Assigned to ESKOM Electricity 200200898/E 2012/2013 200200898 Eastern Cape Welcomehood Hs 
Assigned to ESKOM Electricity 200100855/E 2012/2013 200100655 Eastern Cape Willowdale Primary School 
Assigned to ESKOM Electricity 200100872/E 2012/2013 200100872 Eastern Cape Yellowwoods Farm School 
Assigned to ESKOM Electricity 200401159/E R 234,822 2012/2013 200401159 Eastern Cape Zabasa Pjs 
Assigned to ESKOM Electricity 200300674/E R 609,041 2012/2013 200300674 Eastern Cape Zanemvula Jss 
Assigned to ESKOM Electricity 200400670/E R 150,000 2012/2013 200400670 Eastern Cape Mtawelanga Pjs 
Assigned to ESKOM Electricity 200600958/E R 229,517 2012/2013 200600958 Eastern Cape Zwelibanzi Jss 
Assigned to ESKOM Electricity 200400741/E R 150,000 2012/2013 200400741 Eastern Cape Ngcenduna Jss 
Assigned to ESKOM Electricity 200401223/E R 239,668 2012/2013 200401223 Eastern Cape Zwelivumile Sss 
Assigned to MVULA Sanitation 200200123/S R 484 2012/2013 200200123 Eastern Cape Dindala L/Hp School 
Assigned to MVULA Sanitation 200500218/S R 456 2012/2013 200500218 Eastern Cape Esixhotyeni Sp School 
Assigned to MVULA Sanitation 200600003/S R 510,000 2012/2013 200600003 Eastern Cape A.M. Zantsi Ss School 
Assigned to MVULA Sanitation 200400007/S R 510,000 2012/2013 200400007 Eastern Cape Ashton Nkala Primary School 
Assigned to MVULA Sanitation 200500853/S R 835 2012/2013 200500853 Eastern Cape Ndakeni Js School 
Assigned to MVULA Sanitation 200400722/S R 570 2012/2013 200400722 Eastern Cape Ndlelantle Jp School 
Assigned to MVULA Sanitation 200300432/S R 570 2012/2013 200300432 Eastern Cape Ngceza Jp School 
Assigned to MVULA Sanitation 200400790/S R 1,122 2012/2013 200400790 Eastern Cape Nkangala Sp School 
Assigned to MVULA Sanitation 200400910/S R 1,208 2012/2013 200400910 Eastern Cape Patisanani Js School 
Assigned to MVULA Sanitation 200600734/S R 570 2012/2013 200600734 Eastern Cape Shasha Jp School 
Assigned to MVULA Sanitation 200500007/S R 510,000 2012/2013 200500007 Eastern Cape Babane Sps 
Assigned to MVULA Sanitation 200401082/S R 661 2012/2013 200401082 Eastern Cape Tyeni Js School 
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Assigned to MVULA Sanitation 200500009/S R 510,000 2012/2013 200500009 Eastern Cape Baggozini Jss 
Assigned to MVULA Sanitation 200300015/S R 510,000 2012/2013 200300015 Eastern Cape Beechamwood Jss 
Assigned to MVULA Sanitation 200601182/S R 510,000 2012/2013 200601182 Eastern Cape Bholani Jps 
Assigned to MVULA Sanitation 200200024/S R 835 2012/2013 200200024 Eastern Cape Athenkosi L/Hp School 
Assigned to MVULA Sanitation 200501588/S R 510,000 2012/2013 200501588 Eastern Cape Bokamoso Primary School 
Assigned to MVULA Sanitation 200100093/S R 510,000 2012/2013 200100093 Eastern Cape Brighton Fs 
Assigned to MVULA Sanitation 200500018/S R 835 2012/2013 200500018 Eastern Cape Baphathe Sp School 
Assigned to MVULA Sanitation 200400022/S R 747 2012/2013 200400022 Eastern Cape Bavumeleni Js School 
Assigned to MVULA Sanitation 200500063/S R 510,000 2012/2013 200500063 Eastern Cape Buhlambo Jss 
Assigned to MVULA Sanitation 200100054/S R 225,000 2012/2013 200100054 Eastern Cape Begelly State Aided School 
Assigned to MVULA Sanitation 200300018/S R 747 2012/2013 200300018 Eastern Cape Bheleni Js School 
Assigned to MVULA Sanitation 200100056/S R 32,710 2012/2013 200100056 Eastern Cape Belvedere Farm School 
Assigned to MVULA Sanitation 200501572/S R 510,000 2012/2013 200501572 Eastern Cape Bultfontein Gip 
Assigned to MVULA Sanitation 200200066/S R 510,000 2012/2013 200200066 Eastern Cape Bulugha Fs 
Assigned to MVULA Sanitation 200500069/S R 510,000 2012/2013 200500069 Eastern Cape Bhuntshentshe Sps 
Assigned to MVULA Sanitation 200500078/S R 510,000 2012/2013 200500078 Eastern Cape Cacadu Jss 
Assigned to MVULA Sanitation 200300784/S R 1,119 2012/2013 200300784 Eastern Cape Bongweni Js School 
Assigned to MVULA Sanitation 200500089/S R 510,000 2012/2013 200500089 Eastern Cape Cetywayo Sps 
Assigned to MVULA Sanitation 200100087/S R 1,731,960 2012/2013 200100087 Eastern Cape Bracefield U.C.C. P School 
Assigned to MVULA Sanitation 200400078/S R 510,000 2012/2013 200400078 Eastern Cape Chlzela Js School 
Assigned to MVULA Sanitation 200601077/S R 359,489 2012/2013 200601077 Eastern Cape Bubele High School 
Assigned to MVULA Sanitation 200300054/S R 510,000 2012/2013 200300054 Eastern Cape Dabulamanzi Js School 
Assigned to MVULA Sanitation 200500108/S R 510,000 2012/2013 200500108 Eastern Cape Dabulamanzi Sp School 
Assigned to MVULA Sanitation 200600128/S R 510,000 2012/2013 200600128 Eastern Cape Dalubuzwe Sp School 
Assigned to MVULA Sanitation 200500115/S R 510,000 2012/2013 200500115 Eastem Cape Damba Jss 
Assigned to MVULA Sanitation 200601183/S R 510,000 201212013 200601183 Eastern Cape Dedeni Jps 
Assigned to MVULA Sanitation 200400120/S R 510,000 2012/2013 200400120 Eastern Cape Didwayo Sps 
Assigned to MVULA Sanitation 200200074/S R 878,455 2012/2013 200200074 Eastern Cape Calderwood Primary School 
Assigned to MVULA Sanitation 200500084/S R 1,013,046 2012/2013 200500084 Eastern Cape Candulwandle Sps 
Assigned to MVULA Sanitation 200800965/S R 1,008,580 2012/2013 200800965 Eastern Cape Centane 
Assigned to MVULA Sanitation 200500128/S R 510,000 2012/2013 200500128 Eastern Cape Dingana Sps 
Assigned to MVULA Sanitation 200500130/S R 510,000 2012/2013 200500130 Eastern Cape Dinwayo Jss 
Assigned to MVULA Sanitation 200600105/S R 220,000 2012/2013 200600105 Eastern Cape Clifton Farm School 
Assigned to MVULA Sanitation 200500104/S R 462,359 2012/2013 200500104 Eastern Cape Cwalinkungu Js School 
Assigned to MVULA Sanitation 200600123/S R 1,113,686 2012/2013 200600123 Eastern Cape D.M.Skosana Ss School 
Assigned to MVULA Sanitation 200601184/S R 510,000 2012/2013 200601184 Eastern Cape Dontsa Jps 
Assigned to MVULA Sanitation 200300076/S R 510,000 2012/2013 200300076 Eastern Cape Dumezweni Js 
Assigned to MVULA Sanitation 200400098/S R 315,000 2012/2013 200400098 Eastern Cape Dabulingwe Sp School 
Assigned to MVULA Sanitation 200401247/S R 1,013,046 2012/2013 200401247 Eastern Cape Dalibunga Comp.High School 
Assigned to MVULA Sanitation 200500144/S R 510,000 2012/2013 200500144 Eastern Cape Dumezweni Sss 
Assigned to MVULA Sanitation 200100186/S R 510,000 2012/2013 200100186 Eastern Cape E Z Kabane High School 
Assigned to MVULA Sanitation 200500166/S R 510,000 2012/2013 200500166 Eastern Cape Ekuphumleni Jss 
Assigned to MVULA Sanitation 200500201/S R 510,000 2012/2013 200500201 Eastern Cape Emzintlava Jss 
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Assigned to MVULA Sanitation 200400116/S R 1,013,046 201212013 200400116 Eastern Cape Deep Level Js School 
Assigned to MVULA Sanitation 200500220/S R 510,000 201212013 200500220 Eastern Cape Etaleni Sp School 
Assigned to MVULA Sanitation 200100954/S R 510,000 201212013 200100954 Eastern Cape Ethembeni Enrichment Centre 
Assigned to MVULA Sanitation 200500224/S R 510,000 2012/2013 200500224 Eastern Cape Evungeni Sps 
Assigned to MVULA Sanitation 200501357/S R 510,000 2012/2013 200501357 Eastern Cape Ezadungeni Sps 
Assigned to MVULA Sanitation 200200174/S R 510,000 2012/2013 200200174 Eastern Cape Feni Combined Primary School 
Assigned to MVULA Sanitation 200200184/S R 510,000 2012/2013 200200184 Eastern Cape Fort Grey Ps 
Assigned to MVULA Sanitation 200600205/S R 510,000 2012/2013 200600205 Eastern Cape Frere Dell Farm School 
Assigned to MVULA Sanitation 200500146/S R 585,000 2012/2013 200500146 Eastern Cape Dumile Senior Primary School 
Assigned to MVULA Sanitation 200400189/S R 510,000 2012/2013 200400189 Eastern Cape Gabazi Jss 
Assigned to MVULA Sanitation 200200215/S R 510,000 2012/2013 200200215 Eastern Cape Gqibibhongo Secondary School 
Assigned to MVULA Sanitation 200200143/S R 878,455 2012/2013 200200143 Eastern Cape Eensaamdal Junior Primary School 
Assigned to MVULA Sanitation 200400246/S R 510,000 2012/2013 200400246 Eastern Cape Gura Js School 
Assigned to MVULA Sanitation 200100194/S R 510,000 2012/2013 200100194 Eastern Cape Elingeni P School 
Assigned to MVULA Sanitation 200300082/S R 1,008,580 2012/2013 200300082 Eastern Cape Eluxolweni Jp School 
Assigned to MVULA Sanitation 200400158/S R 968 2012/2013 200400158 Eastern Cape Emgwalana Sp School 
Assigned to MVULA Sanitation 200800618/S R 220,000 2012/2013 200800618 Eastern Cape Empa Zamani Pre-Primary 
Assigned to MVULA Sanitation 200200232/S R 510,000 2012/2013 200200232 Eastern Cape Gxetu Ps 
Assigned to MVULA Sanitation 200200164/S R 878,455 2012/2013 200200164 Eastern Cape En kwenkwezini S School 
Assigned to MVULA Sanitation 200400258/S R 510,000 2012/2013 200400258 Eastern Cape Flak° Junior Primary School 
Assigned to MVULA Sanitation 200400266/S R 510,000 2012/2013 200400266 Eastern Cape Hlangalane Jss 
Assigned to MVULA Sanitation 200600272/S R 510,000 2012/2013 200600272 Eastern Cape Holi Js School 
Assigned to MVULA Sanitation 200600285/S R 510,000 2012/2013 200600285 Eastem Cape lkhwezi Lokusa Sp School 
Assigned to MVULA Sanitation 200100330/S R 510,000 2012/2013 200100330 Eastern Cape Ilingelabantu P School 
Assigned to MVULA Sanitation 200300092/S R 510,000 2012/2013 200300092 Eastern Cape Ezifletini Js School 
Assigned to MVULA Sanitation 200200268/S R 510,000 2012/2013 200200268 Eastern Cape imigudu Primary School 
Assigned to MVULA Sanitation 200300840/S R 1,089 2012/2013 200300840 Eastern Cape Flower Js School 
Assigned to MVULA Sanitation 200600203/S R 1,013,046 2012/2013 200600203 Eastern Cape Forest Range Junior Secondary School 
Assigned to MVULA Sanitation 200500333/S R 510,000 2012/2013 200500333 Eastern Cape Jiba Ss School 
Assigned to MVULA Sanitation 200200294/S R 510,000 201212013 200200294 Eastern Cape Jongilanga 
Assigned to MVULA Sanitation 200100235/S R 32,710 2012/2013 200100235 Eastern Cape Fundisile Farm School 
Assigned to MVULA Sanitation 200601050/S R 225,000 201212013 200601050 Eastern Cape G Mwanda Junior Secondary School 
Assigned to MVULA Sanitation 200400293/S R 510,000 2012/2013 200400293 Eastern Cape Jongilizwe Ss School 
Assigned to MVULA Sanitation 200600324/S R 510,000 2012/2013 200600324 Eastern Cape Keibridge Farm School 
Assigned to MVULA Sanitation 200600335/S R 510,000 2012/2013 200600335 Eastern Cape Khwaza Senior Secondary School 
Assigned to MVULA Sanitation 200300191/S R 510,000 2012/2013 200300191 Eastern Cape Kulo-Mbombo Sp School 
Assigned to MVULA Sanitation 200300105/S R 722 2012/2013 200300105 Eastern Cape Gaga Js School 
Assigned to MVULA Sanitation 200500406/S R 510,000 2012/2013 200500406 Eastern Cape Lihaseng Js School 
Assigned to MVULA Sanitation 200500408/S R 510,000 2012/2013 200500408 Eastern Cape Likhetlane Js School 
Assigned to MVULA Sanitation 200600375/S R 510,000 2012/2013 200600375 Eastern Cape Lingelihle Ss School 
Assigned to MVULA Sanitation 200400373/S R 510,000 2012/2013 200400373 Eastern Cape Lower Goqwana Jss 
Assigned to MVULA Sanitation 200300107/S R 1,008,580 2012/2013 200300107 Eastern Cape Gcina Js School 
Assigned to MVULA Sanitation 200600212/S R 510,000 2012/2013 200600212 Eastern Cape Geju Primary School 
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Assigned to MVULA Sanitation 200400207/S R 1,013,048 2012/2013 200400207 Eastern Cape Ginyindaba Jss 
Assigned to MVULA Sanitation 200100253/S R 32,710 2012/2013 200100253 Eastern Cape Glen Cliff Farm School 
Assigned to MVULA Sanitation 200600218/S R 359,536 2012/2013 200600218 Eastern Cape Glen Stuart Primary School 
Assigned to MVULA Sanitation 200401267/S R 220,000 2012/2013 200401267 Eastern Cape Glenhope Farm School 
Assigned to MVULA Sanitation 200400401/S R 510,000 2012/2013 200400401 Eastern Cape Lukhanyo Sp School 
Assigned to MVULA Sanitation 200300113/S R 878,455 2012/2013 200300113 Eastern Cape Gojela Js School 
Assigned to MVULA Sanitation 200500465/S R 510,000 2012/2013 200500465 Eastern Cape Lunda Jp School 
Assigned to MVULA Sanitation 200300117/S R 1,089 2012/2013 200300117 Eastern Cape Ggunge Js School 
Assigned to MVULA Sanitation 200500467/S R 510,000 2012/2013 200500467 Eastern Cape Lungelo Sp School 
Assigned to MVULA Sanitation 200500278/S R 490,200 2012/2013 200500278 Eastern Cape Gumzana Js School 
Assigned to MVULA Sanitation 200500475/S R 510,000 2012/2013 200500475 Eastern Cape Lusikisiki Village Js School 
Assigned to MVULA Sanitation 200600235/S R 1,013,046 2012/2013 200600235 Eastern Cape Gusi Sp School 
Assigned to MVULA Sanitation 200500284/S R 1,033 2012/2013 200500284 Eastern Cape Gwexintaba Sps 
Assigned to MVULA Sanitation 200401275/S R 510,000 2012/2013 200401275 Eastern Cape Luvuyweni Sp School 
Assigned to MVULA Sanitation 200400453/S R 510,000 2012/2013 200400453 Eastern Cape Magwaxaza Sp School 
Assigned to MVULA Sanitation 200500531/S R 510,000 2012/2013 200500531 Eastern Cape Majuba Js School 
Assigned to MVULA Sanitation 200100287/S R 293,075 2012/2013 200100287 Eastern Cape Hambakuhle Farm School 
Assigned to MVULA Sanitation 200501577/S R 510,000 2012/2013 200501577 Eastern Cape Harmony P 
Assigned to MVULA Sanitation 200200408/S R 510,000 2012/2013 200200408 Eastern Cape Mamata L/Hp School 
Assigned to MVULA Sanitation 200600264/S R 1,119 2012/2013 200600264 Eastern Cape Hlomendlini Js School 
Assigned to MVULA Sanitation 200600270/S R 661 2012/2013 200600270 Eastern Cape Hohobeng Js School 
Assigned to MVULA Sanitation 200400472/S R 510,000 2012/2013 200400472 Eastern Cape Mandebe Jp School 
Assigned to MVULA Sanitation 200400503/S R 510,000 2012/2013 200400503 Eastern Cape Masibambisane Sp School 
Assigned to MVULA Sanitation 200400505/S R 510,000 2012/2013 200400505 Eastern Cape Masikulenathi Sp School 
Assigned to MVULA Sanitation 200300330/S R 510,000 2012/2013 200300330 Eastern Cape Mgwebi Js School 
Assigned to MVULA Sanitation 200600297/S R 1,013,046 2012/2013 200600297 Eastern Cape Indwe (Meth) Primary School 
Assigned to MVULA Sanitation 200300335/S R 510,000 2012/2013 200300335 Eastern Cape Mhlabeni Senior Primary School 
Assigned to MVULA Sanitation 200501084/S R 882,335 2012/2013 200501084 Eastern Cape Jabavu Sp School 
Assigned to MVULA Sanitation 200400595/S R 510,000 2012/2013 200400595 Eastern Cape Mhlana Sp School 
Assigned to MVULA Sanitation 200400288/S R 1,274,470 2012/2013 200400288 Eastern Cape Jojweni Sp School 
Assigned to MVULA Sanitation 200500676/S R 510,000 2012/2013 200500676 Eastern Cape Mhleleni Js School 
Assigned to MVULA Sanitation 200501585/S R 510,000 2012/2013 200501585 Eastern Cape Middlewater P 
Assigned to MVULA Sanitation 200400304/S R 1,028 2012/2013 200400304 Eastern Cape Jongubuhle Jp School 
Assigned to MVULA Sanitation 200100360/S R 510,000 2012/2013 200100360 Eastern Cape Jose Pearson Hospital School 
Assigned to MVULA Sanitation 200300177/S R 1,008,580 2012/2013 200300177 Eastern Cape Kaltom Js School 
Assigned to MVULA Sanitation 200300178/S R 633 2012/2013 200300178 Eastern Cape Kanyisa Sp School 
Assigned to MVULA Sanitation 200200489/S R 510,000 2012/2013 200200489 Eastern Cape Mngaba Primary School 
Assigned to MVULA Sanitation 200500761/S R 510,000 2012/2013 200500761 Eastern Cape Mpofini Js School 
Assigned to MVULA Sanitation 200501448/S R 510,000 2012/2013 200501448 Eastern Cape Mqhokweni Jp School 
Assigned to MVULA Sanitation 200600327/S R 747 2012/2013 200600327 Eastern Cape Khanya Js School 
Assigned to MVULA Sanitation 200500360/S R 490,200 2012/2013 200500360 Eastern Cape Khotsho Js School 
Assigned to MVULA Sanitation 200501370/S R 1,033 2012/2013 200501370 Eastern Cape Khulanathi Junior Primary School 
Assigned to MVULA Sanitation 200400675/S R 510,000 2012/2013 200400675 Eastern Cape Mthonyameni Sp School 
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Assigned to MVULA Sanitation 200300401/S R 510,000 201212013 200300401 Eastern Cape Mzamomhle Jp School 
Assigned to MVULA Sanitation 200300404/S R 510,000 2012/2013 200300404 Eastern Cape Mzimkulu Js School 
Assigned to MVULA Sanitation 200200545/S R 510,000 2012/2013 200200545 Eastern Cape Ncera Ps 
Assigned to MVULA Sanitation 200400757/S R 510,000 2012/2013 200400757 Eastern Cape Nggeleni Village Js School 
Assigned to MVULA Sanitation 200500365/S R 1,993,383 2012/2013 200500365 Eastern Cape Kopana Jp School 
Assigned to MVULA Sanitation 200400334/S R 1,119 2012/2013 200400334 Eastern Cape Krancolo Jss 
Assigned to MVULA Sanitation 200300189/S R 1,268,831 2012/2013 200300189 Eastern Cape Krazukile High School 
Assigned to MVULA Sanitation 200400776/S R 510,000 2012/2013 200400776 Eastern Cape Ngwemnyama Js School 
Assigned to MVULA Sanitation 200300166/S R 225,000 2012/2013 200300196 Eastern Cape Kuyasa Sp School 
Assigned to MVULA Sanitation 200500376/S R 1,985,578 2012/2013 200500376 Eastern Cape Kwaguga Sps 
Assigned to MVULA Sanitation 200500378/S R 660,000 2012/2013 200500378 Eastern Cape Kwamlindazwe Sp School 
Assigned to MVULA Sanitation 200500390/S R 584 2012/2013 200500390 Eastern Cape Kwazweni Sp School 
Assigned to MVULA Sanitation 200400349/S R 220,000 2012/2013 200400349 Eastern Cape Ladumizulu Junior Primary School 
Assigned to MVULA Sanitation 200500393/S R 1,274,470 2012/2013 200500393 Eastern Cape Laleni Jp School 
Assigned to MVULA Sanitation 200400778/S R 510,000 2012/2013 200400778 Eastern Cape Ngwevana Sp School 
Assigned to MVULA Sanitation 200400789/S R 510,000 2012/2013 200400789 Eastern Cape Nkanga Js School 
Assigned to MVULA Sanitation 200600374/S R 999 2012/2013 200600374 Eastern Cape Lingelethu Js School 
Assigned to MVULA Sanitation 200400801/S R 510,000 2012/2013 200400801 Eastern Cape Nkwalini Jp Scholl 
Assigned to MVULA Sanitation 200600590/S R 510,000 2012/2013 200600590 Eastern Cape Nkwenkwezi Farm School 
Assigned to MVULA Sanitation 200401373/S R 510,000 2012/2013 200401373 Eastern Cape Nobubele Jp School 
Assigned to MVULA Sanitation 200300223/S R 456 2012/2013 200300223 Eastern Cape Lower Ggoggorha School 
Assigned to MVULA Sanitation 200200619/S R 510,000 2012/2013 200200619 Eastern Cape Noncedo Cs 
Assigned to MVULA Sanitation 200401327/S R 1,008,580 2012/2013 200401327 Eastern Cape Lumkwana Jp School 
Assigned to MVULA Sanitation 200501409/S R 510,000 2012/2013 200501409 Eastern Cape Ntamonde Sp School 
Assigned to MVULA Sanitation 200400858/S R 510,000 2012/2013 200400858 Eastern Cape Ntibane Js School 
Assigned to MVULA Sanitation 200500968/S R 510,000 2012/2013 200500968 Eastern Cape Ntlola Js School 
Assigned to MVULA Sanitation 200500476/S R 1,013,046 2012/2013 200500476 Eastern Cape Lusindisweni Js School 
Assigned to MVULA Sanitation 200500480/S R 1,013,046 2012/2013 200500480 Eastern Cape Luthambeko Sp School 
Assigned to MVULA Sanitation 200200655/S R 510,000 2012/2013 200200655 Eastern Cape Nissan Ps 
Assigned to MVULA Sanitation 200600399/S R 855,000 2012/2013 200600399 Eastern Cape Luvumelwano Senior Secondary School 
Assigned to MVULA Sanitation 200600650/S R 510,000 2012/2013 200600650 Eastern Cape Nyongwane Sp School 
Assigned to MVULA Sanitation 200600405/S R 585,000 2012/2013 200600405 Eastern Cape Luzuko Js School 
Assigned to MVULA Sanitation 200600407/S R 510,000 2012/2013 200600407 Eastern Cape Mackayskop Farm School 
Assigned to MVULA Sanitation 200500503/S R 942 2012/2013 200500503 Eastern Cape Maduba Sp School 
Assigned to MVULA Sanitation 200400442/S R 882,335 2012/2013 200400442 Eastern Cape Madwaleni Js School 
Assigned to MVULA Sanitation 200500514/S R 462,359 2012/2013 200500514 Eastern Cape Magema Junior Primary School 
Assigned to MVULA Sanitation 200300265/S R 1,268,831 2012/2013 200300265 Eastern Cape Magodla Js School 
Assigned to MVULA Sanitation 200500516/S R 1,033 2012/2013 200500516 Eastern Cape Magontsini Junior Primary School 
Assigned to MVULA Sanitation 200300528/S R 510,000 2012/2013 200300528 Eastern Cape Nyukile Js School 
Assigned to MVULA Sanitation 200500525/S R 481,714 2012/2013 200500525 Eastern Cape Mahemeng Jp School 
Assigned to MVULA Sanitation 200600418/S R 359,489 2012/2013 200600418 Eastern Cape Mahlatini Sp School 
Assigned to MVULA Sanitation 200100611/S R 510,000 2012/2013 200100611 Eastern Cape P E Museum School 
Assigned to MVULA Sanitation 200500538/S R 1,005 2012/2013 200500538 Eastern Cape Makhuleng Sp School 
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Assigned to MVULA Sanitation 200400915/S R 510,000 2012/2013 200400915 Eastern Cape Pakamisa Js School 
Assigned to MVULA Sanitation 200500548/S R 1,027 2012/2013 200500548 Eastern Cape Maliwa Jp School 
Assigned to MVULA Sanitation 200500590/S R 1,013,046 2012/2013 200500590 Eastern Cape Malize Jp School 
Assigned to MVULA Sanitation 200500549/S R 462,359 2012/2013 200500549 Eastern Cape Malongwe Jp School 
Assigned to MVULA Sanitation 200401263/S R 510,000 2012/2013 200401263 Eastern Cape Phezukwewilo Jss 
Assigned to MVULA Sanitation 200501027/S R 510,000 2012/2013 200501027 Eastern Cape Polile Js School 
Assigned to MVULA Sanitation 200400919/S R 510,000 2012/2013 200400919 Eastern Cape Pondolwendlovu Sp School 
Assigned to MVULA Sanitation 200500569/S R 1,013,046 2012/2013 200500569 Eastern Cape Mangilo Sp School 
Assigned to MVULA Sanitation 200400499/S R 1,013,046 2012/2013 200400499 Eastern Cape Magebevu Js School 
Assigned to MVULA Sanitation 200100489/S R 510,000 2012/2013 200100489 Eastern Cape Marjorie Parrish Santa P School 
Assigned to MVULA Sanitation 200600445/S R 747 2012/2013 200600445 Eastern Cape Masakhane Sp School 
Assigned to MVULA Sanitation 200300759/S R 1,008,580 2012/2013 200300759 Eastern Cape Masakhane Sp School 
Assigned to MVULA Sanitation 200300790/S R 510,000 2012/2013 200300790 Eastern Cape Qombolo Ss School 
Assigned to MVULA Sanitation 200400959/S R 510,000 2012/2013 200400959 Eastern Cape Qunu Junior Secondary School 
Assigned to MVULA Sanitation 200601033/S R 1,083 2012/2013 200601033 Eastern Cape Matafeni Pjs School 
Assigned to MVULA Sanitation 200500592/S R 1,119 2012/2013 200500592 Eastern Cape Matandela Js School 
Assigned to MVULA Sanitation 200600711/S R 510,000 2012/2013 200600711 Eastern Cape Rietrivier Farm School 
Assigned to MVULA Sanitation 200401254/S R 510,000 2012/2013 200401254 Eastern Cape Mathemba Farm School 
Assigned to MVULA Sanitation 200400517/S R 1,013,046 2012/2013 200400517 Eastern Cape Maxongoshoek P School 
Assigned to MVULA Sanitation 200500609/S R 1,013,046 2012/2013 200500609 Eastern Cape Mbabazo Jp School 
Assigned to MVULA Sanitation 200500618/S R 835 2012/2013 200500618 Eastern Cape Mbizweni is School 
Assigned to MVULA Sanitation 200500620/S R 220,000 2012/2013 200500620 Eastern Cape Mbizweni Sp School 
Assigned to MVULA Sanitation 200500623/S R 675,000 2012/2013 200500623 Eastern Cape Mbombo Js School 
Assigned to MVULA Sanitation 200500628/S R 1,013,046 2012/2013 200500628 Eastern Cape Mbotyi Sp School 
Assigned to MVULA Sanitation 200601053/S R 359,532 2012/2013 200601053 Eastern Cape Mbuzo Primary School 
Assigned to MVULA Sanitation 200400558/S R 1,731,960 2012/2013 200400558 Eastern Cape Mdabukweni Js School 
Assigned to MVULA Sanitation 200201033/S R 510,000 2012/2013 200201033 Eastern Cape Sakhikamva High School 
Assigned to MVULA Sanitation 200100693/S R 510,000 2012/2013 200100693 Eastern Cape Shenstone Farm School 
Assigned to MVULA Sanitation 200501104/S R 510,000 2012/2013 200501104 Eastern Cape Sijika Sp School 
Assigned to MVULA Sanitation 200200766/S R 510,000 2012/2013 200200766 Eastern Cape Silatsha Ps 
Assigned to MVULA Sanitation 200400005/S R 510,000 2012/2013 200400005 Eastern Cape Sinolwazi Senior Secondary School 
Assigned to MVULA Sanitation 200500677/S R 632,343 2012/2013 200500677 Eastern Cape Mhlontlo Js School 
Assigned to MVULA Sanitation 200200801/S R 510,000 2012/2013 200200801 Eastern Cape Sobi Primary School 
Assigned to MVULA Sanitation 200500682/S R 585,000 2012/2013 200500682 Eastern Cape Mika Jp School 
Assigned to MVULA Sanitation 200100513/S R 510,000 2012/2013 200100513 Eastern Cape Millholme P School 
Assigned to MVULA Sanitation 200600487/S R 547 2012/2013 200600487 Eastern Cape Milner Farm School 
Assigned to MVULA Sanitation 200300344/S R 7,770 2012/2013 200300344 Eastern Cape Mirrlees Js School 
Assigned to MVULA Sanitation 200400604/S R 1,033 2012/2013 200400604 Eastern Cape Mjikelweni Ps School 
Assigned to MVULA Sanitation 200500687/S R 1,013,046 2012/2013 200500687 Eastern Cape Mjobo Sp School 
Assigned to MVULA Sanitation 200500689/S R 686,268 2012/2013 200500689 Eastern Cape Mkambati Sp School 
Assigned to MVULA Sanitation 200500697/S R 747 2012/2013 200500697 Eastern Cape Mkilwa Sp School 
Assigned to MVULA Sanitation 200500703/S R 1,013,046 2012/2013 200500703 Eastern Cape Mlambondaba Sp School 
Assigned to MVULA Sanitation 200501428/S R 866,815 2012/2013 200501428 Eastern Cape Mnama Jp School 
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Assigned to MVULA Sanitation 200500718/S R 675,000 201212013 200500718 Eastern Cape Mngeni Js School 
Assigned to MVULA Sanitation 200401291/S R 510,000 2012/2013 200401291 Eastern Cape Somagunya Ss School 
Assigned to MVULA Sanitation 200400626/S R 835 2012/2013 200400626 Eastern Cape Mnqandanto Jss 
Assigned to MVULA Sanitation 200500727/S R 1,274,470 2012/2013 200500727 Eastern Cape Mnxekazi Js School 
Assigned to MVULA Sanitation 200300580/S R 510,000 2012/2013 200300580 Eastern Cape Somana Sp School 
Assigned to MVULA Sanitation 200501158/S R 510,000 2012/2013 200501158 Eastern Cape St Margaret Jp School 
Assigned to MVULA Sanitation 200400629/S R 225,000 2012/2013 200400629 Eastern Cape Montgomery State Aided 
Assigned to MVULA Sanitation 200501166/S R 510,000 2012/2013 200501166 Eastern Cape St. Peters Sps 
Assigned to MVULA Sanitation 200600510IS R 683,267 2012/2013 200600510 Eastern Cape Mountain Top Sp School 
Assigned to MVULA Sanitation 200400639/S R 490,200 2012/2013 200400639 Eastern Cape Mpantaka Sp School 
Assigned to MVULA Sanitation 200200498/S R 1,008,580 2012/2013 200200498 Eastern Cape Mpendulo P School 
Assigned to MVULA Sanitation 200401039/S R 510,000 2012/2013 200401039 Eastern Cape Taleni Sp School 
Assigned to MVULA Sanitation 200401359/S R 490,200 2012/2013 200401359 Eastern Cape Mph umaze Jp School 
Assigned to MVULA Sanitation 200501200/S R 510,000 2012/2013 200501200 Eastern Cape Thembeni Sp School 
Assigned to MVULA Sanitation 200200815/S R 510,000 2012/2013 200200815 Eastern Cape Thoboshana Fs 
Assigned to MVULA Sanitation 200600514/S R 490,200 2012/2013 200600514 Eastern Cape Mpomvane Sp School 
Assigned to MVULA Sanitation 200300756/S R 686,268 2012/2013 200300756 Eastern Cape Mpotulo Sp School 
Assigned to MVULA Sanitation 200300372/S R 7,770 2012/2013 200300372 Eastern Cape Mputi Js School 
Assigned to MVULA Sanitation 200500771/S R 675,000 2012/2013 200500771 Eastern Cape Mqatyeni is School 
Assigned to MVULA Sanitation 200501235/S R 510,000 2012/2013 200501235 Eastern Cape Tshoniswa Sp School 
Assigned to MVULA Sanitation 200400666/S R 1,013,046 2012/2013 200400666 Eastern Cape Msolo Js School 
Assigned to MVULA Sanitation 200501419/S R 572,000 2012/2013 200501419 Eastern Cape Mt White Ss School 
Assigned to MVULA Sanitation 200400671/S R 1,013,046 2012/2013 200400671 Eastern Cape Mtengwane Ss School 
Assigned to MVULA Sanitation 200501242/S R 510,000 2012/2013 200501242 Eastern Cape Tumse Sp School 
Assigned to MVULA Sanitation 200600525/S R 878,455 2012/2013 200600525 Eastern Cape Mhmbini Sp School 
Assigned to MVULA Sanitation 200300856/S R 1,268,831 2012/2013 200300856 Eastern Cape Mtshazi Sp School 
Assigned to MVULA Sanitation 200300399/S R 488,079 2012/2013 200300399 Eastern Cape Mxaka Sp School 
Assigned to MVULA Sanitation 200400690/S R 1,013,046 2012/2013 200400690 Eastern Cape Mxesibe Hospital Sp School 
Assigned to MVULA Sanitation 200501245/S R 510,000 2012/2013 200501245 Eastern Cape Tyongwana Sp School 
Assigned to MVULA Sanitation 200600538/S R 675,000 2012/2013 200600538 Eastern Cape Mzamomhle P School 
Assigned to MVULA Sanitation 200401093/S R 510,000 2012/2013 200401093 Eastern Cape Upper Culunca Js School 
Assigned to MVULA Sanitation 200400697/S R 1,013,046 2012/2013 200400697 Eastern Cape Mzoboshe Sps 
Assigned to MVULA Sanitation 200600543/S R 882,335 2012/2013 200600543 Eastern Cape Mzomhle Jp School 
Assigned to MVULA Sanitation 200400699/S R 1,013,046 2012/2013 200400699 Eastern Cape Mzongwana Js School 
Assigned to MVULA Sanitation 200401164/S R 510,000 2012/2013 200401164 Eastern Cape Zamukulungisa Sp School 
Assigned to MVULA Sanitation 200100550/S R 32,710 2012/2013 200100550 Eastern Cape Nangkos Fs 
Assigned to MVULA Sanitation 200300410/S R 220,000 2012/2013 200300410 Eastern Cape Ncalukeni Sp School 
Assigned to MVULA Sanitation 200400355/S R 510,000 2012/2013 200400355 Eastern Cape Laphumikwezi Senior Primary School 
Assigned to MVULA Sanitation 200500847/S R 524 201212013 200500847 Eastern Cape Ncome Sp School 
Assigned to MVULA Sanitation 200500866/S R 2,254,806 201212013 200500866 Eastern Cape Ndwalane Sp School 
Assigned to MVULA Sanitation 200400728/S R 747 2012/2013 200400728 Eastern Cape Ndwane is School 
Assigned to MVULA Sanitation 200100885/S R 510,000 2012/2013 200100885 Eastern Cape Zintle Fs 
Assigned to MVULA Sanitation 200300430/S R 441 2012/2013 200300430 Eastern Cape Ngadla is School 
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Assigned to MVULA Sanitation 200200563/S R 7,770 2012/2013 200200563 Eastern Cape Ngobozana LIHp School 
Assigned to MVULA Sanitation 200400752/S R 1,013,046 2012/2013 200400752 Eastern Cape Nggakageni Js School 
Assigned to MVULA Sanitation 200300439/S R 1,266 2012/2013 200300439 Eastern Cape Ngqaqini Js School 
Assigned to MVULA Sanitation 200501336/S R 510,000 2012/2013 200501336 Eastern Cape Zwelabantu Sp School 
Assigned to MVULA Sanitation 200400771/S R 1,274,470 2012/2013 200400771 Eastern Cape Ngubesizwe J5 School 
Assigned to MVULA Sanitation 200601045/S R 510,000 2012/2013 200601045 Eastern Cape Zwelandile Ss School 
Assigned to MVULA Sanitation 200501348/S R 510,000 2012/2013 200501348 Eastern Cape Zwelitsha Js School 
Assigned to MVULA Sanitation 200500899/S R 1,274,470 2012/2013 200500899 Eastern Cape Ngxambane Sp School 
Assigned to MVULA Sanitation 200100574/S R 484 2012/2013 200100574 Eastern Cape Nobanda P School 
Assigned to MVULA Sanitation 2005009221S R 1,274,470 2012/2013 200500922 Eastern Cape Nokatshile Js School 
Assigned to MVULA Sanitation 200300471/S R 357,953 2012/2013 200300471 Eastern Cape Nokhanyo Jp School 
Assigned to MVULA Sanitation 200400815/S R 2,254,806 2012/2013 200400815 Eastern Cape Nokulunga Sp School 
Assigned to MVULA Sanitation 200600986/S R 359,489 2012/2013 200600986 Eastern Cape Nompumelelo Ss School 
Assigned to MVULA Sanitation 200500941/S R 855,000 2012/2013 200500941 Eastern Cape Noqhekwana Sp School 
Assigned to MVULA Sanitation 200300494/S R 919 2012/2013 200300494 Eastern Cape Nosapho Jp School 
Assigned to MVULA Sanitation 200400850/S R 359,489 2012/2013 200400850 Eastern Cape Ntabelanga P School 
Assigned to MVULA Sanitation 200400862/S R 1,013,046 2012/2013 200400862 Eastern Cape Ntlambela Sp School 
Assigned to MVULA Sanitation 200500974/S R 747 2012/2013 200500974 Eastern Cape Ntshamanzi P School 
Assigned to MVULA Sanitation 200500976/S R 1,013,046 2012/2013 200500976 Eastern Cape Ntsheleni Sp School 
Assigned to MVULA Sanitation 200400877/S R 1,274,470 2012/2013 200400877 Eastern Cape Ntsinga Sp School 
Assigned to MVULA Sanitation 200400880/S R 1,013,046 2012/2013 200400880 Eastern Cape Ntsonyana Sps 
Assigned to MVULA Sanitation 200200672/S R 7,770 2012/2013 200200672 Eastern Cape Oakdene L/Hp School 
Assigned to MVULA Sanitation 200300534/S R 878,455 2012/2013 200300534 Eastern Cape Pakarnile Sp School 
Assigned to MVULA Sanitation 200100917/S R 510,000 2012/2013 200100917 Eastern Cape Patensie High School 
Assigned to MVULA Sanitation 200501011/S R 359,489 2012/2013 200501011 Eastern Cape Pele-Pele Sp School 
Assigned to MVULA Sanitation 200300537/S R 7,770 2012/2013 200300537 Eastern Cape Peter Qongo Js School 
Assigned to MVULA Sanitation 200501416/S R 828 2012/2013 200501416 Eastern Cape Phaphane Jp School 
Assigned to MVULA Sanitation 200100631/S R 32,710 2012/2013 200100631 Eastern Cape Pinewoods Farm School 
Assigned to MVULA Sanitation 200400938/S R 1,013,046 2012/2013 200400938 Eastern Cape Qandu Jss 
Assigned to MVULA Sanitation 200501053/S R 675,000 2012/2013 200501053 Eastem Cape Qungebe Sp School 
Assigned to MVULA Sanitation 200501057/S R 315,000 2012/2013 200501057 Eastern Cape Ralebitso Ss School 
Assigned to MVULA Sanitation 200400975/S R 315,000 2012/2013 200400975 Eastern Cape Samson Sp School 
Assigned to MVULA Sanitation 200400991/S R 878,455 2012/2013 200400991 Eastern Cape Sholora Js School 
Assigned to MVULA Sanitation 200501099/S R 315,000 2012/2013 200501099 Eastern Cape Sifolweni Sp School 
Assigned to MVULA Sanitation 200501359/S R 490,200 2012/2013 200501359 Eastern Cape Sigidi Sp School 
Assigned to MVULA Sanitation 200501103/S R 1,013,046 2012/2013 200501103 Eastern Cape Sijadu Jp School 
Assigned to MVULA Sanitation 200600747/S R 510,000 2012/2013 200600747 Eastern Cape Sijora Senior Primary School 
Assigned to MVULA Sanitation 200501109/S R 1,114 2012/2013 200501109 Eastern Cape Silasville Sp School 
Assigned to MVULA Sanitation 2005011121S R 1,013,046 2012/2013 200501112 Eastern Cape Singembeni Sp School 
Assigned to MVULA Sanitation 200401005/S R 1,013,046 2012/2013 200401005 Eastern Cape Sitebe Pjs School 
Assigned to MVULA Sanitation 200601006/S R 510,000 2012/2013 200601006 Eastern Cape Sledmere Farm School 
Assigned to MVULA Sanitation 200501136/S R 1,312,277 2012/2013 200501136 Eastern Cape Sobhede Js School 
Assigned to MVULA Sanitation 200401020/S R 1,274,470 201212013 200401020 Eastern Cape Sompa Jp School 
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Assigned to MVULA Sanitation 200200805/S R 1,268,831 2012/2013 200200805 Eastern Cape Sonwabile J/Sp School 
Assigned to MVULA Sanitation 200600785/S R 686,268 2012/2013 200600785 Eastern Cape St Bedes Public School 
Assigned to MVULA Sanitation 200501161/S R 1,312,277 2012/2013 200501161 Eastern Cape St Matthews Js School 
Assigned to MVULA Sanitation 200401041/S R 490,200 2012/2013 200401041 Eastern Cape Tandanani Ss School 
Assigned to MVULA Sanitation 200401043/S R 462,359 2012/2013 200401043 Eastern Cape Taung Sp School 
Assigned to MVULA Sanitation 200401047/S R 1,013,046 2012/2013 200401047 Eastern Cape Tembeni Sp School 
Assigned to MVULA Sanitation 200601062/S R 490,200 2012/2013 200601062 Eastern Cape Tembu Jp School 
Assigned to MVULA Sanitation 200600833/S R 708 2012/2013 200600833 Eastern Cape Thembalethu Sp School 
Assigned to MVULA Sanitation 200501206/S R 462,359 2012/2013 200501206 Eastern Cape Thusang Jp School 
Assigned to MVULA Sanitation 200600846/S R 225,000 2012/2013 200600846 Eastern Cape Tiwane Sp School 
Assigned to MVULA Sanitation 200501219/S R 1,170,000 2012/2013 200501219 Eastern Cape Tolweni Ss School 
Assigned to MVULA Sanitation 200401072/S R 1,033 2012/2013 200401072 Eastern Cape Tukela Sp School 
Assigned to MVULA Sanitation 200600867/S R 510,000 2012/2013 200600867 Eastern Cape Untlakohlaza Farm School 
Assigned to MVULA Sanitation 200401279/S R 911 2012/2013 200401279 Eastern Cape Upper Gqobonco Sp School 
Assigned to MVULA Sanitation 200600900/S R 225,000 2012/2013 200600900 Eastern Cape Vuyani Sp School 
Assigned to MVULA Sanitation 200300786/S R 220,000 2012/2013 200300786 Eastern Cape Vuyo Jp School 
Assigned to MVULA Sanitation 200100835/S R 32,710 2012/2013 200100835 Eastern Cape W.P.Van Heerden P School 
Assigned to MVULA Sanitation 200600905/S R 510,000 2012/2013 200600905 Eastern Cape Waaikraal Primary School 
Assigned to MVULA Sanitation 200600906/S R 490,250 201212013 200600906 Eastern Cape Waayplaatz Primary School 
Assigned to MVULA Sanitation 200501290/S R 1,274,470 201212013 200501290 Eastern Cape Walter Cingo Ss School 
Assigned to MVULA Sanitation 200600912/S R 510,000 2012/2013 200600912 Eastern Cape Waverley Farm School 
Assigned to MVULA Sanitation 200401281/S R 462,359 201212013 200401281 Eastern Cape Wheatlands Js School 
Assigned to MVULA Sanitation 200501300/S R 490,200 2012/2013 200501300 Eastern Cape Yange Jp School 
Assigned to MVULA Sanitation 200401171/S R 1,013,046 2012/2013 200401171 Eastern Cape Zanemvula Js School 
Assigned to MVULA Sanitation 200100880/S R 32,710 2012/2013 200100880 Eastern Cape Zanethemba Farm School 
Assigned to MVULA Sanitation 200200943/S R 882,335 2012/2013 200200943 Eastern Cape Zimasile Anta P School 
Assigned to MVULA Sanitation 200501332/S R 1,013,046 2012/2013 200501332 Eastern Cape Zizamele P School 
Assigned to MVULA Sanitation 200200951/S R 683,267 2012/2013 200200951 Eastern Cape Zukhanye Ss School 
Assigned to MVULA Sanitation 200401207/S R 1,731,960 2012/2013 200401207 Eastern Cape Zwelenqaba Sp School 
Assigned to MVULA Sanitation 200501343/S R 490,200 2012/2013 200501343 Eastern Cape Zwelidumile P School 
Assigned to MVULA Sanitation 200501347/S R 490,200 2012/2013 200501347 Eastern Cape Zwelisile Sp School 
Assigned to MVULA Water 200501344/W R 400,000 2012/2013 200501344 Eastern Cape Zwelihlangene P School 

Water 200200123/W 200200123 Eastern Cape Dindala LIHp School 
Water 200500218/W 200500218 Eastern Cape Esixhotyeni Sp School 

EC (W) 1 Water 200400007/W R 200,000 2013/2014 200400007 Eastern Cape Ashton Nkala Primary School 
Water 200500853/W 200500853 Eastern Cape Ndakeni Js School 
Water 2004007221W 200400722 Eastern Cape Ndlelantle Jp School 
Water 2003004321W 200300432 Eastern Cape Noceza Jp School 
Water 200400790/W 200400790 Eastern Cape Nkangala Sp School 
Water 2004009101W 200400910 Eastern Cape Patisanani Js School 
Water 200600734/W 200600734 Eastern Cape Shasha Jp School 
Water 200401082/W 200401082 Eastern Cape Tyeni Js School 

EC (W) 1 Water 200400003/W R 308,000 2013/2014 200400003 Eastern Cape All Saints Js Sch 
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EC (W) 1 Water 200300717/W R 498,390 2013/2014 200300717 Eastern Cape Amambalu Js Sch 
EC (W) 1 Water 200400006/W R 483,910 2013/2014 200400006 Eastern Cape Amambalu Js Sch 
EC (W) 1 Water 200200016/W R 498,390 2013/2014 200200016 Eastern Cape Amathole Basin P Sch 
EC (W) 1 Water 200500004/W R 29,000 2013/2014 200500004 Eastern Cape Antioch Js Sch 
Assigned to MVULA Water 200200024/W R 400,000 2012/2013 200200024 Eastern Cape Athenkosi L/Hp School 
EC (W) 1 Water 200404017/W R 400,000 2013/2014 200404017 Eastern Cape As Plaatjie Senior Sec Sch 
EC (W) 1 Water 2005000081W R 516,245 2013/2014 200500008 Eastern Cape Babheke Sp Sch 
EC (W) 1 Water 200200030/W R 498,390 2013/2014 200200030 Eastern Cape Balfour Higher Primary School 
EC (W) 1 Water 200200031/W R 498,390 2013/2014 200200031 Eastern Cape Balfour Primary School 
EC (VV) 1 Water 200400013/W R 400,000 2013/2014 200400013 Eastern Cape Balungise Js Sch 
EC (MI) 1 Water 200200032/W R 220,000 2013/2014 200200032 Eastern Cape Balura L/Hp Sch 
EC (W) 1 Water 200600029/W R 400,000 2013/2014 200600029 Eastern Cape Bankies Js Sch 
Assigned to MVULA Water 200500018/W R 400,000 2012/2013 200500018 Eastern Cape Baphathe Sp School 
Assigned to MVULA Water 200400020/W R 400,000 2012/2013 200400020 Eastern Cape Bavuma Js Sch 
Assigned to MVULA Water 200400022/W R 400,000 2012/2013 200400022 Eastern Cape Bavumeleni Js School 
EC (W) 1 Water 200500063/W R 200,000 2013/2014 200500063 Eastern Cape Buhlambo Jss 
EC (W) 1 Water 200500024/W R 483,910 2013/2014 200500024 Eastern Cape Bekela Js Sch 
Assigned to MVULA Water 200300018/W R 400,000 2012/2013 200300018 Eastern Cape Bheleni Js School 
EC (W) 1 Water 200300020/W R 498,390 2013/2014 200300020 Eastern Cape Bengu Js Sch 
EC (W) 1 Water 200500069/W R 200,000 2013/2014 200500069 Eastern Cape Bhuntshentshe Sps 
EC (W) 1 Water 200400042/W R 516,245 2013/2014 200400042 Eastern Cape Bizana Js Sch 
EC (W) 1 Water 200200048/W R 498,390 2013/2014 200200048 Eastern Cape Blair Helen J/Sp Sch 
EC (W) 1 Water 200300023/W R 400,000 2013/2014 200300023 Eastern Cape Blythswood Js Sch 
EC (W) 1 Water 200300029/W R 498,390 2013/2014 200300029 Eastern Cape Bonde Js Sch 
EC (W) 1 Water 200600056/W R 516,245 201312014 200600056 Eastern Cape Bongiwe Sp Sch 
Assigned to MVULA Water 200300784/W R 400,000 2012/2013 200300784 Eastern Cape Bongweni Js School 
EC (W) 1 Water 200600060/W R 47,730 2013/2014 200600060 Eastern Cape Bon iswa Js Sch 
EC (W) 1 Water 200600061/W R 200,000 2013/2014 200600061 Eastern Cape Bonthoek Farm School 
Assigned to MVULA Water 200400049/W R 400,000 2012/2013 200400049 Eastern Cape Botsabelo Js Sch 
EC (W) 1 Water 200100084/W R 54,390 2013/2014 200100084 Eastern Cape Boundary Hill P Sch 
EC (W) 1 Water 200300054/W R 200,000 2013/2014 200300054 Eastern Cape Dabulamanzi Js School 
EC (W) 1 Water 200200062/W R 498,390 2013/2014 200200062 Eastern Cape Buhle L/Hp Sch 
EC (W) 1 Water 200500065/W R 516,245 2013/2014• 200500065 Eastern Cape Bukazi Js Sch 
EC (W) 1 Water 200800621/W R 516,245 2013/2014 200800621 Eastern Cape Bulelani 
EC (M/) 1 Water 200800933/W R 516,245 2013/2014 200800933 Eastern Cape Bulelani Pre-P 
EC (W) 1 Water 200500108/W R 200,000 2013/2014 200500108 Eastern Cape Dabulamanzi Sp School 
EC (W) 1 Water 200200071/W R 498,390 2013/2014 200200071 Eastern Cape Buxton Primary School 
EC (W) 1 Water 200500084/W R 32,335 2013/2014 200500084 Eastern Cape Candulwandle Sps 
EC (W) 1 Water 200800965/W R 498,390 2013/2014 200800965 Eastern Cape Centane 
Assigned to MVULA Water 2004012961W R 400,000 2012/2013 200401296 Eastern Cape Cholaphantsi Js Sch 
EC (W) 1 Water 2004012641/ R 516,245 2013/2014 200401264 Eastern Cape Cibeni Js Sch 
EC (W) 1 Water 200401330/W R 516,245 2013/2014 200401330 Eastern Cape Cibini Js Sch 
EC (W) 1 Water 200600980/W R 200,000 2013/2014 200600980 Eastern Cape Claremont Junior Primary School 
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EC (W) 1 Water 200600105/W R 220,000 2013/2014 200600105 Eastern Cape Clifton Farm School 
EC (W) 1 Water 200600108M R 32,190 2013/2014 200600108 Eastern Cape Cloverfields Primary School 
EC (W) 1 Water 200501575/W R 671,350 2013/2014 200501575 Eastern Cape Con' Amore Public 
EC (W) 1 Water 200500103/W R 516,245 2013/2014 200500103 Eastern Cape Cwaka Junior Secondary School 
EC (W) 1 Water 200600124N1 R 513,930 2013/2014 200600124 Eastern Cape Dabulamanzi Senior Primary School 
EC (W) 1 Water 200401347NV R 29,000 2013/2014 200401347 Eastern Cape Dalukhanyo is Sch 
EC (W) 1 Water 200100148/W R 498,390 2013/2014 200100148 Eastern Cape Daluxolo P Sch 
EC (W) 1 Water 200400112/W R 516,245 2013/2014 200400112 Eastern Cape Daluxolo Senior Primary School 
EC (VV) 1 Water 200500117/W R 32,335 2013/2014 200500117 Eastern Cape Dangent Sp Sch 
Assigned to MVULA Water 200600130/W R 400,000 201212013 200600130 Eastern Cape Danger'S Hoek Js Sch 
EC (W) 1 Water 200500118/W R 400,000 2013/2014 200500118 Eastern Cape Dangwana is Sch 
EC (W) 1 Water 200500129/W R 671,350 2013/2014 200500129 Eastern Cape Dingezweni Junior Secondary School 
EC (W) 1 Water 200300072/W R 513,930 2013/2014 200300072 Eastern Cape Douglas Js Sch 
EC (W) 1 Water 200500137/W R 671,350 2013/2014 200500137 Eastern Cape Duba Jp Sch 
EC (W) 1 Water 200400141/W R 516,245 2013/2014 200400141 Eastern Cape Dumasi Sp Sch 
EC (W) 1 Water 200500146/W R 29,000 2013/2014 200500146 Eastern Cape Dumile Senior Primary School 
EC (W) 1 Water 200500149/W R 516,245 2013/2014 200500149 Eastern Cape Dumsi Js Sch 
EC (W) 1 Water 200300757/W R 400,000 2013/2014 200300757 Eastern Cape Dyantyi Js Sch 
EC (W) 1 Water 200400189/W R 200,000 2013/2014 200400189 Eastern Cape Gabazi Jss 
EC (W) 1 Water 200400145/W R 516,245 2013/2014 200400145 Eastern Cape Eagerton Js Sch 
EC (W) 1 Water 200500164/W R 671,350 2013/2014 200500164 Eastern Cape Edward'S Hope is Sch 
EC (W) 1 Water 200200143/W R 498,390 2013/2014 200200143 Eastern Cape Eensaamdal Junior Primary School 
EC (W) 1 Water 200400246/W R 200,000 2013/2014 200400246 Eastern Cape Gura Js School 
EC (W) 1 Water 200100194/W R 200,000 2013/2014 200100194 Eastern Cape Elingeni P School 
EC (W) 1 Water 200600165/W R 513,930 2013/2014 200600165 Eastern Cape Elinus Primary School 
EC (W) 1 Water 200500181/W R 400,000 2013/2014 200500181 Eastern Cape Emaxhegwini Js Sch 
EC (W) 1 Water 200500189/W R 516,245 2013/2014 200500189 Eastern Cape Emdikisweni Js Sch 
Assigned to MVULA Water 200400158/W R 400,000 2012/2013 200400158 Eastern Cape Emgwalana Sp School 
EC (W) 1 Water 200500192/W R 400,000 2013/2014 200500192 Eastern Cape Emhlanga Js Sch 
EC (W) 1 Water 200600174AN R 400,000 2013/2014 200600174 Eastern Cape Emjikelweni P Sch 
EC (W) 1 Water 200200159/W R 32,190 2013/2014 200200159 Eastern Cape Emmanuel Junior Primary School 
EC (W) 1 Water 200800618/W R 220,000 2013/2014 200800618 Eastern Cape Empa Zamani Pre-Primary 
Assigned to MVULA Water 200400163/W R 400,000 2012/2013 200400163 Eastern Cape Empehlo Js Sch 
EC (IN) 1 Water 200500196/W R 516,245 2013/2014 200500196 Eastern Cape Emtamvuna Js Sch 
EC (W) 1 Water 200401266/W R 516,245 2013/2014 200401266 Eastern Cape Enkalweni Pj Sch 
EC (W) 1 Water 200400258/W R 200,000 2013/2014 200400258 Eastern Cape Hako Junior Primary School 
EC (VV) 1 Water 200600185/W R 513,930 2013/2014 200600185 Eastern Cape Esezizwe Jp Sch 
EC (W) 1 Water 200600187/W R 400,000 2013/2014 200600187 Eastern Cape Esidwadweni Js Sch 
EC (W) 1 Water 200500211/W R 516,245 2013/2014 200500211 Eastern Cape Esigodlweni In Sch 
EC (W) 1 Water 200600285/W R 200,000 2013/2014 200600285 Eastern Cape lkhwezi Lokusa Sp School 
EC (W) 1 Water 200200169/W R 200,000 2013/2014 200200169 Eastern Cape Extensions Farm School 
EC (W) 1 Water 200200176/W R 498,390 2013/2014 200200176 Eastern Cape Festile Soga UHp Sch 
EC (W) 1 Water 200400183//N R 400,000 2013/2014 200400183 Eastern Cape Fezekile Sp Sch 
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EC (VV) 1 Water 200500232/W R 671,350 2013/2014 200500232 Eastern Cape Fikeni Js Sch 
Assigned to MVULA Water 200300840/W R 400,000 2012/2013 200300840 Eastern Cape Flower Js School 
EC (W) 1 Water 2006002031W R 481,740 2013/2014 200600203 Eastern Cape Forest Range Junior Secondary School 
EC (W) 1 Water 200500333/W R 200,000 2013/2014 200500333 Eastern Cape Jiba Ss School 
EC (W) 1 Water 200500238/W R 508,440 2013/2014 200500238 Eastern Cape Free Methodist Jp Sch 
EC (W) 1 Water 200400186/W R 400,000 2013/2014 200400186 Eastern Cape Fulinzirna Jp Sch 
EC (W) 1 Water 200100233/W R 1,513,681 2013/2014 200100233 Eastern Cape Fullarton U C C Primary School 
EC (W) 1 Water 200100235/W R 501,010 2013/2014 200100235 Eastern Cape Fundisile Farm School 
EC (W) 1 Water 200601050/W R 29,000 2013/2014 200601050 Eastern Cape G Mwanda Junior Secondary School 
EC (W) 1 Water 200600324/W R 200,000 2013/2014 200600324 Eastern Cape Keibridge Farm School 
EC (N) 1 Water 2005002421W R 836,000 2013/2014 200500242 Eastern Cape Galilee Js Sch 
Assigned to MVULA Water 200300105/W R 400,000 2012/2013 200300105 Eastern Cape Gaga Js School 
EC (W) 1 Water 200300106/W R 513,930 2013/2014 200300106 Eastern Cape Gagelo Sp Sch 
EC (W) 1 Water 2003007711W R 513,930 2013/2014 200300771 Eastern Cape Gcibala Js Sch 
EC (VV) 1 Water 200500247/W R 516,245 2013/2014 200500247 Eastern Cape Gcinisizwe Sp Sch 
EC (W) 1 Water 200600212/W R 200,000 2013/2014 200600212 Eastern Cape Geju Primary School 
EC (W) 1 Water 2004002071W R 516,245 2013/2014 200400207 Eastern Cape Ginyindaba Jss 
EC (W) 1 Water 200100253M R 501,010 2013/2014 200100253 Eastern Cape Glen Cliff Farm School 
EC (W) 1 Water 200401267/W R 220,000 2013/2014 200401267 Eastern Cape Glenhope Farm School 
EC (W) 1 Water 2004004011W R 200,000 2013/2014 200400401 Eastern Cape Lukhanyo Sp School 
EC (W) 1 Water 200500263/W R 1,144,000 2013/2014 200500263 Eastern Cape Goqwana Jo Sch 
EC (W) 1 Water 200500264/W R 32,335 2013/2014 200500264 Eastern Cape Goso Forest Js Sch 
EC (W) 1 Water 200500266/W R 660,000 2013/2014 200500266 Eastern Cape Goxe Js Sch 
EC (W) 1 Water 2004002281W R 400,000 2013/2014 200400228 Eastern Cape Gqaqhala Js Sch 
Assigned to MVULA Water 200300117/W R 400,000 2012/2013 200300117 Eastern Cape Ggunge Js School 
EC (W) 1 Water 200400234/W R 516,245 2013/2014 200400234 Eastern Cape Gqwesa Jss 
EC (W) 1 Water 200100282/W R 501,010 2013/2014 200100282 Eastern Cape Grootvlakte Farm Sch 
EC (W) 1 Water 200500271/W R 671,350 2013/2014 200500271 Eastern Cape Gubuzi Js Sch 
EC (W) 1 Water 200600233/W R 308,000 2013/2014 200600233 Eastern Cape Guguletu Sp Sch 
EC (W) 1 Water 200500277/W R 516,245 2013/2014 200500277 Eastern Cape Guleni Js Sch 
EC (W) 1 Water 200500280/W R 516,245 2013/2014 200500280 Eastern Cape Guqa Junior Primary School 
Assigned to MVULA Water 200500282/W R 400,000 2012/2013 200500282 Eastern Cape Gwala Js Sch 
EC (W) 1 Water 200401278/W R 516,245 2013/2014 200401278 Eastern Cape Gwegwe Js Sch 
Assigned to MVULA Water 200500284/W R 400,000 2012/2013 200500284 Eastern Cape Gwexintaba Sps 
EC (VV) 1 Water 200500285/W R 671,350 2013/2014 200500285 Eastern Cape Gxaku Js Sch 
EC (W) 1 Water 200600240/W R 200,000 2013/2014 200600240 Eastern Cape Halesowen Primary School 
EC (Y 	1 Water 200600243/W R 400,000 2013/2014 200600243 Eastern Cape Hard•Up Farm Sch 
EC A 1 Water 200500290W! R 516,245 2013/2014 200500290 Eastern Cape Henry Valtyn Sp Sch 
EC (VV) 1 Water 200200242/W R 32,190 2013/2014 200200242 Eastern Cape Hertzog P Sch 
EC (M 1 Water 200600257/W R 400,000 2013/2014 200600257 Eastern Cape Hillside Js Sch 
EC OM 1 Water 2006002621W R 200,000 2013/2014 200600262 Eastern Cape Hlathikhulu Sps 
EC (W) 1 Water 200300138/W R 400,000 2013/2014 200300138 Eastern Cape Hlokomile Js Sch 
Assigned to MVULA Water 200600264/W R 400,000 2012/2013 200600264 Eastern Cape Hlomendlini Js School 
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EC (W) 1 Water 200400269/W R 200,000 2013/2014 200400269 Eastern Cape Hlophekazi Junior Secondary School 
EC (W) 1 Water 200200250/W R 400,000 2013/2014 200200250 Eastern Cape Hlotyeni Farm Sch 
EC (W) 1 Water 200400271/W R 400,000 2013/2014 200400271 Eastern Cape Hobeni Js Sch 
Assigned to MVULA Water 200600270/W R 400,000 2012/2013 200600270 Eastern Cape Hohobeng Js School 
EC (W) 1 Water 200100327/W R 400,000 2013/2014 200100327 Eastern Cape lkamvelihle Js Sch 
EC (W) 1 Water 200400503/W R 200,000 2013/2014 200400503 Eastern Cape Masibambisane Sp School 
EC (W) 1 Water 200600297/W R 32,190 2013/2014 200600297 Eastem Cape lndwe (Meth) Primary School 
EC (W) 1 Water 200300335/W R 200,000 2013/2014 200300335 Eastem Cape Mhlabeni Senior Primary School 
EC (W) 1 Water 200800870/W R 400,000 2013/2014 200800870 Eastern Cape Isikhoba Pre•P 
EC (W) 1 Water 200501084/W R 516,245 2013/2014 200501084 Eastern Cape Jabavu Sp School 
EC (W) 1 Water 200300155/W R 400,000 2013/2014 200300155 Eastern Cape James Nguza Js Sch 
EC (W) 1 Water 200300156/W R 498,390 2013/2014 200300156 Eastern Cape Jan Nomjana Js Sch 
EC (W) 1 Water 200400595/W R 200,000 2013/2014 200400595 Eastern Cape Mhlana Sp School 
EC (W) 1 Water 200300161/W R 498,390 2013/2014 200300161 Eastern Cape Jojweni Jp Sch 
EC (VV) 1 Water 200300168/W R 498,390 2013/2014 200300168 Eastern Cape Jongilanga Ss Sch 
EC (VV) 1 Water 200400297/W R 400,000 2013/2014 200400297 Eastern Cape Jonginkundla Js Sch 
EC (W) 1 Water 200300171/W R 498,390 2013/2014 200300171 Eastern Cape Jongintaba Js Sch 
Assigned to MVULA Water 200400304/W R 400,000 2012/2013 200400304 Eastern Cape Jongubuhle Jp School 
EC (VV) 1 Water 200100360/W R 200,000 2013/2014 200100360 Eastern Cape Jose Pearson Hospital School 
EC (W) 1 Water 200600312/W R 516,245 2013/2014 200600312 Eastern Cape Jozana'S Hoek Js Sch 
EC (W) 1 Water 200600314/W R 29,000 2013/2014 200600314 Eastern Cape Julius Mbalo Js Sch 
EC (W) 1 Water 200500344/W R 29,000 2013/2014 200500344 Eastern Cape Kabingele Jp Sch 
EC (W) 1 Water 200500347/W R 400,000 2013/2014 200500347 Eastern Cape Kanyisa Jp Sch 
EC (W) 1 Water 200601102/W R 400,000 2013/2014 200601102 Eastern Cape Kanyisa Pjs Sch 
Assigned to MVULA Water 200300178/W R 400,000 2012/2013 200300178 Eastern Cape Kanyisa Sp School 
EC (W) 1 Water 200400320M R 400,000 2013/2014 200400320 Eastern Cape Kasa Js Sch 
EC (W) 1 Water 200200305/W R 200,000 2013/2014 200200305 Eastem Cape Katberg Primary School 
EC (W) 1 Water 200601115/W R 400,000 2013/2014 200601115 Eastern Cape Katkop Farm Sch 
EC (W) 1 Water 200500761/W R 200,000 2013/2014 200500761 Eastern Cape Mpofini Js School 
EC (W) 1 Water 200501448/W R 200,000 2013/2014 200501448 Eastern Cape Mqhokweni Jp School 
Assigned to MVULA Water 200600327/W R 400,000 2012/2013 200600327 Eastern Cape Khanya Js School 
EC (VV) 1 Water 200501406/W R 516,245 2013/2014 200501406 Eastern Cape Khanyisani Junior Primary School 
Assigned to MVULA Water 200501370/W R 400,000 2012/2013 200501370 Eastern Cape Khulanathi Junior Primary School 
EC (W) 1 Water 200300401/W R 200,000 201312014 200300401 Eastern Cape Mzamomhle Jp School 
EC (VV) 1 Water 200100392M R 2,232,595 2013/2014 200100392 Eastern Cape Kleinplaas Primary School 
EC (W) 1 Water 200300185/W R 498,390 2013/2014 200300185 Eastern Cape Kobodi Js Sch 
EC (W) 1 Water 200300186/W R 400,000 2013/2014 200300186 Eastern Cape Kobonqaba Mouth Js Sch 
EC (W) 1 Water 200500365/W R 483,910 2013/2014 200500365 Eastern Cape Kopana Jp School 
EC (W) 1 Water 200200327/W R 29,000 2013/2014 200200327 Eastern Cape Koti Jp Sch 
Assigned to MVULA Water 200400334/W R 400,000 2012/2013 200400334 Eastern Cape Krancolo Jss 
EC (W) 1 Water 200400776/W R 200,000 2013/2014 200400776 Eastern Cape Ngwemnyama Js School 
EC (W) 1 Water 200401312/W R 513,930 2013/2014 200401312 Eastern Cape Kuyasa Junior Primary School 
EC (VV) 1 Water 200400337/W R 516,245 2013/2014 200400337 Eastern Cape Kuyasa Js Sch 
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EC (N) 1 Water 200600355/W R 400,000 2013/2014 200600355 Eastern Cape Kwabo P Sch 
EC (W) 1 Water 200500376/W R 29,000 2013/2014 200500376 Eastern Cape Kwaguga Sps 
EC (W) 1 Water 2005003781W R 660,000 2013/2014 200500378 Eastern Cape Kwamlindazwe Sp School 
EC (W) 1 Water 200500380/W R 516,245 2013/2014 200500380 Eastern Cape Kwandela Js Sch 
EC (W) 1 Water 200400341 1/ R 572,000 2013/2014 200400341 Eastern Cape Kwangxabane Js Sch 
EC (W) 1 Water 200500386/W R 516,245 2013/2014 200500386 Eastern Cape Kwantika Senior Primary School 
EC (W) 1 Water 200500387/W R 400,000 2013/2014 200500387 Eastern Cape Kwagonda Sp Sch 
Assigned to MVULA Water 200500390/W R 400,000 2012/2013 200500390 Eastern Cape Kwazweni Sp School 
EC (W) 1 Water 200600357/W R 400,000 2013/2014 200600357 Eastern Cape Kwezi Js Sch 
EC (W) 1 Water 200400349/W R 220,000 2013/2014 200400349 Eastern Cape Ladurnizulu Junior Primary School 
EC (W) 1 Water 200500393/W R 516,245 2013/2014 200500393 Eastern Cape Laleni Jp School 
EC (VV) 1 Water 2004003501W R 516,245 2013/2014 200400350 Eastern Cape Laleni Js Sch 
EC (W) 1 Water 200100445/W R 498,390 2013/2014 200100445 Eastern Cape Lamyeni Lp Sch 
EC (W) 1 Water 200100448/W R 200,000 2013/2014 200100448 Eastern Cape Langfontein D R C Primary School 
EC (W) 1 Water 200500401/W R 400,000 2013/2014 200500401 Eastern Cape Lengopeng Sp Sch 
EC (W) 1 Water 200400778/W R 200,000 2013/2014 200400778 Eastern Cape Ngwevana Sp School 
Assigned to MVULA Water 200600374/W R 400,000 2012/2013 200600374 Eastern Cape Lingelethu Js School 
EC (W) 1 Water 2004003611W R 516,245 2013/2014 200400361 Eastern Cape Lingelihle Sp Sch 
EC (W) 1 Water 200501420/W R 516,245 2013/2014 200501420 Eastern Cape Liphofung Senior Primary School 
EC (W) 1 Water 200300760/W R 200,000 2013/2014 200300760 Eastern Cape Litha Combined School 
Assigned to MVULA Water 200600590/W R 200,000 2012/2013 200600590 Eastern Cape Nkwenkwezi Farm School 
EC (W) 1 Water 200500418/W R 671,350 2013/2014 200500418 Eastern Cape Lockson Senior Primary School 
EC (W) 1 Water 200400369/W R 498,390 2013/2014 200400369 Eastern Cape Lower Bufumba Sp Sch 
EC (N) 1 Water 2004013731W R 200,000 2013/2014 200401373 Eastern Cape Nobubele Jp School 
Assigned to MVULA Water 2003002231W R 400,000 2012/2013 200300223 Eastern Cape Lower Gqoggorha School 
EC (W) 1 Water 2005004251W R 516,245 2013/2014 200500425 Eastern Cape Lower Gwala Sp Sch 
Assigned to MVULA Water 2005004291/ R 400,000 2012/2013 200500429 Eastern Cape Lower Mt Horeb Sp Sch 
EC (W) 1 Water 2005004301N R 400,000 2013/2014 200500430 Eastern Cape Lower Mvenyane Js Sch 
EC (VV) 1 Water 2003002281/ R 498,390 201312014 200300228 Eastern Cape Lower Ndakana Js Sch 
EC (W) 1 Water 200500434/W R 250,000 2013/2014 200500434 Eastern Cape Lower Qoqo Sp Sch 
EC (W) 1 Water 200500440/W R 400,000 2013/2014 200500440 Eastern Cape Lubalasi Sp Sch 
EC (W) 1 Water 200600389/W R 400,000 2013/2014 200600389 Eastern Cape Lufefe Js Sch 
EC (VV) 1 Water 200300241/W R 466,200 2013/2014 200300241 Eastern Cape Lukhanyo Js Sch 
EC (N) 1 Water 200401327/W R 498,390 2013/2014 200401327 Eastern Cape Lumkwana Jp School 
Assigned to MVULA Water 2005014091W R 400,000 2012/2013 200501409 Eastern Cape Ntamonde Sp School 
EC (W) 1 Water 200300248/W R 498,390 2013/2014 200300248 Eastern Cape Lurwayizo Jss 
Assigned to MVULA Water 200300850M R 400,000 2012/2013 200300850 Eastern Cape Lurwayizo Ss Sch 
EC (W) 1 Water 200500476/W R 483,910 2013/2014 200500476 Eastern Cape Lusindisweni Js School 
EC (W) 1 Water 200500480/W R 516,245 2013/2014 200500480 Eastern Cape Luthambeko Sp School 
EC (N/) 1 Water 200501366/W R 308,000 2013/2014 200501366 Eastern Cape Lutshikini Junior Secondary School 
EC (W) 1 Water 200200390/W R 498,390 2013/2014 200200390 Eastern Cape Luyteville L/Hp Sch 
EC (VV) 1 Water 200500489M/ R 32,335 2013/2014 200500489 Eastern Cape Luzupu Js Sch 
EC (W) 1 Water 200400425M/ R 516,245 2013/2014 200400425 Eastern Cape Lwandile Js Sch 
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EC (W) 1 Water 200400426/W R 400,000 2013/2014 200400426 Eastern Cape Lwandlana P Sch 
EC (V 	1 Water 200200393/W R 498,390 2013/2014 200200393 Eastern Cape Maasdorp P Sch 
EC (W) 1 Water 200300259/W R 498,390 2013/2014 _ 200300259 Eastern Cape Maclay Sp Sch 
EC (W) 1 Water 200500501/W R 671,350 2013/2014 200500501 Eastern Cape Madlangeni Primary School 
Assigned to MVULA Water 200500503/W R 400,000 2012/2013 200500503 Eastern Cape Maduba Sp School 
EC (W) 1 Water 200400441/W R 516,245 2013/2014 200400441 Eastern Cape Madumelwano Js Sch 
EC (W) 1 Water 200500511/W R 671,350 2013/2014 200500511 Eastern Cape Magodla Js Sch 
EC (W) 1 Water 200500514/W R 671,350 2013/2014 200500514 Eastern Cape Magema Junior Primary School 
EC (W) 1 Water 200300265/W R 498,390 2013/2014 200300265 Eastern Cape Magodla Js School 
Assigned to MVULA Water 200500516/W R 400,000 2012/2013 200500516 Eastern Cape Magontsini Junior Primary School 
EC (W) 1 Water 200600416/W R 400,000 2013/2014 200600416 Eastern Cape Magwiji Js Sch 
EC (W) 1 Water 200500523/W R 516,245 2013/2014 200500523 Eastern Cape Mahaha Js Sch 
EC (W) 1 Water 200600417/W R 400,000 2013/2014 200600417 Eastern Cape Mahedi Js Sch 
EC (W) 1 Water 200500525/W R 516,245 2013/2014 200500525 Eastern Cape Mahemeng Jp School 
EC (W) 1 Water 200600418/W R 513,930 2013/2014 200600418 Eastern Cape Mahlatini Sp School 
EC (W) 1 Water 200300269/W R 498,390 2013/2014 200300269 Eastern Cape Mahliwane Js Sch 
Assigned to MVULA Water 200500538/W R 400,000 2012/2013 200500538 Eastern Cape Makhuleng Sp School 
EC (W) 1 Water 200600426/W R 400,000 2013/2014 200600426 Eastern Cape Malgas Sp Sch 
Assigned to MVULA Water 200500548/W R 400,000 2012/2013 200500548 Eastern Cape Maliwa Jp School 
EC (W) 1 Water 200500590/W R 29,000 2013/2014 200500590 Eastern Cape Malize Jp School 
EC (W) 1 Water 200401263/W R 200,000 2013/2014 200401263 Eastern Cape Phezukwewilo Jss 
Assigned to MVULA Water 200500557/W R 400,000 2012/2013 200500557 Eastern Cape Mamvenyane P Sch 
EC (W) 1 Water 200200410/W R 498,390 2013/2014 200200410 Eastern Cape Mancazana Primary School 
EC (W) 1 Water 200200984/W R 498,390 2013/2014 200200984 Eastern Cape Mancazana Ucc Primary School 
EC (W) 1 Water 200501027/W R 200,000 2013/2014 200501027 Eastern Cape Polile Js School 
EC (VV) 1 Water 200400919/W R 200,000 2013/2014 200400919 Eastern Cape Pondolwendlovu Sp School 
EC (VV) 1 Water 200500569/W R 483,910 2013/2014 200500569 Eastern Cape Mangilo Sp School 
EC (W) 1 Water 200500571/W R 660,000 2013/2014 200500571 Eastern Cape Manzana Js Sch 
EC (VV) 1 Water 200600433/W R 513,930 2013/2014 200600433 Eastern Cape Msnzolwsndle J P Sch 
EC (W) 1 Water 200600434/W R 400,000 2013/2014 200600434 Eastern Cape Mapassakraal Farm Sch 
EC (W) 1 Water 200500575/W R 671,350 2013/2014 200500575 Eastern Cape Maphelen I Js Sch 
EC (W) 1 Water 200600439/W R 69,930 2013/2014 200600439 Eastem Cape Magwatini Pj School 
EC (W) 1 Water 200500581/W R 400,000 2013/2014 200500581 Eastern Cape Marialinden Js Sch 
EC (W) 1 Water 200500442Nd R 400,000 2013/2014 200600442 Eastern Cape Marshmoor Farm Sch 
EC (W) 1 Water 200500584/W R 200,000 2013/2014 200500584 Eastern Cape Marwaga Junior Secondary School 
Assigned to MVULA Water 200600445/W R 400,000 2012/2013 200600445 Eastern Cape Masakhane Sp School 
EC (W) 1 Water 200200422/W R 32,190 2013/2014 200200422 Eastern Cape Masibambane Ss Sch 
EC (W) 1 Water 200200426/W R 32,190 2013/2014 200200426 Eastern Cape Masijongane Jp Sch 
EC (W) 1 Water 2002004311W R 513,930 2013/2014 200200431 Eastern Cape Masiphathisane P Sch 
EC (W) 1 Water 200100500/W R 400,000 2013/2014 200100500 Eastern Cape Masizakhe High Sch 
EC (W) 1 Water 200600451/W R 400,000 2013/2014 200600451 Eastern Cape Masizakhe Jp Sch 
Assigned to MVULA Water 200601033/W R 400,000 2012/2013 200601033 Eastern Cape Matafeni Pjs School 
Assigned to MVULA Water 200500592/W R 400,000 2012/2013 200500592 Eastern Cape Matandela Js School 
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EC (VV) 1 Water 200401254NV R 200,000 2013/2014 200401254 Eastern Cape Mathemba Farm School 
EC (W) 1 Water 200300296/W R 498,390 2013/2014 200300296 Eastern Cape Matolweni Js Sch 
EC (W) 1 Water 200500597/W R 572,000 201312014 200500597 Eastern Cape Matshaneng Junior Primary School 
EC (N) 1 Water 200400517/W R 513,930 2013/2014 200400517 Eastern Cape Maxongoshoek P School 
EC (W) 1 Water 200300712/W R 498,390 2013/2014 200300712 Eastern Cape Mayekiso Js Sch 
EC (W) 1 Water 2005006091W R 516,245 2013/2014 200500609 Eastern Cape Mbabazo Jp School 
EC (W) 1 Water 200400523/W R 29,000 2013/2014 200400523 Eastern Cape Mbambeni Sp Sch 
EC (W) 1 Water 2004005291W R 483,910 2013/2014 200400529 Eastern Cape Mbashe Senior Primary School 
EC (W) 1 Water 200600462/W R 29,000 2013/2014 200600462 Eastern Cape Mbinzana Js Sch 
Assigned to MVULA Water 200500618/W R 250,000 2012/2013 200500618 Eastern Cape Mbizweni Js School 
EC (W) 1 Water 200400539/W R 400,000 2013/2014 200400539 Eastern Cape Mbolompo Comprehensive Sch 
EC (W) 1 Water 200500623/W R 29,000 2013/2014 200500623 Eastern Cape Mbombo Js School 
EC (1N)1 Water 2003003091W R 498,390 2013/2014 200300309 Eastern Cape Mbongendlu Js Sch 
EC (W) 1 Water 200500628/W R 516,245 2013/2014 200500628 Eastern Cape Mbotyi Sp School 
EC (VV) 1 Water 200400543/W R 200,000 2013/2014 200400543 Eastern Cape Mbozisa Jss 
EC (W) 1 Water 200400556/W R 400,000 2013/2014 200400556 Eastern Cape Mcwakumbana Js Sch 
EC (N) 1 Water 200401285/W R 516,245 2013/2014 200401285 Eastern Cape Mcwangele Jss 
EC (N) 1 Water 200400558/W R 54,635 2013/2014 200400558 Eastern Cape Mdabukweni Js School 
EC (W) 1 Water 200500638/W R 400,000 2013/2014 200500638 Eastern Cape Mdatya Jp Sch 
EC (W) 1 Water 200100505/W R 498,390 2013/2014 200100505 Eastern Cape Mdeni P Sch 
EC (W) 1 Water 200500645/W R 516,245 201312014 200500645 Eastem Cape Mdlankala Js Sch 
EC (W) 1 Water 200500647/W R 400,000 2013/2014 200500647 Eastern Cape Mechachaneng Sp Sch 
EC (W) 1 Water 200500652/W R 400,000 2013/2014 200500652 Eastern Cape Melisizwe Jp Sch 
EC (W) 1 Water 200300848/W R 498,390 2013/2014 200300848 Eastern Cape Manta Jss 
EC (W) 1 Water 2005006541W R 32,335 2013/2014 200500654 Eastern Cape Meyiwa Js Sch 
Assigned to MVULA Water 200300321/W R 400,000 2012/2013 200300321 Eastern Cape Mfamzi Js Sch 
EC (W) 1 Water 200500661/W R 400,000 2013/2014 200500661 Eastern Cape Mgano Js Sch 
Assigned to MVULA Water 200300329/W R 400,000 2012/2013 200300329 Eastern Cape Mgomanzi Senior Secondary School 
EC (W) 1 Water 200600991/W R 513,930 2013/2014 200600991 Eastern Cape Mgqukwebe Js Sch 
EC (VV) 1 Water 200400587M R 516,245 2013/2014 200400587 Eastern Cape Mgungundlovu Js Sch 
EC (W) 1 Water 200100693/W R 200,000 2013/2014 200100693 Eastern Cape Shenstone Farm School 
EC (N) 1 Water 200400588/W R 516,245 2013/2014 200400588 Eastern Cape Mhlabathi Jss 
EC (VV) 1 Water 200501104/W R 200,000 2013/2014 200501104 Eastern Cape Sijika Sp School 
EC (W) 1 Water 200500672/W R 516,245 2013/2014 200500672 Eastern Cape Mhlabi Js Sch 
EC (W) 1 Water 200300337/W R 498,390 2013/2014 200300337 Eastern Cape Mhlahlane Js Sch 
EC (W) 1 Water 200500679/W R 400,000 2013/2014 200500679 Eastern Cape Mhlotsheni Js Sch 
EC (W) 1 Water 200500681/W R 400,000 2013/2014 200500681 Eastern Cape Mhluzini Jp Sch 
EC (W) 1 Water 200400601/W R 498,390 2013/2014 200400601 Eastern Cape Miller Js Sch 
EC (W) 1 Water 200100513/W R 200,000 2013/2014 200100513 Eastern Cape Millholme P School 
Assigned to MVULA Water 200600487/W R 400,000 2012/2013 200600487 Eastern Cape Milner Farm School 
EC (VV) 1 Water 200300344/W R 498,390 2013/2014 200300344 Eastern Cape Mirrlees Js School 
Assigned to MVULA Water 200400604/W R 400,000 2012/2013 200400604 Eastern Cape Mjikelweni Ps School 
EC (W) 1 Water 200500687/W R 32,335 2013/2014 200500687 Eastern Cape Mjobo Sp School 
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EC (W) 1 Water 2004006061W R 29,000 2013/2014 200400606 Eastern Cape Mjongile Sp Sch 
EC (W) 1 Water 200500689/W R 32,335 2013/2014 200500689 Eastern Cape Mkambati Sp School 
EC (W) 1 Water 2005006901W R 516,245 2013/2014 200500690 Eastern Cape Mkamela Js Sch 
EC (W) 1 Water 2005006911W R 400,000 2013/2014 200500691 Eastern Cape Mkankomo Js Sch 
Assigned to MVULA Water 2005006971W R 400,000 2012/2013 200500697 Eastern Cape Mkilwa Sp School 
EC (W) 1 Water 200500699/W R 836,000 201312014 200500699 Eastern Cape Mkomane Js Sch 
EC (W) 1 Water 200600492/W R 400,000 2013/2014 200600492 Eastern Cape Mkululi Pj Sch 
EC (W) 1 Water 200600494/W R 660,000 2013/2014 200600494 Eastern Cape Mkunyazo Sp Sch 
EC (W) 1 Water 200500703/W R 516,245 2013/2014 200500703 Eastern Cape Mlambondaba Sp School 
EC (W) 1 Water 200300349/W R 513,930 2013/2014 200300349 Eastern Cape Mmangobomvu Js Sch 
EC (W) 1 Water 200600496/W R 400,000 2013/2014 200600496 Eastern Cape Mncunubeni is Sch 
EC (W) 1 Water 200500712/W R 32,335 2013/2014 200500712 Eastern Cape Mncwati Js Sch 
EC (W) 1 Water 200500713/W R 400,000 2013/2014 200500713 Eastern Cape Mndela is Sch 
EC (W) 1 Water 200400620/W R 54,390 2013/2014 200400620 Eastern Cape Mndwaka is Sch 
EC (W) 1 Water 200500718/W R 200,000 2013/2014 200500718 Eastern Cape Mngeni is School 
EC (W) 1 Water 200500720/W R 516,245 2013/2014 200500720 Eastern Cape Mngeni Sp Sch 
EC (W) 1 Water 200500721/W R 516,245 2013/2014 200500721 Eastern Cape Mngungu is Sch 
EC (W) 1 Water 200500722/W R 400,000 2013/2014 200500722 Eastern Cape Mnikwa Js Sch 
EC (W) 1 Water 200401291/W R 200,000 2013/2014 200401291 Eastern Cape Somagunya Ss School 
EC (1/)/) 1 Water 2004006251W R 29,000 2013/2014 200400625 Eastern Cape Mnqabe Js Sch 
Assigned to MVULA Water 200400626/W R 400,000 2012/2013 200400626 Eastern Cape Mnqandanto Jss 
EC (W) 1 Water 2003005801W R 200,000 2013/2014 200300580 Eastern Cape Somana Sp School 
EC (W) 1 Water 200100526/W R 1,513,681 2013/2014 200100526 Eastern Cape Mondplaas (D.R.C.) P Sch 
EC (W) 1 Water 200501158/W R 250,000 2013/2014 200501158 Eastern Cape St Margaret Jp School 
EC (W) 1 Water 200400629/W R 200,000 2013/2014 200400629 Eastern Cape Montgomery State Aided 
EC (W) 1 Water 200600504/W R 516,245 2013/2014 200600504 Eastern Cape Monwabisi Sp Sch 
EC (W) 1 Water 200600510/W R 498,390 2013/2014 200600510 Eastern Cape Mountain Top Sp School 
EC (W) 1 Water 200400639/W R 516,245 2013/2014 200400639 Eastern Cape Mpantaka Sp School 
EC (W) 1 Water 200200498/W R 498,390 2013/2014 200200498 Eastern Cape Mpendulo P School 
EC (IN) 1 Water 200500754/W R 660,000 2013/2014 200500754 Eastern Cape Mpeni is Sch 
EC (W) 1 Water 200500756/W R 516,245 2013/2014 200500756 Eastern Cape Mpetshwa Js Sch 
EC (W) 1 Water 200401039/W R 200,000 2013/2014 200401039 Eastern Cape Taleni Sp School 
EC (W) 1 Water 200401359/W R 32,335 2013/2014 200401359 Eastern Cape Mphumaze Jp School 
EC (W) 1 Water 200400646/W R 516,245 2013/2014 200400646 Eastern Cape Mpimbo is Sch 
EC (W) 1 Water 200600513/W R 308,000 2013/2014 200600513 Eastern Cape Mpoki P Sch 
EC (W) 1 Water 200600514/W R 513,930 2013/2014 200600514 Eastern Cape Mpomvane Sp School 
EC (W) 1 Water 2004006491W R 516,245 2013/2014 200400649 Eastern Cape Mpoza is Sch 
EC (W) 1 Water 200500765/W R 400,000 2013/2014 200500765 Eastern Cape Mpoza is Sch 
EC (W) 1 Water 200300369/W R 498,390 2013/2014 200300369 Eastern Cape Mpumalanga Combined Sch 
EC (VV) 1 Water 200500769/W R 400,000 2013/2014 200500769 Eastern Cape Mpunzi Drift Js Sch 
EC (W) 1 Water 200500770/W R 400,000 2013/2014 200500770 Eastern Cape Mputekane Js Sch 
EC (W) 1 Water 200501235/W R 200,000 2013/2014 200501235 Eastern Cape Tshoniswa Sp School 
EC (W) 1 Water 200500774/W R 400,000 2013/2014 200500774 Eastern Cape Mqhokweni Sp Sch 
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EC (W) 1 Water 2004006571W R 483,910 2013/2014 200400657 Eastern Cape Mgobiso Jss 
EC (W) 1 Water 200300375/W R 572,000 2013/2014 200300375 Eastern Cape Mrwaqa Js Sch 
EC (W) 1 Water 2005014191W R 572,000 2013/2014 200501419 Eastern Cape Mt White Ss School 
EC (W) 1 Water 2004006721W R 32,335 2013/2014 200400672 Eastern Cape Mteteleli Js Sch 
EC (W) 1 Water 200501242/W R 200,000 2013/2014 200501242 Eastern Cape Tumse Sp School 
EC (W) 1 Water 2003003861W R 498,390 2013/2014 200300386 Eastern Cape Mthwa Js Sch 
EC (W) 1 Water 2004006781W R 516,245 2013/2014 200400678 Eastern Cape Mtondela Sp Sch 
EC (VV) 1 Water 200400680IW R 400,000 2013/2014 200400680 Eastern Cape Mtsotso Js Sch 
EC (W) 1 Water 2008009391W R 54,635 2013/2014 200800939 Eastern Cape Mtumbane Pre-P 
EC (W) 1 Water 200300393/W R 400,000 2013/2014 200300393 Eastern Cape Mtwaku Js Sch 
EC (W) 1 Water 200300395/W R 498,390 2013/2014 200300395 Eastern Cape Munyu Js Sch 
EC (VV) 1 Water 200400686/W R 516,245 2013/2014 200400686 Eastern Cape Mvumelwano Js Sch 
Assigned to MVULA Water 2006005361/ R 400,000 2012/2013 200600536 Eastern Cape Mxokozeli Sp Sch 
EC (W) 1 Water 200200518/W R 400,000 2013/2014 200200518 Eastern Cape Mxolisi Public Sch 
EC (W) 1 Water 200400692/W R 516,245 2013/2014 200400692 Eastern Cape Mzamo Js Sch 
EC (VV) 1 Water 200501245/W R 200,000 2013/2014 200501245 Eastern Cape Tyongwana Sp School 
EC (W) 1 Water 200601009/W R 513,930 2013/2014 200601009 Eastern Cape Mzamomhle Junior Primary School 
EC (W) 1 Water 200200385/W R 400,000 2013/2014 200200385 Eastern Cape Mzamomhle P Sch 
EC (W) 1 Water 200401093/W R 200,000 2013/2014 200401093 Eastern Cape Upper Culunca Js School 
EC (W) 1 Water 200401235/W R 516,245 2013/2014 200401235 Eastern Cape Mzimtsha Jp Soh 
EC (W) 1 Water 200200526/W R 498,390 2013/2014 200200526 Eastern Cape Mziwemfundo Js Sch 
EC (W) 1 Water 20060097204/ R 516,245 2013/2014 200600972 Eastern Cape Mzomhle Ss Sch 
EC (W) 1 Water 200401164/W R 200,000 2013/2014 200401164 Eastern Cape Zamukulungisa Sp School 
EC (VV) 1 Water 200200537/W R 498,390 2013/2014 200200537 Eastern Cape Nangamso S Sch 
EC (W) 1 Water 200100550/W R 501,010 2013/2014 200100550 Eastern Cape Nangkos Fs 
EC (W) 1 Water 200500840M/ R 220,000 2013/2014 200500840 Eastern Cape Natlane Sekonyela Sp Sch 
EC (W) 1 Water 200300410/W R 220,000 2013/2014 200300410 Eastern Cape Ncalukeni Sp School 
EC (W) 1 Water 200500842/W R 400,000 2013/2014 200500842 Eastern Cape Ncanywa Jp Sch 
Assigned to MVULA Water 200500847/W R 250,000 2012/2013 200500847 Eastern Cape Ncome Sp School 
EC (VV) 1 Water 200800896/W R 400,000 2013/2014 200800896 Eastern Cape Ncora Pre-P 
EC (VV) 1 Water 200400715/W R 400,000 2013/2014 200400715 Eastern Cape Ndalata Sp Sch 
EC (W) 1 Water 20060055304/ R 400,000 2013/2014 200600553 Eastern Cape Ndimangeni Js Sch 
EC (VV) 1 Water 200500859/W R 400,000 2013/2014 200500859 Eastern Cape Ndindindi Sp Sch 
EC (W) 1 Water 200600555/W R 466,200 2013/2014 200600555 Eastern Cape Ndlangisa Jss 
EC (W) 1 Water 200500864/W R 400,000 2013/2014 200500864 Eastern Cape Ndumndum Js Sch 
EC (W) 1 Water 200500866/W R 516,245 2013/2014 200500866 Eastern Cape Ndwalane Sp School 
Assigned to MVULA Water 200400728/W R 400,000 2012/2013 200400728 Eastern Cape Ndwane Js School 
EC (W) 1 Water 200500869/W R 671,350 2013/2014 200500869 Eastern Cape Ndzongiseni Js Sch 
Assigned to MVULA Water 2003004301/ R 400,000 2012/2013 200300430 Eastern Cape Ngadla Js School 
EC (W) 1 Water 200600567/W R 400,000 2013/2014 200600567 Eastern Cape Nqangamanzi Js Sch 
EC (VV) 1 Water 2004007321W R 400,000 2013/2014 200400732 Eastern Cape Nciangenyati P Sch 
EC (W) 1 Water 200100568/W R 498,390 2013/2014 200100568 Eastern Cape Nocwenexa P Sch 
EC (W) 1 Water 200500879/W R 516,245 2013/2014 200500879 Eastern Cape Ngele Js Sch 
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EC (W) 1 Water 2005008821/ R 400,000 2013/2014 200500882 Eastern Cape Nqojane Js Sch 
EC (W) 1 Water 2006005721/ R 481,740 2013/2014 200600572 Eastern Cape Ngojini is Sch 
EC (W) 1 Water 200400751/W R 308,000, 2013/2014 200400751 Eastern Cape Ngoswana Sp Sch 
Assigned to MVULA Water 200300439/W R 400,000 2012/2013 200300439 Eastern Cape Ngqaqini is School 
EC (W) 1 Water 200500888/W R 32,335 2013/2014 200500888 Eastern Cape Nogongo Js Sch 
EC (W) 1 Water 2004007601W R 32,335 2013/2014 200400760 Eastern Cape Nqqubusini is Sch 
EC (W) 1 Water 200300441/W R 498,390 2013/2014 200300441 Eastern Cape Nqqwara Js Sch 
EC (W) 1 Water 200400772M R 29,000 2013/2014 200400772 Eastern Cape Ngubesizwe Sp Sch 
EC (W) 1 Water 200300777/W R 498,390 2013/2014 200300777 Eastern Cape Ngunduza is Sch 
EC (W) 1 Water 200601045/W R 200,000 2013/2014 200601045 Eastern Cape Zwelandile Ss School 
EC (W) 1 Water 2001005701W R 32,190 2013/2014 200100570 Eastern Cape Ngwevu Lp Sch 
EC (W) 1 Water 2005009001/ R 400,000 2013/2014 200500900 Eastern Cape Niyona Js Sch 
EC (VV) 1 Water 2004007631W R 516,245 2013/2014 200400793 Eastern Cape Nkaukazi Js Sch 
EC (W) 1 Water 2004007991W R 516,245 2013/2014 200400799 Eastern Cape Nkunyana Js Sch 
EC (W) 1 Water 200800895/W R 466,200 2013/2014 200800895 Eastern Cape No College Pre-Sch 
Assigned to MVULA Water 200100574/W R 400,000 2012/2013 200100574 Eastern Cape Nobanda P School 
EC (NO 1 Water 200600591/W R 513,930 2013/2014 200600591 Eastern Cape Nobandla Senior Primary School 
EC (NO 1 Water 200400809/W R 516,245 2013/2014 200400809 Eastern Cape Nobuhle Sp Sch 
EC (W) 1 Water 200400813/W R 400,000 2013/2014 200400813 Eastern Cape Nohokoza is Sch 
EC (W) 1 Water 200300464/W R 400,000 2013/2014 200300464 Eastern Cape No-Holland Sp Sch 
Assigned to MVULA Water 200200597/W R 400,000 2012/2013 200200597 Eastern Cape Nojoli P Sch 
EC (W) 1 Water 2005009221/ R 516,245 2013/2014 200500922 Eastern Cape Nokatshile is School 
EC (W) 1 Water 200500925/W R 400,000 2013/2014 200500925 Eastern Cape Noluthando Sp Sch 
Assigned to MVULA Water 2006006021/ R 400,000 2012/2013 200600602 Eastern Cape Nomlengana Sp Sch 
EC (VV) 1 Water 200600604/W R 400,000 2013/2014 200600604 Eastern Cape Nompucuko P Sch 
EC (W) 1 Water 200400821M R 516,245 2013/2014 200400821 Eastern Cape Nomzamo is Sch 
EC (N/) 1 Water 200600610/W R 513,930 2013/2014 200600610 Eastern Cape Nomzi H Sch 
EC (M 1 Water 2006006121W R 400,000 2013/2014 200600612 Eastern Cape Nonesi Sp Sch 
EC (W) 1 Water 200200624/W R 32,190 2013/2014 200200624 Eastern Cape Nonkundla Jp Sch 
EC (W) 1 Water 2006006211/ R 513,930 2013/2014 200600621 Eastern Cape Nooitgedacht Primary School 
Assigned to MVULA Water 200300494/W R 400,000 2012/2013 200300494 Eastern Cape Nosapho Jp School 
EC (VV) 1 Water 2004013131W R 513,930 2013/2014 200401313 Eastern Cape Nosimo Technical High Sch 
EC (W) 1 Water 200600626/W R 513,930 2013/2014 200600626 Eastern Cape Nowisile Pjs Sch 
EC (W) 1 Water 200400838/W R 400,000 2013/2014 200400838 Eastern Cape Noxolo Sp Sch 
EC (W) 1 Water 2006006271W R 513,930 2013/2014 200600627 Eastern Cape Noxolo Sp Sch 
EC (N) 1 Water 200600628/W R 400,000 2013/2014 200600628 Eastern Cape Nozala Pjs Sch 
EC (VV) 1 Water 200500944/W R 516,245 2013/2014 200500944 Eastern Cape Nozayi Sps 
EC (IN) 1 Water 200600629/W R 200,000 2013/2014 200600629 Eastern Cape Nozibele Primary School 
EC (/0 	1 Water 200300509/W R 498,390 2013/2014 200300509 Eastern Cape Nqutu is Sch 
EC (W) 1 Water 200500952/W R 400,000 2013/2014 200500952 Eastern Cape Ntabazijongene is Sch 
EC (W) 1 Water 200500953/W R 400,000 2013/2014 200500953 Eastern Cape Ntabeni is Sch 
EC (W) 1 Water 200400852/W R 400,000 2013/2014 200400852 Eastern Cape Ntabeni is Sch 
EC (W) 1 Water 200400854/W R 516,245 2013/2014 200400854 Eastern Cape Ntaboduli is Sch 
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EC (N) 1 Water 200500956/W R 400,000 2013/2014 200500956 Eastern Cape Ntafufu Js Sch 
EC (VV) 1 Water 200400862M R 516,245 2013/2014 200400862 Eastern Cape Ntlambela Sp School 
EC (W) 1 Water 200500964/W R 516,245 2013/2014 200500964 Eastern Cape Ntlamvukazi Sp Sch 
Assigned to MVULA Water 200500974M R 400,000 2012/2013 200500974 Eastern Cape Ntshamanzi P School 
EC (W) 1 Water 200500976NV R 516,245 2013/2014 200500976 Eastern Cape Ntsheleni Sp School 
EC (W) 1 Water 200300835/W R 400,000 2013/2014 200300835 Eastern Cape Ntshingeni Js Sch 
EC (W) 1 Water 200601054/W R 400,000 2013/2014 200601054 Eastern Cape Ntshingeni Js Sch 
EC (W) 1 Water 200500980/W R 516,245 2013/2014 200500980 Eastern Cape Ntsimbini Js Sch 
EC (VV) 1 Water 200400877/W R 513,930 2013/2014 200400877 Eastern Cape Ntsinga Sp School 
EC (W) 1 Water 200500984/W R 400,000 2013/2014 200500984 Eastern Cape Ntsizwa Ss Sch 
EC (W) 1 Water 200400880M R 483,910 2013/2014 200400880 Eastern Cape Ntsonyana Sps 
EC (W) 1 Water 200400884/W R 516,245 2013/2014 200400884 Eastern Cape Ntywenka Js Sch 
EC (W) 1 Water 200300791/W R 498,390 2013/2014 200300791 Eastern Cape Nxaxo Js Sch 
EC (W) 1 Water 200100601/W R 54,390 2013/2014 200100601 Eastern Cape Nxukhwebe Hp Sch 
EC (W) 1 Water 200300523M R 250,000 2013/2014 200300523 Eastern Cape Nyanisweni Js Sch 
EC (W) 1 Water 200400897/W R 516,245 2013/2014 200400897 Eastern Cape Nyanisweni Js Sch 
EC (W) 1 Water 200400898/W R 400,000 2013/2014 200400898 Eastern Cape Nyibiba Js Sch 
EC (W) 1 Water 200300531/W R 498,390 2013/2014 200300531 Eastern Cape Nzanzana Js Sch 
EC (N) 1 Water 200400901/W R 400,000 2013/2014 200400901 Eastern Cape Nzwakazi Js Sch 
EC (N) 1 Water 200200672/W R 498,390 2013/2014 200200672 Eastern Cape Oakdene L/Hp School 
EC (W) 1 Water 200501000M/ R 400,000 2013/2014 200501000 Eastern Cape Osborn Js Sch 
EC (W) 1 Water 200501011NV R 516,245 2013/2014 200501011 Eastern Cape Pele-Pele Sp School 
EC (W) 1 Water 200600996/W R 513,930 2013/2014 200600996 Eastern Cape Petersdale Sp Sch 
EC (W) 1 Water 200600907/W R 513,930 2013/2014 200600997 Eastern Cape Phakamani Js Sch 
Assigned to MVULA Water 200501416NV R 400,000 2012/2013 200501416 Eastern Cape Phaphane Jp School 
EC (N) 1 Water 200600674NV R 400,000 2013/2014 200600674 Eastern Cape Pietersrus P Sch 
EC (N) 1 Water 200100631/W R 501,010 2013/2014 200100631 Eastern Cape Pinewoods Farm School 
EC (W) 1 Water 200200696/W R 32,190 2013/2014 200200696 Eastern Cape Pine P Sch 
EC (VV) 1 Water 200600676/W R 29,000 2013/2014 200600676 Eastern Cape Platkop Js Sch 
EC (W) 1 Water 200400918M R 516,245 2013/2014 200400918 Eastern Cape Pondolwendlovu Comm.S.S.Sch 
EC (W) 1 Water 200600678/W R 400,000 2013/2014 200600678 Eastern Cape Poplar Grove Jp Sch 
EC (W) 1 Water 200100634/W R 498,390 2013/2014 200100634 Eastern Cape Post Retief P Sch 
EC (W) 1 Water 200501034/W R 400,000 201312014 200501034 Eastern Cape Prospect Js Sch 
EC (N) 1 Water 200300541M R 498,390 2013/2014 200300541 Eastern Cape Pumlani Sp Sch 
EC (VV) 1 Water 200501037M/ R 671,350 2013/2014 200501037 Eastern Cape Qadu Jp Sch 
EC (N) 1 Water 200400938/W R 516,245 201312014 200400938 Eastern Cape Qandu Jss 
EC (W) 1 Water 200501042/W R 400,000 2013/2014 200501042 Eastern Cape Qanqu Js Sch 
Assigned to MVULA Water 200400940M/ R 400,000 2012/2013 200400940 Eastern Cape Qebe Jss 
EC (W) 1 Water 200501047/W R 400,000 2013/2014 200501047 Eastern Cape Qobo Js Sch 
EC (W) 1 Water 200400956/W R 22,300 2013/2014 200400956 Eastern Cape Qumbu Village Js Sch 
EC (VV) 1 Water 200600701/W R 466,200 2013/2014 200600701 Eastern Cape Owempe Js Sch 
Assigned to MVULA Water 200501055/W R 400,000 2012/2013 200501055 Eastern Cape Qwidlana Js Sch 
EC (N) 1 Water 200501060/W R 516,245 2013/2014 200501060 Eastern Cape Ravenscroft Js Sch 
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EC (W) 1 Water 200501062/W R 516,245 2013/2014 200501062 Eastern Cape Red Hill Js Sch 
EC (W) 1 Water 200501389/W R 400,000 2013/2014 200501389 Eastern Cape Rethabile Jp Sch 
EC (W) 1 Water 200300556/W R 498,390 2013/2014 200300556 Eastern Cape Reve Js Sch 
EC (W) 1 Water 200600712/W R 513,930 2013/2014 200600712 Eastern Cape Rietspruit Sp Sch 
EC (W) 1 Water 200501068/W R 516,245 2013/2014 200501068 Eastern Cape Rockville Js Sch 
EC (W) 1 Water 200600714/W R 513,930 2013/2014 200600714 Eastern Cape Romanslaagte UHp Sch 
EC (W) 1 Water 200600715/W R 400,000 2013/2014 200600715 Eastern Cape Roodepoort P Sch 
EC (W) 1 Water 200800615/W R 400,000 2013/2014 200800615 Eastern Cape Ross 
EC (V1.) 1 Water 200200735/W R 498,390 2013/2014 200200735 Eastern Cape Roxeni L/Hp Sch 
EC (W) 1 Water 200100668/W R 32,190 2013/2014 200100668 Eastern Cape Rwantsana P Sch 
EC (W) 1 Water 200300559/W R 498,390 2013/2014 200300559 Eastern Cape Samaria Js Sch 
EC (W) 1 Water 200400976/W R 400,000 2013/2014 200400976 Eastern Cape Samuel Nombewu Ss Sch 
EC (VV) 1 Water 200400991/W R 498,390 2013/2014 200400991 Eastern Cape Sholora Js School 
EC (W) 1 Water 200400994/W R 516,245 2013/2014 200400994 Eastern Cape Sicambeni Js Sch 
EC (W) 1 Water 200501094/W R 516,245 2013/2014 200501094 Eastern Cape Sichwe Js Sch 
EC (W) 1 Water 200600740/W R 513,930 2013/2014 200600740 Eastern Cape Sidakeni Sp Sch 
EC (VV) 1 Water 200400995/W R 516,245 2013/2014 200400995 Eastern Cape Sidada Jss 
EC (W) 1 Water 200501099NV R 29,000 2013/2014 200501099 Eastern Cape Sifolwem Sp School 
EC (VV) 1 Water 200501100/W R 671,350 2013/2014 200501100 Eastern Cape Sigagane Js Sch 
EC (W) 1 Water 200501359/W R 516,245 2013/2014 200501359 Eastern Cape Sigidi Sp School 
EC (W) 1 Water 200501103/W R 516,245 2013/2014 200501103 Eastern Cape Sijadu Jp School 
EC (W) 1 Water 200600747/W R 200,000 2013/2014 200600747 Eastern Cape Sijora Senior Primary School 
EC (W) 1 water 200501108/W R 660,000 2013/2014 200501108 Eastern Cape Silangwe Sp Sch 
Assigned to MVULA Water 200501109/W R 400,000 2012/2013 200501109 Eastern Cape Silasville Sp School 
EC (W) 1 Water 200600750/W R 400,000 2013/2014 200600750 Eastern Cape Sinetemba Sp Sch 
Assigned to MVULA Water 200401002/W R 400,000 2012/2013 200401002 Eastern Cape Sipendu Js Sch 
EC (W) 1 Water 200501115NV R 671,350 2013/2014 200501115 Eastern Cape Sipepeto Js Sch 
EC (W) 1 Water 200300570/W R 400,000 2013/2014 200300570 Eastern Cape Sigith hi Js Sch 
EC (VV) 1 Water 2002007831W R 498,390 2013/2014 200200783 Eastern Cape Sisonke UHp Sch 
EC (W) 1 Water 200600754/W R 516,245 2013/2014 200600754 Eastern Cape Sitoromo Js Sch 
Assigned to MVULA Water 200600037/W R 400,000 201212013 200600037 Eastern Cape Sivumelene Ss Sch 
EC (W) 1 Water 200501126/W R 483,910 2013/2014 200501126 Eastern Cape Siwali Js Sch 
Assigned to MVULA Water 200200789/W R 400,000 201212013 200200789 Eastern Cape Siyababalwa High Sch 
EC (W) 1 Water 200501130/W R 400,000 2013/2014 200501130 Eastern Cape Siyazama Jp Sch 
Assigned to MVULA Water 200401274W) R 400,000 2012/2013 200401274 Eastern Cape Sobantu Js Sch 
EC (W) 1 Water 200501136/W R 671,350 2013/2014 200501136 Eastern Cape Sobhede Js School 
EC (W) 1 Water 200501141/W R 400,000 2013/2014 200501141 Eastern Cape Somtseu Sp Sch 
EC (W) 1 Water 200401022/W R 516,245 2013/2014 200401022 Eastern Cape Sonata Jp Sch 
EC (W) 1 Water 200501143/W R 400,000 2013/2014 200501143 Eastern Cape Songishe Ss Sch 
EC (W) 1 Water 200100727/W R 400,000 2013/2014 200100727 Eastern Cape Springmount Farm Sch 
EC (W) 1 Water 200501149/W R 671,350 2013/2014 200501149 Eastern Cape St Andrews Js Sch 
EC (W) 1 Water 200600784/W R 308,000 2013/2014 200600784 Eastern Cape St Augustines Js Sch 
EC (W) 1 Water 200501153/W R 671,350 2013/2014 200501153 Eastern Cape St Colu mba'S Js Sch 
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EC (W) 1 Water 200501160/W R 671,350 2013/2014 200501160 Eastern Cape St Marks Js Sch 
EC (W) 1 Water 200501162/W R 308,000 2013/2014 200501162 Eastern Cape St Matthews Js Sch 
EC (W) 1 Water 200501168/W R 400,000 201312014 200501168 Eastern Cape Stanford Jp Sch 
EC (W) 1 Water 200100746/W R 990,835 2013/2014 200100746 Eastern Cape Stegmann Primary School 
EC (W) 1 Water 200401034/W R 483,910 2013/2014 200401034 Eastern Cape Sulenkama Js Sch 
EC (N) 1 Water 200600808/W R 516,245 2013/2014 200600808 Eastern Cape Sunduza Js Sch 
EC (W) 1 Water 200600814/W R 220,000 2013/2014 200600814 Eastern Cape Table Farm Sch 
EC (W) 1 Water 200600818/W R 200,000 2013/2014 200600818 Eastern Cape Tarka Bridge Farm School 
EC (W) 1 Water 200300590/W R 400,000 2013/2014 200300590 Eastern Cape Tembani Js Sch 
EC (W) 1 Water 200501184W! R 671,350 2013/2014 200501184 Eastern Cape Tembelitsha Js Sch 
EC (W) 1 Water 200401047/W R 516,245 2013/2014 200401047 Eastern Cape Tembeni Sp School 
EC (W) 1 Water 200600825/W R 47,730 2013/2014 200600825 Eastern Cape Tembeni Sp Sch 
EC (VV) 1 Water 200601062/W R 513,930 2013/2014 200601062 Eastern Cape Tembu Jp School 
EC (W) 1 Water 200501194/W R 516,245 2013/2014 200501194 Eastern Cape Thakabanna Ss Sch 
EC (W) 1 Water 2006008291W R 400,000 2013/2014 200600829 Eastern Cape Thandisizwe Sp Sch 
Assigned to MVULA Water 200600833/W R 400,000 2012/2013 200600833 Eastern Cape Thembalethu Sp School 
EC (W) 1 Water 200600837/W R 481,740 2013/2014 200600837 Eastern Cape Thembisa L/Hp Sch 
EC (W) 1 Water 200600793/W R 400,000 2013/2014 200600793 Eastern Cape Thobile Dyantyi Js Sch 
EC (N) 1 Water 200501206/W R 671,350 2013/2014 200501206 Eastern Cape Thusang Jp School 
EC (VV) 1 Water 200600846/W R 29,000 2013/2014 200600846 Eastern Cape Tiwane Sp School 
EC (W) 1 Water 200501215/W R 483,910 2013/2014 200501215 Eastern Cape Tokozani P Sch 
EC (W) 1 Water 200300604W! R 498,390 2013/2014 200300604 Eastern Cape Toleni Js Sch 
EC (W) 1 Water 200401059M R 47,730 2013/2014 200401059 Eastern Cape Toleni Sp Sch 
EC 0/9 1 Water 200401060M R 516,245 2013/2014 200401060 Eastern Cape Tolikana Jp Sch 
EC (N) 1 Water 200300606/W R 498,390 2013/2014 200300606 Eastern Cape Tongwane Js Sch 
EC (VV) 1 Water 200501230/W R 671,350 2013/2014 200501230 Eastern Cape Tsewu Jp Soh 
EC (W) 1 Water 200600856/W R 513,930 2013/2014 200600856 Eastern Cape Tsitsikama L/Hp Sch 
EC (W) 1 Water 200501238/W R 671,350 2013/2014 200501238 Eastern Cape Tsitsong Js Sch 
EC (VV) 1 Water 2005012401W R 516,245 2013/2014 200501240 Eastern Cape Tsolobenq Js Sch 
Assigned to MVULA Water 200401072/W R 400,000 2012/2013 200401072 Eastern Cape Tukela Sp School 
EC (W) 1 Water 200600860/W R 400,000 2013/2014 200600860 Eastern Cape Tweedale Farm Sch 
EC (W) 1 Water 200600863/W R 466,200 2013/2014 200600863 Eastern Cape Uitkyk Js Sch 
EC (W) 1 Water 200600865/W R 513,930 2013/2014 200600865 Eastern Cape Umhlanga Js Sch 
EC (W) 1 Water 200600866/W R 400,000 2013/2014 200600866 Eastern Cape Umlamli Sp Sch 
EC (N) 1 Water 200401090/W R 516,245 2013/2014 200401090 Eastern Cape Umtentu Js Sch 
EC (W) 1 Water 200600867/W R 200,000 2013/2014 200600867 Eastern Cape Untlakohlaza Farm School 
EC (W) 1 Water 200100931/W R 498,390 2013/2014 200100931 Eastern Cape Upper Blinkwater P Sch 
EC (W) 1 Water 200300619/W R 660,000 2013/2014 200300619 Eastern Cape Upper Cegcuwana Js Sch 
EC (W) 1 Water 200300622/W R 400,000 2013/2014 200300622 Eastern Cape Upper Colosa Js Sch 
Assigned to MVULA Water 200401279/W R 400,000 2012/2013 200401279 Eastern Cape Upper Gqobonoo Sp School 
EC (W) 1 Water 200401101/W R 572,000 2013/2014 200401101 Eastern Cape Upper Mjika Js Sch 
EC (W) 1 Water 200300631/W R 54,390 2013/2014 200300631 Eastern Cape Upper Ngculu Js Sch 
EC (W) 1 Water 200600877/W R 400,000 2013/2014 200600877 Eastern Cape Upper Ngonyama Js Sch 
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EC (W) 1 Water 200401110/W R 483,910 2013/2014 200401110 Eastern Cape Upper Tyira is Sch 
EC (W) 1 Water 200200882/W R 200,000 2013/2014 200200882 Eastern Cape Vanani Farm School 
EC (W) 1 Water 200501271/W R 483,910 2013/2014 200501271 Eastern Cape Vayi is Soh 
EC (W) 1^ Water 200300643/W R 400,000 2013/2014 200300643 Eastern Cape Vinindwa Js Sch 
EC (W) 1 Water 200300645/W R 498,390 2013/2014 200300645 Eastern Cape Vukukhanye Js Sch 
EC (W) 1 Water 2005012851W R 516,245 2013/2014 200501285 Eastern Cape Vulindlela Ss Sch 
EC (W) 1 Water 200600900/W R 200,000 2013/2014 200600900 Eastern Cape Vuyani Sp School 
EC (W) 1 Water 200300786/W R 220,000 2013/2014 200300786 Eastern Cape Vuyo Jp School 
EC (W) 1 Water 200401141/W R 400,000 2013/2014 200401141 Eastern Cape Watha Sp Sch 
EC (W) 1 Water 200600912/W R 200,000 2013/2014 200600912 Eastern Cape Waverley Farm School 
EC (W) 1 Water 200501292/W R 22,300 2013/2014 200501292 Eastern Cape Wayo Js Sch 
EC (M 1 Water 200600914/W R 400,000 2013/2014 200600914 Eastern Cape Weltevreden Farm Sch 
EC (W) 1 Water 200100852/W R 32,190 201312014 200100852 Eastern Cape Wezo P Sch 
EC (M 1 Water 2004012811W R 516,245 2013/2014 200401281 Eastern Cape Wheatlands Js School 
Assigned to MVULA Water 2003006601N R 400,000 2012/2013 200300660 Eastern Cape Xaxashimba is Sch 
EC (VV) 1 Water 200401154/W R 498,390 2013/2014 200401154 Eastern Cape Xuba Js Sch 
EC (VV) 1 Water 200501300/W R 516,245 2013/2014 200501300 Eastern Cape Yange Jp School 
EC (M 1 Water 200600932/W R 400,000 2013/2014 200600932 Eastern Cape Yonda Combined P Sch 
EC (VV) 1 Water 200300671M R 498,390 2013/2014 200300671 Eastern Cape Zakhele Sp Sch 
EC (E 	1 Water 200600937M R 400,000 2013/2014 200600937 Eastern Cape Zamakulunga Sp Sch 
EC (W) 1 Water 200401161/W R 836,000 2013/2014 200401161 Eastern Cape Zamdola Js Sch 
EC (W) 1 Water 200501306/W R 516,245 201312014 200501306 Eastern Cape Zamilizwe Jp Sch 
EC (W) 1 Water 200401171/W R 516,245 2013/2014 200401171 Eastern Cape Zanerwula Js School 
EC (W) 1 Water 200100880/W R 65,045 2013/2014 200100880 Eastern Cape Zanethemba Farm School 
EC (W) 1 Water 200300676/W R 498,390 2013/2014 200300676 Eastern Cape Zanewonga Js Sch 
EC (W) 1 Water 200300677/W R 498,390 2013/2014 200300677 Eastern Cape Zanewonga Ss Sch 
EC (W) 1 Water 200200928/W R 400,000 2013/2014 200200928 Eastern Cape Zanobuzwe S Sch 
EC (W) 1 Water 200401184/W R 660,000 2013/2014 200401184 Eastern Cape Zibute Pjs Sch 
EC (VV) 1 Water 200600949/W R 572,000 2013/2014 200600949 Eastern Cape Zingxengele Js Sch 
EC (VV) 1 Water 200501330/W R 516,245 2013/2014 200501330 Eastern Cape Zinyosini Js Sch 
EC (VV) 1 Water 200600951/W R 47,730 2013/2014 200600951 Eastern Cape Zizamele Sp Sch 
EC (W) 1 Water 200501334/W R 54,635 201312014 200501334 Eastern Cape Zoko Js Sch 
EC (W) 1 Water 200401196/W R 481,740 2013/2014 200401196 Eastern Cape Zola Sp Sch 
EC (W) 1 Water 200401206/W R 660,000 2013/2014 200401206 Eastern Cape Zwelebango Sp Sch 
EC (W) 1 Water 200401207/W R 516,245 2013/2014 200401207 Eastern Cape Zwelenqaba Sp School 
EC (W) 1 Water 200401209/W R 400,000 2013/2014 200401209 Eastern Cape Zweli Jp Sch 
EC (W) 1 Water 200501343/W R 516,245 2013/2014 200501343 Eastern Cape Zwelidumile P School 
EC (W) 1 Water 200600960/W R 400,000 2013/2014 200600960 Eastern Cape Zwelilungile Sp Sch 
EC (W) 1 Water 200501347/W R 508,440 2013/2014 200501347 Eastern Cape Zwelisile Sp School 
EC (W) 1 Water 200400538M 2013/2014 200400538 Eastern Cape Mboleni Pjs School 
EC (W) 1 Water 200400355041 R 200,000 2013/2014 200400355 Eastern Cape Laphumikwezi Senior Primary School 

Water Absorbed 200300058 Eastern Cape Dalukhanyo Jp School 
Water Absorbed 200400043 Eastern Cape Bless Farm School 
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EC (W) 1 Water Absorbed R 250,000 2013/2014 200200772 Eastern Cape Sinethemba Anta P School 
Water Absorbed 200500763 Eastern Cape Mpolosa Sp School 
Water Absorbed 200500698 Eastern Cape Mkiwane Sp School 
Water Absorbed 200401165 Eastern Cape Zamukulu noise Sp School 
Water Absorbed 200401067 Eastern Cape Tshatshatsha Js School 
Water Absorbed 200500667 Eastern Cape Mgqumangwe Sp School 

Assigned to DBSA Inappropriate structures 440101281/1 R 54,316,889 2012/2013 440101281 Free State Bethlehem C/S 
Assigned to IDT FS Inappropriate structures 44040423811 R 38,588,864 2012/2013 440404238 Free State Boshof I/S 
Assigned to IDT FS Inappropriate structures 441407302/1 R 40,348,592 2012/2013 441407302 Free State Caledon Park I/S 
Assigned to IDT FS Inappropriate structures 442304245/1 R 71,437,173 2012/2013 442304245 Free State Diamanthoogte 
Assigned to DBSA Inappropriate structures 442506215/I R 50,947,512 2012/2013 442506215 Free State Dorrington Matsepe P/S 
FS (1) 7 Inappropriate structures 444802119/1 R 46,849,015 2013/2014 444802119 Free State Ebenhaeserhoogte I/S 
FS (1) 8 Inappropriate structures 445802138/1 R 0 2013/2014 445802138 Free State Grassland P/S 
Assigned to IDT FS Inappropriate structures 440304242/I R 52,112,575 2012/2013 440304242 Free State Heide P/S 
FS (1) 6 Inappropriate structures 442607303/1 R 35,236,606 2013/2014 442607303 Free State Hermana P/S 
Assigned to IDT FS Inappropriate structures 442807329/I R 51,436,141 2012/2013 442807329 Free State Itemoheng P/S 
Assigned to DBSA Inappropriate structures 443611175/1 R 83,599,705 2012/2013 443611175 Free State Lehutso P/S 
Assigned to IDT FS Inappropriate structures 441304247/1 R 67,348,648 201212013 441304247 Free State Luckhoff C/S 
Assigned to DBSA Inappropriate structures 441811178/1 R 39,070,578 2012/2013 441811178 Free State Metsimatle S/S 
Assigned to IDT FS Inappropriate structures 440506229/1 R 60,772,105 2012/2013 440506229 Free State Nampo S/S 
Assigned to DBSA Inappropriate structures 435101171/1 R 41,862,177 2012/2013 435101171 Free State Ntsu S/S 
FS (1) 7 Inappropriate structures 443203224/1 R 34,849,359 2013/2014 443203224 Free State Oranjekrag WS 
Assigned to IDT FS Inappropriate structures 444103117/I R 56,013,793 2012/2013 444103117 Free State P.T. Sanders I/S 
Assigned to DBSA Inappropriate structures 443611162/1 R 31,171,349 2012/2013 443611162 Free State Pele-Ya-Pele S/S 
Assigned to DBSA Inappropriate structures 442506216/I R 34,428,873 2012/2013 442506216 Free State Phephetso S/S 
Assigned to DBSA Inappropriate structures 441610173/1 R 30,423,448 2012/2013 441610173 Free State Qalabothja S/S 
Assigned to IDT FS Inappropriate structures 442607323/1 R 31,681,079 2012/2013 442607323 Free State Sehlabeng S/S 
FS (I) 3 Inappropriate structures 440808012/1 R 31,724,795 2013/2014 440808012 Free State Sekgweng 11/S 
FS (1) 8 Inappropriate structures 443803227/1 R 26,900,003 2013/2014 443803227 Free State Smithfield PIS 
FS (1) 7 Inappropriate structures 441207304/1 R 34,422,225 2013/2014 441207304 Free State Thaba Phatchoa I/S 
Assigned to DBSA Inappropriate structures 440303280/1 R 55,037,699 2012/2013 440303280 Free State Tjhebelopele C/S 
FS (1) 6 Inappropriate structures 441207299/1 R 32,909,803 2013/2014 441207299 Free State Tweespruit I/S 
Assigned to IDT FS Inappropriate structures 441207300/1 R 34,738,005 2012/2013 441207300 Free State Tweespruit P/S 
FS (1) 3 Inappropriate structures 444510257/1 R 31,724,795 2013/2014 444510257 Free State Uitzien WS 
Assigned to DBSA Inappropriate structures 444611263/1 R 35,322,365 2012/2013 444611263 Free State Vredefort P/ S 
FS (1) 7 Inappropriate structures 440203228/1 R 26,900,003 2013/2014 440203228 Free State Williamsville P/S 
Assigned to ESKOM Electricity 442506122/E R 150,000 2012/2013 442506122 Free State Kroonstad:Amacilia :Pf/S 
Assigned to ESKOM Electricity 440704174/E 2012/2013 440704174 Free State Ammerensia Pf/S 
Assigned to ESKOM Electricity 444008218/E 2012/2013 444008218 Free State Avondrus Pf/S 
Assigned to ESKOM Electricity 442506284/E 2012/2013 442506284 Free State Banjaland Pf/S 
Assigned to ESKOM Electricity 442510030/E R 150,000 2012/2013 442510030 Free State Steynsrus:Banklaagte:PUS 
Assigned to Free State PED Electricity 442008148/E 2012/2013 442008148 Free State Bardia PUS 
Assigned to ESKOM Electricity 441705130/E 2012/2013 441705130 Free State Belgie Pf/S 
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Assigned to ESKOM Electricity 442506002/E 2012/2013 442506002 Free State Blydskap Pf/S 
Assigned to ESKOM Electricity 440506012/E 2012/2013 440506012 Free State Brakkuil Pf/S 
Assigned to Free State PED Electricity 440704189/E 2012/2013 440704189 Free State Oliefontein Pf/S 
Assigned to ESKOM Electricity 440808287/E 2012/2013 440808287 Free State Difateng Pf/S 
Assigned to Free State PED Electricity 441811058/E 2012/2013 441811058 Free State Dikgohonq Pf/S 
Assigned to ESKOM Electricity 444306135/E 2012/2013 444306135 Free State Diphuleng Pf/S 
Assigned to ESKOM Electricity 441705105/E 2012/2013 441705105 Free State Dwaalspruit Pf/S 
Assigned to ESKOM Electricity 441705089/E 2012/2013 441705089 Free State Emfulaneni Pf/S 
Assigned to ESKOM Electricity 441705090/E 2012/2013 441705090 Free State Esihlahleni Pf/S 
Assigned to ESKOM Electricity 440808262/E 2012/2013 440808262 Free State Excelsior PfIS 
Assigned to ESKOM Electricity 442008069/E 2012/2013 442008069 Free State Floorsdrift Pf/S 
Assigned to ESKOM Electricity 444510349/E 2012/2013 444510349 Free State Goshi Pf/S 
Assigned to Free State PED Electricity 444510008/E 2012/2013 444510008 Free State Grenfell Pf/S 
Assigned to ESKOM Electricity 442506251/E 2012/2013 442506251 Free State Hamiltonsrust Pf/S 
Assigned to ESKOM Electricity 441610104/E R 150,000 2012/2013 441610104 Free State Frankfort:Hartebees Pf/S:Pf/S 
Assigned to ESKOM Electricity 441912017/E 2012/2013 441912017 Free State Dikgomong Pf/S 
Assigned to Free State PED Electricity 444206029/E R 150,000 2012/2013 444206029 Free State Bultfontein:Somerveld:Pf/S 
Assigned to ESKOM Electricity 440404023/E R 150,000 2012/2013 440404023 Free State Hertzogville:Metsi A Hare:Pf/S 
Assigned to ESKOM Electricity 443410113/E 2012/2013 443410113 Free State Hesterdal Pf/S 
Assigned to Free State PED Electricity 444306190/E R 150,000 2012/2013 444306190 Free State Viljoenskroon:Friesland :Pf/S 
Assigned to Free State PED Electricity 441912078/E R 150,000 201212013 441912078 Free State Hennenman:Hamsverwacht:Pf/S 
Assigned to ESKOM Electricity 442008108/E R 150,000 2012/2013 442008108 Free State Hoopstad:N lekerskuil:Pf/S 
Assigned to Free State PED Electricity 444510315/E R 150,000 2012/2013 444510315 Free State Memel:Lincolnshire:Pf/S 
Assigned to ESKOM Electricity 441705072/E 2012/2013 441705072 Free State India Pf/S 
Assigned to Free State PED Electricity 444306283/E R 150,000 2012/2013 444306283 Free State Viljoenskroon:Huntersvlei:Pf/S 
Assigned to ESKOM Electricity 4407040471E 2012/2013 440704047 Free State Karoo Pf/S 
Assigned to Free State PED Electricity 440506103/E 201212013 440506103 Free State Kelello Pf/S 
Assigned to ESKOM Electricity 444510027/E 2012/2013 444510027 Free State Kismet Pf/S 
Assigned to ESKOM Electricity 442506111/E 201212013 442506111 Free State Korinqbult Pf/S 
Assigned to ESKOM Electricity 440808137/E 2012/2013 440808137 Free State La Riviera Pf/S 
Assigned to ESKOM Electricity 443701133/E 201212013 443701133 Free State Langberg Grote Pf/S 
Assigned to ESKOM Electricity 442008043/E 2012/2013 442008043 Free State Leeukrans Pf/S 
Assigned to ESKOM Electricity 440101088/E 2012/2013 440101088 Free State Lehlwa Pf/S 
Assigned to ESKOM Electricity 444510287/E R 150,000 2012/2013 444510287 Free State Vrede:Lilamani:Pf/S 
Assigned to Free State PED Electricity 444510021/E R 150,000 2012/2013 444510021 Free State Vrede:Dinasdeel:Pf/S 
Assigned to ESKOM Electricity 441304103/E 2012/2013 441304103 Free State Luiperdsrant PfIS 
Assigned to ESKOM Electricity 440101140/E 2012/2013 440101140 Free State Madrid Pf/S 
Assigned to ESKOM Electricity 442701043/E 2012/2013 442701043 Free State Makawaansbank Pf/S 
Assigned to Free State PED Electricity 444510299/E 2012/2013 444510299 Free State Mapaila Pf/S 
Assigned to ESKOM Electricity 442008146/E 2012/2013 442008146 Free State Mariendal Pf/S 
Assigned to ESKOM Electricity 441705043/E 2012/2013 441705043 Free State Matela Pf/S 
Assigned to ESKOM Electricity 441705205/E 2012/2013 441705205 Free State Mbeka Pf/S 
Assigned to ESKOM Electricity 4408081621E R 150,000 2012/2013 440808162 Free State Bultfontein:Mcgrathspark :Pf/S 
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Assigned to Free State PED Electricity 444510012/E R 150,000 2012/2013 444510012 Free State Vrede:Kaalfontein:Pf/S 
Assigned to ESKOM Electricity 441811044/E 2012/2013 441811044 Free State Merlewood Pf/S 
Assigned to ESKOM Electricity 441705118/E 2012/2013 441705118 Free State Meulrivier Pf/S 
Assigned to ESKOM Electricity 444510057/E 2012/2013 444510057 Free State Midelrust PfIS 
Assigned to ESKOM Electricity 442008196/E 2012/2013 442008196 Free State Misgun Pf/S 
Assigned to ESKOM Electricity 4449083171E 2012/2013 444908317 Free State Mmabana P/S 
Assigned to ESKOM Electricity 441610117/E 2012/2013 441610117 Free State Mmathoto Pf/S 
Assigned to ESKOM Electricity 442710126/E 2012/2013 442710126 Free State Modiya Pf/S 
Assigned to Free State PED Electricity 442506036/E 2012/2013 442506036 Free State Moeding Pf/S 
Assigned to ESKOM Electricity 444408119/E 2012/2013 444408119 Free State Moleeched' Pf/S 
Assigned to Free State PED Electricity 440808030/E 2012/2013 440808030 Free State Molebedi Pf/S 
Assigned to ESKOM Electricity 441610023/E 2012/2013 441610023 Free State Mooigelegen Pf/S 
Assigned to ESKOM Electricity 442506187/E 2012/2013 442506187 Free State Mooivlakte Pf/S 
Assigned to ESKOM Electricity 440404046/E R 150,000 2012/2013 440404046 Free State Christiana:Motheu :Pf/S 
Assigned to ESKOM Electricity 442411107/E 2012/2013 442411107 Free State Motsu Pf/S 
Assigned to ESKOM Electricity 442506137/E R 150,000 2012/2013 442506137 Free State Kroonstad:Nahana :Pf/S 
Assigned to ESKOM Electricity 440506120/E 2012/2013 440506120 Free State Naledibenya Pf/S 
Assigned to ESKOM Electricity 442506045/E R 150,000 2012/2013 442506045 Free State Edenville:Nokanapedi:Pf/S 
Assigned to ESKOM Electricity 440101040/E 2012/2013 440101040 Free State Nooit Kondenken Pf/S 
Assigned to ESKOM Electricity 442506253/E 2012/2013 442506253 Free State Nova Scotia Pf/S 
Assigned to Free State PED Electricity 442506161/E 2012/2013 442506161 Free State Ntutubolle Pf/S 
Assigned to ESKOM Electricity 444510317/E 2012/2013 444510317 Free State Nuwejaarshoek Pf/S 
Assigned to ESKOM Electricity 441705056/E 2012/2013 441705056 Free State Nyosana Pf/S 
Assigned to Free State PED Electricity 440808178/E R 362,646 2012/2013 440808178 Free State Ons Sin 
Assigned to ESKOM Electricity 441705021/E 2012/2013 441705021 Free State Onsrus Pf/S 
Assigned to ESKOM Electricity 445203095/E 2012/2013 445203095 Free State Oostenryk Pf/S 
Assigned to Free State PED Electricity 442008207/E 2012/2013 442008207 Free State Oranjekuil Pf/S 
Assigned to Free State PED Electricity 442506153/E 2012/2013 442506153 Free State Oslaagte Pf/S 
Assigned to ESKOM Electricity 442411117/E 2012/2013 442411117 Free State Ou Skuur Pf/S 
Assigned to ESKOM Electricity 442008169/E 2012/2013 442008169 Free State Overiyzel Pf/S 
Assigned to ESKOM Electricity 4445100431E 2012/2013 444510043 Free State Padlangs Pf/S 
Assigned to ESKOM Electricity 440808124/E 2012/2013 440808124 Free State Ponong Pf/S 
Assigned to ESKOM Electricity 441407117/E 2012/2013 441407117 Free State Prikkel Pf/S 
Assigned to ESKOM Electricity 442008071/E 2012/2013 442008071 Free State Rabonie Pf/S 
Assigned to ESKOM Electricity 441501012/E 2012/2013 441501012 Free State Radikgomo Pf/S 
Assigned to ESKOM Electricity 440404267/E 2012/2013 440404267 Free State Randjies Pf/S 
Assigned to Free State PED Electricity 444908236/E 2012/2013 444908236 Free State Rappardsvlakte Pf/S 
Assigned to ESKOM Electricity 442506206/E 2012/2013 442506206 Free State Rehabile Pf/S 
Assigned to ESKOM Electricity 444510296/E 2012/2013 444510296 Free State Reithutile Pf/S 
Assigned to Free State PED Electricity 441705134/E 2012/2013 441705134 Free State Rocco Pf/S 
Assigned to ESKOM Electricity 441811003/E 2012/2013 441811003 Free State Rooderand Pf/S 
Assigned to ESKOM Electricity 441811165/E R 150,000 2012/2013 441811165 Free State Heilbron:Saaiplaas :Pf/S 
Assigned to ESKOM Electricity 444306003/E 2012/2013 444306003 Free State Sandlawana Pf/S 
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Assigned to ESKOM Electricity 440808142/E R 150,000 2012/2013 440808142 Free State Bultfontein:Sardinia Pf/S :Pf/S 
Assigned to ESKOM Electricity 440506133/E R 150,000 2012/2013 440506133 Free State Bothaville:Seka :Pf/S 
Assigned to ESKOM Electricity 443410180/E 2012/2013 443410180 Free State Sekhaahla Pf/S 
Assigned to ESKOM Electricity 441610081/E 2012/2013 441610081 Free State Sibongile Pf/S 
Assigned to ESKOM Electricity 441705008/E 2012/2013 441705008 Free State Siloam Pf/S 
Assigned to ESKOM Electricity 444510292/E 2012/2013 444510292 Free State Sithokozile Pf/S 
Assigned to ESKOM Electricity 440808077/E R 150,000 2012/2013 440808077 Free State Bultfontein:Sommerso :Pf/S 
Assigned to ESKOM Electricity 440704110/E 2012/2013 440704110 Free State Stemreg Pf/S 
Assigned to ESKOM Electricity 440808211/E 2012/2013 440808211 Free State Summerville Pf/S 
Assigned to ESKOM Electricity 444206171/E R 150,000 2012/2013 444206171 Free State Kroonstad:Tasmania:Pf/S 
Assigned to ESKOM Electricity 444510206/E 2012/2013 444510206 Free State Tebelo Pf/S 
Assigned to ESKOM Electricity 440101029/E 2012/2013 440101029 Free State Thabo Pf/S 
Assigned to ESKOM Electricity 442411123/E 2012/2013 442411123 Free State Thabo-Leratho PUS 
Assigned to ESKOM Electricity 444008195/E R 150,000 2012/2013 444008195 Free State Theunissen:Leboneng :Pf/S 
Assigned to Free State PED Electricity 444306201/E 2012/2013 444306201 Free State Tidor Pf/S 
Assigned to ESKOM Electricity 441811089/E 2012/2013 441811089 Free State Tiisetsa Pf/S 
Assigned to ESKOM Electricity 444510238/E 2012/2013 444510238 Free State Tlokoeng Pf/S 
Assigned to ESKOM Electricity 440304004/E 2012/2013 440304004 Free State Tsholofelo Pf/S 
Assigned to ESKOM Electricity 440704068/E 2012/2013 440704068 Free State Tuinplaas Pf/S 
Assigned to ESKOM Electricity 444510242/E 2012/2013 444510242 Free State Tumelong Pf/S 
Assigned to ESKOM Electricity 444510243/E 201212013 444510243 Free State Tweedegeluk Pf/S 
Assigned to ESKOM Electricity 443410256/E 2012/2013 443410256 Free State Uitkyk Pf/S 
Assigned to ESKOM Electricity 441705035/E 2012/2013 441705035 Free State Verjaarsdag Pf/S 
Assigned to ESKOM Electricity 440404065/E 2012/2013 440404065 Free State Verwisseling Pf/S 
Assigned to ESKOM Electricity 442506146/E 2012/2013 442506146 Free State Victoriadam PUS 
Assigned to ESKOM Electricity 444306239/E 2012/2013 444306239 Free State Vierfontein Pf/S 
Assigned to Free State PED Electricity 440704206/E 2012/2013 440704206 Free State Vierkant Pf/S 
Assigned to Free State PED Electricity 441610046/E 2012/2013 441610046 Free State Vincent Pf/S 
Assigned to Free State PED Electricity 440808286/E 2012/2013 440808286 Free State Vlakleegte Pf/S 
Assigned to Free State PED Electricity 442506108/E 2012/2013 442506108 Free State Vogelstruisfontein Pf/S 
Assigned to Free State PED Electricity 444510362/E 2012/2013 444510362 Free State Wilhelm Pf/S 
Assigned to ESKOM Electricity 440506123/E 2012/2013 440506123 Free State Winkelpos Pf/S 
Assigned to ESKOM Electricity 440304019/E 2012/2013 440304019 Free State Witfontein Pf/S 
Assigned to ESKOM Electricity 442411196/E R 150,000 2012/2013 442411196 Free State Koppies:Witkoppies :Pf/S 
Assigned to ESKOM Electricity 444008269/E 2012/2013 444008269 Free State Wynandfontein Pf/S 
Assigned to ESKOM Electricity 443701182/E 2012/2013 443701182 Free State Zoopjesfontein Pf/S 
Assigned to Free State PED Sanitation 443011077/S R 66 2012/2013 443011077 Free State Boholong Pf/S 
FS (S) 1 Sanitation 440506012/S R 510,000 2013/2014 440506012 Free State Brakkuil Pf/S 
Assigned to Free State PED Sanitation 440704189/S R 68 2012/2013 440704189 Free State Oliefontein Pf/S 
Assigned to Free State PED Sanitation 440808287/S R 87 2012/2013 440808287 Free State Difateng Pf/S 
Assigned to Free State PED Sanitation 441501085/S R 114 201212013 441501085 Free State Fouriesburg:Breda :Pf/S 
FS (S) 1 Sanitation 441501164/S R 510,000 201312014 441501164 Free State Fouriesia Pf/S 
FS (S) 1 Sanitation 444611204/S R 910,000 2013/2014 444611204 Free State Goudini Pf/S 
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Assigned to Free State PED Sanitation 440404196/S R 83 2012/2013 440404196 Free State Graslaaqte Pf/S 
Assigned to Free State PED Sanitation 441912017/S R 87 2012/2013 441912017 Free State Dikgomong PUS 
Assigned to Free State FED Sanitation 440404158/S R 67 2012/2013 440404158 Free State Hertzogville:Bontleng :Pf/S 
FS (S) 1 Sanitation 444306150/S R 283,558 2013/2014 444306150 Free State Kgatelopele Pf/S 
FS (S) 1 Sanitation 444306121/S R 171,627 2013/2014 444306121 Free State Leoka Pf/S 
FS (S) 1 Sanitation 440404071/S R 510,000 2013/2014 440404071 Free State Letshego Pf/S 
Assigned to Free State PED Sanitation 442701043/S R 171,627 2012/2013 442701043 Free State Makawaansbank Pf/S 
Assigned to Free State PED Sanitation 442506045/S R 66 2012/2013 442506045 Free State Edenville:Nokanapedi:PfIS 
FS (S) 1 Sanitation 440506086/S R 910,000 2013/2014 440506086 Free State Phakiso Pf/S 
Assigned to Free State PED Sanitation 440808133/S R 83 201212013 440808133 Free State Sanniesguns Pf/S 
Assigned to Free State PED Sanitation 440808142/S R 74 201212013 440808142 Free State Bultfontein:Sardinia Pf/S:Pf/S 
Assigned to Free State PED Sanitation 440506133/S R 510,000 2012/2013 440506133 Free State Bothaville:Seka :Pf/S 
FS (S) 1 Sanitation 445008003/S R 283,558 2013/2014 445008003 Free State Summerfield Pf/S 
FS (S) 1 Sanitation 440506079/S R 510,000 2013/2014 440506079 Free State Tebello Pf/S 
Assigned to Free State PED Sanitation 444008195/S R 510,000 2012/2013 444008195 Free State Theunissen:Leboneng :Pf/S 
Assigned to Free State PED Sanitation 440303124/S R 269 2012/2013 440303124 Free State Tierpoort:Kgotsofalo:l1/S 
FS (S) 1 Sanitation 444510242/S R 283,558 2013/2014 444510242 Free State Tumelong Pf/S 
Assigned to Free State PED Sanitation 443410256/S R 81 2012/2013 443410256 Free State Uitkyk Pf/S 
Assigned to Free State PED Sanitation 444306239/S R 79 2012/2013 444306239 Free State Vierfontein Pf/S 
FS (W) 1 Water 440101086/W R 400,000 2013/2014 440101086 Free State Aasvoelkrans Pf/S 
Assigned to Free State PED Water 442506122/W R 400,000 2012/2013 442506122 Free State Kroonstad:Amacilia :Pf/S 
FS (VV) 1 Water 500101528/W R 413,245 2013/2014 500101528 Free State Amahobe P 
Assigned to Free State PED Water 4425062841W R 400,000 2012/2013 442506284 Free State Banjaland Pf/S 
Assigned to Free State PED Water 442510030/W R 400,000 2012/2013 442510030 Free State Steynsrus:Banklaagte:PfIS 

Belgie Pf1S FS (W) 1 Water 441705130/W R 200,000 2013/2014 441705130 Free State 
FS (W) 1 Water 440506012/W R 200,000 2013/2014 440506012 Free State Brakkuil Pf/S 
Assigned to Free State PED Water 440808287/W R 400,000 2012/2013 440808287 Free State Difateng Pf/S 
FS (W) 1 Water 440101102/W R 1,068,540 2013/2014 440101102 Free State Duikfontein Pf/S 
FS (W) 1 Water 442710070/W R 1,068,540 2013/2014 442710070 Free State Eendrag Pf/S 
FS (W) 1 Water 440101103/W R 1,068,540 2013/2014 440101103 Free State Emden Pf/S 
FS (W) 1 Water 441705089/W R 1,068,540 2013/2014 441705089 Free State Emfulaneni Pf/S 
FS (VV) 1 Water 441705090/W R 1,068,540 2013/2014 441705090 Free State Esihlahleni Pf/S 
Assigned to Free State PED Water 441811091/W R 1,068,540 2012/2013 441811091 Free State Fezile Dabi 
Assigned to Free State PED Water 444510301/W R 400,000 2012/2013 444510301 Free State Fezile Dabi 
FS (W) 1 Water 441705132/W R 1,068,540 2013/2014 441705132 Free State Gedenk Pf/S 
FS (VV) 1 Water 444611204/W R 910,000 2013/2014 444611204 Free State Goudini Pf/S 
FS (W) 1 Water 443410061/W R 1,068,540 2013/2014 443410061 Free State Grasnek Pf/S 
FS (W) 1 Water 442710014/W R 400,000 2013/2014 442710014 Free State Hans Rautenbach Pf/S 
Assigned to Free State PED Water 441610104/W R 400,000 2012/2013 441610104 Free State Frankfort:Hartebees Pf/S:Pf/S 
FS (W) 1 Water 442807055/W R 400,000 2013/2014 442807055 Free State Helena Pf/S 
Assigned to Free State PED Water 440101074/W R 200,000 2012/2013 440101074 Free State Helena Slabberts Pf/S 
Assigned to Free State PED Water 440404158/W R 400,000 2012/2013 440404158 Free State Hertzogville:Bontleng :Pf/S 
Assigned to Free State PED Water 440404023/W R 400,000 2012/2013 440404023 Free State 	• Hertzogville:Metsi A Hare:Pf/S 
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Assigned to Free State PED Water 444306190/W R 200,000 2012/2013 444306190 Free State Viljoenskroon:Friesland :Pf/S 
Inlandsee If/S Assigned to Free State PED Water 442411016/W R 78,540 2012/2013 442411016 Free State 

FS (W) 1 Water 443701070/W R 1,068,540 2013/2014 443701070 Free State Kahisano Pf/S 
FS (W) 1 Water 441407071/W R 400,000 2013/2014 441407071 Free State Keta Pf/S 
FS (W) 1 Water 444510027/W R 200,000 2013/2014 444510027 Free State Kismet Pf/S 
FS (W) 1 Water 440404085/W R 400,000 2013/2014 440404085 Free State Kopseer Pf/S 
Assigned to Free State PED Water 440808137/W R 400,000 2012/2013 440808137 Free State La Riviera Pf/S 
FS (W) 1 Water 443701133/W R 200,000 2013/2014 443701133 Free State Langberq Grote Pf/S 
Assigned to Free State PED Water 444206046/W R 400,000 2012/2013 444206046 Free State Lehlohonolo PUS 
FS (W) 1 Water 440101088/W R 200,000 2013/2014 440101088 Free State Lehlwa Pf/S 
Assigned to Free State PED Water 444412018/W R 400,000 2012/2013 444412018 Free State Lejweleputswa 
FS (N) 1 Water 440101061/W R 1,068,540 2013/2014 440101061 Free State Lerutle Pf/S 
Assigned to Free State PED Water 444510287/W R 1,068,540 201212013 444510287 Free State Vredetilamani:PfIS 
Assigned to Free State PED Water 444206085/W R 400,000 2012/2013 444206085 Free State Lood Klopper Pf/S 
FS (W) 1 Water 445105191/W R 1,068,540 2013/2014 445105191 Free State Majweng If/S 
Assigned to Free State PED Water 442701043/W R 400,000 2012/2013 442701043 Free State Makawaansbank Pf/S 
Assigned to Free State PED Water 4416100821W R 200,000 201212013 441610082 Free State Malefa Pf/S 
Assigned to Free State PED Water 444510299/W R 400,000 2012/2013 444510299 Free State Mapaila Pf/S 
Assigned to Free State PED Water 441610278/W R 400,000 2012/2013 441610278 Free State Marsala Pf/S 
FS (W) 1 Water 4401011511W R 1,068,540 2013/2014 440101151 Free State Matoppo Pf/S 
Assigned to Free State PED Water 440808162/W R 400,000 2012/2013 440808162 Free State Bultfontein:Mcgrathspark :Pf/S 
Assigned to Free State PED Water 444908281/W R 400,000 2012/2013 444908281 Free State Middelpan Pf/S 
FS (N) 1 Water 444510057/W R 200,000 2013/2014 444510057 Free State Midelrust Pf/S 
FS (VV) 1 Water 443907260/W R 400,000 2013/2014 443907260 Free State Mmafane P/S 
FS (IN) 1 Water 442710126/W R 1,068,540 2013/2014 442710126 Free State Modiya Pf/S 
FS (W) 1 Water 443907264/W R 400,000 2013/2014 443907264 Free State Mokgothu P/S 
FS (W) 1 Water 444408119/W R 200,000 2013/2014 444408119 Free State Molapohadi Pf/S 
FS (W) 1 Water 443701037/W R 1,068,540 2013/2014 443701037 Free State Molekane Pf/S 
Assigned to Free State PED Water 440404046/W R 400,000 2012/2013 440404046 Free State Christiana:Motheu :Pf/S 
FS (W) 1 Water 441705025/W R 1,068,540 2013/2014 441705025 Free State Motholong Pf/S 
FS (W) 1 Water 442607005/W R 1,068,540 2013/2014 442607005 Free State Mullersdrift Pf/S 
Assigned to Free State PED Water 442506137/W R 200,000 2012/2013 442506137 Free State Kroonstad:Nahana :Pf/S 
FS (W) 1 Water 440101040/W R 1,068,540 2013/2014 440101040 Free State Nooit Konden ken Pf/S 
Assigned to Free State PED Water 442506253/W R 1,068,540 2012/2013 442506253 Free State Nova Scotia Pf/S 
Assigned to Free State PED Water 441811191/W R 400,000 201212013 441811191 Free State Nuwe Engeland Pf/S 
FS (W) 1 Water 441705056/W R 200,000 2013/2014 441705056 Free State Nyosana Pf/S 
Assigned to Free State PED Water 441610223/W R 400,000 2012/2013 441610223 Free State Oploop Pf/S 
FS (W) 1 Water 444510313/W R 400,000 2013/2014 444510313 Free State Oudewoning Pf/S 
FS (VV) 1 Water 444510043/W R 1,068,540 2013/2014 444510043 Free State Padlangs Pf/S 
FS (W) 1 Water 440506086/W R 910,000 2013/2014 440506086 Free State Phakiso Pf/S 
FS (N) 1 Water 442607035/W R 400,000 2013/2014 442607035 Free State Phedisano Pf/S 
Assigned to Free State PED Water 440808081/W R 400,000 2012/2013 440808081 Free State Piccanin Pf/S 
FS (W) 1 Water 440101131/W R 1,068,540 2013/2014 440101131 Free State Pietershof Pf1S 
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FS (W) 1 Water 441501012/W R 1,068,540 2013/2014 441501012 Free State Radikgomo Pf/S 
Assigned to Free State PED Water 441610350/W R 400,000 2012/2013 441610350 Free State Ramona Pf/S 
Assigned to Free State PED Water 442506206/W R 1,068,540 2012/2013 442506206 Free State Rehabile Pf/S 
FS (W) 1 Water 444510296M R 1,068,540 2013/2014 444510296 Free State Reithutile PUS 
FS (N) 1 Water 441407279M R 400,000 2013/2014 441407279 Free State Roosfontein Pf/S 
Assigned to Free State PED Water 441811165/W R 400,000 2012/2013 441811165 Free State Heilbron:Saaiplaas :Pf/S 
Assigned to Free State PED Water 440506133/W R 400,000 2012/2013 440506133 Free State Bothaville:Seka :Pf/S 
FS (W) 1 Water 442807172M R 400,000 2013/2014 442807172 Free State Silas Pf/S 
FS (W) 1 Water 441705008/W R 1,068,540 2013/2014 441705008 Free State Siloam Pf/S 
FS (VV) 1 Water 441705003/W R 400,000 2013/2014 441705003 Free State Smaldeel Pf/S 
Assigned to Free State PED Water 440808077/W R 400,000 2012/2013 440808077 Free State Bultfontein:Sommerso :Pf/S 
FS (W) 1 Water 441002011/W R 400,000 2013/2014 441002011 Free State St Jude 
Assigned to Free State PED Water 441811005M R 400,000 2012/2013 441811005 Free State Stratford Pf/S 
FS (N) 1 Water 440101201/W R 400,000 2013/2014 440101201 Free State Susanna Pf/S 
Assigned to Free State PED Water 444008016/W R 400,000 2012/2013 444008016 Free State Swaelfontein PfIS 
Assigned to Free State PED Water 444206171/W R 400,000 2012/2013 444206171 Free State Kroonstad:Tasmania:Pf/S 
FS (W) 1 Water 442908145/W R 400,000 2013/2014 442908145 Free State Thabang Pf/S 
Assigned to Free State FED Water 444008195/W R 400,000 2012/2013 444008195 Free State Theunissen:Leboneng :Pf/S 
FS (W) 1 Water 444510242/W R 200,000 2013/2014 444510242 Free State Tumelong Pf/S 
Assigned to Free State PED Water 4434102561W R 1,068,540 2012/2013 443410256 Free State Uitkyk Pf/S 
FS (W) 1 Water 441705036/W R 400,000 2013/2014 441705036 Free State Vadersgift Pf/S 
FS (N) 1 Water 441705035/W R 1,068,540 2013/2014 441705035 Free State Verjaarsdag Pf/S 
Assigned to Free State FED Water 440404065/W R 400,000 2012/2013 440404065 Free State Verwisseling Pf/S 
FS (W) 1 Water 443410336/W R 1,068,540 2013/2014 443410336 Free State Vetpan Pf/S 
Assigned to Free State PED Water 4443062391/ R 400,000 2012/2013 444306239 Free State Vierfontein Pf/S 
FS (W) 1 Water 443410252M R 1,068,540 2013/2014 443410252 Free State Vishoek Pf/S 
Assigned to Free State PED Water 444908181/W R 400,000 2012/2013 444908181 Free State Volstruispan Pf/S 
Assigned to Free State PED Water 440506123/W R 400,000 2012/2013 440506123 Free State Winkelpos Pf/S 
Assigned to Free State PED Water 4424111961/ R 400,000 2012/2013 442411196 Free State Koppies:Witkoppies :Pf/S 
FS (W) 1 Water 444306167/W R 400,000 2013/2014 444306167 Free State Wonderkring Pf/S 
Assigned to Free State PED Water 444008269/W R 400,000 2012/2013 444008269 Free State Wynandfontein Pf/S 
GP (I) 1 Inappropriate structures 700241852/1 R 25,000,000 2013/2014 700241852 Gauteng Gontse Primary School 
GP (I) 1 Inappropriate structures 700924602/I R 25,000,000 2013/2014 700924602 Gauteng Sikhulisile Primary School 
GP (I) 1 Inappropriate structures 700271072/1 R 0 2013/2014 700271072 Gauteng Starkey Weyer Primary 
Assigned to GP Electricity 700341073/E 2012/2013 700341073 Gautenq Pheasant Folly Primary Farm School 
Assigned to GP Electricity 700341321/E 2012/2013 700341321 Gauteng Thabotona Primary Farm School 
Assigned to Gauteng PED Sanitation 700101269/S R 510,000 2012/2013 700101269 Gauteng 0 
GP (S) 1 Sanitation 700911205/S R 786 2013/2014 700911205 Gauteng Mlokotwa Dube Primary School 
GP (S) 1 Sanitation 700911481/S R 789 2013/2014 700911481 Gauteng Nick Mpshe Secondary School 
GP (S) 1 Sanitation 700911638/S R 853 2013/2014 700911638 Gauteng Phil mo Montsho Primary School 
GP (S) 1 Sanitation 700911794/S R 878 2013/2014 700911794 Gauteng Refalotse Primary School 
GP (S) 1 Sanitation 700911798/S R 778 2013/2014 700911798 Gauteng Refilwe Primary School 
GP (S) 1 Sanitation 700911801/S R 786 2013/2014 700911801 Gauteng Reimolotswe Primary School 
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GP (S) 1 Sanitation 700911994IS R 805 2013/2014 700911994 Gautenq Siamisang Primary School 
Assigned to Gauteng PED Sanitation 700260349/S R 510,000 2012/2013 700260349 Gautenq Ekurhuleni North 
Assigned to Gauteng PED Sanitation 700260323/S R 510,000 2012/2013 700260323 Gauteng Ekurhuleni North 
Assigned to Gauteng PED Sanitation 700261694/S R 510,000 2012/2013 700261694 Gauteng Ekurhuleni North 
Assigned to Gauteng PED Sanitation 700261438/S R 510,000 2012/2013 700261438 Gauteng Ekurhuleni North 
Assigned to Gauteng PED Sanitation 700260026/S R 510,000 2012/2013 700260026 Gautenq Birch Acres Primary 
Assigned to Gauteng PED Sanitation 700260752/S R 510,000 2012/2013 700260752 Gautenq Entshonalanga Primary 
Assigned to Gauteng PED Sanitation 700250258/S R 510,000 2012/2013 700250258 Gauteng H/S Monument Secondary School 
Assigned to Gauteng PED Sanitation 700270819/S R 510,000 2012/2013 700270819 Gauteng Kgothalang Secondary School 
Assigned to Gauteng PED Sanitation 700240838/S R 510,000 2012/2013 700240838 Gauteng Kokotla Secondary School 
Assigned to Gauteng PED Sanitation 700240853/S R 510,000 2012/2013 700240853 Gauteng Kondelelani Secondary School 
Assigned to Gauteng PED Sanitation 700252262/S R 510,000 2012/2013 700252262 Gauteng Mandisa Shiceka Secondary School 
Assigned to Gauteng PED Sanitation 700261131/S R 510,000 2012/2013 700261131 Gauteng Nyiko Primary 
Assigned to Gauteng PED Sanitation 700270991/S R 510,000 2012/2013 700270991 Gauteng Phahama Secondary School 
Assigned to Gauteng PED Sanitation 700912018/S R 510,000 2012/2013 700912018 Gauteng St. Camillus Primary School 
Assigned to Gauteng PED Sanitation 700912053/S R 510,000 2012/2013 700912053 Gauteng Tane Primary School 
Assigned to Gauteng PED Sanitation 700251983/S R 510,000 2012/2013 700251983 Gauteng Thusong Primary School 
Assigned to Gauteng PED Sanitation 700252784/S R 510,000 2012/2013 700252784 Gauteng Thuthuzekani Primary School 
Assigned to Gauteng FED Sanitation 700270934/S R 510,000 2012/2013 700270934 Gauteng Thuto Lehakwe Secondary School 
Assigned to Gauteng PED Sanitation 700910514/S R 510,000 2012/2013 700910514 Gauteng Tshwane North 
Assigned to Gauteng PED Sanitation 700910680/S R 510,000 2012/2013 700910680 Gauteng Tshwane North 
KZ (I) 1 Inappropriate structures 500414622/1 R 25,792,789 2013/2014 500414622 KwaZulu Natal Enhlanhleni 
KZ (1) 1 Inappropriate structures 500163799/1 R 26,239,357 2013/2014 500163799 KwaZulu Natal Ingweni Phaphama P 
KZ (I) 1 Inappropriate structures 50018577711 R 28,076,202 2013/2014 500185777 KwaZulu Natal Lembe P 
Assigned to ESKOM Electricity 500428571/E 2012/2013 500428571 KwaZulu Natal Thembalihle Js 
Assigned to ESKOM Electricity 500105413/E 2012/2013 500105413 KwaZulu Natal Bangnek Jp 
Assigned to ESKOM Electricity 500106153/E 2012/2013 500106153 KwaZulu Natal Bathembu H 
Assigned to ESKOM Electricity 500109002/E 2012/2013 500109002 KwaZulu Natal Bhekizwe P 
Assigned to ESKOM Electricity 500325156/E 2012/2013 500325156 KwaZulu Natal Bhekumkhonto P 
Assigned to ESKOM Electricity 500110778/E 2012/2013 500110778 KwaZulu Natal Bogwe P 
Assigned to ESKOM Electricity 500423798/E 2012/2013 500423798 KwaZulu Natal Bonginceba Sp School 
Assigned to ESKOM Electricity 500112110/E 2012/2013 500112110 KwaZulu Natal Braksloot Lp 
Assigned to ESKOM Electricity 500112517/E 201212013 500112517 KwaZulu Natal Broodspruit P 
Assigned to ESKOM Electricity 500112850/E 2012/2013 500112850 KwaZulu Natal Bubu P 
Assigned to ESKOM Electricity 500423946/E 2012/2013 500423946 KwaZulu Natal Bungende Js School 
Assigned to ESKOM Electricity 5004239831E 2012/2013 500423983 KwaZulu Natal Cabana Js School 
Assigned to ESKOM Electricity 500128020/E 2012/2013 500128020 KwaZulu Natal Ekhombela P 
Assigned to ESKOM Electricity 500424723/E 2012/2013 500424723 KwaZulu Natal Elukolweni Js School 
Assigned to ESKOM Electricity 500424760/E 2012/2013 500424760 KwaZulu Natal Eluxolweni Sp School 
Assigned to ESKOM Electricity 500343027/E 2012/2013 500343027 KwaZulu Natal Emagugeni P 
Assigned to ESKOM Electricity 500131091/E 2012/2013 500131091 KwaZulu Natal Emandleni P 
Assigned to ESKOM Electricity 500136678/E 2012/2013 500136678 KwaZulu Natal Enqudumeni P 
Assigned to ESKOM Electricity 500137751/E 2012/2013 500137751 KwaZulu Natal Enkovukeni P 

[File 
Prepared by Core Focus Page 48 of 80 

Status For approval 
2/7/2013 



" ---ure 7 ^ 	Progr----  Batch-- 1 ' 02 02 n' 

Assigned to ESKOM Electricity 500138602/E 2012/2013 500138602 KwaZulu Natal Entumeni P 
Assigned to ESKOM Electricity 500139527/E 2012/2013 500139527 KwaZulu Natal Eqweleni P 
Assigned to ESKOM Electricity 500140748/E 2012/2013 500140748 KwaZulu Natal Esimanyama P 
Assigned to ESKOM Electricity 500141377/E 2012/2013 500141377 KwaZulu Natal Esigwaqweni P 
Assigned to ESKOM Electricity 500141636/E 2012/2013 500141636 KwaZulu Natal Esokheni H 
Assigned to ESKOM Electricity 500142006/E 2012/2013 500142006 KwaZulu Natal Esweni P 
Assigned to ESKOM Electricity 500316572/E 2012/2013 500316572 KwaZulu Natal Ezinhlabeni S 
Assigned to ESKOM Electricity 500149850/E 2012/2013 500149850 KwaZulu Natal Glenrust P 
Assigned to ESKOM Electricity 500152292/E 2012/2013 500152292 KwaZulu Natal Gubazi P 
Assigned to ESKOM Electricity 500152403/E 2012/2013 500152403 KwaZulu Natal Gubuzela P 
Assigned to ESKOM Electricity 500153106/E 2012/2013 500153106 KwaZulu Natal Haig P 
Assigned to ESKOM Electricity 500159729/E 2012/2013 500159729 KwaZulu Natal Ihlathi P 
Assigned to ESKOM Electricity 500162874/E 2012/2013 500162874 KwaZulu Natal Indulwana P 
Assigned to ESKOM Electricity 500166426/E 2012/2013 500166426 KwaZulu Natal lntuthuko P (Hlobane) 
Assigned to ESKOM Electricity 500310467/E 2012/2013 500310467 KwaZulu Natal lsivunguvungu Hs 
Assigned to ESKOM Electricity 500170089/E 2012/2013 500170089 KwaZulu Natal Iwangu Cp 
Assigned to ESKOM Electricity 500314611/E 2012/2013 500314611 KwaZulu Natal Julukani Jp 
Assigned to ESKOM Electricity 500172161/E 2012/2013 500172161 KwaZulu Natal Kaleni Combined P 
Assigned to ESKOM Electricity 500172864/E 2012/2013 500172864 KwaZulu Natal Khalanyoni P 
Assigned to ESKOM Electricity 500426018/E 2012/2013 500426018 KwaZulu Natal Khayelitsha Jp School 
Assigned to ESKOM Electricity 500174418/E 2012/2013 500174418 KwaZulu Natal Khethwayo P 
Assigned to ESKOM Electricity 500174603/E 2012/2013 500174603 KwaZulu Natal Khofi P 
Assigned to ESKOM Electricity 500174936/E 2012/2013 500174936 KwaZulu Natal Khukhulela P 
Assigned to ESKOM Electricity 500175158/E 2012/2013 500175158 KwaZulu Natal Khulanjalo P 
Assigned to ESKOM Electricity 500177119/E 2012/2013 500177119 KwaZulu Natal Kongalana P 
Assigned to ESKOM Electricity 500179820/E 2012/2013 500179820 KwaZulu Natal Kwajazi P 
Assigned to ESKOM Electricity 500181559/E 201212013 500181559 KwaZulu Natal Kwampofu P 
Assigned to ESKOM Electricity 500181744/E 2012/2013 500181744 KwaZulu Natal Kwamshudu P 
Assigned to ESKOM Electricity 500312798/E 2012/2013 500312798 KwaZulu Natal Kwapitela P 
Assigned to ESKOM Electricity 500189070/E 2012/2013 500189070 KwaZulu Natal Luthando H 
Assigned to ESKOM Electricity 500196655/E 2012/2013 500196655 KwaZulu Natal Mange P 
Assigned to ESKOM Electricity 500198986/E 2012/2013 500198986 KwaZulu Natal Maqulusini Public 
Assigned to ESKOM Electricity 500426647/E 2012/2013 500426647 KwaZulu Natal Masakhane Jp School 
Assigned to ESKOM Electricity 500201502/E 2012/2013 500201502 KwaZulu Natal Mathafeni P 
Assigned to ESKOM Electricity 500325783/E 2012/2013 500325783 KwaZulu Natal Mathukulula S 
Assigned to ESKOM Electricity 500206016/E 2012/2013 500206016 KwaZulu Natal Mdansane P 
Assigned to ESKOM Electricity 500206349/E 2012/2013 500206349 KwaZulu Natal Mdombolo P 
Assigned to ESKOM Electricity 500208606/E 2012/2013 500208606 KwaZulu Natal Mfihlelwane P 
Assigned to ESKOM Electricity 500335183/E 2012/2013 500335183 KwaZulu Natal Mfushane P 
Assigned to ESKOM Electricity 500211603/E 2012/2013 500211603 KwaZulu Natal Mkhabela P 
Assigned to ESKOM Electricity 500211714/E 2012/2013 500211714 KwaZulu Natal Mkhaya P 
Assigned to ESKOM Electricity 500212824/E 2012/2013 500212824 KwaZulu Natal Mloli P 
Assigned to ESKOM Electricity 500214193/E 2012/2013 500214193 KwaZulu Natal Mnyayiza P 
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Assigned to ESKOM Electricity 500216265/E 2012/2013 500216265 KwaZulu Natal Mpengwana P 
Assigned to ESKOM Electricity 500217486/E 2012/2013 500217486 KwaZulu Natal Mpumaze P 
Assigned to ESKOM Electricity 500219003/E 2012/2013 500219003 KwaZulu Natal Mthawenga P 
Assigned to ESKOM Electricity 5003272651E 2012/2013 500327265 KwaZulu Natal Mtshelekwane S 
Assigned to ESKOM Electricity 500220466/E 2012/2013 500220466 KwaZulu Natal Muhlekazi P 
Assigned to ESKOM Electricity 500307211/E 2012/2013 500307211 KwaZulu Natal Muntuyedwa Lp 
Assigned to ESKOM Electricity 500221593/E 2012/2013 500221593 KwaZulu Natal Mvutshini H 
Assigned to ESKOM Electricity 500224072/E 2012/2013 500224072 KwaZulu Natal Ndabambi C 
Assigned to ESKOM Electricity 500427202/E 2012/2013 500427202 KwaZulu Natal Ndlozana Jp School 
Assigned to ESKOM Electricity 500227476/E 2012/2013 500227476 KwaZulu Natal Ngazini Js 
Assigned to ESKOM Electricity 500229955/E 2012/2013 500229955 KwaZulu Natal Nhlanhlayethu S 
Assigned to ESKOM Electricity 500230288/E 2012/2013 500230288 KwaZulu Natal Nhlokomo P 
Assigned to ESKOM Electricity 500231065/E 2012/2013 500231065 KwaZulu Natal Njengabantu 
Assigned to ESKOM Electricity 500303659/E 2012/2013 500303659 KwaZulu Natal Nkonza S 
Assigned to ESKOM Electricity 500232471/E 2012/2013 500232471 KwaZulu Natal Nkonzweni P 
Assigned to ESKOM Electricity 500427424/E 2012/2013 500427424 KwaZulu Natal Nomeva Vukazi Sp School 
Assigned to ESKOM Electricity 500333999/E 2012/2013 500333999 KwaZulu Natal Nongoma Finishing 
Assigned to ESKOM Electricity 500337514/E 2012/2013 500337514 KwaZulu Natal Nsonyane P 
Assigned to ESKOM Electricity 500243312/E 2012/2013 500243312 KwaZulu Natal Okhalweni P (Hlobane) 
Assigned to ESKOM Electricity 500303696/E 2012/2013 500303696 KwaZulu Natal Okhulana Lp 
Assigned to ESKOM Electricity 500244385/E 2012/2013 500244385 KwaZulu Natal Oppermanskraal Public P 
Assigned to ESKOM Electricity 500310763/E 2012/2013 500310763 KwaZulu Natal Phakamani P 
Assigned to ESKOM Electricity 500248714/E 2012/2013 500248714 KwaZulu Natal Philani P (Nqutu) 
Assigned to ESKOM Electricity 500251341/E 2012/2013 500251341 KwaZulu Natal Potspruit P 
Assigned to ESKOM Electricity 500291671/E 2012/2013 500291671 KwaZulu Natal Qalindlela P 
Assigned to ESKOM Electricity 500427757/E 2012/2013 500427757 KwaZulu Natal Qondokuhle Sp School 
Assigned to ESKOM Electricity 500254301/E 2012/2013 500254301 KwaZulu Natal Qulashe Combined 
Assigned to ESKOM Electricity 500254856/E 2012/2013 500254856 KwaZulu Natal Ratanq P 
Assigned to ESKOM Electricity 500256706/E 2012/2013 500256706 KwaZulu Natal Rustfontein P 
Assigned to ESKOM Electricity 500259481/E 2012/2013 500259481 KwaZulu Natal Schurweberg P 
Assigned to ESKOM Electricity 500337440/E 2012/2013 500337440 KwaZulu Natal Senzeleni P 
Assigned to ESKOM Electricity 5002618497E 2012/2013 500261849 KwaZulu Natal Shengeza H 
Assigned to ESKOM Electricity 500266067/E 201212013 500266067 KwaZulu Natal Siminza H 
Assigned to ESKOM Electricity 500427942/E 201212013 500427942 KwaZulu Natal Singisi Comprehensive High School 
Assigned to ESKOM Electricity 500267473/E 2012/2013 500267473 KwaZulu Natal Siphimfundo P 
Assigned to ESKOM Electricity 500268324/E 2012/2013 500268324 KwaZulu Natal Sisisiwe P 
Assigned to ESKOM Electricity 500341325/E 201212013 500341325 KwaZulu Natal Sithembinhanhla S 
Assigned to ESKOM Electricity 500446516/E 2012/2013 500446516 KwaZulu Natal Siyathuthuka P 
Assigned to ESKOM Electricity 500272246/E 2012/2013 500272246 KwaZulu Natal Smalhoek P 
Assigned to ESKOM Electricity 500428090/E 2012/2013 500428090 KwaZulu Natal St Augustine Sp School 
Assigned to ESKOM Electricity 500276945/E 2012/2013 500276945 KwaZulu Natal St Victor S 
Assigned to ESKOM Electricity 500278129/E 2012/2013 500278129 KwaZulu Natal Stoffeltan P 
Assigned to ESKOM Electricity 500428349/E 2012/2013 500428349 KwaZulu Natal Straalhoek Sp School 
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Assigned to ESKOM Electricity 500280164/E 2012/2013 500280164 KwaZulu Natal Thamsanqa P 
Assigned to ESKOM Electricity 500285307/E 2012/2013 500285307 KwaZulu Natal Tshongwe P 
Assigned to ESKOM Electricity 500288563/E 2012/2013 500288563 KwaZulu Natal Umoya Omusha P 
Assigned to ESKOM Electricity 500401857/E 2012/2013 500401857 KwaZulu Natal Unknown Entry 
Assigned to ESKOM Electricity 500292596/E 2012/2013 500292596 KwaZulu Natal Voorkeur P 
Assigned to ESKOM Electricity 5002932251E 2012/2013 500293225 KwaZulu Natal Vukufunde P 
Assigned to ESKOM Electricity 5002940761E 2012/2013 500294076 KwaZulu Natal Vungatshe Aided P 
Assigned to ESKOM Electricity 500298627/E 2012/2013 500298627 KwaZulu Natal Zamangothando S 
Assigned to ESKOM Electricity 5002990341E 2012/2013 500299034 KwaZulu Natal Zamokwakhe S 
Assigned to ESKOM Electricity 500411070/E 2012/2013 500411070 KwaZulu Natal Zibambele P 
Assigned to ESKOM Electricity 500429496/E 2012/2013 500429496 KwaZulu Natal Zibukeli Sp School 
Assigned to Kwazulu Natal PED Sanitation 500423835/S R 200,000 2012/2013 500423835 KwaZulu Natal Bontrand Js 
Assigned to Kwazulu Natal PED Sanitation 500424464/5 R 1,360,000 2012/2013 500424464 KwaZulu Natal Dulati C 
Assigned to Kwazulu Natal PED Sanitation 500341510/5 R 520,000 2012/2013 500341510 KwaZulu Natal Eyethu P 
KZ (5) 1 Sanitation 500426166/S R 530,565 2013/2014 500426166 KwaZulu Natal Ladam Ss School 
KZ (S) 1 Sanitation 500446664/S R 327,444 2013/2014 500446664 KwaZulu Natal Macingwane S 
KZ (5) 1 Sanitation 500337292/S R 360,714 2013/2014 500337292 KwaZulu Natal Mbusweni P 
KZ (S) 1 Sanitation 500401894/S R 364,216 2013/2014 500401894 KwaZulu Natal Mjabuliseni S 
KZ (S) 1 Sanitation 500447071/S R 537,569 2013/2014 500447071 KwaZulu Natal Mpungane P 
KZ (S) 1 Sanitation 500446627/5 R 360,714 2013/2014 500446627 KwaZulu Natal Ntabende P 
KZ (5) 1 Sanitation 500447256/S R 502,548 2013/2014 500447256 KwaZulu Natal Nteneshana P 
KZ (S) 1 Sanitation 500446997/S R 259,154 2013/2014 500446997 KwaZulu Natal Ntombiyodumo P 
Assigned to Kwazulu Natal PED Sanitation 500308284/S R 1,000,000 2012/2013 500308284 KwaZulu Natal Ralph Hardingham S 
KZ (S) 1 Sanitation 500446960/S R 327,444 2013/2014 500446960 KwaZulu Natal Sakhisizwe S 
KZ (S) 1 Sanitation 500414437/S R 740,689 2013/2014 500414437 KwaZulu Natal Sekusile P 
KZ (S) 1 Sanitation 500447293/S R 327,444 2013/2014 500447293 KwaZulu Natal Siyabonga S 
KZ (S) 1 Sanitation 500336256/S R 259,154 2013/2014 500336256 KwaZulu Natal Sogodi P 
Assigned to Kwazulu Natal PED Sanitation 500428571/S R 440,000 2012/2013 500428571 KwaZulu Natal Thembalihle Js 
KZ (S) 1 Sanitation 500442224/S R 520,000 2013/2014 500442224 KwaZulu Natal Thulasizwe Ps 
KZ (S) 1 Sanitation 500298442/S R 360,714 2013/2014 500298442 KwaZulu Natal Zakheleni P 
Assigned to Kwazulu Natal PED Sanitation 500298479/S R 400,000 2012/2013 500298479 KwaZulu Natal Zakhezulu H 
KZ (S) 1 Sanitation 500429311/S R 399,237 2013/2014 500429311 KwaZulu Natal Zamani Sp School 
KZ (S) 1 Sanitation 500429459/S R 514,805 2013/2014 500429459 KwaZulu Natal Zamukulungisa Sp School 
Assigned to Kwazulu Natal PED Sanitation 5002993301S R 200,000 2012/2013 500299330 KwaZulu Natal Zasengwa Jp 
KZ (S) 1 Sanitation 500299885/5 R 259,154 2013/2014 500299885 KwaZulu Natal Zietover P 
KZ (S) 1 Sanitation 500300551/S R 259,154 2013/2014 500300551 KwaZulu Natal Zinqunyaneni Cp 
Assigned to Kwazulu Natal PED Sanitation 500301550/5 R 640,000 2012/2013 500301550 KwaZulu Natal Zuzulwazi Js 
KZ (S) 1 Sanitation 500100233/5 R 561,208 2013/2014 500100233 KwaZulu Natal Abantungwa H 
Assigned to Kwazulu Natal PED Sanitation 500100270/S R 760,000 2012/2013 500100270 KwaZulu Natal Abaqulusi H 
Assigned to Kwazulu Natal PED Sanitation 500103674/S R 200,000 2012/2013 500103674 KwaZulu Natal Asande Ss 
KZ (S) 1 Sanitation 500104007/S R 80,000 2013/2014 500104007 KwaZulu Natal Asiqhubeke P 
KZ (S) 1 Sanitation 500105339/S R 440,000 2013/2014 500105339 KwaZulu Natal Bangibizo Jp 
KZ (S) 1 Sanitation 500105524/S R 491,166 2013/2014 500105524 KwaZulu Natal Banjana P 
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Assigned to Kwazulu Natal PED Sanitation 500105968/S R 600,000 2012/2013 500105968 KwaZulu Natal Barnhill P 
KZ (S) 1 Sanitation 500106190/S R 600,000 2013/2014 500106190 KwaZulu Natal Bathenqi Ps 
Assigned to Kwazulu Natal PED Sanitation 500106301/S R 1,040,000 2012/2013 500106301 KwaZulu Natal Batshe P 
Assigned to Kwazulu Natal PED Sanitation 500106449/S R 360,000 2012/2013 500106449 KwaZulu Natal Bayabonga P 
Assigned to Kwazulu Natal PED Sanitation 500106634/S R 1,040,000 2012/2013 500106634 KwaZulu Natal Bazini P 
Assigned to Kwazulu Natal PED Sanitation 500109002/S R 600,000 2012/2013 500109002 KwaZulu Natal Bhekizwe P 
KZ (S) 1 Sanitation 500109409/S R 280,000 2013/2014 500109409 KwaZulu Natal Bhensela P 
Assigned to Kwazulu Natal PED Sanitation 500109668/S R 760,000 2012/2013 500109668 KwaZulu Natal Bhokwe S 
Assigned to Kwazulu Natal PED Sanitation 500109705/S R 760,000 2012/2013 500109705 KwaZulu Natal Bhokweni P 
Assigned to Kwazulu Natal PED Sanitation 500110334/S R 360,000 2012/2013 500110334 KwaZulu Natal Bivane P 
Assigned to Kwazulu Natal PED Sanitation 500110815/S R 760,000 2012/2013 500110815 KwaZulu Natal Bombolo C 
KZ (S) 1 Sanitation 500111148/S R 200,000 2013/2014 500111148 KwaZulu Natal Bonginduna P 
Assigned to Kwazulu Natal PED Sanitation 500111222/S R 760,000 2012/2013 500111222 KwaZulu Natal Bongokuhle H 
Assigned to Kwazulu Natal PED Sanitation 500111703/S R 600,000 2012/2013 500111703 KwaZulu Natal Boschkloof C 
Assigned to Kwazulu Natal PED Sanitation 500112258/S R 360,000 2012/2013 500112258 KwaZulu Natal Bracher P 
Assigned to Kwazulu Natal PED Sanitation 500112850/S R 520,000 2012/2013 500112850 KwaZulu Natal Bubu P 
Assigned to Kwazulu Natal PED Sanitation 500112998/S R 1,040,000 2012/2013 500112998 KwaZulu Natal Buhlalu P 
Assigned to Kwazulu Natal PED Sanitation 500113405/S R 1,360,000 2012/2013 500113405 KwaZulu Natal Buhlebuyeza S 
Assigned to Kwazulu Natal PED Sanitation 500114034/S R 760,000 2012/2013 500114034 KwaZulu Natal Buzubona P 
Assigned to Kwazulu Natal POD Sanitation 500114108/S R 1,040,000 2012/2013 500114108 KwaZulu Natal Cabangokuhle H 
Assigned to Kwazulu Natal PED Sanitation 500114404/S R 1,040,000 2012/2013 500114404 KwaZulu Natal Candabuthule H 
KZ (S) 1 Sanitation 500115292/S R 200,000 2013/2014 500115292 KwaZulu Natal Celani Ps 
Assigned to Kwazulu Natal PED Sanitation 500115366/S R 520,000 2012/2013 500115366 KwaZulu Natal Celimfundo P (Tugela Ferry) 
Assigned to Kwazulu Natal PED Sanitation 500115551/S R 600,000 201212013 500115551 KwaZulu Natal Celumusa S 
KZ (S) 1 Sanitation 500115773/S R 737,187 2013/2014 500115773 KwaZulu Natal Cezwana P 
Assigned to Kwazulu Natal PED Sanitation 500117734/S R 600,000 2012/2013 500117734 KwaZulu Natal Collessie P 
KZ (S) 1 Sanitation 500118770/S R 576,967 2013/2014 500118770 KwaZulu Natal Crowfield P 
KZ (S) 1 Sanitation 500118844/S R 400,000 2013/2014 500118844 KwaZulu Natal Crystal Springs P 
Assigned to Kwazulu Natal PED Sanitation 500120398/S R 600,000 201212013 500120398 KwaZulu Natal Dayeni P 
Assigned to Kwazulu Natal PED Sanitation 500120472/S R 567,336 201212013 500120472 KwaZulu Natal Dayiswayo P 
Assigned to Kwazulu Natal PED Sanitation 500121249/S R 760,000 2012/2013 500121249 KwaZulu Natal Dilizela H 
Assigned to Kwazulu Natal PED Sanitation 500121286/S R 360,000 2012/2013 500121286 KwaZulu Natal Dimane P 
Assigned to Kwazulu Natal PED Sanitation 500121841/S R 1,200,000 2012/2013 500121841 KwaZulu Natal Dlabesuthe H 
Assigned to Kwazulu Natal FED Sanitation 500122063/S R 1,200,000 2012/2013 500122063 KwaZulu Natal Dlenyane C 
KZ (S) 1 Sanitation 500122914/S R 280,000 2013/2014 500122914 KwaZulu Natal Doomkloof Int 
Assigned to Kwazulu Natal PED Sanitation 500123062/S R 760,000 2012/2013 500123062 KwaZulu Natal Douglas P 
Assigned to Kwazulu Natal PED Sanitation 500126355/5 R 760,000 2012/2013 500126355 KwaZulu Natal Ebuhlenibenkosi P 
Assigned to Kwazulu Natal PED Sanitation 500126392/S R 600,000 2012/2013 500126392 KwaZulu Natal Ebukhalini P 
Assigned to Kwazulu Natal PED Sanitation 500126947/S R 600,000 2012/2013 500126947 KwaZulu Natal Edulini P 
Assigned to Kwazulu Natal PED Sanitation 500127058/S R 600,000 2012/2013 500127058 KwaZulu Natal Efefe P 
KZ (S) 1 Sanitation 500130610/S R 120,000 2013/2014 500130610 KwaZulu Natal Emagxabeni Ps 
KZ (S) 1 Sanitation 500135568/S R 560,000 2013/2014 500135568 KwaZulu Natal Enati Ps 
KZ (S) 1 Sanitation 500137048/S R 680,000 2013/2014 500137048 KwaZulu Natal Enhlanhleni C 
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KZ (S) 1 Sanitation 500147408/S R 491,166 2013/2014 500147408 KwaZulu Natal Gazini P 
KZ (S) 1 Sanitation 500156436/S R 754,697 2013/2014 500156436 KwaZulu Natal Hlangananimazulu Js 
KZ (S) 1 Sanitation 500156695/S R 402,739 2013/2014 500156695 KwaZulu Natal Hlehlelezi Jp 
KZ (S) 1 Sanitation 500158027/S R 600,000 2013/2014 500158027 KwaZulu Natal Hlwemini P 
KZ (S) 1 Sanitation 500170718/S R 320,000 2013/2014 500170718 KwaZulu Natal Jabulani P 
KZ (S) 1 Sanitation 500172864/S R 119,071 2013/2014 500172864 KwaZulu Natal Khalanyoni P 
KZ (S) 1 Sanitation 500175380/S R 232,888 2013/2014 500175380 KwaZulu Natal Khumbulani P 
KZ (S) 1 Sanitation 500176749/S R 189,112 2013/2014 500176749 KwaZulu Natal Knoopaan P 
KZ (S) 1 Sanitation 500180671/S R 200,000 2013/2014 500180671 KwaZulu Natal Kwamaquzuka Jp 
Assigned to Kwazulu Natal PED Sanitation 500112221/S R 520,000 2012/2013 500112221 KwaZulu Natal Kwazikhonele P 
KZ (S) 1 Sanitation 500181072/S R 120,000 2013/2014 500181072 KwaZulu Natal Lions River P 
KZ (S) 1 Sanitation 500188478/S R 329,195 2013/2014 500188478 KwaZulu Natal Luipaardskop Jp 
Assigned to Kwazulu Natal PED Sanitation 500193029/S R 440,000 2012/2013 500193029 KwaZulu Natal Mahawule Jp 
Assigned to Kwazulu Natal PED Sanitation 500199282/S R 640,000 2012/2013 500199282 KwaZulu Natal Maria Memorial P 
KZ (S) 1 Sanitation 500201502/S R 399,237 2013/2014 500201502 KwaZulu Natal Mathafeni P 
Assigned to Kwazulu Natal PED Sanitation 500203833/S R 360,000 2012/2013 500203833 KwaZulu Natal Mbanjwa P 
KZ (S) 1 Sanitation 500209605/S R 324,818 2013/2014 500209605 KwaZulu Natal Mgogozi P 
Assigned to Kwazulu Natal PED Sanitation 500211048/S R 360,000 2012/2013 500211048 KwaZulu Natal Middlefield P 
KZ (S) 1 Sanitation 500213749/S R 359,838 2013/2014 500213749 KwaZulu Natal Mntonjani S 
Assigned to Kwazulu Natal PED Sanitation 500218633/S R 600,000 2012/2013 500218633 KwaZulu Natal Msimude H 
KZ (S) 1 Sanitation 500220594/S R 92,805 2013/2014 500220594 KwaZulu Natal Mundi P 
Assigned to MVULA Sanitation 200501587/S R 225,000 2012/2013 200501587 KwaZulu Natal Mvenyane Jp 
Assigned to Kwazulu Natal PED Sanitation 500222111/S R 720,000 2012/2013 500222111 KwaZulu Natal Mzimba P 
Assigned to Kwazulu Natal PED Sanitation 500227624/S R 520,000 2012/2013 500227624 KwaZulu Natal Ngesheni P 
KZ (S) 1 Sanitation 500228956/S R 364,216 2013/2014 500228956 KwaZulu Natal Ngudwini P 
Assigned to Kwazulu Natal PED Sanitation 500229511/S R 560,000 2012/2013 500229511 KwaZulu Natal Nhlabamkhosi P 
Assigned to Kwazulu Natal PED Sanitation 500229770/S R 640,000 2012/2013 500229770 KwaZulu Natal Nhlambamasoka P 
KZ (S) 1 Sanitation 500232804/S R 7,124,973 2013/2014 500232804 KwaZulu Natal Nkosiyethu Sp 
KZ (S) 1 Sanitation 500234284/S R 289,797 2013/2014 500234284 KwaZulu Natal Nomabhunga Lp 
Assigned to Kwazulu Natal PED Sanitation 500235431/S R 120,000 2012/2013 500235431 KwaZulu Natal Nondwayiza P 
KZ (S) 1 Sanitation 500333999/S R 510,000 2013/2014 500333999 KwaZulu Natal Nongoma Finishing 
KZ (S) 1 Sanitation 500236060/S R 510,000 2013/2014 500236060 KwaZulu Natal Nora Burger 
KZ (S) 1 Sanitation 500237725/S R 157,593 2013/2014 500237725 KwaZulu Natal Nqutu Place Of Safety P 
Assigned to Kwazulu Natal PED Sanitation 500240611/S R 520,000 2012/2013 500240611 KwaZulu Natal Ntshiyabantu P 
Assigned to Kwazulu Natal PED Sanitation 500240722/S R 600,000 2012/2013 500240722 KwaZulu Natal Ntsimbini P 
KZ (S) 1 Sanitation 500244829/S R 1,146,930 2013/2014 500244829 KwaZulu Natal Osingisingini P 
Assigned to Kwazulu Natal PED Sanitation 500425759/S R 510,000 2012/2013 500425759 KwaZulu Natal Ibisi Ss 
Assigned to Kwazulu Natal PED Sanitation 500426092/S R 510,000 201212013 500426092 KwaZulu Natal Kukhanyeni Js 
Assigned to Kwazulu Natal PED Sanitation 500338439/S R 510,000 2012/2013 500338439 KwaZulu Natal Thembalihle P 
Assigned to Kwazulu Natal PED Sanitation 500428941/S R 510,000 2012/2013 500428941 KwaZulu Natal Victory Cs 
Assigned to Kwazulu Natal PED Sanitation 500108484/S R 510,000 2012/2013 500108484 KwaZulu Natal Bhekathina H 
Assigned to Kwazulu Natal PED Sanitation 500126540/S R 510,000 2012/2013 500126540 KwaZulu Natal Ecancane P 
Assigned to Kwazulu Natal PED Sanitation 500108817/S R 760,000 2012/2013 500108817 KwaZulu Natal Prince Bhekintinta H 
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Assigned to Kwazulu Natal PED Sanitation 500217153/S R 510,000 2012/2013 500217153 KwaZulu Natal Mpolweni S 
Assigned to Kwazulu Natal PED Sanitation 500222888/S R 510,000 2012/2013 500222888 KwaZulu Natal Naidoo Memorial P 
Assigned to Kwazulu Natal PED Sanitation 500227143/S R 510,000 2012/2013 500227143 KwaZulu Natal Ngabayena P 
Assigned to Kwazulu Natal PED Sanitation 500286306/S R 510,000 2012/2013 500286306 KwaZulu Natal Ohlange S 
Assigned to Kwazulu Natal PED Sanitation 500100011/S R 510,000 2012/2013 500100011 KwaZulu Natal Sabuyaze H 
KZ (S) 1 Sanitation 500258815/S R 364,216 2013/2014 500258815 KwaZulu Natal Saron Cp 
KZ (S) 1 Sanitation 500259481/S R 136,581 2013/2014 500259481 KwaZulu Natal Schurweberg P 
KZ (S) 1 Sanitation 500259888/5 R 92,805 2013/2014 500259888 KwaZulu Natal Sebastopol P 
Assigned to Kwazulu Natal PED Sanitation 500260702/S R 80,000 2012/2013 500260702 KwaZulu Natal Sethabile Hp 
KZ (S) 1 Sanitation 500263144/S R 600,000 2013/2014 500263144 KwaZulu Natal Sibongile Ps 
Assigned to Kwazulu Natal PED Sanitation 500265105/S R 760,000 2012/2013 500265105 KwaZulu Natal Sikhulile S 
Assigned to Kwazulu Natal PED Sanitation 500273652/S R 280,000 2012/2013 500273652 KwaZulu Natal Songozima P 
Assigned to Kwazulu Natal PED Sanitation 500274096/S R 400,000 2012/2013 500274096 KwaZulu Natal Soul P 
KZ (5) 1 Sanitation 500274207/S R 92,805 2013/2014 500274207 KwaZulu Natal Southfields P 
Assigned to Kwazulu Natal PED Sanitation 500279572/S R 600,000 2012/2013 500279572 KwaZulu Natal Tauricus I 
Assigned to Kwazulu Natal PED Sanitation 500279609/5 R 200,000 2012/2013 500279609 KwaZulu Natal Taylors P 
Assigned to Kwazulu Natal PED Sanitation 500279831/S R 840,000 2012/2013 500279831 KwaZulu Natal Tetelegu P 
Assigned to Kwazulu Natal PED Sanitation 500286713/S R 1,000,000 2012/2013 500286713 KwaZulu Natal Ukwenzakwethu P 
KZ (S) 1 Sanitation 500291597/5 R 294,174 2013/2014 500291597 KwaZulu Natal Verdriet P 
Assigned to Kwazulu Natal PED Sanitation 500292337/S R 760,000 2012/2013 500292337 KwaZulu Natal Villa Maria P 
KZ (5) 1 Sanitation 500294076/S R 250,398 2013/2014 500294076 KwaZulu Natal Vungatshe Aided P 
KZ (S) 1 Sanitation 500296888/S R 737,187 2013/2014 500296888 KwaZulu Natal Woodford P 
KZ (W) 1 Water 5001003071W R 1,780,806 2013/2014 500100307 KwaZulu Natal Abathwa P 
KZ (W) 1 Water 5001029341W R 849,253 2013/2014 500102934 KwaZulu Natal Amazabeko H 
KZ (W) 1 Water 500103082/W R 1,675,743 2013/2014 500103082 KwaZulu Natal Amoibe P 
KZ (W) 1 Water 500105413/W R 513,054 2013/2014 500105413 KwaZulu Natal Bangnek Jp 
KZ (W) 1 Water 500105487/W R 1,797,440 2013/2014 500105487 KwaZulu Natal Bangumuzi P 

KZ (\A) .1  Water 500106153/W R 2,850,690 2013/2014 500106153 KwaZulu Natal Bathembu H 
Assigned to Kwazulu Natal PED Water 50010630111 R 1,780,806 201212013 500106301 KwaZulu Natal Batshe P 
Assigned to Kwazulu Natal PED Water 500106634/W R 3,566,864 2012/2013 500106634 KwaZulu Natal Bazini P 
KZ (W) 1 Water 500108151/W R 756,448 2013/2014 500108151 KwaZulu Natal Bhekabathembu S 
Assigned to Kwazulu Natal PED Water 500109002/W R 1,780,806 2012/2013 500109002 KwaZulu Natal Bhekizwe P 
KZ (W) 1 Water 500325156/W R 763,453 2013/2014 500325156 KwaZulu Natal Bhekumkhonto P 
KZ (W) 1 Water 500109446/W R 641,755 2013/2014 500109446 KwaZulu Natal Bhevula H 
Assigned to Kwazulu Natal PED Water 500110334/W R 1,537,411 2012/2013 500110334 KwaZulu Natal Bivane P 
KZ (0/) 1 Water 500110778/W R 4,932,674 2013/2014 500110778 KwaZulu Natal Bogwe P 
KZ (W) 1 Water 500111000/W R 1,623,212 2013/2014 500111000 KwaZulu Natal Bongaspoort Jp 
Assigned to Kwazulu Natal PED Water 500111222/W R 1,852,598 2012/2013 500111222 KwaZulu Natal Bongokuhle H 
KZ (W) 1 Water 500111666/W R 513,054 2013/2014 500111666 KwaZulu Natal Boschberq P 
KZ (W) 1 Water 5001121101W R 489,415 2013/2014 500112110 KwaZulu Natal Braksloot Lp 
KZ (W) 1 Water 500112517/W R 1,487,507 2013/2014 500112517 KwaZulu Natal Broodspruit P 
Assigned to Kwazulu Natal PED Water 500112850/W R 1,537,411 2012/2013 500112850 KwaZulu Natal Bubu P 
KZ (W) 1 Water 500340548/W R 1,537,411 2013/2014 500340548 KwaZulu Natal Buhlebuyeza P 
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Assigned to Kwazulu Natal PED Water 500114034/W R 794,971 2012/2013 500114034 KwaZulu Natal Buzubona P 
KZ (W) 1 Water 500114367/W R 630,374 2013/2014 500114367 KwaZulu Natal Canaan P 
Assigned to Kwazulu Natal PED Water 500114404/W R 1,852,598 2012/2013 500114404 KwaZulu Natal Candabuthule H 
KZ (W) 1 Water 500115773/W R 1,092,648 2013/2014 500115773 KwaZulu Natal Cezwana P 
Assigned to Kwazulu Natal PED Water 500117734/W R 1,537,411 2012/2013 500117734 KwaZulu Natal Collessie P 
KZ (W) 1 Water 500119066/W R 1,919,138 2013/2014 500119066 KwaZulu Natal Cwayisa Jp 
KZ (W) 1 Water 500119547/W R 546,324 2013/2014 500119547 KwaZulu Natal Dalton P 
KZ (W) 1 Water 500307988/W R 400,000 2013/2014 500307988 KwaZulu Natal Dingimbiza Jp 
Assigned to Kwazulu Natal PED Water 500121841/W R 1,031,361 2012/2013 500121841 KwaZulu Natal Dlabesuthe H 
KZ (W) 1 Water 500123802/W R 513,054 2013/2014 500123802 KwaZulu Natal Dukaneni P 
KZ (VV) 1 Water 500126281/W R 1,642,474 2013/2014 500126281 KwaZulu Natal Ebuhlebemfundo P 
KZ (W) 1 Water 500126503/W R 875,519 2013/2014 500126503 KwaZulu Natal Ebusingatha P 
KZ (W) 1 Water 500127502/W R 763,453 2013/2014 500127502 KwaZulu Natal Egujini P 
KZ (W) 1 Water 500127576/W R 625,121 2013/2014 500127576 KwaZulu Natal Ehlane P 
KZ (W) 1 Water 500128020/W R 1,609,204 2013/2014 500128020 KwaZulu Natal Ekhombela P 
KZ (W) 1 Water 500129204/W R 658,390 2013/2014 500129204 KwaZulu Natal Ekuveleni P 
KZ (W) 1 Water 500129574/W R 1,747,536 2013/2014 500129574 KwaZulu Natal Elandsberg P 
KZ (VV) 1 Water 500130129/W R 696,913 2013/2014 500130129 KwaZulu Natal Emachunwini P 
KZ (W) 1 Water 500343027/W R 632,125 2013/2014 500343027 KwaZulu Natal Emagugeni P 
KZ (VV) 1 Water 500130758/W R 1,609,204 2013/2014 500130758 KwaZulu Natal Emakhabeleni P 
KZ (VV) 1 Water 5001310911W R 1,136,424 2013/2014 500131091 KwaZulu Natal Emandleni P 
KZ (W) 1 Water 500132904/W R 789,718 2013/2014 500132904 KwaZulu Natal Emjalisweni P 

KZ (N) 1  Water 500165494/W R 1,675,743 2013/2014 500165494 KwaZulu Natal Emzweni P 

KZ (0 ) 1  Water 500136678/W R 1,747,536 2013/2014 500136678 KwaZulu Natal Engudumeni P 
KZ (W) 1 Water 500137566M R 842,249 2013/2014 500137566 KwaZulu Natal Enkelabantwana P 
KZ (W) 1 Water 500137751/W R 513,054 2013/2014 500137751 KwaZulu Natal Enkovukeni P 
KZ (W) 1 Water 500138602/W R 684,656 2013/2014 500138602 KwaZulu Natal Entumeni P 

KZ (N) 1  Water 500139527/W R 302,930 2013/2014 500139527 KwaZulu Natal Egweleni P 
KZ (W) 1 Water 500141377/W R 842,249 2013/2014 500141377 KwaZulu Natal Esigwagweni P 
KZ (W) 1 Water 500141636/W R 1,852,598 2013/2014 500141636 KwaZulu Natal Esokheni H 
KZ (VV) 1 Water 500142006/W R 1,609,204 2013/2014 500142006 KwaZulu Natal Esweni P 
KZ (VV) 1 Water 500414548/W R 717,926 2013/2014 500414548 KwaZulu Natal Ezamakhanya P 

KZ (N) 1  Water 500143153/W R 1,730,901 2013/2014 500143153 KwaZulu Natal Ezibomvini Jp 
KZ (W) 1 Water 500316572/W R 849,253 2013/2014 500316572 KwaZulu Natal Eziahlabeni S 
KZ (W) 1 Water 500145484/W R 141,088 2013/2014 500145484 KwaZulu Natal Frankland Cp 
KZ (VV) 1 Water 500146002/W R 614,614 2013/2014 500146002 KwaZulu Natal Fundulwazi Sp 

KZ (N) 1  Water 500146927/W R 880,772 2013/2014 500146927 KwaZulu Natal Gamelihle P 
KZ (W) 1 Water 500147593/W R 710,921 2013/2014 500147593 KwaZulu Natal Gcininhliziyo Cp 
KZ (W) 1 Water 500149850/W R 539,320 2013/2014 500149850 KwaZulu Natal Glenrust P 
KZ (W) 1 Water 500150146/W R 3,199,146 2013/2014 500150146 KwaZulu Natal Gobeni C 
KZ (W) 1 Water 500151219/W R 999,843 2013/2014 500151219 KwaZulu Natal Gourton Bridge P 
KZ (W) 1 Water 500152292/VV R 1,609,204 2013/2014 500152292 KwaZulu Natal Gubazi P 
KZ (W) 1 Water 500152403/W R 1,747,536 2013/2014 500152403 KwaZulu Natal Gubuzela P 
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KZ (W) 1 Water 500153143/W R 1,659,108 2013/2014 500153143 KwaZulu Natal Haladu P 
KZ (W) 1 Water 500154882/W R 6,384,284 2013/2014 500154882 KwaZulu Natal Heshe Js 
KZ (W) 1 Water 500156954/W R 1,616,208 201312014 500156954 KwaZulu Natal Hlengiwe S 
KZ (W) 1 Water 500159729/W R 3,583,499 2013/2014 500159729 KwaZulu Natal Ihlathi P 
KZ (W) 1 Water 500161098/W R 357,212 2013/2014 500161098 KwaZulu Natal Impande H 
KZ (W) 1 Water 500162874/W R 539,320 2013/2014 500162874 KwaZulu Natal Indulwana P 
KZ (W) 1 Water 500164946/W R 4,269,031 2013/2014 500164946 KwaZulu Natal I nkosentsha P 
KZ (W) 1 Water 500166426/W R 1,956,660 2013/2014 500166426 KwaZulu Natal Intuthuko P (Hlobane) 
KZ (VV) 1 Water 500170089/W R 868,515 2013/2014 500170089 KwaZulu Natal Iwanqu Cp 
KZ (W) 1 Water 500311059/W R 8,123,065 2013/2014 500311059 KwaZulu Natal Jabulisani P 
KZ (W) 1 Water 500170940/W R 1,675,743 2013/2014 500170940 KwaZulu Natal Jajile H 
KZ (W) 1 Water 500314611/W R 497,784 2013/2014 500314611 KwaZulu Natal Julukani Jp 
KZ (VV) 1 Water 500172161/W R 1,609,204 2013/2014 500172161 KwaZulu Natal Kaleni Combined P 
KZ (W) 1 Water 500172864/W R 1,537,411 2013/2014 500172864 KwaZulu Natal Khalanyoni P 
KZ (W) 1 Water 5001731601W R 539,320 2013/2014 500173160 KwaZulu Natal Khandalesizwe Js 
KZ (W) 1 Water 500174418IW R 737,187 2013/2014 500174418 KwaZulu Natal Khethwayo P 
KZ (W) 1 Water 500174603/W R 520,058 2013/2014 500174603 KwaZulu Natal Khofl P 
KZ (W) 1 Water 500174936/W R 789,718 2013/2014 500174936 KwaZulu Natal Khukhulela P 
KZ (W) 1 Water 500175158/W R 546,324 2013/2014 500175158 KwaZulu Natal Khulanjalo P 
KZ (W) 1 Water 500175787/W R 345,706 201312014 500175787 KwaZulu Natal Kilkeel P 
KZ (VV) 1 Water 500176749M R 1,642,474 2013/2014 500176749 KwaZulu Natal Knoopaan P 
KZ (W) 1 Water 500177119/W R 1,747,536 2013/2014 500177119 KwaZulu Natal Kongalana P 
KZ (W) 1 Water 500309764/W R 782,714 2013/2014 500309764 KwaZulu Natal Kwabamba Js 
KZ (W) 1 Water 500179265/W R 2,024,200 2013/2014 500179265 KwaZulu Natal Kwadomba H 
KZ (VV) 1 Water 500179820/W R 549,826 2013/2014 500179820 KwaZulu Natal Kwajazi P 
KZ (W) 1 Water 500180264/W R 1,537,411 2013/2014 500180264 KwaZulu Natal Kwamagidela S 

KZ (W) II Water 500181078/W R 598,855 2013/2014 500181078 KwaZulu Natal Kwamgabo P 
KZ (W) 1 Water 5001815591W R 1,201,212 2013/2014 500181559 KwaZulu Natal Kwampofu P 
KZ (W) 1 Water 500181744/W R 808,980 2013/2014 500181744 KwaZulu Natal Kwamshudu P 
KZ (W) 1 Water 500312798/W R 572,589 201312014 500312798 KwaZulu Natal Kwapitela P 
KZ (W) 1 Water 500184667/W R 441,262 2013/2014 500184667 KwaZulu Natal Laboure P 
KZ (W) 1 Water 500188219/W R 1,386,822 201312014 500188219 KwaZulu Natal Ludaka P 
KZ (9/) 1 Water 500189070/W R 763,453 201312014 500189070 KwaZulu Natal Luthando H 
KZ (W) 1 Water 500415029/W R 1,747,536 2013/2014 500415029 KwaZulu Natal Mabaso S 
KZ (VV) 1 Water 50019040211/ R 497,295 2013/2014 500190402 KwaZulu Natal Macala Jp 
KZ (W) 1 Water 500191919/W R 1,504,142 2013/2014 500191919 KwaZulu Natal Magabeng S 
KZ (W) 1 Water 500192585/W R 7,788,617 2013/2014 500192585 KwaZulu Natal Magubulundu S 
KZ (W) 1 Water 500194694/W R 1,852,598 2013/2014 500194694 KwaZulu Natal Makhosonke S 
KZ (W) 1 Water 500195767/W R 1,006,847 201312014 500195767 KwaZulu Natal Mamfene P 
KZ (W) 1 Water 500407888/W R 719,677 201312014 500407888 KwaZulu Natal Mandathane P 
KZ (W) 1 Water 500196359/W R 749,444 201312014 500196359 KwaZulu Natal Mandleni P 
KZ (W) 1 Water 500196655/W R 6,843,056 201312014 500196655 KwaZulu Natal Mange P 
KZ (W) 1 Water 500310023/W R 696,913 2013/2014 500310023 KwaZulu Natal Mankenke Js 
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KZ (W) 1 Water 500312576/W R 1,504,142 2013/2014 500312576 KwaZulu Natal Manyonyo Lp 
KZ (VV) 1 Water 5001983571W R 374,722 2013/2014 500198357 KwaZulu Natal Maphinda S 
KZ (W) 1 Water 500198542/W R 506,050 2013/2014 500198542 KwaZulu Natal Maphukanqola P 
KZ (W) 1 Water 500198986/W R 1,990,930 2013/2014 500198986 KwaZulu Natal Maqulusini Public 
KZ (W) 1 Water 500201502/W R 434,257 2013/2014 500201502 KwaZulu Natal Mathafeni P 
KZ (W) 1 Water 500311688/W R 950,814 2013/2014 500311688 KwaZulu Natal Matheku S 
KZ (W) 1 Water 500325783/W R 1,504,142 2013/2014 500325783 KwaZulu Natal Mathukulula S 
KZ (W) 1 Water 500203574/W R 808,980 201312014 500203574 KwaZulu Natal Mbambalala P 
KZ (VV) 1 Water 500204203/W R 1,360,557 201312014 500204203 KwaZulu Natal Mbeni P 
KZ (W) 1 Water 500205757/W R 6,766,011 2013/2014 500205757 KwaZulu Natal Mchitheki H 
KZ (W) 1 Water 500206016/W R 99,809 201312014 500206016 KwaZulu Natal Mdansane P 
KZ (W) 1 Water 500206349/W R 630,374 2013/2014 500206349 KwaZulu Natal Mdombolo P 
KZ (W) 1 Water 500206682/W R 1,642,474 201312014 500206682 KwaZulu Natal Mduna P 
KZ (W) 1 Water 500208606/W R 1,504,142 2013/2014 500208606 KwaZulu Natal Mfihlelwane P 
KZ (VV) 1 Water 500335183/W R 1,520,776 2013/2014 500335183 KwaZulu Natal Mfushane P 
KZ (W) 1 Water 500208902/W R 651,386 2013/2014 500208902 KwaZulu Natal Mgabadeli P 
KZ (W) 1 Water 500208939/W R 2,339,387 2013/2014 500208939 KwaZulu Natal Mgabhanyongo P 
KZ (W) 1 Water 500209457/W R 1,957,660 2013/2014 500209457 KwaZulu Natal Mgidla H 
KZ (W) 1 Water 500211603/W R 467,527 2013/2014 500211603 KwaZulu Natal Mkhabela P 
KZ (VV) 1 Water 500211714/W R 1,642,474 2013/2014 500211714 KwaZulu Natal Mkhaya P 
KZ (W) 1 Water 500212713/W R 295,925 2013/2014 500212713 KwaZulu Natal Mlinganiswa P 
KZ (IV) 1 Water 500212824/W R 572,589 2013/2014 500212824 KwaZulu Natal Mloli P 
KZ (W) 1 Water 500213157/W R 532,316 2013/2014 500213157 KwaZulu Natal Mnafu Jp 
KZ (W) 1 Water 500214045/W R 598,855 2013/2014 500214045 KwaZulu Natal Mnyamana P 
KZ (W) 1 Water 500214193M R 598,855 2013/2014 500214193 KwaZulu Natal Mnyayiza P 
KZ (W) 1 Water 500216265/W R 572,589 2013/2014 500216265 KwaZulu Natal Mpengwana P 
KZ (W) 1 Water 500216746W R 1,642,474 2013/2014 500216746 KwaZulu Natal Mpikayizekanye S 
KZ (W) 1 Water 5002174861W R 980,581 2013/2014 500217486 KwaZulu Natal Mpumaze P 
KZ (W) 1 Water 500219003/W R 1,957,660 2013/2014 500219003 KwaZulu Natal Mthawenga P 
KZ (W) 1 Water 500324157/W R 894,780 2013/2014 500324157 KwaZulu Natal Mthuli Ss 
KZ (VV) 1 Water 5002204661W R 703,917 2013/2014 500220466 KwaZulu Natal Muhlekazi P 
KZ (W) 1 Water 500307211/W R 511,303 2013/2014 500307211 KwaZulu Natal Muntuyedwa Lp 
KZ (W) 1 Water 500221593/W R 539,320 2013/2014 500221593 KwaZulu Natal Mvutshini H 
KZ (W) 1 Water 500221630/W R 532,316 2013/2014 500221630 KwaZulu Natal Mvuyo Lp 
KZ (W) 1 Water 500222407/W R 371,220 2013/2014 500222407 KwaZulu Natal Mziwethu H 
KZ (W) 1 Water 500224072/W R 2,339,387 2013/2014 500224072 KwaZulu Natal Ndabambi C 
KZ (W) 1 Water 500224627/W R 1,504,142 2013/2014 500224627 KwaZulu Natal Ndatshana P 
KZ (W) 1 Water 500226255/W R 3,882,051 2013/2014 500226255 KwaZulu Natal Nende S 
KZ (W) 1 Water 5002274761W R 495,544 2013/2014 500227476 KwaZulu Natal Ngazini Js 
KZ (W) 1 Water 500229030/W R 879,021 2013/2014 500229030 KwaZulu Natal Ngunjini P 
KZ (W) 1 Water 500229178/W R 1,957,660 2013/2014 500229178 KwaZulu Natal Ngwane Js 
KZ (W) 1 Water 500229437/W R 670,648 2013/2014 500229437 KwaZulu Natal Ngxola P 
KZ (W) 1 Water 500229955/W R 3,882,051 2013/2014 500229955 KwaZulu Natal Nhlanhlayethu S 
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KZ (W) 1 Water 500230288M R 1,504,142 2013/2014 500230288 KwaZulu Natal Nhlokomo P 
KZ (W) 1 Water 500231065/W R 1,504,142 2013/2014 500231065 KwaZulu Natal Njenqabantu 
KZ (W) 1 Water 5003036591W R 1,537,411 2013/2014 500303659 KwaZulu Natal Nkonza S 
KZ (W) 1 Water 5002324711W R 1,990,930 2013/2014 500232471 KwaZulu Natal Nkonzweni P 
KZ (VV) 1 Water 500232978/W R 348,457 2013/2014 500232878 KwaZulu Natal Nkukhu Lp 
KZ (W) 1 Water 500234358/W R 822,988 2013/2014 500234358 KwaZulu Natal Nomagaga P 
KZ (VV) 1 Water 5002352461W R 8,576,584 2013/2014 500235246 KwaZulu Natal Nomzinto H 
KZ (W) 1 Water 5003339991W R 200,000 2013/2014 500333999 KwaZulu Natal Nongoma Finishing 
KZ (W) 1 Water 500337514/W R 5,076,259 2013/2014 500337514 KwaZulu Natal Nsonyane P 
KZ (M 1 Water 500238465/W R 684,656 2013/2014 500238465 KwaZulu Natal Nsukazi P 
KZ (W) 1 Water 500239131/W R 637,378 2013/2014 500239131 KwaZulu Natal Ntalantala S 
KZ (W) 1 Water 500312687/W R 1,504,142 2013/2014 500312687 KwaZulu Natal Ntandoyethu P 
KZ (W) 1 Water 500239464/W R 1,504,142 2013/2014 500239464 KwaZulu Natal Ntanyezulu P 
KZ (W) 1 Water 500322307/W R 1,504,142 2013/2014 500322307 KwaZulu Natal Ntokozweni L P 
KZ (W) 1 Water 500321493/W R 3,218,308 2013/2014 500321493 KwaZulu Natal Ntombazi P 
KZ (W) 1 Water 500240426/W R 716,175 2013/2014 500240426 KwaZulu Natal Ntshangase P 
KZ (W) 1 Water 500243312/W R 1,570,681 2013/2014 500243312 KwaZulu Natal Okhalweni P (Hlobane) 
KZ (W) 1 Water 500303696/W R 1,504,142 2013/2014 500303696 KwaZulu Natal Okhulana Lp 
KZ (W) 1 Water 500303104/W R 2,405,926 2013/2014 500303104 KwaZulu Natal Ongane C 
KZ (W) 1 Water 500244385/W R 539,320 2013/2014 500244385 KwaZulu Natal Oppermanskraal Public P 
KZ (VV) 1 Water 500247160M R 1,504,142 2013/2014 500247160 KwaZulu Natal Petergate P 
KZ (W) 1 Water 500310763/W R 614,614 2013/2014 500310763 KwaZulu Natal Phakamani P 
KZ (W) 1 Water 5002479001W R 535,818 2013/2014 500247900 KwaZulu Natal Phathakahle H 
KZ (W) 1 Water 500248270/W R 1,504,142 2013/2014 500248270 KwaZulu Natal Phenduka P 
KZ (W) 1 Water 5002487141W R 716,175 2013/2014 500248714 KwaZulu Natal Philani P (Nqutu) 
KZ (W) 1 Water 500248899/W R 730,183 2013/2014 500248899 KwaZulu Natal Phindokuhle H 
KZ (W) 1 Water 500249639/W R 696,913 2013/2014 500249639 KwaZulu Natal Phucuka P 
KZ (W) 1 Water 500337736/W R 276,664 2013/2014 500337736 KwaZulu Natal Phuzukubona Public S 
KZ (W) 1 Water 500251341/W R 1,504,142 201312014 500251341 KwaZulu Natal Potspruit P 
KZ (W) 1 Water 500291671/W R 1,504,142 201312014 500291671 KwaZulu Natal Qalindlela P 
KZ OM 1 Water 500252821/W R 1,990,930 2013/2014 500252821 KwaZulu Natal Qhoghoza P 
KZ (W) 1 Water 500326192/W R 1,427,096 2013/2014 500326192 KwaZulu Natal Queen Kamathathela Jp 
KZ (W) 1 Water 500254301/W R 954,316 2013/2014 500254301 KwaZulu Natal Qulashe Combined 
KZ (W) 1 Water 500254856/W R 1,504,142 2013/2014 500254856 KwaZulu Natal Ratanq P 
KZ (W) 1 Water 500256706/W R 200,000 2013/2014 500256706 KwaZulu Natal Rustfontein P 
KZ (W) 1 Water 500258297/W R 493,793 2013/2014 500258297 KwaZulu Natal Sangqula Cp 
KZ (W) 1 Water 500259481/W R 1,642,474 2013/2014 500259481 KwaZulu Natal Schurweberg P 
KZ (W) 1 Water 500337440/W R 1,520,776 2013/2014 500337440 KwaZulu Natal Senzeleni P 
KZ (W) 1 Water 500260443/W R 546,324 2013/2014 500260443 KwaZulu Natal Senzosabasha S 
KZ (W) 1 Water 500261849/W R 914,042 2013/2014 500261849 KwaZulu Natal Shengeza H 
KZ (W) 1 Water 500262182/W R 1,504,142 2013/2014 500262182 KwaZulu Natal Shiyane 
KZ (W) 1 Water 500262811/W R 970,075 2013/2014 500262811 KwaZulu Natal Sibhakuza S 
KZ (1111) 1 Water 500265993/W R 506,050 2013/2014 500265993 KwaZulu Natal Simanganyawo P 

[File] 
Prepared by Core Focus 

Status: For approval 
2/7/2013 Page 58 of 80 



unn.,gre 7 Aini Progpmmo Etatch..11 02 02 n7 

KZ (W) 1 Water 500266067/W R 658,390 2013/2014 500266067 KwaZulu Natal Siminza H 
KZ (W) 1 Water 500267473/W R 703,917 2013/2014 500267473 KwaZulu Natal Siphimfundo P 
KZ (W) 1 Water 500268324/W R 1,504,142 2013/2014 500268324 KwaZulu Natal Sisisiwe P 
KZ (W) 1 Water 500341325/W R 875,519 2013/2014 500341325 KwaZulu Natal Sithembinhanhla S 
KZ (W) 1 Water 500339808/W R 1,747,536 2013/2014 500339808 KwaZulu Natal Siyanda S 
KZ (W) 1 Water 500446516/W R 2,745,628 2013/2014 500446516 KwaZulu Natal Siyathuthuka P 
KZ (W) 1 Water 500270729/W R 3,514,333 2013/2014 500270729 KwaZulu Natal Siyethemba P 
KZ (W) 1 Water 500272246/W R 1,504,142 2013/2014 500272246 KwaZulu Natal Smalhoek P 
KZ (W) 1 Water 500273023/W R 796,722 2013/2014 500273023 KwaZulu Natal Somelulwazi P 
KZ (N) 1 Water 500274836/W R 1,504,142 2013/2014 500274836 KwaZulu Natal Springkloof P 
KZ (W) 1 Water 500276945/W R 2,588,034 2013/2014 500276945 KwaZulu Natal St Victor S 
KZ (W) 1 Water 500278129/W R 572,589 2013/2014 500278129 KwaZulu Natal Stoffelton P 
KZ (W) 1 Water 500280164/W R 1,642,474 2013/2014 500280164 KwaZulu Natal Thamsanqa P 
KZ (W) 1 Water 500281311/W R 1,642,474 2013/2014 500281311 KwaZulu Natal Themane P 
KZ (W) 1 Water 500281607/W R 1,504,142 2013/2014 500281607 KwaZulu Natal Thembekile P 
KZ (W) 1 Water 500323306/W R 1,504,142 2013/2014 500323306 KwaZulu Natal Thembunyawo S 
KZ (W) 1 Water 500281977/W R 992,839 2013/2014 500281977 KwaZulu Natal Thiyasizwe P 
KZ (W) 1 Water 500282199/W R 1,570,681 201312014 500282199 KwaZulu Natal Thokazi Cp 
KZ (W) 1 Water 500284086/W R 1,504,142 201312014 500284086 KwaZulu Natal Tlokweng P 

KZ OM 1  Water 500285307/W R 1,026,108 2013/2014 500285307 KwaZulu Natal Tshongwe P 
KZ (W) 1 Water 500287527/W R 8,643,123 2013/2014 500287527 KwaZulu Natal Umgnama Combined 
KZ (N) 1 Water 500288563/W R 374,722 2013/2014 500288563 KwaZulu Natal Umoya Omusha P 
KZ (N) 1 Water 500343138/W R 2,640,565 201312014 500343138 KwaZulu Natal Umqubula P 
KZ (W) 1 Water 500234580/W R 507,801 2013/2014 500234580 KwaZulu Natal Umzikazi H 
KZ (W) 1 Water 500401857/W R 516,556 2013/2014 500401857 KwaZulu Natal Unknown Entry 
KZ (W) 1 Water 500414511/W R 1,181,951 2013/2014 500414511 KwaZulu Natal V. S. Zulu P 
KZ (W) 1 Water 500292374/W R 1,747,536 2013/2014 500292374 KwaZulu Natal Vimbemshinl Cp 
KZ (W) 1 Water 500292596/W R 1,570,681 2013/2014 500292596 KwaZulu Natal Voorkeur P 
KZ (W) 1 Water 500293225/W R 539,320 2013/2014 500293225 KwaZulu Natal Vukufunde P 
KZ (W) 1 Water 500294076/W R 407,992 2013/2014 500294076 KwaZulu Natal Vungatshe Aided P 
KZ (W) 1 Water 500295260/W R 1,887,619 2013/2014 500295260 KwaZulu Natal Welcome P 
KZ (W) 1 Water 500297887/W R 633,876 2013/2014 500297887 KwaZulu Natal Yamela S 
KZ (W) 1 Water 500326042/W R 1,990,930 2013/2014 500326042 KwaZulu Natal Zakhele P (Greytown) 
KZ (W) 1 Water 500298627/W R 1,518,150 2013/2014 500298627 KwaZulu Natal Zamangothando S 
KZ (W) 1 Water 500299034/W R 1,537,411 2013/2014 500299034 KwaZulu Natal Zamokwakhe S 
KZ (W) 1 Water 500411070/W R 271,411 2013/2014 500411070 KwaZulu Natal Zibambele P 
LP (1) 1 Inappropriate structures 909132512/1 R 18,540,963 2013/2014 909132512 Limpopo Dwaalboom Primary 
LP (I) 1 Inappropriate structures 925661573/1 R 18,682,234 2013/2014 925661573 Limpopo Honoko Primary 
LP (I) 1 Inappropriate structures 991103202/1 R 190,080 2013/2014 991103202 Limpopo Sedibeng School For The Deaf 
Assigned to ESKOM Electricity 923240037/E 2012/2013 923240037 Limpopo Baphutheng Secondary 
Assigned to ESKOM Electricity 991104502/E 2012/2013 991104502 Limpopo Bathopele Secondary 
Assigned to ESKOM Electricity 906120065/E 2012/2013 906120065 Limpopo Blinkwater Primary 
Assigned to ESKOM Electricity 996602107/E 2012/2013 996602107 Limpopo Boerboomkraal Primary School 
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Assigned to ESKOM Electricity 915541587/E 2012/2013 915541587 Limpopo Burqhersdorp Junior Secondary 
Assigned to ESKOM Electricity 993306301/E 2012/2013 993306301 Limpopo Centauri Combined School 
Assigned to ESKOM Electricity 923240075/E 2012/2013 923240075 Limpopo Chakqa Junior Secondary 
Assigned to ESKOM Electricity 921230023/E 2012/2013 921230023 Limpopo Chita Kekana Senior Secondary 
Assigned to ESKOM Electricity 930351357/E 2012/2013 930351357 Limpopo Dengenya Secondary 
Assigned to ESKOM Electricity 920210111/0 2012/2013 920210111 Limpopo Dikgoale Primary 
Assigned to ESKOM Electricity 902332561/E 201212013 902332561 Limpopo Doreen-Bridge Combined 
Assigned to ESKOM Electricity 930320902/E 2012/2013 930320902 Limpopo Edward Mpfuneni Primary 
Assigned to ESKOM Electricity 930350309/E 2012/2013 930350309 Limpopo Galananzhele Junior Primary 
Assigned to ESKOM Electricity 924640194/E 2012/2013 924640194 Limpopo Gammalebese Primary 
Assigned to ESKOM Electricity 915540553/E 2012/2013 915540553 Limpopo Hovheni Primary 
Assigned to ESKOM Electricity 925631350/E 2012/2013 925631350 Limpopo Kgagudi Primary 
Assigned to ESKOM Electricity 923240181/E 2012/2013 923240181 Limpopo Kgatla Higher Primary 
Assigned to ESKOM Electricity 906110303/E 201212013 906110303 Limpopo Kgokodilpan Primary 
Assigned to ESKOM Electricity 922250294/E 2012/2013 922250294 Limpopo Kokami Primary 
Assigned to ESKOM Electricity 996606310/E 2012/2013 996606310 Limpopo Kopi Primary 
Assigned to ESKOM Electricity 991102501/E 2012/2013 991102501 Limpopo Kubela Secondary 
Assigned to ESKOM Electricity 925630715/E 2012/2013 925630715 Limpopo Kwata Primary 
Assigned to ESKOM Electricity 901530563/E 2012/2013 901530563 Limpopo Lacotte Primary 
Assigned to ESKOM Electricity 925620220/E 2012/2013 925620220 Limpopo Leagathoko Secondary 
Assigned to ESKOM Electricity 996606623/E 2012/2013 996606623 Limpopo Leh lagare Primary School 
Assigned to ESKOM Electricity 924640552/E 2012/2013 924640552 Limpopo Lehlakong Primary 
Assigned to ESKOM Electricity 921120584/E 2012/2013 921120584 Limpopo Leleso Senior Secondary 
Assigned to ESKOM Electricity 928330558/E 2012/2013 928330558 Limpopo Livhuwani Junior Primary 
Assigned to ESKOM Electricity 930350965/E 2012/2013 930350965 Limpopo Lukhaimane Primary 
Assigned to ESKOM Electricity 993302201/E 2012/2013 993302201 Limpopo Lwaphunqu Secondary 
Assigned to ESKOM Electricity 918510262/E R 150,000 2012/2013 918510262 Limpopo Mabjepilong Primary 
Assigned to ESKOM Electricity 924640750/E 2012/2013 924640750 Limpopo Mabodibeng Secondary 
Assigned to ESKOM Electricity 931340036/E 2012/2013 931340036 Limpopo Madadzhi Junior Primary 
Assigned to ESKOM Electricity 931340043/E 2012/2013 931340043 Limpopo Madihadzuli Primary 
Assigned to ESKOM Electricity 925620374/E 2012/2013 925620374 Limpopo Madikoloshe Malepe Secondary 
Assigned to ESKOM Electricity 906120713/E 2012/2013 906120713 Limpopo Maduma Farm Primary 
Assigned to ESKOM Electricity 924640804/E 2012/2013 924640804 Limpopo Mafetatsubela Primary 
Assigned to ESKOM Electricity 923242484/E 2012/2013 923242484 Limpopo Magaedisha High 
Assigned to ESKOM Electricity 996602404/E 2012/2013 996602404 Limpopo Magakantshe Primary School 
Assigned to ESKOM Electricity 925620411/E 2012/2013 925620411 Limpopo Maqatagabotse Secondary 
Assigned to ESKOM Electricity 923240341/E 2012/2013 923240341 Limpopo Magatolle Primary 
Assigned to ESKOM Electricity 931340203/E 2012/2013 931340203 Limpopo Mails Primary-2 
Assigned to ESKOM Electricity 992201502/E 2012/2013 992201502 Limpopo Makama Secondary School 
Assigned to ESKOM Electricity 929311649/E 2012/2013 929311649 Limpopo Makavhini Primary 
Assigned to ESKOM Electricity 925631435/E 2012/2013 925631435 Limpopo Makgalanoto Primary 
Assigned to ESKOM Electricity 992203300/E 2012/2013 992203300 Limpopo Makgalapane Combined 
Assigned to ESKOM Electricity 920210593/E 2012/2013 920210593 Limpopo Makgari Primary 
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Assigned to ESKOM Electricity 904240440/E 2012/2013 904240440 Limpopo Makgobathe Primary 
Assigned to ESKOM Electricity 925660457/E 2012/2013 925660457 Limpopo Makgwale Secondary 
Assigned to ESKOM Electricity 919340517/E 2012/2013 919340517 Limpopo Makwa Primary 
Assigned to ESKOM Electricity 925631459/E 2012/2013 925631459 Limpopo Malegase Primary 
Assigned to ESKOM Electricity 923260598/E 2012/2013 923260598 Limpopo Malekapane Primary 
Assigned to ESKOM Electricity 905331353/E 2012/2013 905331353 Limpopo Malimuwa Primary Farm 
Assigned to ESKOM Electricity 925620541/E 2012/2013 925620541 Limpopo Mamolobela Secondary 
Assigned to ESKOM Electricity 904240600/E 2012/2013 904240600 Limpopo Mamphoku Secondary 
Assigned to ESKOM Electricity 920210753/E 2012/2013 920210753 Limpopo Mampote Primary 
Assigned to ESKOM Electricity 921230238/E 2012/2013 921230238 Limpopo Mampotjane Secondary 
Assigned to ESKOM Electricity 930360467/E 2012/2013 930360467 Limpopo Manghena Primary 
Assigned to ESKOM Electricity 924641142/E 2012/2013 924641142 Limpopo Mangolwane Senior Secondary 
Assigned to ESKOM Electricity 925660617/E 2012/2013 925660617 Limpopo Mante Primary 
Assigned to ESKOM Electricity 925660631/E 2012/2013 925660631 Limpopo Maphooko Lower And Higher Primary 
Assigned to ESKOM Electricity 996606302/E 2012/2013 996606302 Limpopo Mapoghs Primary School 
Assigned to ESKOM Electricity 904240754/E 2012/2013 904240754 Limpopo Masealama Secondary 
Assigned to ESKOM Electricity 925630470/E 2012/2013 925630470 Limpopo Masebudi Primary 
Assigned to ESKOM Electricity 920210906/E 2012/2013 920210906 Limpopo Matheko Primary 
Assigned to ESKOM Electricity 910130802/E 2012/2013 910130802 Limpopo Mathintha Intermediate 
Assigned to ESKOM Electricity 924641555/E 2012/2013 924641555 Limpopo Mmakopi Secondary 
Assigned to ESKOM Electricity 9185110361E 2012/2013 918511036 Limpopo Mmankopana Primary 
Assigned to ESKOM Electricity 925630838/E 2012/2013 925630838 Limpopo Mmanyaba Senior Secondary 
Assigned to ESKOM Electricity 922220903/E 2012/2013 922220903 Limpopo Mmatiou Primary 
Assigned to ESKOM Electricity 991103401/E 2012/2013 991103401 Limpopo Mmera Primary 
Assigned to ESKOM Electricity 906111658/E 2012/2013 906111658 Limpopo Moepel Primary 
Assigned to ESKOM Electricity 926540751/E 2012/2013 926540751 Limpopo Mogoboya Ramodike Primary 
Assigned to ESKOM Electricity 925630852/E 2012/2013 925630852 Limpopo Mogolahloqo Secondary 
Assigned to ESKOM Electricity 992202301/E 2012/2013 992202301 Limpopo Mogoshi Primary 
Assigned to ESKOM Electricity 925620725/E 2012/2013 925620725 Limpopo Mohlakeng Secondary 
Assigned to ESKOM Electricity 924641746/E 2012/2013 924641746 Limpopo Mohlodi Secondary 
Assigned to ESKOM Electricity 924650498/E 2012/2013 924650498 Limpopo Mokgalabje Primary 
Assigned to ESKOM Electricity 923240921/E 2012/2013 923240921 Limpopo Molepo Primary 
Assigned to ESKOM Electricity 925630180/6 2012/2013 925630180 Limpopo Monampane Primary 
Assigned to ESKOM Electricity 920211145/E 2012/2013 920211145 Limpopo Monyebodi Primary 
Assigned to ESKOM Electricity 920211152/E 2012/2013 920211152 Limpopo Monyemathula Primary 
Assigned to ESKOM Electricity 918510743/E 2012/2013 918510743 Limpopo Mopye Secondary 
Assigned to ESKOM Electricity 922221012/E 2012/2013 922221012 Limpopo Moremi Higher Primary 
Assigned to ESKOM Electricity 920211183/E 2012/2013 920211183 Limpopo Morongwa Primary 
Assigned to ESKOM Electricity 9922043021E 2012/2013 992204302 Limpopo Moshabi Primary 
Assigned to ESKOM Electricity 918511142/E 2012/2013 918511142 Limpopo Moshakga Primary 
Assigned to ESKOM Electricity 924651859/E 2012/2013 924651859 Limpopo Motjedi Secondary 
Assigned to ESKOM Electricity 908110655/E 2012/2013 908110655 Limpopo Motoma Primary 
Assigned to ESKOM Electricity 925630227/E 2012/2013 925630227 Limpopo Motsatsana Primary 
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Assigned to ESKOM Electricity 9256208621E 2012/2013 925620862 Limpopo Motshana Primary 
Assigned to ESKOM Electricity 9155308601E 2012/2013 915530860 Limpopo Mpenyisi Primary 
Assigned to ESKOM Electricity 996603304/E 2012/2013 996603304 Limpopo Mphage Secondary School 
Assined to ESKOM Electricity 928330060/E 2012/2013 928330060 Limpopo Mphaila Primary 
Assigned to ESKOM Electricity 907131133/E 2012/2013 907131133 Limpopo Mphemeetse Primary 
Assigned to ESKOM Electricity 931340128/E 2012/2013 931340128 Limpopo Muvhango Primary 
Assigned to ESKOM Electricity 9155410751E 2012/2013 915541075 Limpopo Nkakasana Primary 
Assigned to ESKOM Electricity 925621315/E 2012/2013 925621315 Limpopo Nkota Secondary 
Assigned to ESKOM Electricity 928330473/E 2012/2013 928330473 Limpopo Nnditsheni Secondary 
Assigned to ESKOM Electricity 930320957/E 2012/2013 930320957 Limpopo Nngwekhulu Primary 
Assigned to ESKOM Electricity 925620916/E 201212013 925620916 Limpopo Ntibaneng Secondary 
Assigned to ESKOM Electricity 924643421/E 2012/2013 924643421 Limpopo Ntlwane Primary 
Assigned to ESKOM Electricity 924642374/E 2012/2013 924642374 Limpopo Ntshebele Secondary 
Assigned to ESKOM Electricity 915530983/E 2012/2013 915530983 Limpopo Nyavana Lower Primary 
Assigned to ESKOM Electricity 925661399/E 2012/2013 925661399 Limpopo Paapa Primary 
Assigned to ESKOM Electricity 924642435/E 2012/2013 924642435 Limpopo Patantshwana Primary 
Assigned to ESKOM Electricity 9015112651E 2012/2013 901511265 Limpopo Platland Primary 
Assigned to ESKOM Electricity 9232611191E 2012/2013 923261119 Limpopo Radikgomo Secondary 
Assigned to ESKOM Electricity 906110907/E 2012/2013 906110907 Limpopo Ralehumane Primary 
Assigned to ESKOM Electricity 9185112721E 2012/2013 918511272 Limpopo Ramakhuma Primary 
Assigned to ESKOM Electricity 918510903/E R 47,624 2012/2013 918510903 Limpopo Ramotshinyadi Secondary 
Assigned to ESKOM Electricity 996606820/E 2012/2013 996606820 Limpopo Refilwe Secondary School 
Assigned to ESKOM Electricity 906111641/E 2012/2013 906111641 Limpopo Rhenosterfontein Primary 
Assigned to ESKOM Electricity 915531146/E 2012/2013 915531146 Limpopo Totwana Primary 
Assigned to ESKOM Electricity 915530303/E 2012/2013 915530303 Limpopo Sedan Junior Secondary 
Assigned to ESKOM Electricity 9303511591E 2012/2013 930351159 Limpopo Sedzaphanda Primary 
Assigned to ESKOM Electricity 930351748/E 201212013 930351748 Limpopo Sedzulusani Primary 
Assigned to ESKOM Electricity 921251044/E 201212013 921251044 Limpopo Seepabana Lower Primary 
Assigned to ESKOM Electricity 925630616/E 2012/2013 925630616 Limpopo Sefufule Primary 
Assigned to ESKOM Electricity 921142195/E 2012/2013 921142195 Limpopo Segoboko Secondary 
Assigned to ESKOM Electricity 9256210631E 2012/2013 925621063 Limpopo Segorong Primary 
Assigned to ESKOM Electricity 9212307261E 2012/2013 921230726 Limpopo Seraditola Secondary 
Assigned to ESKOM Electricity 9232612491E 2012/2013 923261249 Limpopo Serobaneng Primary 
Assigned to ESKOM Electricity 923241382/E 201212013 923241382 Limpopo Setlakalana Secondary 
Assigned to ESKOM Electricity 915541457/E 201212013 915541457 Limpopo Shikhati Junior Primary 
Assigned to ESKOM Electricity 929310264/E 201212013 929310264 Limpopo Sigonde Primary 
Assigned to ESKOM Electricity 996606507/E 201212013 996606507 Limpopo Sizani Combined School 
Assigned to ESKOM Electricity 907111092/E 201212013 907111092 Limpopo Skuinskloof Primary 
Assigned to ESKOM Electricity 996606627/E 2012/2013 996606627 Limpopo Supatsela Primary School 
Assigned to ESKOM Electricity 905331872/E 2012/2013 905331872 Limpopo Takalani Primary-1 
Assigned to ESKOM Electricity 925621148/E 201212013 925621148 Limpopo Taung High 
Assigned to ESKOM Electricity 930310776/E 2012/2013 930310776 Limpopo Mahunguhwi Primary 
Assigned to ESKOM Electricity 9283312921E R 82,080 2012/2013 928331292 Limpopo Timothy Tshibvumo Primary 
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Assigned to ESKOM Electricity 904242309/E 2012/2013 904242309 Limpopo Tloukolobe Primary 
Assigned to ESKOM Electricity 922251984/E 2012/2013 922251984 Limpopo Tshebedi Junior Secondary 
Assigned to ESKOM Electricity 921111467/E 2012/2013 921111467 Limpopo Tshelammake Primary 
Assigned to ESKOM Electricity 996606828/E 2012/2013 996606828 Limpopo Tshikanoshi Secondary School 
Assigned to ESKOM Electricity 991103201/E 2012/2013 991103201 Limpopo Tshukudu 1 Primary 
Assigned to ESKOM Electricity 924643025/E 2012/2013 924643025 Limpopo Tshwaane-Primary 
Assigned to ESKOM Electricity 929311540/E 2012/2013 929311540 Limpopo Tsilawa Primary 
Assigned to ESKOM Electricity 925621155/E 2012/2013 925621155 Limpopo Tubatse Lower And Higher Primary 
Assigned to ESKOM Electricity 916420758/E 2012/2013 916420758 Limpopo Xitlakati Primary 
Assigned to MVULA Sanitation 916410621/S R 474 2012/2013 916410621 Limpopo Mbhureni Primary School 
Assigned to MVULA Sanitation 922220040/S R 1,254 2012/2013 922220040 Limpopo Bailfuri Secondary School 
Assigned to MVULA Sanitation 922210043/S R 857 2012/2013 922210043 Limpopo Bodiela Secondary School 
Assigned to MVULA Sanitation 922220057/S R 468 2012/2013 922220057 Limpopo Boetse Secondary School 
Assigned to MVULA Sanitation 923260062/S R 912,439 2012/2013 923260062 Limpopo Bolopa Primary 
Assigned to MVULA Sanitation 916410126/S R 469 2012/2013 916410126 Limpopo Fuyatha Primary School 
Assigned to MVULA Sanitation 922220187/S R 467 2012/2013 922220187 Limpopo George Moragula Secondary School 
Assigned to MVULA Sanitation 916410270/S R 468 2012/2013 916410270 Limpopo Hlayisanani Primary School 
Assigned to MVULA Sanitation 923260239/S R 676,435 2012/2013 923260239 Limpopo J.K Tabane Secondary 
Assigned to MVULA Sanitation 915530532/S R 422,149 2012/2013 915530532 Limpopo Jack Mashamba Primary 
Assigned to MVULA Sanitation 911361895/S R 659 2012/2013 911361895 Limpopo Johannes Ramavhoya Secondary School 
Assigned to MVULA Sanitation 923260284/S R 719,647 2012/2013 923260284 Limpopo Kgampi Primary 
Assigned to MVULA Sanitation 923260345/S R 1,248 2012/2013 923260345 Limpopo Kgwaratlou High School 
Assigned to MVULA Sanitation 916410384/S R 472,009 2012/2013 916410384 Limpopo Khakhala Primary 
Assigned to MVULA Sanitation 915540591/S R 468 2012/2013 915540591 Limpopo Khutjwana Primary School 
Assigned to MVULA Sanitation 922250287/S R 618,265 2012/2013 922250287 Limpopo Khwinana Secondary 
Assigned to MVULA Sanitation 996606310/S R 603,307 2012/2013 996606310 Limpopo Kopi Primary 
Assigned to MVULA Sanitation 912520504/S R 1,043 2012/2013 912520504 Limpopo Kulani Primary School 
Assigned to MVULA Sanitation 924640538/S R 862,579 2012/2013 924640538 Limpopo Legaletlwa Secondary 
Assigned to MVULA Sanitation 924640569/S R 1,214,924 2012/2013 924640569 Limpopo Lehwelere Secondary 
Assigned to MVULA Sanitation 931340296/S R 844,297 2012/2013 931340296 Limpopo Lekgolo Primary 
Assigned to MVULA Sanitation 921120577/S R 872 2012/2013 921120577 Limpopo Lekwa Secondary School 
Assigned to MVULA Sanitation 926540669/S R 458 2012/2013 926540669 Limpopo Lephepane Primary School 
Assigned to MVULA Sanitation 922250379/S R 643,195 2012/2013 922250379 Limpopo Lethlothlong Primary 
Assigned to MVULA Sanitation 901361590/S R 744,577 2012/2013 901361590 Limpopo Maboke Primary 
Assigned to MVULA Sanitation 928310356/S R 649,843 2012/2013 928310356 Limpopo Madimbo Primary 
Assigned to MVULA Sanitation 923260512/S R 654 2012/2013 923260512 Limpopo Mahlatjane Primary School 
Assigned to MVULA Sanitation 922250492/S R 1,042 2012/2013 922250492 Limpopo Mahoain High School 
Assigned to MVULA Sanitation 924640897/S R 232,680 2012/2013 924640897 Limpopo Mahwetse Secondary 
Assigned to MVULA Sanitation 923260536/S R 1,056 2012/2013 923260536 Limpopo Mahwibitswane Secondary Schhol 
Assigned to MVULA Sanitation 924240389/S R 653 2012/2013 924240389 Limpopo Makanye Primary School 
Assigned to MVULA Sanitation 920212742/S R 469 2012/2013 920212742 Limpopo Malebo Senior Secondary School 
Assigned to MVULA Sanitation 925630722/S R 857 2012/2013 925630722 Limpopo Malekeng Primary School 
Assigned to MVULA Sanitation 923240617/S R 1,384,448 2012/2013 923240617 Limpopo Mananga Primary 
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Assigned to MVULA Sanitation 925630746/S R 655 2012/2013 925630746 Limpopo Mang-Le-Mang Secondary School 
Assigned to MVULA Sanitation 915530723/S R 945,679 2012/2013 915530723 Limpopo Manyunyu Primary 
Assigned to MVULA Sanitation 922220651/S R 857 2012/2013 922220651 Limpopo Mapangula Primary School 
Assigned to MVULA Sanitation 916410577/S R 459 2012/2013 916410577 Limpopo Mashengani Primary School 
Assigned to MVULA Sanitation 923260734/S R 666 2012/2013 923260734 Limpopo Mathabe Primary School 
Assigned to MVULA Sanitation 916410607/S R 1,371,152 2012/2013 916410607 Limpopo Mavalani Secondary 
Assigned to MVULA Sanitation 915530815/S R 432 2012/2013 915530815 Limpopo Mhangweni Primary School 
Assigned to MVULA Sanitation 925630814/S R 465 2012/2013 925630814 Limpopo Mhwetse High School 
Assigned to MVULA Sanitation 916410652/S R 673 2012/2013 916410652 Limpopo Mk Khambani Primary School 
Assigned to MVULA Sanitation 909138222/S R 247,638 2012/2013 909138222 Limpopo Modimolle Primary 
Assigned to MVULA Sanitation 921230375/S R 618,265 201212013 921230375 Limpopo Mohlopheng Secondary School 
Assigned to MVULA Sanitation 925630913/S R 631,561 2012/2013 925630913 Limpopo Motloulela Secondary 
Assigned to MVULA Sanitation 919340265/S R 472 2012/2013 919340265 Limpopo Motsokotsa Primary School 
Assigned to MVULA Sanitation 921110815/S R 728,622 2012/2013 921110815 Limpopo Mphari Secondary 
Assigned to MVULA Sanitation 924641432/5 R 653 2012/2013 924641432 Limpopo Mpilo Secondary School 
Assigned to MVULA Sanitation 916410782/S R 526,855 2012/2013 916410782 Limpopo Nghilazi Primary 
Assigned to MVULA Sanitation 923241108/S R 458 2012/2013 923241108 Limpopo Ngwanalaka Secondary School 
Assigned to MVULA Sanitation 996606506/S R 1,748,411 2012/2013 996606506 Limpopo Ngwanamarumo-A-Tswako Primary School 
Assigned to MVULA Sanitation 915530921/S R 475 2012/2013 915530921 Limpopo Nhlengeleti Primary School 
Assigned to MVULA Sanitation 923241122/S R 1,196,642 2012/2013 923241122 Limpopo Nkoshilo Secondary 
Assigned to MVULA Sanitation 994401401/S R 751,225 2012/2013 994401401 Limpopo N'Wamankena Primary 
Assigned to MVULA Sanitation 911360078/S R 459 2012/2013 911360078 Limpopo Nxanguyintshwa Primary School 
Assigned to MVULA Sanitation 924650535/S R 588,349 2012/2013 924650535 Limpopo Phaphamani Primary 
Assigned to MVULA Sanitation 925620664/S R 661 2012/2013 925620664 Limpopo Pont Secondary School 
Assigned to MVULA Sanitation 924651040/S R 1,937,524 2012/2013 924651040 Limpopo Puputle Secondary 
Assigned to MVULA Sanitation 921111436/S R 469 2012/2013 921111436 Limpopo Radinong Secondary School 
Assigned to MVULA Sanitation 924651231/S R 653 2012/2013 924651231 Limpopo Riba Primaty School 
Assigned to MVULA Sanitation 912531587/S R 510,000 201212013 912531587 Limpopo Molomahlapi Secondary 
Assigned to MVULA Sanitation 915531146/S R 510,000 2012/2013 915531146 Limpopo Totwana Primary 
Assigned to MVULA Sanitation 996606709/S R 666 2012/2013 996606709 Limpopo Schoonord Primary School 
Assigned to MVULA Sanitation 919340432/S R 1,098,583 201212013 919340432 Limpopo Sefoloko High 
Assigned to MVULA Sanitation 921141185/S R 654 2012/2013 921141185 Limpopo Segole Primary School 
Assigned to MVULA Sanitation 921111061/S R 912,439 2012/2013 921111061 Limpopo Sephuti Secondary 
Assigned to MVULA Sanitation 921121402/S R 858 2012/2013 921121402 Limpopo Seritarita Secondary School 
Assigned to MVULA Sanitation 922211848/S R 571,729 2012/2013 922211848 Limpopo Shakoleng Secondary 
Assigned to MVULA Sanitation 991104200/S R 458 2012/2013 991104200 Limpopo Solomon Mahlanqu High School 
Assigned to MVULA Sanitation 993304501/S R 421,484 2012/2013 993304501 Limpopo Sukumani Kundani Primary 
Assigned to MVULA Sanitation 928332592/S R 496,939 2012/2013 928332592 Limpopo Swongozwi Secondary 
Assigned to MVULA Sanitation 924642992/S R 812,719 2012/2013 924642992 Limpopo Tlame Primary 
Assigned to MVULA Sanitation 929310073/S R 896,484 2012/2013 929310073 Limpopo Tshapinda Primary 
Assigned to MVULA Sanitation 924650481/S R 681 2012/2013 924650481 Limpopo Tshehlwaneng Secondary School 
Assigned to MVULA Sanitation 993304507/S R 490 2012/2013 993304507 Limpopo Tshilwabusiku Radzwimisani Special School 
Assigned to MVULA Sanitation 925610643/S R 578,377 2012/2013 925610643 Limpopo Tshweele Primary 
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Assigned to MVULA Water 904242330/W R 400,000 2012/2013 904242330 Limpopo Appel Primary School 
LP (W) 1 Water 800031955/W R 1,556,673 2013/2014 800031955 Limpopo Areitsoseng Pre P Sch 
LP (W) 1 Water 916420024/W R 576,091 2013/2014 916420024 Limpopo Bambeni Sec 
LP (W) 1 Water 996606304/W R 1,556,673 2013/2014 996606304 Limpopo Bokoni P Sch 
LP (NI) 1 Water 921410065/W R 576,091 2013/2014 921410065 Limpopo Chamandu High 
LP (IN) 1 Water 800032623/W R 1,556,673 2013/2014 800032623 Limpopo Dithamaga P Sch 
LP (W) 1 Water 929311052/W R 1,530,407 2013/2014 929311052 Limpopo Dzamba P 
LP (W) 1 Water 996603302/W R 1,582,938 2013/2014 996603302 Limpopo Elias Masango P 
LP (W) 1 Water 929311076/W R 1,530,407 2013/2014 929311076 Limpopo Fefe P 
LP (W) 1 Water 929311083/W R 1,330,789 2013/2014 929311083 Limpopo Gogogo P 
Assigned to MVULA Water 901530501/W R 400,000 2012/2013 901530501 Limpopo Grysappel P 
LP (W) 1 Water 917420970/W R 576,091 2013/2014 917420970 Limpopo Hinkhesile High 
LP (W) 1 Water 924651330/W R 576,091 2013/2014 924651330 Limpopo Hlopha P 
Assigned to MVULA Water 921120362/W R 400,000 2012/2013 921120362 Limpopo Jacob Puka P 
LP (W) 1 Water 924651491AN R 576,091 2013/2014 924651491 Limpopo Kgaphola Matlala Sec 
LP (W) 1 Water 923240235/W R 646,133 2013/2014 923240235 Limpopo Konoto P 
LP (W) 1 Water 996606310/W R 1,556,673 2013/2014 996606310 Limpopo Kopi Primary 
LP (,N) 1 Water 925660235/W R 576,091 2013/2014 925660235 Limpopo Lamdzandvo Sec 
Assigned to MVULA Water 918520511/W R 400,000 2012/2013 918520511 Limpopo Lebaka Primary School 
Assigned to MVULA Water 924640583/W R 400,000 2012/2013 924640583 Limpopo Lekhine Sec 
LP (W) 1 Water 996606531/W R 773,083 2013/2014 996606531 Limpopo Leriana Senior Sec Sch 
LP (W) 1 Water 9256603271W R 576,091 2013/2014 925660327 Limpopo Lobamba Junior Sec 
LP (W) 1 Water 924650627/W R 1,556,673 2013/2014 924650627 Limpopo Loboli Sec 
LP (W) 1 Water 930350965AN R 576,091 2013/2014 930350965 Limpopo Lukhaimane Primary 
LP (W) 1 Water 925660341/W R 576,091 2013/2014 925660341 Limpopo Mabhedla P 
Assigned to MVULA Water 931321952/W R 400,000 2012/2013 931321952 Limpopo Mabuduga Junior P 
LP (W) 1 Water 996606818/W R 576,091 2013/2014 996606818 Limpopo Mabule P Sch 
LP (W) 1 Water 929310226/W R 684,656 2013/2014 929310226 Limpopo Madifha P 
Assigned to MVULA Water 925620374/W R 400,000 201212013 925620374 Limpopo Madikoloshe Malepe Secondary 
Assigned to MVULA Water 9061207131N R 400,000 2012/2013 906120713 Limpopo Maduma Farm Primary 
LP (W) 1 Water 996602404/W R 613,739 2013/2014 996602404 Limpopo Magakantshe Primary School 
LP (W) 1 Water 924651958/W R 1,197,710 2013/2014 924651958 Limpopo Majane Matlala Sec 
Assigned to MVULA Water 9042404401W R 400,000 2012/2013 904240440 Limpopo Makgobathe Primary 
LP (W) 1 Water 925620480/W R 576,091 2013/2014 925620480 Limpopo Makhwese Sec 
LP (W) 1 Water 925660488/W R 576,091 2013/2014 925660488 Limpopo Malakeng-Serotele P 
LP (W) 1 Water 918510347/W R 576,091 2013/2014 918510347 Limpopo Malematsha P 
Assigned to MVULA Water 905331353/W R 400,000 2012/2013 905331353 Limpopo Malimuwa Primary Farm 
LP (W) 1 Water 926540867/W R 1,556,673 2013/2014 926540867 Limpopo Mamokaile P 
LP (W) 1 Water 925610551/W R 1,497,137 2013/2014 925610551 Limpopo Mankopodi P 
Assigned to MVULA Water 921230279/W R 400,000 2012/2013 921230279 Limpopo Maragane P 
Assigned to MVULA Water 9232622101W R 400,000 2012/2013 923262216 Limpopo Maredi P-2 
LP (W) 1 Water 924651255/W R 600,606 2013/2014 924651255 Limpopo Mareseleng High 
LP (W) 1 Water 930361002/W R 642,631 2013/2014 930361002 Limpopo Masetoni P 
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Assigned to MVULA Water 919340395/W R 400,000 2012/2013 919340395 Limpopo Mashaha Sec 
Assigned to MVULA Water 923240792/W R 400,000 2012/2013 923240792 Limpopo Mathukana Sec 
LP (W) 1 Water 925630821/W R 642,631 2013/2014 925630821 Limpopo Matsiri P 
LP (W) 1 Water 916420369/W R 576,091 2013/2014 916420369 Limpopo Matsotsosela P 
Assigned to MVULA Water 925630838/W R 400,000 2012/2013 925630838 Limpopo Mmanyaba Senior Secondary 
Assigned to MVULA Water 9245416091W R 400,000 2012/2013 924641609 Limpopo Mmaphadime Sec 
Assigned to MVULA Water 924643193/W R 1,264,249 2012/2013 924643193 Limpopo Mmauwane Sec 
Assigned to MVULA Water 918521378/W R 400,000 2012/2013 918521378 Limpopo Modishal-ligh School 
LP (W) 1 Water 925620718/W R 1,556,673 2013/2014 925620718 Limpopo Mogohlwane Sec 
LP (VV) 1 Water 925620725/W R 400,000 2013/2014 925620725 Limpopo Mohlakeng Secondary 
Assigned to MVULA Water 925610193/W R 400,000 2012/2013 925610193 Limpopo Mohlaletse Sec 
LP (W) 1 Water 925631152/W R 642,631 2013/2014 925631152 Limpopo Mohlope P 
Assigned to MVULA Water 921230375/W R 400,000 2012/2013 921230375 Limpopo Mohlopheng Secondary School 
LP (VV) 1 Water 925643186/W R 1,497,137 2013/2014 925643186 Limpopo Mokgoko P 
LP (VV) 1 Water 924641821/W R 1,276,507 2013/2014 924641821 Limpopo Mokgubi Sec 
LP (W) 1 Water 924641838/W R 576,091 2013/2014 924641838 Limpopo Moleijane P 
LP (V 	1 Water 924661429/W R 400,000 2013/2014 924661429 Limpopo Molepane Sec 
Assigned to MVULA Water 925611028/W R 400,000 2012/2013 925611028 Limpopo Monare Sec 
LP (VV) 1 Water 923240952/W R 799,349 2013/2014 923240952 Limpopo Moraro P 
Assigned to MVULA Water 992204302/W R 400,000 201212013 992204302 Limpopo Moshabi Primary 
Assigned to MVULA Water 921230443/W R 400,000 2012/2013 921230443 Limpopo Moshodo P 
LP (W) 1 Water 924642060/W R 576,091 2013/2014 924642060 Limpopo Motlankane P 
Assigned to MVULA Water 908110655/W R 400,000 2012/2013 908110655 Limpopo Motoma Primary 
LP (W) 1 Water 921231064AN R 563,834 2013/2014 921231064 Limpopo Motserereng P 
LP (W) 1 Water 923260932/W R 780,963 2013/2014 923260932 Limpopo Moupo P 
Assigned to MVULA Water 905331728/W R 400,000 2012/2013 905331728 Limpopo Mpathaka Combined 
LP (VV) 1 Water 921230924/W R 588,349 2013/2014 921230924 Limpopo Mpotla Senior Sec 
LP (W) 1 Water 928331636/W R 597,104 2013/2014 928331636 Limpopo Mufongodi P 
LP (W) 1 Water 9955022011W R 488,540 2013/2014 995502201 Limpopo Mugwejani P 
LP (VV) 1 Water 929330176/W R 1,318,532 2013/2014 929330176 Limpopo Muiladi P 
LP (W) 1 Water 929310202/1N R 822,988 2013/2014 929310202 Limpopo Mukovhabale P 
LP (W) 1 Water 929310127/W R 576,091 2013/2014 929310127 Limpopo Mukununde P 
LP (W) 1 Water 929311199/W R 1,243,237 2013/2014 929311199 Limpopo Musunda P 
Assigned to MVULA Water 930320049/W R 400,000 2012/2013 930320049 Limpopo Muthundinne P 
LP (W) 1 Water 916420437/W R 576,091 2013/2014 916420437 Limpopo Mzilela P 
LP (W) 1 Water 918520764/W R 576,091 2013/2014 918520764 Limpopo Nakampe P 
LP (VV) 1 Water 931520245/W R 576,091 2013/2014 931520245 Limpopo  Ndalamo Sec 
LP (W) 1 Water 929311206/W R 1,530,407 2013/2014 929311206 Limpopo Ngalavhani P 
LP (W) 1 Water 916410782/W R 576,091 2013/2014 916410782 Limpopo Nghilazi Primary 
LP (W) 1 Water 996606506/W R 1,748,411 2013/2014 996606506 Limpopo Ngwanamarumo-A-Tswako Primary School 
LP (W) 1 Water 996606711/W R 799,349 2013/2014 996606711 Limpopo Ngwato-A-Mphela Public Sch 
LP (W) 1 Water 925631206/W R 576,091 2013/2014 925631206 Limpopo Nkgomeleng Senior Sec 
LP (W) 1 Water 922250812/W R 684,656 2013/2014 922250812 Limpopo Nkhumishe Higher P 
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LP (W) 1 Water 928330374/W R 576,091 2013/2014 928330374 Limpopo Nkoneni Sec 
LP (W) 1 Water 925621315/W R 642,631 2013/2014 925621315 Limpopo Nkota Secondary 
LP (W) 1 Water 925661023/W R 576,091 2013/2014 925661023 Limpopo Nkotwane Sec 
Assigned to MVULA Water 928330473/W R 400,000 2012)2013 928330473 Limpopo Nnditsheni Secondary 
LP (W) 1 Water 994401401/W R 576,091 2013/2014 994401401 Limpopo N'Wamankena Primary 
LP (W) 1 Water 996606525/W R 1,556,673 2013/2014 996606525 Limpopo Nyenye P Sch 
Assigned to MVULA Water 921110846/W R 400,000 2012/2013 921110846 Limpopo Olifantsdrift P 
Assigned to MVULA Water 901530990/W R 1,530,407 2012/2013 901530990 Limpopo Pfukani Farm 
LP (W) 1 Water 925630586/W R 576,091 2013/2014 925630586 Limpopo Phogole P 
LP (W) 1 Water 922250928/W R 654,888 2013/2014 922250928 Limpopo Phuti Seopa Sec 
LP (W) 1 Water 923261096/W R 672,399 2013/2014 923261096 Limpopo Phutlo Sec 
LP (VII) 1 Water 924651040/W R 200,000 2013/2014 924651040 Limpopo Puputle Secondary 
LP (W) 1 Water 996606718/W R 1,622,337 2013/2014 996606718 Limpopo Ramogosetsi Magana Sec Sch 
Assigned to MVULA Water 910131379/W R 400,000 2012/2013 910131379 Limpopo Ramoroko Combined 
LP (W) 1 Water 923241269/W R 873,768 2013/2014 923241269 Limpopo Rail Sec 
LP (W) 1 Water 906111641/W R 200,000 2013/2014 906111641 Limpopo Rhenosterfontein Primary 
LP (W) 1 Water 911360665/W R 521,809 2013/2014 911360665 Limpopo Risana Lower P 
Assigned to MVULA Water 915531146/W R 400,000 2012/2013 915531146 Limpopo Totwana Primary 
LP (W) 1 Water 915530297/W R 576,091 2013/2014 915530297 Limpopo Scotch Maboko Junior Sec 
LP (W) 1 Water 925630289/W R 576,091 2013/2014 925630289 Limpopo Sejadipudi P 
LP (W) 1 Water 918510941/W R 1,530,407 2013/2014 918510941 Limpopo Sekhukhumele Sec 
LP (W) 1 Water 922251136/W R 799,349 2013/2014 922251136 Limpopo Seo Sec 
Assigned to MVULA Water 923261232/W R 400,000 2012/2013 923261232 Limpopo Sephakabatho Sec 
Assigned to MVULA Water 925631633/W R 400,000 2012/2013 925631633 Limpopo Seroletshidi Sec 
LP (W) 1 Water 923241375/W R 799,349 2013/2014 923241375 Limpopo Sesoai Higher P 
LP (W) 1 Water 915530310/W R 576,091 2013/2014 915530310 Limpopo Sevengwana Sec 
Assigned to MVULA Water 905331872/W R 400,000 2012/2013 905331872 Limpopo Takalani Primary-1 
LP (W) 1 Water 929310233/W R 597,104 2013/2014 929310233 Limpopo Tshikuyu P 
Assigned to MVULA Water 931331209/W R 400,000 2012/2013 931331209 Limpopo Tshisaphungo P 
LP (IN) 1 Water 929311298/W R 1,297,519 2013/2014 929311298 Limpopo Tshitandani P 
LP (W) 1 Water 991103201/W R 200,000 2013/2014 991103201 Limpopo Tshukudu 1 Primary 
Assigned to MVULA Water 924643025/W R 400,000 2012/2013 924643025 Limpopo Tshwaane-Primary 
Assigned to MVULA Water 922221609/W R 400,000 2012/2013 922221609 Limpopo Tutwana P 
LP (VV) 1 Water 930361001/W R 576,091 2013/2014 930361001 Limpopo Vuvumutshena Sec Sch 
LP (W) 1 Water 917420789/W R 576,091 2013/2014 917420789 Limpopo Zava High 
MP (I) 1 Inappropriate structures 800007153/1 R 0 2013/2014 800007153 Mpumalanga Joubertsdal Primary School 
MP (I) 1 Inappropriate structures 800014878/1 R 4,005,313 2013/2014 800014878 Mpumalanga Mogalitwa Primary School 
MP (I) 1 Inappropriate structures 800016725/1 R 6,758,535 2013/2014 800016725 Mpumalanga Ngema Combined School 
MP (I) 1 Inappropriate structures 800019794/1 R 7,570,122 2013/2014 800019794 Mpumalanga Samlee Primary School 
MP (I) 1 Inappropriate structures 800030403/1 R 10,359,683 2013/2014 800030403 Mpumalanga Wesselton Primary School 
Assigned to ESKOM Electricity 800000141/E R 155,110 2012/2013 800000141 Mpumalanga Amandla Primary School 
Assigned to ESKOM Electricity 800034852/E R 205,200 2012/2013 800034852 Mpumalanga Arthurseat Primary 
Assigned to ESKOM Electricity 800035049/E R 165,993 2012/2013 800035049 Mpumalanga Bakutswe High 
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Assigned to ESKOM Electricity 800000802/E 2012/2013 800000802 Mpumalanga Bazenzele Primary School 
Assigned to ESKOM Electricity 800000851/E 2012/2013 800000851_Mpumalanga Bekenzela Primary School 
Assigned to ESKOM Electricity 800000968/E 2012/2013 800000968 Mpumalanga Bergplaas Primary School 
Assigned to ESKOM Electricity 800000984/E 2012/2013 800000984 Mpumalanga Bethamoya Primary School 
Assigned to ESKOM Electricity 800001032/E 2012/2013 800001032 Mpumalanga Bhekaphezulu Primary School 
Assigned to ESKOM Electricity 8000053891E 2012/2013 800005389 Mpumalanga Bhekithemba Primary School 
Assigned to ESKOM Electricity 8000010991E 2012/2013 800001099 Mpumalanga Bhuloholigwa Primary School 
Assigned to ESKOM Electricity 8000011491E 2012/2013 800001149 Mpumalanga Blesbokspruit Primary School 
Assigned to ESKOM Electricity 800001222/E R 1,344,101 2012/2013 800001222 Mpumalanga Bly N Bietjie Primary School 
Assigned to ESKOM Electricity 800001354/E 2012/2013 800001354 Mpumalanga Bonganiven Primary School 
Assigned to ESKOM Electricity 800001669/E 2012/2013 800001669 Mpumalanga Broadholm Primary School 
Assigned to ESKOM Electricity 800001768/E 2012/2013 800001768 Mpumalanga Busby Primary School 
Assigned to ESKOM Electricity 800001933/E 2012/2013 800001933 Mpumalanga Carmona Primary School 
Assigned to ESKOM Electricity 800002139/E 2012/2013 800002139 Mpumalanga Churchill Primary School 
Assigned to ESKOM Electricity 800034641/E 2012/2013 800034641 Mpumalanga Delpark Primary School 
Assigned to ESKOM Electricity 800002527/E 2012/2013 800002527 Mpumalanga Dieplaagte Primary School 
Assigned to ESKOM Electricity 800013912/E 2012/2013 800013912 Mpumalanga Mdumiseni Primary School 
Assigned to ESKOM Electricity 800017616/E 2012/2013 800017616 Mpumalanga Okhela Primary School 
Assigned to ESKOM Electricity 800022491/E 2012/2013 800022491 Mpumalanga Strehla Primary School 
Assigned to ESKOM Electricity 800002444/E R 143,883 2012/2013 800002444 Mpumalanga Denjan Primary School 
Assigned to ESKOM Electricity 800002634/E 2012/2013 800002634 Mpumalanga Diposi Primary School 
Assigned to ESKOM Electricity 800002733/E R 230,445 2012/2013 800002733 Mpumalanga Dixie Primary School 
Assigned to ESKOM Electricity 800001792/E 2012/2013 800001792 Mpumalanga Buthelelani Primary School 
Assigned to ESKOM Electricity 800026294/E 2012/2013 800026294 Mpumalanga ltsoseng Primary School 
Assigned to ESKOM Electricity 800007534/E 2012/2013 800007534 Mpumalanga Kgope Primary School 
Assigned to ESKOM Electricity 800014605/E 2012/2013 800014605 Mpumalanga Mmaduma Primary School 
Assigned to ESKOM Electricity 800014662/E 2012/2013 800014662 Mpumalanga Mmamogaswa Primary School 
Assigned to ESKOM Electricity 800016345/E 2012/2013 800016345 Mpumalanga Ndayi Primary School 
Assigned to ESKOM Electricity 800019018/E 2012/2013 800019018 Mpumalanga Ramabifl Primary School 
Assigned to ESKOM Electricity 800020297/E 2012/2013 800020297 Mpumalanga Semotlhase Primary School 
Assigned to ESKOM Electricity 800002931/E 2012/2013 800002931 Mpumalanga Dumisani Primary School 
Assigned to ESKOM Electricity 800002964/E R 262,707 2012/2013 800002964 Mpumalanga Dunbar Primary School 
Assigned to ESKOM Electricity 800003103/E 2012/2013 800003103 Mpumalanga Edelsteen School 
Assigned to ESKOM Electricity 800034594/E 2012/2013 800034594 Mpumalanga Educode Schol 
Assigned to ESKOM Electricity 800001305/E 2012/2013 800001305 Mpumalanga Bonani Primary School 
Assigned to ESKOM Electricity 800033290/E 2012/2013 800033290 Mpumalanga Ematholeni Pre-Preimary School 
Assigned to ESKOM Electricity 800003533/E 2012/2013 800003533 Mpumalanga Embuzane Primary School 
Assigned to ESKOM Electricity 800003590/E 2012/2013 800003590 Mpumalanga Emoneni Primary School 
Assigned to ESKOM Electricity 800003806/E 2012/2013 800003806 Mpumalanga Enon Primary School 
Assigned to ESKOM Electricity 800003947/E 2012/2013 800003947 Mpumalanga Eshwileni Primary School 
Assigned to ESKOM Electricity 800004051/E 2012/2013 800004051 Mpumalanga Etshondo Primary School 
Assigned to ESKOM Electricity 800004184/E 2012/2013 800004184 Mpumalanga Fakizandla Primary School 
Assigned to ESKOM Electricity 800004457/E 2012/2013 800004457 Mpumalanga Geelspruit Primary School 
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Assigned to ESKOM Electricity 800004580/E 2012/2013 800004580 Mpumalanga Gijigijima Primary School 
Assigned to ESKOM Electricity 800004895/E 2012/2013 800004895 Mpumalanga Guquka Primary School 
Assigned to ESKOM Electricity 800035053/E R 330,600 2012/2013 800035053 Mpumalanga Halemela Secondary 
Assigned to ESKOM Electricity 800005140/E 2012/2013 800005140 Mpumalanga Hillsowen Primary School 
Assigned to ESKOM Electricity 800005272/E 2012/2013 800005272 Mpumalanga Hlalisani Primary School 
Assigned to ESKOM Electricity 8000055791E 2012/2013 800005579 Mpumalanga Holdesheim Primary School 
Assigned to ESKOM Electricity 800005645/E 2012/2013 800005645 Mpumalanga Hosana Primary School 
Assigned to ESKOM Electricity 800006049/E 2012/2013 800006049 Mpumalanga Idalia Primary School 
Assigned to ESKOM Electricity 8000062131E R 152,971 2012/2013 800006213 Mpumalanga Impilo Primary School 
Assigned to ESKOM Electricity 8000063531E 2012/2013 800006353 Mpumalanga Injubuko Primary School 
Assigned to ESKOM Electricity 8000064861E 2012/2013 800006486 Mpumalanga Ingaba Primary School 
Assigned to ESKOM Electricity 800006528/E 2012/2013 800006528 Mpumalanga Insimbi Primary School 
Assigned to ESKOM Electricity 800006585/E 2012/2013 800006585 Mpumalanga Inyathana Primary School 
Assigned to ESKOM Electricity 800006692/E 2012/2013 800006692 Mpumalanga Isidwala Primary School 
Assigned to ESKOM Electricity 800006734/E R 1,312,150 2012/2013 800006734 Mpumalanga Isikahla Primary School 
Assigned to ESKOM Electricity 800006783/E 2012/2013 800006783 Mpumalanga lsiyalu Primary School 
Assigned to ESKOM Electricity 800006841/E 2012/2013 800006841 Mpumalanga Ivaura Primary School 
Assigned to ESKOM Electricity 800006932/E 2012/2013 800006932 Mpumalanga Jabulisa Primary School 
Assigned to ESKOM Electricity 800007047/E 2012/2013 800007047 Mpumalanga Jessievale Primary School 
Assigned to ESKOM Electricity 800007187/E 2012/2013 800007187 Mpumalanga Kaalrug Primary School 
Assigned to ESKOM Electricity 800007310/E 2012/2013 800007310 Mpumalanqa Kalkoenkrans Primary School 
Assigned to ESKOM Electricity 800007377/E 2012/2013 800007377 Mpumalanga Kangela Primary School 
Assigned to ESKOM Electricity 800007732/E 2012/2013 800007732 Mpumalanga Khonzakahle Primary School 
Assigned to ESKOM Electricity 800008714/E 2012/2013 800008714 Mpumalanga Kwamatshamhlophe Primary School 
Assigned to ESKOM Electricity 800035056/E R 34,200 2012/2013 800035056 Mpumalanga Kwanang Primary 
Assigned to ESKOM Electricity 800009852/E R 118,334 2012/2013 800009852 Mpumalanga Landela Primary School 
Assigned to ESKOM Electricity 800010363/E 2012/2013 800010363 Mpumalanga Libhaba Primary School 
Assigned to ESKOM Electricity 800010561/E 2012/2013 800010561 Mpumalanga Lithole Primary School 
Assigned to ESKOM Electricity 800003038/E 2012/2013 800003038 Mpumalanga Lomahasha Secondary School 
Assigned to ESKOM Electricity 8000107021E 2012/2013 800010702 Mpumalanga Louwra Primary School 
Assigned to ESKOM Electricity 800010926/E R 113,859 2012/2013 800010926 Mpumalanga Lwalenq Primary School 
Assigned to ESKOM Electricity 800011213/E 2012/2013 800011213 Mpumalanga Mabuzi Primary School 
Assigned to ESKOM Electricity 800011361/E 2012/2013 800011361 Mpumalanga Madola Primary School 
Assigned to ESKOM Electricity 800011601/E 2012/2013 800011601 Mpumalanga Mahamba Primary School 
Assigned to ESKOM Electricity 800011718/E 2012/2013 800011718 Mpumalanga Mahlose Primary School 
Assigned to ESKOM Electricity 800011882/E 2012/2013 800011882 Mpumalanga Makhokhoba Primary School 
Assigned to ESKOM Electricity 800034635/E R 164,756 2012/2013 800034635 Mpumalanga Manyeveni Secondary School 
Assigned to ESKOM Electricity 800012955/E 2012/2013 800012955 Mpumalanga Masibonisane Primary School 
Assigned to ESKOM Electricity 800012963/E 2012/2013 800012963 Mpumalanga Masihambisane Primary School 
Assigned to ESKOM Electricity 800013136/E 2012/2013 800013136 Mpumalanga Matalaza Primary School 
Assigned to ESKOM Electricity 800013185/E 2012/2013 800013185 Mpumalanga Mathalaza Primary School 
Assigned to ESKOM Electricity 800034132/E 2012/2013 800034132 Mpumalanga Mboncjeni Primary School 
Assigned to ESKOM Electricity 800014340/E 2012/2013 800014340 Mpumalanga Mispah Primary School 
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Assigned to ESKOM Electricity 800014936/E 2012/2013 800014936 Mpumalanga Mohlakwaan Primary School 
Assigned to ESKOM Electricity 800015008/E 2012/2013 800015008 Mpumalanga Mokibe Primary School 
Assigned to ESKOM Electricity 800015131/E 2012/2013 800015131 Mpumalanga Mooibank Primary School 
Assigned to ESKOM Electricity 800015164/E 2012/2013 800015164 Mpumalanga Mopedi Primary School 
Assigned to ESKOM Electricity 800016097/E 2012/2013 800016097 Mpumalanga Mzamo Primary School 
Assigned to ESKOM Electricity 800004887/E 2012/2013 800004887 Mpumalanga Gunwana Primary School 
Assigned to ESKOM Electricity 800005090/E 2012/2013 800005090 Mpumalanga Heyshope Primary School 
Assigned to ESKOM Electricity 800016477/E 2012/2013 800016477 Mpumalanga Ndlemane Primary School 
Assigned to ESKOM Electricity 800034992/E 2012/2013 800034992 Mpumalanga Hlangalezwe Primary 
Assigned to ESKOM Electricity 800030486/E 2012/2013 800030486 Mpumalanga New Ermelo Primary School 
Assigned to ESKOM Electricity 800035204/E R 68,400 2012/2013 800035204 Mpumalanga Ngaleni Secondary 
Assigned to ESKOM Electricity 800017202/E 2012/2013 800017202 Mpumalanga Nongena Primary School 
Assigned to ESKOM Electricity 800034642/E 2012/2013 800034642 Mpumalanga Norden Primary School 
Assigned to ESKOM Electricity 800017244/E 2012/2013 800017244 Mpumalanga Nsephe Primary School 
Assigned to ESKOM Electricity 800035155/E 201212013 800035155 Mpumalanga Humulani Primary 
Assigned to ESKOM Electricity 800017517/E 2012/2013 800017517 Mpumalanga Nyamazane Primary School 
Assigned to ESKOM Electricity 800017855/E 2012/2013 800017855 Mpumalanga Overvaal Primary School 
Assigned to ESKOM Electricity 800018077/E R 230,445 2012/2013 800018077 Mpumalanga Phakama Primary School 
Assigned to ESKOM Electricity 800034488/E 2012/2013 800034488 Mpumalanga Phaphamani Primary School 
Assigned to ESKOM Electricity 800028571/E R 230,445 2012/2013 800028571 Mpumalanga Pitas Primary School 
Assigned to ESKOM Electricity 800019422/E 2012/2013 800019422 Mpumalanga Rietspru it Primary School 
Assigned to ESKOM Electricity 800019497/E 2012/2013 800019497 Mpumalanga Rockvale Primary School 
Assigned to ESKOM Electricity 800034439/E 2012/2013 800034439 Mpumalanga Sallem Primary School 
Assigned to ESKOM Electricity 800034997/E 2012/2013 800034997 Mpumalanga John Khosa Primary 
Assigned to ESKOM Electricity 800035096/E 2012/2013 800035096 Mpumalanga Lisbon Farm Primary 
Assigned to ESKOM Electricity 800001784/E 2012/2013 800001784 Mpumalanga Buthana Primary School 
Assigned to ESKOM Electricity 800020438/6 2012/2013 800020438 Mpumalanga Shalimar Primary School 
Assigned to ESKOM Electricity 800006296/E 2012/2013 800006296 Mpumalanga Ingwenyama Primary School 
Assigned to ESKOM Electricity 800021170/E 2012/2013 800021170 Mpumalanga Simtholile Primary School 
Assigned to ESKOM Electricity 800035167/E 2012/2013 800035167 Mpumalanga Mzimba Secondary 
Assigned to ESKOM Electricity 800013474/E 2012/2013 800013474 Mpumalanga Batlaqae Primary School 
Assigned to ESKOM Electricity 800022624/E 2012/2013 800022624 Mpumalanga Swelihle Primary School 
Assigned to ESKOM Electricity 800035168/E 2012/2013 800035168 Mpumalanga Ndwandwe Primary 
Assigned to ESKOM Electricity 800022756/E 201212013 800022756 Mpumalanga Tegwans Nest Primary School 
Assigned to ESKOM Electricity 800022798/E R 151,668 2012/2013 800022798 Mpumalanga Tetema Primary School 
Assigned to ESKOM Electricity 800004754/E 2012/2013 800004754 Mpumalanga Glory Hill Primary School 
Assigned to ESKOM Electricity 800008003/E 2012/2013 800008003 Mpumalanga Kiwi Primary School 
Assigned to ESKOM Electricity 800022905/E R 230,445 2012/2013 800022905 Mpumalanga Thandabantu Primary Schol 
Assigned to ESKOM Electricity 800023085/E R 135,793 2012/2013 800023085 Mpumalanga Thembalethu Primary School 
Assigned to ESKOM Electricity 800014076/E 2012/2013 800014076 Mpumalanga Mgibe Primary School 
Assigned to ESKOM Electricity 800019315/E 2012/2013 800019315 Mpumalanga Rematlhatse Primary School 
Assigned to ESKOM Electricity 800023408/E 2012/2013 800023408 Mpumalanga Thuthuka Primary School 
Assigned to ESKOM Electricity 800023416/E 2012/2013 800023416 Mpumalanga Thuthuka Zulu Primary School 
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Assigned to ESKOM Electricity 800023630/E 2012/2013 800023630 Mpumalanga Tjakastad Primary School 
Assigned to ESKOM Electricity 800034842/E 2012/2013 800034842 Mpumalanga Nyamande High 
Assigned to ESKOM Electricity 800024141/E 2012/2013 800024141 Mpumalanga Ukudalelwa Primary School 
Assigned to ESKOM Electricity 800024166/E 2012/2013 800024166 Mpumalanqa Ukulunga Primary School 
Assigned to ESKOM Electricity 800024315/E 2012/2013 800024315 Mpumalanga Umkonyaan Primary School 
Assigned to ESKOM Electricity 800024349/E 2012/2013 800024349 Mpumalanga Urnondli Primary School 
Assigned to ESKOM Electricity 800024596/E R 230,445 201212013 800024596 Mpumalanga Versailles Primary School 
Assigned to ESKOM Electricity 800019877/E 2012/2013 800019877 Mpumalanga Sangqotho Primary School 
Assigned to ESKOM Electricity 800035015/E 2012/2013 800035015 Mpumalanga Saringwa Primary 
Assigned to ESKOM Electricity 800035172/E 2012/2013 800035172 Mpumalanga Soniye Primary 
Assigned to ESKOM Electricity 800025247/E 2012/2013 800025247 Mpumalanga Wazana Primary School 
Assigned to ESKOM Electricity 800025262/E 2012/2013 800025262 Mpumalanga Weeber Primary School 
Assigned to ESKOM Electricity 800026534/E 2012/2013 800026534 Mpumalanga Welgevond Primary School 
Assigned to ESKOM Electricity 800025338/E 2012/2013 800025338 Mpumalanga Westend School 
Assigned to ESKOM Electricity 800024042/E 2012/2013 800024042 Mpumalanqa Twyfelhoek Primary Schoo. 
Assigned to ESKOM Electricity 800025841/E 2012/2013 800025841 Mpumalanga Zandspru it Primary School 
MP (S) 1 Sanitation 800004127/S R 7,308,277 2013/2014 800004127 Mpumalanga Ezamokuhle Combined School 
MP (S) 1 Sanitation 800008847/S R 4,868,721 2013/2014 800008847 Mpumalanga Kwazisa Primary School 
MP (S) 1 Sanitation 800014886/S R 4,850,011 2013/2014 800014886 Mpumalanga Mogobosheng Secondary School 
MP (S) 1 Sanitation 800001784/S R 5,765,183 2013/2014 800001784 Mpumalanga Buthana Primary School 
Assigned to MVULA Sanitation 800002790/S R 510,000 2012/2013 800002790 Mpumalanqa Doomheuvel PIS 
Assigned to MVULA Sanitation 800006296/S R 510,000 2012/2013 800006296 Mpumalanga Ingwenyama Primary School 
Assigned to MVULA Sanitation 800030635/5 R 510,000 2012/2013 800030635 Mpumalanga Monile Combined School 
MP (5) 1 Sanitation 800023010/S R 4,038,987 2013/2014 800023010 Mpumalanga The Friedman Primary School 
MP (W) 1 Water 8000001581? R 4,201,600 2013/2014 800000158 Mpumalanga Amanzamahle P Sch 
MP (W) 1 Water 800000851/W R 4,536,034 2013/2014 800000851 Mpumalanga Bekenzela Primary School 
MP ()) 1 Water 800001768/W R 452,197 2013/2014 800001768 Mpumalanga Busby Primary School 
MP (W) 1 Water 800002444/W R 3,511,300 2013/2014 800002444 Mpumalanga Denjan Primary School 
MP (W) 1 Water 800033290/W R 200,000 2013/2014 800033290 Mpumalanga Ematholeni Pre-Preimary School 
MP (W) 1 Water 800004051/W R 5,006,363 2013/2014 800004051 Mpumalanga Etshondo Primary School 
MP (VV) 1 Water 800004457/W R 200,000 2013/2014 800004457 Mpumalanga Geelspruit Primary School 
MP (W) 1 Water 800004820/W R 3,924,569 2013/2014 800004820 Mpumalanga Grootboom P Sch 
MP (W) 1 Water 8000055791? R 4,225,935 2013/2014 800005579 Mpumalanga Holdesheim Primary School 
MP (W) 1 Water 800007187NV R 200,000 2013/2014 800007187 Mpumalanga Kaalruq Primary School 
MP (W) 1 Water 8000117001? R 3,556,032 2013/2014 800011700 Mpumalanga Mahlome P Sch 
MP (W) 1 Water 800014340/W R 6,148,994 2013/2014 800014340 Mpumalanga Mispah Primary School 
MP (W) 1 Water 8000172441W R 599,476 2013/2014 800017244 Mpumalanga Nsephe Primary School 
MP (W) 1 Water 8000173431? R 6,486,477 2013/2014 800017343 Mpumalanqa Ntithane P Sch 
MP (W) 1 Water 800001784/W R 200,000 2013/2014 800001784 Mpumalanga Buthana Primary School 
MP (W) 1 Water 800020289/W R 6,325,728 2013/2014 800020289 Mpumalanga Semonate Combined Sch 
MP (W) 1 Water 800024935/W R 5,695,761 2013/2014 800024935 Mpumalanga Vulandhlela P Sch 
NW (I) 1 Inappropriate structures 600101416/I R 24,035,897 2013/2014 600101416 North West Motaunq 
Assigned to ESKOM Electricity 600100103/E 2012/2013 600100103 North West Baviaanskrans Primary School 
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Assigned to ESKOM Electricity 600100221/E 2012/2013 600100221 North West Broedersput 
Assigned to ESKOM Electricity 600100231/E 2012/2013 600100231 North West Cadisonia 
Assigned to ESKOM Electricity 6001003321E 2012/2013 600100332 North West Duduetsang 
Assigned to ESKOM Electricity 600100409/E 2012/2013 600100409 North West Ganoke Primary School 
Assigned to ESKOM Electricity 600100450/E 2012/2013 600100450 North West Goedgevind Primary School 
Assigned to ESKOM Electricity 600100539/E 2012/2013 600100539 North West lkhutseng Primary School 
Assigned to ESKOM Electricity 600100565/E 2012/2013 600100565 North West Ithumeleng 
Assigned to ESKOM Electricity 600100729/E 2012/2013 600100729 North West Kleins Simonsvlei Primary 
Assigned to ESKOM Electricity 600100746/E 2012/2013 600100746 North West Kogodimo Primary School 
Assigned to ESKOM Electricity 600100748/E 2012/2013 600100748 North West Kokomeng Primary School 
Assigned to ESKOM Electricity 600100907/E 2012/2013 600100907 North West Ligstraal 
Assigned to ESKOM Electricity 600100909/E 2012)2013 600100909 North West Little Lake 
Assigned to ESKOM Electricity 600100918/E 2012/2013 600100918 North West Lokaleng Primary School 
Assigned to ESKOM Electricity 600100952/E 2012/2013 600100952 North West M J Mothibi Middle 
Assigned to ESKOM Electricity 600101136/E 2012/2013 600101136 North West Masutlhe Primary School 
Assigned to ESKOM Electricity 600101151/E 2012/2013 600101151 North West Matlhaba-Tlhabe Primary 
Assigned to ESKOM Electricity 600101156/E 2012/2013 600101156 North West Matlhonyane Primary School 
Assigned to ESKOM Electricity 600101175/E 2012/2013 600101175 North West Mayaeyane Primary School 
Assigned to ESKOM Electricity 600101192/E 2012/2013 600101192 North West Meshweng 
Assigned to ESKOM Electricity 600101206/E 2012/2013 600101206 North West Mmabatho 
Assigned to ESKOM Electricity 600101251/E 2012/2013 600101251 North West Mococe High 
Assigned to ESKOM Electricity 600103258/E 2012/2013 600103258 North West Modisadinku Primary School 
Assigned to ESKOM Electricity 600101302/E 2012/2013 600101302 North West Mohitlhi Middle 
Assigned to ESKOM Electricity 600101306/E 2012/2013 600101306 North West Moitsemang 
Assigned to ESKOM Electricity 600101356/E 2012/2013 600101356 North West Moncho 
Assigned to ESKOM Electricity 600101585/E 2012/2013 600101585 North West Othaile Primary School 
Assigned to ESKOM Electricity 600101780/E 2012/2013 600101780 North West Realeboga Primary School 
Assigned to ESKOM Electricity 600104292/E 2012/2013 600104292 North West Reboneilwe 
Assigned to ESKOM Electricity 600101874/E 2012/2013 600101874 North West Saane Middle School 
Assigned to ESKOM Electricity 600101963/E 2012/2013 600101963 North West Seoleseng Secondary School 
Assigned to ESKOM Electricity 600102892/E 2012/2013 600102892 North West Setshaba 
Assigned to ESKOM Electricity 600102059/E 2012/2013 600102059 North West Tau Primary School 
Assigned to ESKOM Electricity 600102074/E 2012/2013 600102074 North West Thabasione Primary School 
Assigned to ESKOM Electricity 600102146/E 201212013 600102146 North West Tlang Botlhe 
Assigned to ESKOM Electricity 600103261/E 201212013 600103261 North West Tlapeng-Tshweu Middle School 
Assigned to ESKOM Electricity 600102138/E 2012/2013 600102138 North West Tlhabane-Tiro Middle School 
Assigned to ESKOM Electricity 600102176/E 2012/2013 600102176 North West Tlhogontsho Primary School 
Assigned to ESKOM Electricity 600102286/E 201212013 600102286 North West Uitspan Intermediate School 
Assigned to ESKOM Electricity 600102337/E 2012/2013 600102337 North West Wildehoenderskraal Farm 
Assigned to ESKOM Electricity 600102339/E 2012/2013 600102339 North West Witgatboom 
Assigned to IDT Sanitation 600100062/S R 1,559,208 2012/2013 600100062 North West Bakolobeng 
NW (S) 1 Sanitation 600100103/S R 510,000 2013/2014 600100103 North West Baviaanskrans Primary School 
NW (S) 1 Sanitation 600100124/S R 129,728 2013/2014 600100124 North West Bodibe Intermediate Public School 
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NW (S) 1 Sanitation 600100202/S R 2,997,337 2013/2014 600100202 North West Boskuil Combined 
NW (S) 1 Sanitation 600100347/S R 1,160,140 2013/2014 600100347 North West Educar Primary School 
NW (S) 1 Sanitation 600100516/S R 510,000 2013/2014 600100516 North West Helen May 
NW (S) 1 Sanitation 600100529/S R 510,000 2013/2014 600100529 North West Ikanyo Primary School 
Assigned to IDT Sanitation 600100681/S R 1,223,151 2012/2013 600100681 North West Kgokgole Primary 
NW (S) 1 Sanitation 600100696/S R 510,000 2013/2014 600100696 North West Kgosiebuang 
NW (S) 1 Sanitation 600100700/S R 496,673 2013/2014 600100700 North West Kgotlelela Primary 
NW (S) 1 Sanitation 600100758/S R 784,546 2013/2014 600100758 North West Kopanang Primary 
NW (S) 1 Sanitation 600100795/S R 64,246 2013/2014 600100795 North West Laerskool La Hoff 
NW (S) 1 Sanitation 600100855/S R 636,285 2013/2014 600100855 North West Leliespruit Primary Taledi ?? 
NW (S) 1 Sanitation 600100909/S R 510,000 2013/2014 600100909 North West Lithe Lake 
Assigned to IDT Sanitation 600101020/S R 1,303,458 2012/2013 600101020 North West Makapanstadt Primary 
Assigned to IDT Sanitation 600101290/S R 737,597 2012/2013 600101290 North West Mogodishane Primary 
Assigned to IDT Sanitation 600101338/S R 1,284,926 2012/2013 600101338 North West Molehabangwe Inter 
NW (S) 1 Sanitation 600101618/S R 632,579 2013/2014 600101618 North West Phakedi Primary Farm 
NW (S) 1 Sanitation 600102802/S R 711,651 2013/2014 600102802 North West Phemelo-Motshegare 
NW (S) 1 Sanitation 600101960/S R 510,000 2013/2014 600101960 North West Sentlhaga Primary Farm ?? 
Assigned to IDT Sanitation 600100382/S R 510,000 2012/2013 600100382 North West Gaiseraele 
Assigned to IDT Sanitation 600102001/S R 895,742 2012/2013 600102001 North West Sione 
Assigned to IDT Sanitation 600102385/S R 510,000 201212013 600102385 North West Mfihlakalo Special School 
Assigned to IDT Sanitation 600101460/S R 510,000 2012/2013 600101460 North West Mphebatho Primary 
Assigned to IDT Sanitation 600101680/S R 510,000 2012/2013 600101680 North West President Primary 
Assigned to IDT Sanitation 600101683/S R 510,000 2012/2013 600101683 North West Promosa Secondary 
Assigned to IDT Sanitation 600101856/S R 510,000 2012/2013 600101856 North West Rooipan Primary 
Assigned to IDT Sanitation 600101902/S R 510,000 2012/2013 600101902 North West Sediko Primary 
Assigned to IDT Sanitation 600104011/S R 510,000 2012/2013 600104011 North West Tlamelo 
Assigned to IDT Sanitation 600102222/S R 510,000 2012/2013 600102222 North West Tshegofatso 
Assigned to IDT Sanitation 600102141/S R 840,144 2012/2013 600102141 North West Tirelo 
NW (S) 1 Sanitation 600102284/S R 510,000 2013/2014 600102284 North West Tygerfontein 
NW (S) 1 Sanitation 600102339/S R 510,000 2013/2014 600102339 North West Witgatboom 
Assigned to IDT Sanitation 600101267/S R 741,303 2012/2013 600101267 North West Modisakanono 
Assigned to IDT Sanitation 600100848/S R 1,198,440 2012/2013 600100848 North West Lekgophung 
Assigned to IDT Sanitation 600101824/S R 1,470,252 2012/2013 600101824 North West Relebogile 
Assigned to IDT Sanitation 600101712/S R 2,168,312 2012/2013 600101712 North West Rakoto 
Assigned to IDT Sanitation 600101954/S R 1,284,926 2012/2013 600101954 North West Sempapa 
NW (W) 1 Water 600100221AA/ R 825,318 2013/2014 600100221 North West Broedersput 
NW (W) 1 Water 600100797/W R 111,196 2013/2014 600100797 North West Labojang 
NW (W) 1 Water 600100909/W R 200,000 2013/2014 600100909 North West Little Lake 
NW (W) 1 Water 600103617/W R 74,130 2013/2014 600103617 North West Mafanele High 
NW (W) 1 Water 600101095M R 265,634 2013/2014 600101095 North West Marang Primary 
NW (W) 1 Water 600101136/W R 200,000 2013/2014 600101136 North West Masutlhe Primary School 
NW (W) 1 Water 600101192/W R 200,000 2013/2014 600101192 North West Meshweng 
NW (W) 1 Water 600103258/W R 1,454,190 2013/2014 600103258 North West Modisadinku Primary School 
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NW (W) 1 Water 600101264/W R 400,000 2013/2014 600101264 North West  Modisakgomo Farm 
NW (W) 1 Water 600101321M R 159,380 2013/2014 600101321 North West Mokgobola Setshedi 
NW (W) 1 Water 600101370/W R 336,058 2013/2014 600101370 North West Mookane Primary 
NW (W) 1 Water 600101546/W R 359,285 2013/2014 600101546 North West Nyakale Primary 
Assigned to IDT Water 600101719/W R 101,311,459 2012/2013 600101719 North West Ramaifala Primary 
Assigned to IDT Water 600102078/W R 1,470,252 2012/2013 600102078 North West Thaba Ya Baths Middle 
NW (W) 1 Water 600101860/W R 400,000 2013/2014 600101860 North West Rotswater P 
NW (W) 1 Water 600101874/W R 1,014,350 2013/2014 600101874 North West Saane Middle School 
NW (W) 1 Water 600102892/W R 264,398 2013/2014 600102892 North West Setshaba 
NW (W) 1 Water 600102113/W R 400,000 2013/2014 600102113 North West Thusanang Middle Sch 
NW (W) 1 Water 6001032611W R 234,746 2013/2014 600103261 North West Tlapeng-Tshweu Middle School 
NW ON) 1 Water 600101607/W R 35,830 2013/2014 600101607 North West Pelonomi 
NW (W) 1 Water 600102339/W R 200,000 2013/2014 600102339 North West Witgatboom 
Assigned to IDT Water 600100567/W R 2,118,892 2012/2013 600100567 North West Ithuteng 
NC (I) 1 Inappropriate structures 300043309/1 R 19,696,801 2013/2014 300043309 Northern Cape Wegdraai Primere Skool 
NC (S) 1 Sanitation 300100230/S R 710,416 2013/2014 3001 00230 Northern Cape Cardington Primary School 
NC (S) 1 Sanitation 300100337/S R 389,184 2013/2014 300100337 Northern Cape Dutton Primary School 
NC (S) 1 Sanitation 300100345/S R 86,485 2013/2014 300100345 Northern Cape Edigang 
Assigned to Northern Cape PED Sanitation 300100402/S R 510,000 2012/2013 300100402 Northern Cape Gamasego Primary 
Assigned to Northern Cape PED Sanitation 300100417/S R 510,000 2012/2013 300100417 Northern Cape Gaotingwe Middle School 
Assigned to Northern Cape PED Sanitation 300100418/S R 510,000 2012/2013 300100418 Northern Cape Garapowana Primary 
Assigned to Northern Cape PED Sanitation 300100421/S R 510,000 2012/2013 300100421 Northern Cape Gasebonwe Jantjie Middle School 
Assigned to Northern Cape PED Sanitation 300100426/S R 510,000 2012/2013 300100426 Northern Cape Gatalwatlou Middle School 
Assigned to Northern Cape PED Sanitation 300100429/S R 510,000 2012/2013 300100429 Northern Cape Gatlhose Primary School 
Assigned to Northern Cape PED Sanitation 300100441/S R 510,000 2012/2013 300100441 Northern Cape Glenred Primary 
Assigned to Northern Cape PED Sanitation 300016403/S R 510,000 2012/2013 300016403 Northern Cape Greenpoint Hs 
Assigned to Northern Cape PED Sanitation 300100629/S R 510,000 2012/2013 300100629 Northern Cape Kareepan Primary 
Assigned to Northern Cape PED Sanitation 300042207/S R 510,000 2012/2013 300042207 Northern Cape Klip - Eiland P/S 
Assigned to Northern Cape PED Sanitation 300043218/S R 510,000 2012/2013 300043218 Northern Cape Lutzburg P/S 
Assigned to Northern Cape PED Sanitation 300101037/S R 510,000 2012/2013 300101037 Northern Cape Makolokomeng Primary 
Assigned to Northern Cape PED Sanitation 300104002/S R 510,000 2012/2013 300104002 Northern Cape Mathanthanyaneng Primary 
Assigned to Northern Cape PED Sanitation 300101407/S R 510,000 2012/2013 300101407 Northern Cape Mosinki Junior Secondary 
Assigned to Northern Cape PED Sanitation 300023215/S R 510,000 2012/2013 300023215 Northern Cape Ss Madikane P/S 
Assigned to Northern Cape PED Sanitation 300022308/S R 510,000 2012/2013 300022308 Northern Cape Vukasizwe P/S 
NC (VV) 1 Water 300045206/W R 400,000 2013/2014 300045206 Northern Cape Kgotatsano P/S 
NC ON) 1 Water 300032202/W R 400,000 2013/2014 300032202 Northern Cape Kheis Metodienste Laerskool 
NC ON) 1 Water 300032203/W R 400,000 2013/2014 300032203 Northern Cape Klipfontein Met Primere Skool 
NC OM 1 Water 300032211/W R 400,000 2013/2014 300032211 Northern Cape Lepelsfontein P.S 
NC (VV) 1 Water 300017404/W R 400,000 2013/2014 300017404 Northern Cape Mogomotsi Ss 
NC ON) 1 Water 300032208/W R 400,000 2013/2014 300032208 Northern Cape Spoegrivier Met Primere Skool 
WC (1) 3 Inappropriate structures 119350168/1 R 35,000,000 2013/2014 119350168 Western Cape Buffelsnek Prim. 
WC (I) 3 Inappropriate structures 126330094/1 R 35,000,000 2013/2014 126330094 Western Cape Ceres Prim. 
WC (1) 3 Inappropriate structures 105310646/I R 35,574,491 2013/2014 105310646 Western Cape Delta Prim. 
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WC (1) 3 Inappropriate structures 105490490/1 R 37,259,262 2013/2014 105490490 Western Cape Die Duine Prim. 
WC (I) 1 Inappropriate structures 105480282/1 R 374,400 2013/2014 105480282 Western Cape Easter Peak Prim. 
WC (I) 1 Inappropriate structures 102320560/1 R 0 2013/2014 102320560 Western Cape Eurecon Prim. 
WC (1) 4 Inappropriate structures 115330191/1 R 36,619,923 2013/2014 115330191 Western Cape Hawston Prim. 
WC (I) 2 Inappropriate structures 105480428/1 R 37,667,284 2013/2014 105480428 Western Cape Heideveld Prim. 
WC (I) 4 Inappropriate structures 114309270/1 R 0 2013/2014 114309270 Western Cape Jongensklip Prim. 
WC (I) 2 Inappropriate structures 101320544/I R 43,810,210 2013/2014 101320544 Western Cape Kasselsvlei Prim. 
WC (I) 1 Inappropriate structures 103323810/1 R 42,534,457 2013/2014 103323810 Western Cape Kensington Sec. 
WC (I) 4 Inappropriate structures 119353019/1 R 33,766,731 2013/2014 119353019 Western Cape Knysna Sek. 
WC (I) 3 Inappropriate structures 105310166/1 R 0 2013/2014 105310166 Western Cape Lotus River Prim. 
WC (1) 3 Inappropriate structures 128041108/1 R 75,600 2013/2014 128041108 Western Cape Masakheke Combined 
WC (1) 1 Inappropriate structures 132470414/1 R 35,268,516 2013/2014 132470414 Western Cape Parkview Prim. 
WC (1) 2 Inappropriate structures 105480630/1 R 32,957,170 2013/2014 105480630 Western Cape Portia Prim. 
WC (1) 4 Inappropriate structures 119350524/1 R 33,120 2013/2014 119350524 Western Cape Sedgefield Prim. 
WC (1) 1 Inappropriate structures 103007218/1 R 34,491,032 2013/2014 103007218 Western Cape Sophakama Prim. 
WC (1) 4 Inappropriate structures 106007098/1 R 25,249,220 2013/2014 106007098 Western Cape Sophumelela Sec 
WC (I) 2 Inappropriate structures 102480851/1 R 43,369,447 2013/2014 102480851 Western Cape Valhalla Prim. 
WC (I) 1 Inappropriate structures 132470600/1 R 54,660,425 2013/2014 132470600 Western Cape Wesfleur Prim. 
WC (1) 3 Inappropriate structures 133470619/I R 47,537,250 2013/2014 133470619 Western Cape Willemsvallei Prim. 
Assigned to WC Electricity 124350338/E 2012/2013 124350338 Western Cape Dysselsdorp Prim. 
Assigned to WC Electricity 106042208/E 2012/2013 106042208 Western Cape John Pama Prim. 
Assigned to WC Electricity 110377104/E 2012/2013 110377104 Western Cape Masiphumelele Prim 
Assigned to WC Electricity 106041105/E 2012/2013 106041105 Western Cape Masiyile Senior Sec 
Assigned to WC Electricity 106042307/E 2012/2013 106042307 Western Cape Mkhanyiseli Prim. 
Assigned to WC Electricity 124357197/E 2012/2013 124357197 Western Cape Rooiheuwel Vgk Prim. 
Assigned to WC Electricity 128330620/E 2012/2013 128330620 Western Cape Vergesig Prim. 
Assigned to Western Cape PED Sanitation 130041109/S R 234 2012/2013 130041109 Western Cape Alfred Stamper Pub. Prim. 
Assigned to Western Cape PED Sanitation 106041121/S R 301 2012/2013 106041121 Western Cape Bulumko Sec 
Assigned to Western Cape PED Sanitation 124350338/S R 538 2012/2013 124350338 Western Cape Dysselsdorp Prim. 
Assigned to Western Cape PED Sanitation 127330167/S R 290 2012/2013 127330167 Western Cape H. Venter Prim. 
Assigned to Western Cape PED Sanitation 106324086/S R 235 2012/2013 106324086 Western Cape Ighayiya Sec 
Assigned to Western Cape PED Sanitation 106042208/S R 449 2012/2013 106042208 Western Cape John Pama Prim. 
Assigned to Western Cape PED Sanitation 111323942/S R 155 2012/2013 111323942 Western Cape Khanyolwethu Sec 
Assigned to Western Cape PED Sanitation 116337145/S R 500 2012/2013 116337145 Western Cape Krombeksrivier Ngk Prim. 
Assigned to Western Cape PED Sanitation 110377104/S R 283 2012/2013 110377104 Western Cape Masiphumelele Prim 
Assigned to Western Cape PED Sanitation 106041105/S R 1,004 2012/2013 106041105 Western Cape Masiyile Senior Sec 
Assigned to Western Cape PED Sanitation 106042307/S R 431 2012/2013 106042307 Western Cape Mkhanyiseli Prim. 
Assigned to Western Cape PED Sanitation 118041337/S R 584,858 2012/2013 118041337 Western Cape Mzoxolo Prim. 
Assigned to Western Cape PED Sanitation 112470503/S R 361 2012/2013 112470503 Western Cape Rondeheuwel 
Assigned to Western Cape PED Sanitation 124358258/S R 336,099 2012/2013 124358258 Western Cape Roodewal Prim. 
Assigned to Western Cape PED Sanitation 106042101/S R 235 2012/2013 106042101 Western Cape Sithembele Matiso Sec 
Assigned to Western Cape PED Sanitation 108470732/S R 370 2012/2013 108470732 Western Cape Sonop Primer 
Assigned to Western Cape PED Sanitation 128330620/S R 485 2012/2013 128330620 Western Cape Vergesig Prim. 
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Assigned to Western Cape PED Sanitation 126336963/S R 510,000 201212013 126336963 Western Cape Boplaas NO Prim. 
Assigned to Western Cape PED Sanitation 124350133/S R 510,000 2012/2013 124350133 Western Cape De Villiers Prim. 
Assigned to Western Cape PED Sanitation 142360317/S R 510,000 2012/2013 142360317 Western Cape Klaarstroom Prim. 
Assigned to Western Cape PED Sanitation 106042303/S R 510,000 2012/2013 106042303 Western Cape Litha Prim . 

WC (W) 1 Water 130330426/W R 400,000 2013/2014 130330426 Western Cape Bet-El Prim. 
WC (W) 1 Water 119390585/W R 400,000 2013/2014 119390585 Western Cape Chris Nissen Prim 
WC (W) 1 Water 440404037/W R 200,000 2013/2014 440404037 Western Cape Verdiend Pf/S 
WC (W) 1 Water 126336963/W R 400,000 2013/2014 126336963 Western Cape Bopleas NO Prim. 
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'I THE STANDARD 

1.1 THE CONCEPT 
As indicated in the Infrastructure Programme Management Plan (IPMP), construction will be 
performedin a controlled environment. This implies that: 

• A baseline, defined in measurable terms should exist and be agreed between 
stakeholders; 

• Progress, cost and quality should be measured against the baseline, and 

• Corrective and preventive action should be implemented where deviations are 
encountered. 

1.2 RESPONSIBILITY AND AUTHORITY 
1.2.1 The Implementing Agent (IA) 

The IA is responsible for and has authority to: 

• Ensure that the conditions of contract of the: 

o PSP includes a responsibility and authority specification for construction quality 
monitoring. 

o PSP includes a responsibility and authority to prepare a PMCQ. 

o Tender documentation includes special conditions for the management of 
SHEQ aspects of the project. 

• Include SHEQ monitoring chapters in their monthly reports to the DBE. 

1.2.2 The Professional Service Supplier (PSP) 

The procurement documentation will make provision for the inspection of the Works not only 
by the IA and the IA Representative, but also by the Provincial Co-ordinators. 

The PSP shall ensure that the following is defined in the procurement documentation and on 
the drawings for all disciplines: 

• The material samples the Contractor is required to submit for approval; 

• Requirements for the laboratory the Contractor should have available to testing of 
materials and samples; 

• Submit a PMCQ to the IA for approval and to the DPW for comment; 

• Approve the project programme and QMP submitted by the Contractor; 

1.2.3 The Contractor 

The contractor will: 

• Submit a Quality Management Plan (QMP) to the PA for approval before 
construction commences; 

• Submit the name of an experienced and competent member of the management 
team who will be responsible for SHEQ issues to the IA for approval; 

• Submit samples of building materials and prototypes of brick work, internal finishes, 
doors, ironmongery, light fittings and/or any other elements defined in the contract 
documents to the IA and professional team for approval; 
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• Submit requests for inspection (RFI) of work by the professional team, as defined in 
the documentation, after having inspected the work for compliance and can provide 
a signed off checklist in this regard. 

1.2.4 The Provincial Department of Public Works (DPW) 

This requirement is only applicable where the DPW is not the IA. 

The representative of the DPW shall: 

• Review the PMCQ and QMP and submit comments, if any, to the IA; 

• Attend all formal site meetings; 

• Have the authority to access the site and do quality inspections and request access 
to quality documentation as may be required by the DPW inspectors; 

• Communicate all quality issues to the IA. 

The representative of the DPW shall not: 

• Give instructions directly to the Contractor. 

1.3 INFRASTRUCTURE PROGRAMME IMPLEMENTING PLAN (IPIP) 

The Implementing Agent (IA) will develop a Infrastructure Program Implementing Plan (IPIP) 
for approval by the DBE.PM . within one month after appointment. The standard IPIP 
template developed by DBE must be used. 

The IA is required to make adjustments to their IPIP: 

• After review of the IPIP by the ASIDI PM, if required or 

• Should the ASIDI PM distribute a revised version of the IPMP. 

1.4 PLAN TO MONITOR CONSTRUCTION QUALITY (PMCQ) 

The IA shall develop, implement and maintain a PMCQ. This PMCQ shall be submitted to 
the IA before the site is handed over to the Contractor. A copy of the approved plan shall be 
made available to the Contractor. 

The PMCQ shall identify and document procedures to provide confidence to the IA that 
construction specifications and other contractual requirements will be met. 

The PMCQ shall, among others address: 

• The purpose and scope of the PMCQ; 

• Resources to be used for monitoring work performed by all SPS disciplines, 
including management structure and personnel; 

• The in-process samples of construction they would like to approve before 
construction may proceed; 

• The in-process samples they would like to be informed of for possible inspection, 
without the requirement that the Contractor should not proceed to cover up the work 
before the sample has been inspected and approved; 

• Management of SHE issues; 

• Identification and assessment of risk; 
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• Document control and record management. 

1,.5 CONTRACTOR'S CONSTRUCTION QUALITY MANAGEMENT PLANS 
(QMP) 

The Contractor shall develop, implement and maintain a QPM. The Contractor shall identify 
and document procedures to evaluate the impact of all applicable legislation and statutory 
obligations. 

The QMP shall, among others address: 

• The purpose and scope of the QMP; 
• Resources to be used, including management structure, personnel and equipment; 
• Responsibility and authority of the personnel, including sub-contractors; 
• Detail of the material testing laboratory the Contractor plans to use; 
• Planning, such as the site plan and proposed decanting; 
• Management of SHE issues; 
• identification and assessment of risk; 
• Internal quality management procedures, including checklists to be used to identify 

nonconformities and implementation of corrective and preventive action; 
• Document control and record management 

1.6 INTEGRATION OF QUALITY PLANS 

To be effective, the different quality plans should be interactive. In Pictorial 1 a flow diagram 
indicates the interaction between the construction quality management function of the 
Contractor and the construction quality monitoring by the IA representative. 

1.7 REPORTS BY PROVINCIAL COORDINATORS (PC) 

The PC is an independent evaluator of progress and quality of work on site. The PC reports 
directly the PSU it These reports are used as: 

• Audit on progress payment certification by the IA and 
• Construction quality management reports by the IA. 
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3 PERFORMANCE REVIEW 

3.1 DBE INTERNAL PERFORMANCE REVIEW 

Internal performance review is done by DBE management as indicated in the chapter on 
"Management Responsibility" 

3.2 IMPLEMENTING AGENT PERFORMANCE MANAGEMENT 

3.2.1 Internal review by the IA 

The IA should provide written evidence to the ASIDI PM on a quarterly basis, that an internal 
performance review has been performed corrective and preventive action planned. 

3.2.2 Quarterly performance review by ASIDI PM 

A quarterly performance review will be undertaken by the ASIDI PM. The review will focus 
on the agreed performance objectives and indicators as set out in the Programme 
Implementation Plans prepared by IA and approved by DBE. 

The performance review will focus on: 

• Feedback of the Management Review by the IA management and 

• Key objectives and indicators, scope management (i.t.o physical infrastructure 
delivered and completed), cost management, time management, quality 
management, communication management, risk management, purchasing 
management, skills development and job creation. 

The quarterly performance review outcome, will determine the way forward between the 

DBE and the IA. 

3.2.3 Alternative performance measurement tool 

The National Treasury Technical Assistance Unit (TAU) has published a Health check that 
can be used as basis for the evaluation of performance on a portfolio or programme. Should 
the IPIP prepared by the IA be insufficient in terms of measurable deliverables, the ASIDI 
PM will use this tool for performance measurement purposes. 
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4 RECORDS 

4.1 KEPT BY THE IA 
The following documents shall be kept on record for possible review: 

• Review reports of the PMCQ and CQM plans. 

• Decisions on requests for concessions received. 

4.2 KEPT BY THE IA 
The following documents shall be kept on record for possible review: 

• Copies of site minutes; 

• Copies of all contract instructions; 

• Approval of the contractor's QMP; 

• Copies of all signed off conformance and non-conformance reports; 

• Detail, including photos of samples of construction materials approved; 

• Drawing issue slips indicating the detail of drawings issued to the Contractor, with 
dates and revision numbers; 

• Copies of progress reports; 

• Copies of requests for concessions and recommendations to the IA in that regard; 

• Records of requests for inspection by Contractors; 

• Minutes of Community facilitation meetings 

• Copies of all 

4.3 KEPT BY THE CONTRACTOR 
The following documents shall be kept on record for possible review: 

• Records of internal inspections performed by the QM of the Contractor; 

• Results of laboratory tests performed; 

• Records of reports of SHE inspections performed; 

• Records of requests for inspection by Contractors; 

• Document management records by Contractor; 

• Minutes of community facilitation meetings. 
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THE STANDARD 

  

   

1,1 THE CONCEPT 
As indicated in the Infrastructure Programme Management Plan (IPMP), design and 
devlopment will be performedin a controlled environment. This implies that: 

• All drawings shall be signed off by a professionally registered designer and verified 
(checked) by another professional of the same discipline before it is issued to the IA 
for coordination and validation; 

• The IA shall validate the drawings before it is submitted to the IA and DBE for 
approval. 

2 SCOPE 

This annexure is applicable to all IA and PSPs of all project disciplines. 

This annexure defines: 

• The project requirements of the DBE; 
• The design process as implemented by the professional team; 
• The process required for approval of the design and procurement. 

2.1 DESIGN INPUT, DESIGN REVIEW, VERIFICATION AND VALIDATION 
Refer to ISO 9001: 2008 clause 7.3 Design and Development for a description of the 
concepts of design and development. A graphical description of these conceptsis given in 

Pk;terial I depicts the Design, Verification and Validation process. 

Review 	 
._ ... Iv  

	

Customer 	Design 	 Design 	 Design 	Product or 

	

Need I 	Input 	Process 	Output 	Service 

Verification 

Validation 

2.1.1 DBE Requirements 
The DBE requirements are defined in three documents: 

• Site assessment and cost estimate; 
• Prototype plans and prototype BoQ and 
• The Guidelines relating to planning for public school infrastructure Final 2011-10-25, 
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0 

The prototype plans takes precedence over the Design Guidelines. 

2.1.2 Design Input (Dl) 

The DI is a design document reflecting the Disciplinedesign input requirements that has to 
be prepared by the discipline designer. The DBE needs may be defined in high level 
requirements, not specified in technical terms. The discipline designer, as the technical 
specialist is required to prepare a design input specification in technical terminology. This 
specification should be sufficient for any independent technical specialist to use as a basis 
for discipline design output verification. 

2.1.3 Design process 

The design process is not only the discipline design, but also the design integration process 
between disciplines. 

A registered professional (Registered with one of the built professions professional bodies 
registered in South Africa) should perform the design from a discipline perspective and sign 
each drawing issued as: Designed by:... 

A senior registered professional (Registered with one of the built professions professional 
bodies registered in South Africa) should review (check) the design from a discipline 
perspective and sign each drawing issued as Checked 

The above signature certifies that the information of the drawing is technically correct from a 
discipline perspective. By signing the drawing, the specific professional accepts 
professional responsibility for the technical correctness of the design. 

2.1.4 Design output verification (DOV) 

The drawing title-block of DBE drawings provide for a signature for "Approved By". This 
should be interpreted as DOV approval. The purpose the DOV signature for multi- 
disciplinary projects is to certify that the design of the different disciplines have been 
coordinated and integrated. 

A senior registered professional (Registered with one of the built professions professional 
bodies registered in South Africa) should verify (check) the design from a multi-disciplinary 
and integration perspective and sign each drawing issued as Approved by. 

By sending out any drawing or document the Implementing Agent certifies that a DOV has 
been done and accepts responsibility from a design coordination perspective. 

2.1.5 Design Validation (DV) 

The purpose of DV is to ensure that the final design and specification will deliver a product 
that will comply with the Employer's stated and implied needs. By issuing drawings and 
contract documents to the Contractor, the Implementing Agent (IA)accepts responsibility 
for: 

• Design compliance with Employer's stated and implied technical needs; 
• Output compatibility that will ensure that the construction can be executed in 

compliance with a defined baseline for time, quality and cost constraints. 
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2.1.6 Design Review 

The coordination between the designs of different disciplines is done by means of 
coordination meetings. The Employer and IA should be invited to attend these meetings and 
copies of the minutes of the meetings should be distributed to them. 

Minutes of the meetings should be kept as reference that the design review has been 
performed. 
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3 DESIGN DEVELOPMENT AND APPROVAL PROCESS 

3.1 CROSS FUNCTIONAL FLOW DIAGRAM 

Fig. 01. Cross functional flow diagram: Design development and approval 
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The design and approval functions of the different elements (disciplines) of the ASIDI 
portfolio differs as indicated in the following paragraphs: 

• General functions applicable to all discipline projects; 
• Specific functions applicable to the specific disciplines. 

3.1.1 Approvals by the ASIDI PM 

Apart from compliance with statutory requirements, the ASIDI PM or delegated 
representative requires to review and formally approve the following: 

• The IPIP prepared by the IA; 
• The SDP; 
• The procurement documentation, including the design and priced BOO. 

3.2 THE IMPLEMENTING AGENT (IA) 

3.2.1 General functions 

General functions of the IA include: 

• Community liaison; 
• Obtaining approval from all relevant authorities and 
• Submission of a close-out report. 

3,2.2 Procurement process 

Each IA shall utilize procurement processes: 

• As approved by the boards of the IA and 
• Defined in the IPIP prepared by the IA for approval by the ASIDI PM. 

The ASIDI PM requires that a representative of the DBE should be a member of the 
committee that awards the procurements for the construction work. 

3.2.3 Overall responsibility for compliance 

The PMP forms an attachment to the MOU between the DBE and the IA. The IA is required 
to: 

• Attach the PMP to the agreement with the IA and 
• Ensure that the IA complies with the requirements. 

The IA is required to ensure that the relevant requirements defined in the PMP are written 
into the contract documentation for the construction contract. 

3.2.4 Process requirements 

In pictorial 2Cross-functional flow diagram: Design and Development describes the process 
required from project inception to finalisation of design. 

Each stakeholder is required to accept responsibility for the actions defined in the column 
relating to his/her function. The IA may be required to provide evidence to the DBE that all 
these steps have been taken. 
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3.3 INAPPROPRIATE STRUCTURES 

3.3.1 Scope 

Apart from the "general items" the scope of the appointment of IA includes: 

• Appointment of PSPs; 
• Management of the: 

o Design and design approval process; 
o Procurement of the construction works and 
o Overseeing the construction work. 

• Including: 
o New buildings; 
o All services inside the building; 
o All services on the site 

3.3,2 Implementing agents (IA) 

Different entities are appointed to act as implementing agents for the management of 
Inappropriate Structures. As far as possible all the IA are required to adopt the same 
standard and procedures. 

3.3.3 Process requirements 

In Pictorial 2Cross-functional flow diagram: Design and Development describes the process 
required from project inception to finalisation of design. For an inappropriate structure project 
all these process are required. 

3.4 ELECTRICITY 

3.4.1 Scope 

Apart from the "general items" the scope of the appointment of IA includes: 

• Appointment of PSPs; 
• Management of the: 

o Design and design approval process; 
o Procurement of the construction works; 
o Ensuring that the PSP (where applicable) does the necessary construction 

monitoring and 
o Auditing the quality of the construction work and relevant documentation. 

• Electrical services inside the building where the building has not been electrified 
previously; 

• Electrification of the necessary site works; 
• Provision of an electrical connection to the site. 

3.4.2 Process requirements 

In Pictorial 2Cross-functional flow diagram: Design and Development describes the process 
required from project inception to finalisation of design. Although all the steps may not be 
required for provision of external electrical services, the full process should be followed 
where site and building services are required. 
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3.5 WATER AND SANITATION 

3.5.1 Scope 

Apart from the "general items" the scope of the appointment of IA includes: 

• Appointment of PSPs; 

• Management of the: 
o Design and design approval process; 
o Procurement of the construction works; 
o Ensuring that the PSP (where applicable) does the necessary construction 

monitoring and 
o Auditing the quality of the construction work and relevant documentation. 

• Water and sanitation services inside the building where the building has not been 
serviced previously; 

• Arrangement of a water connection to site or as alternative investigation of the 
viability of boreholes and provision of boreholes the investigation indicated positive 
results. 

3.5.2 Process requirements 

In Pictorial 2Cross-functional flow diagram: Design and Development describes the process 
required from project inception to finalisation of design. 

Annexure 9 Design and Development.docx 

Prepared by DBE 

Status: For approval 

Page 9 of 11 	Date:2012/12/07 

   



4 STANDARDS 

4.1 BASIS FOR DETAIL DESIGN BY PROFESSIONALS 
The DBE needs for the design by the PSPs are defined by: 

• The assessment by the DBE; 

• Prototype drawings prepared by the DBE and 
• Guidelines for design provided by the DBE. 

The fact that the design requirements are defined as "Guidelines" indicates that it is not a 
"fixed" requirement. The PSPs are required to: 

• Adjust the guidelines to the requirements and conditions on site and 
• Accept full professional liability of the design. 

4.2 SITE DEVELOPMENT PLANS (SDP) 
Requirements for the SDP are normally defined by Local Authorities. The SDP shall comply 
with these requirements and be submitted to the relevant Local Authority for approval (where 
applicable) 

The DBE do not currently have defines standards for a SDP, The attached Appendix a SDP 
Checklist SDP do however provide guidance regarding the items the DBE will review before 
approval of the SDP. 

The IA is required to fill in the checklist and submit the SDP and filled in checklist to the IA 
for review. After review and signing off by the IA, the SDP, together with the signed checklist 
shall be submitted to the DBE for approval. 

4,3 PROTOTYPE BILLS OF QUANTITIES (BOQ) 
Similar to the Prototype drawings, the DBE has prepared prototype BoQ. The project QS is 
required to use this prototype BOO as guideline for the development of the project BOO for 
which the project QS accepts professional liability. 

4.3.1 Final measurement and re -measurement 
The building design above foundation should be final and measured as final by the project 
quantity surveyor. The procurement BOQ should contain final quantities and rates for all 
building work. 

Foundations and all work below ground level as well as civil work design should be final. The 
quantities may however be indicated as "re-measurable". 

4.4 VALIDATION BY IA 
The IA will be required to provide validation to the ASIDI PSU Team Leader that: 

• They attended some of the design review meetings and 
• The design input definition verification and validation were performed to their 

satisfaction. 
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5 RECORDS 

The following documents shall be kept on record for possible review: 

• Discipline design input statements; 

• Design calculations; 

• Minutes of design review meetings; 
• Drawing issue slips indicating the detail of drawings issued to the contractor, with 

dates and revision numbers; 

• Letters of approval of 
o IDP; 
o SDP; 
o Design and priced BOQ. 
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